
State of California Department of Transportation Page 1
05/20/09 Statement of Ongoing Contracts as of 06/03/09

01District

01-DN-101-14.4/14.8

01-DN-101-43.6/45.8

01-DN-199-10.9/11.2

01-HUM-96-16.0/18.7

01-HUM-96-21.8/0

01-HUM-96-22.9/0

Fed Aid

HB1

HB1

HA21

HB1

HA23

HM3

Pgm Code

IN DEL NORTE COUNTY ABOUT 11 MILES

SOUTH OF CRESCENT CITY FROM 1.7 TO

2.2 MILES NORTH OF WILSON CREEK

BRIDGE

IN DEL NORTE COUNTY NEAR SMITH RIVER

FROM 6.4 KM NORTH OF ROWDY CREEK

BRIDGE TO 1.0 KM SOUTH OF  OREGON

STATE LINE

IN DEL NORTE COUNTY NEAR GASQUET FROM

0.3 KM SOUTH HARDSCRABBLE CREEK

BRIDGE TO 0.2 KM NORTH OF

HARDSCRABBLE CREEK BRIDGE

IN HUMBOLDT COUNTY NEAR HOOPA FROM

0.8 MILE SOUTH OF ROCK CHUTE  VIADUCT

TO 1.9 MILES NORTH OF SIDEHILL

VIADUCT

IN HUMBOLDT COUNTY NEAR WEITCHPEC AT

1.2 MI WEST OF KLAMATH RIVER  BRIDGE

#4-144

IN HUMBOLDT COUNTY NEAR WEITCHPEC AT

THE KLAMATH RIVER BRIDGE NO. 04-0144

AND AT BLUFF CREEK BRIDGE NO. 04-0063

Description 

RECONSTRUCT ROADWAY

SHOULDER WIDENING AND LEFT TURN

REPLACE BRIDGE

PLACE HOT MIX ASPHALT OVERLAY

STORM DAMAGE - SOLDIER PILE

PAINT BRIDGES

Type Of Work

GRANITE CONSTRUCTION COMPANY

TIDEWATER CONTRACTORS INC

AMERICAN CIVIL CONSTRUCTORS

WEST COAST INC

STEWART ENGINEERING INC

R BROWN CONSTRUCTION COMPANY

INC

MURPHY INDUSTRIAL COATINGS INC

Contractor

WATSONVILLE CA 95077

BROOKINGS OR 97415

BENICIA CA 94510

REDDING CA 96099

WILLOW CREEK CA 95573

SIGNAL HILL CA 90755

(831)724-1011

(541)469-5341

(707)746-8028

(530)244-8464

(530)629-3702

(562)427-7720

SANDERS, KAREN

BROWN, KARL

SANDERS, KAREN

HAYLER, CHARLES

HAYLER, CHARLES

HAYLER, CHARLIE

Resident
Engineer

(707)464-9157

(707)465-3246

(707)464-9157

(707)825-4895

(707)825-4895

(707)825-4895

 $560,604

 $6,629,096

 $2,612,626

 $2,187,197

 $553,301

 $1,602,425

Bid + CCOs

 $0

 $4,782,058

 $2,489,868

 $328,191

 $0

 $129,681

Comp To  date

 $0

 $44,557

 $0

 $225,258

 $0

 $86,867

This Month

04/23/09

04/24/07

04/26/07

01/05/09

03/04/09

04/29/08

Awarded

05/12/09

05/11/07

05/11/07

01/14/09

03/13/09

05/14/08

Approved

07/21/09

10/01/09

06/30/09

12/15/09

08/04/09

11/16/09

Est Comp

 0%

 73%

 97%

 9%

 0%

 72%

%Time

 0%

 78%

 97%

 15%

 0%

 8%

% Work 

 

 

SUSPENDED

 

 

 

Message

01-481704

01-345404

01-293144

01-452404

01-474304

01-477404

Contract 

  

ACST-Q101-(126)E

ACBR-P199-(031)E

OTS-    -(   )

ER-43H -(004)E

  

  

  Q1-01 1-(6E)

  P1-99 0-(1E)

--()

--()

  

  

--()

--()

  

  

  

WPCP

SWPPP

SWPPP

WPCP

WPCP

WPCP

P O BOX 50085

P O BOX 1956

3701 MALLARD DRIVE

P O BOX 990010

P O BOX 406

2704 GUNDRY AVENUE

700 PARK PLACE

700 PARK PLACE

700 PARK PLACE

5065 BOYD ROAD STE. B

5065 BOYD ROAD, STE.

B

5065 BOYD ROAD, SUITE

B

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

CRESENT CITY, CA 95531

ARCATA, CA 95521

ARCATA, CA 95521

ARCATA, CA 95521

Accepted

Location
Storm Water
Plan
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05/20/09 Statement of Ongoing Contracts as of 06/03/09

01District

01-HUM-101-40.9/42.2

01-HUM-101-48.7/56.3

01-HUM-101-57.0/59.1

01-HUM-101-83.4/0

01-HUM-101-84.7/0

01-HUM-101-86.6/0

Fed Aid

HA23

HA22

HE11

HA12

HM3

HA23

Pgm Code

IN HUMBOLDT COUNTY NEAR REDCREST FROM

2.1 MILES SOUTH TO 0.9 MILE SOUTH OF

BEAR CREEK BRIDGE

IN HUMBOLDT COUNTY IN AND NEAR RIO

DELL FROM EEL RIVER BRIDGE AND

OVERHEAD TO 0.5 MILE SOUTH OF VAN

DUZEN RIVER BRIDGE

IN HUMBOLDT COUNTY NEAR ALTON ON

ROUTE 101 AND ON ROUTE 36

IN HUMBOLDT COUNTY NEAR EUREKA AT THE

BRACUT MAINTENANCE STATION

IN HUMBOLDT COUNTY ON ROUTE 101 AT

GANNON SLOUGH BR (#04-0024L) AND BOYD

DRAW BR (04-0085)

IN HUMBOLDT COUNTY IN ARCATA AT 0.1

MILE NORTH OF 14TH STREET OC  AND AT

7.5 MILES NORTH OF SOUTH  PRAIRIE

CREEK UNDERCROSSING

Description 

CONSTRUCT RETAINING WALL

PLACE RUBBERIZED HOT MIX ASPHALT

CONSTRUCT INTERCHANGE

MODIFY MAINTENANCE STATION BUILDING

REPAIR BRIDGE DECKS

PLACE ROCK SLOPE PROTECTION

Type Of Work

GORDON N BALL INC

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

MERCER FRASER COMPANY

DEBRUIN CONSTRUCTION INC

KERNEN CONSTRUCTION

Contractor

ALAMO CA 94507

WATSONVILLE CA 95077

WATSONVILLE CA 95077

EUREKA CA 955021006

FRENCH CAMP CA 95231

BLUE LAKE CA 95525

(925)838-5675

(831)724-1011

(831)724-1011

(707)443-6371

(209)462-5100

(707)826-8686

MCGEE, JAMES

RODRIGUEZ, JOAQUIN

WRIGHT, GEOFFREY

EITEL, CHARLY

QUINTRELL, HEIDI

QUINTRELL, HEIDI

Resident
Engineer

(707)725-1021

(707)725-1020

(707)725-1022

(707)441-3943

(707)445-6649

(707)445-6649

 $5,929,531

 $12,965,238

 $14,598,228

 $494,529

 $139,114

 $178,610

Bid + CCOs

 $549,800

 $9,170

 $1,474,738

 $50,910

 $0

 $750

Comp To  date

 $0

 $9,170

 $816,413

 $50,910

 $0

 $0

This Month

08/19/08

10/24/08

10/08/08

01/21/09

03/11/09

11/21/08

Awarded

09/05/08

11/04/08

10/23/08

02/09/09

03/23/09

12/10/08

Approved

02/03/10

04/15/10

08/19/10

04/27/10

06/16/09

09/01/09

Est Comp

 20%

 1%

 12%

 3%

 0%

 0%

%Time

 9%

 0%

 10%

 10%

 0%

 0%

% Work 

 

 

 

 

SUSPENDED

SUSPENDED

Message

01-470214

01-363204

01-290304

01-463504

01-483204

01-478604

Contract 

ER-43F4-(004)E

ACNH-Q101-(149)E

  

  

  

ER-43G2-(004)E

--()

--()

  

  

  

--()

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

WPCP

WPCP

WPCP

333 CAMILLE AVENUE

P O BOX 50085

P O BOX 50085

P O BOX 1006

P O BOX 1355

P O BOX 1340

1487 SANDY PRAIRIE

COURT SUITE E

1487 SANDY PRAIRIE

COURT STE.E

1487 SANDY PRAIRIE

COURT, STE. E

5601 S. BROADWAY

5601 S. BROADWAY

5601 S. BROADWAY

FORTUNA, CA 95540

FORTUNA, CA 95540

FORTUNA, CA 95540

EUREKA, CA 95503

EUREKA, CA 95503

EUREKA, CA 95503

Accepted

Location
Storm Water
Plan
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05/20/09 Statement of Ongoing Contracts as of 06/03/09

01District

01-HUM-101-89.3/90.2

01-HUM-169-22.2/30.2

01-HUM-299-25.8/28.4

01-HUM-299-33.2/36.9

01-LAK-20-9.4/12.1

01-LAK-20-38.5/42

Fed Aid

HA21

HA21

HA42

HM1

HB1

HB1

Pgm Code

IN HUMBOLDT COUNTY NEAR

MCKINLEYVILLE ON ROUTE 101 AND ON

ROUTE 200

IN HUMBOLDT COUNTY AT VARIOUS

LOCATIONS FROM CAPPELL CREEK BRIDGE

TO MARTINS FERRY SCHOOL CREEK BRIDGE

IN HUMBOLDT COUNTY NEAR BLUE LAKE

FROM 1.3 MILES EAST OF CHEZEM ROAD TO

0.7 MILE WEST OF TITLOW HILL  ROAD

IN HUMBOLDT COUNTY NEAR WILLOW CREEK

AT VARIOUS LOCATIONS FROM  EAST FORK

WILLOW CREEK BRIDGE TO 0.3 MILE WEST

OF BOISE CREEK

IN LAKE COUNTY NEAR UPPER LAKE FROM

1.6 KM EAST OF ROUTE 29 TO 0.2 KM

WEST OF NICE-LUCERNE CUTOFF

IN LAKE COUNTY ABOUT 20 KM EAST OF

CLEARLAKE OAKS FROM 2.2 KM EAST  OF

NORTH FORK CACHE CREEK BRIDGE TO 2.7

KM WEST OF WALKER RIDG

Description 

REPLACE BRIDGES

REPLACE BRIDGES(#4-304,305,306,307)

REHABILITATE CULVERTS

REPLACE ASPHALT CONCRETE SURFACING

WIDEN SHOULDERS

REHABILITATE ROADWAY AND REALIGN

Type Of Work

GOLDEN STATE BRIDGE INC

MERCER FRASER COMPANY

R BROWN CONSTRUCTION COMPANY

INC

MERCER FRASER COMPANY

ARGONAUT CONSTRUCTORS

ARGONAUT CONSTRUCTORS

Contractor

MARTINEZ CA 94553

EUREKA CA 955021006

WILLOW CREEK CA 95573

EUREKA CA 955021006

SANTA ROSA CA 95402

SANTA ROSA CA 95402

(925)372-8000

(707)443-6371

(530)629-3702

(707)443-6371

(707)542-4862

(707)542-4862

FITZGERALD, TOM

HAYLER, CHARLES

WING, DAN

WING, DAN

BAKER, SCOTT

KRAFT, DAN

Resident
Engineer

(707)441-3989

(707)825-4895

(707)498-3489

(707)498-3489

(707)274-9451

(530)458-3080

 $40,052,986

 $8,084,404

 $181,923

 $576,245

 $7,282,283

 $18,633,011

Bid + CCOs

 $8,177,916

 $17,732

 $65,079

 $0

 $1,938,891

 $17,007,960

Comp To  date

 $1,798,697

 $2,000

 $65,079

 $0

 $435,088

 $5,000

This Month

09/18/08

03/04/09

04/14/09

04/10/09

05/21/08

09/01/06

Awarded

09/26/08

03/27/09

04/22/09

04/28/09

06/24/08

09/14/06

Approved

12/25/12

12/31/11

06/30/09

09/11/09

09/01/09

Est Comp

 9%

 0%

 14%

 0%

 47%

 88%

%Time

 20%

 0%

 39%

 0%

 26%

 89%

% Work 

 

 

 

 

SUSPENDED

SUSPENDED

Message

01-296104

01-364604

01-439814

01-486714

01-432604

01-4146V4

Contract 

ACNH-X023-(033)E

ACST-S169-(005)E

  

  

OTS-  05-( 18)0

ACST-P020-(142)E

BHX0-23 0-(3EN)H

  S1-69 0-(5E)

  

  

--()

  P0-20 1-(2E)

X023- 033-()

--()

  

  

  

--()

SWPPP

SWPPP

WPCP

WPCP

SWPPP

SWPPP

901 HOWE ROAD

P O BOX 1006

P O BOX 406

P O BOX 1006

P O BOX 639

P O BOX 639

5601 S. BROADWAY

5065 BOYD ROAD, STE.

B

5065 BOYD ROAD, STE B

5065 BOYD ROAD, STE B

2617 E HWY 20

1401 WILL S. GREENE,

SUITE A

EUREKA, CA 95503

ARCATA, CA 95521

ARCATA, CA 95521

ARCATA, CA 95521

NICE, CA 65464

COLUSA, CA 95932

Accepted

Location
Storm Water
Plan
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05/20/09 Statement of Ongoing Contracts as of 06/03/09

01District

01-LAK-29-9.7/0

01-LAK-175-8.3/19.5

01-MEN-1-37.9/38.2

01-MEN-1-69.4/70.1

01-MEN-1-85.4/92.4

01-MEN-20-.3/2.4

Fed Aid

HM3

HM1

HA42

HA4S2

HA23

HB1

Pgm Code

IN LAKE COUNTY ON ROUTE 29 AT PUTAH

CREEK BR (14-0014 AND SIEGLER CREEK

BR (14-0058)

IN LAKE COUNTY NEAR KELSEYVILLE  FROM

ROUTE 29 TO KELSEY CREEK BRIDGE

IN MENDOCINO COUNTY NEAR ELK FROM 6.8

KM NORTH OF GREENWOOD CREEK  BRIDGE

TO 3.2 KM SOUTH OF NAVARRO RIVER

BRIDGE

IN MENDOCINO COUNTY NEAR FORT BRAGG

FROM 0.5 KM NORTH TO 0.2 KM SOUTH OF

TEN MILE RIVER BRIDGE

IN MENDOCINO COUNTY NEAR ROCKPORT

FROM 2.3 MI NORTH OF HARDY CREEK

BRIDGE #10-141 TO 1.5 MI NORTH OF THE

JUNCTION ROUTE 211

IN MENDOCINO COUNTY NEAR FORT BRAGG

FROM 0.4 KM TO 3.9 KM EAST OF STATE

ROUTE 1

Description 

REPAIR BRIDGE DECKS

SEAL COAT

CONSTRUCT TIEBACK RETAINING WALL

REPLACE BRIDGE

REPAIR STORM DAMAGE

CONSTRUCT 2 WAY LEFT TURN LANE

Type Of Work

DEBRUIN CONSTRUCTION INC

NORTHWEST PAVING

GRANITE CONSTRUCTION COMPANY

GOLDEN STATE BRIDGE INC

MAGGIORA AND GHILOTTI INC

ARGONAUT CONSTRUCTORS

Contractor

FRENCH CAMP 95231

REDDING CA 96001

WATSONVILLE CA 950775085

MARTINEZ CA 94553

SAN RAFAEL CA 94901

SANTA ROSA CA 95402

(209)462-5100

(530)246-4388

(831)724-1011

(925)372-8000

(415)459-8640

(707)542-4862

NARINE, OUNGKAR

NARINE, OUNGKAR

TIMMONS, KELLY

OSIER, JIM

LEE, CHARLES

THANGAVELAUTHAM, RAGU

Resident
Engineer

(707)279-2492

(707)279-2492

(707)725-1081

(707)962-0561

(707)496-4351

(707)496-0437

 $123,201

 $518,556

 $3,673,828

 $48,859,170

 $630,615

 $5,475,308

Bid + CCOs

 $79,543

 $0

 $1,151,524

 $44,418,469

 $196,094

 $4,769,640

Comp To  date

 $79,543

 $0

 $523,698

 $24,431

 $170,381

 $21,106

This Month

03/17/09

05/05/09

12/11/08

12/21/06

12/18/08

06/20/07

Awarded

03/27/09

05/18/09

12/24/08

01/11/07

01/12/09

07/05/07

Approved

06/24/09

06/29/09

02/17/10

02/01/10

08/24/09

07/15/09

Est Comp

 56%

 0%

 21%

 77%

 29%

 83%

%Time

 83%

 0%

 31%

 90%

 31%

 85%

% Work 

 

 

 

 

 

SUSPENDED

Message

01-483104

01-467504

01-291714

01-385704

01-473804

01-292004

Contract 

  

  

ACST-P001-(539)E

ACST-P001-(529)E

ER-43G6-(004)E

ACST-P020-(144)E

  

  

  P0-01 5-(9E)

  P0-01 5-(9EA)C

--()

  P0-20 1-(4E)

  

  

--()

P001- 529-()

  

--()

WPCP

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

P O BOX 1355

8115 SECLUDED VALLEY DRIVE

P O BOX 50085

901 HOWE ROAD

555 DU BOIS STREET

P O BOX 639

7663 S. HWY 29

7663 S. HWY 29

200 BRANSCOMB ROAD

425 N. MCPHERSON

STREET, #C P.O. BOX

1245

5065 BOYD ROAD, STE.

B

P.O. BOX 959

KELSEYVILLE, CA 95451

KELSEYVILLE, CA 95451

LAYTONVILLE, CA 95454

FORT BRAGG, CA 95437

ARCATA, CA 95521

REDWOOD VALLEY, CA 95470

Accepted

Location
Storm Water
Plan
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05/20/09 Statement of Ongoing Contracts as of 06/03/09

01District

01-MEN-20-38.5/T42.3

01-MEN-101-3.7/6.5

01-MEN-101-30.9/31.9

01-MEN-101-36.0/38.2

01-MEN-101-55.2/64.7

01-MEN-101-69.4/69.6

Fed Aid

HB1

HA23

HM1

HA23

HM1

HB1

Pgm Code

IN MENDOCINO COUNTY ABOUT 10.3 MILES

WEST OF UPPER LAKE FROM COUNTY ROAD

260 TO 1.4 MILES EAST OF COLD CREEK

BRIDGE NUMBER 5

IN MENDOCINO COUNTY ABOUT 7 MILES

SOUTH OF HOPLAND AND 0.8 MILE NORTH

OF COMMINSKY STATION ROAD

IN HUMBOLDT COUNTY NEAR UKIAH AT

VARIOUS LOCATIONS FROM ROUTE 20/101

SEPARATION TO FORSYTHE CREEK BRIDGE

IN MENDOCINO COUNTY ABOUT 13 MILES

SOUTH OF WILLITS FROM 0.6 MI NORTH OF

BAKERS CREEK ROAD TO 3.6 MI NORTH OF

RIDGEWOOD RANCH ROAD

IN MENDOCINO COUNTY NEAR LAYTONVILLE

FROM 2.5 MI SOUTH OF ARNOLD BRIDGE

AND OVERHEAD TO LONG VALLEY CREEK

BRIDGE

IN MENDOCINO COUNTY AT LAYTONVILLE

FROM RAMSEY ROAD TO 0.3 KM NORTH OF

BRANSCOMB ROAD

Description 

RESTRIPE AND INSTALL RUMBLE STRIP

REPAIR STORM DAMAGE

REPLACE CONCRETE PAVEMENT

REPAIR STORM DAMAGE

PLACE BONDED WEARING COURSE

CURVE IMPROVEMENT

Type Of Work

LINEAR OPTIONS INC

MENDOCINO CONSTRUCTION

SERVICES INC

PROFESSIONAL CONSTRUCTION

SERVICES

NORTH BAY CONSTRUCTION INC

WINDSOR FUEL CO

ARGONAUT CONSTRUCTORS

Contractor

MENLO PARK CA 94025

WILLITS CA 95490

PLEASANT HILL CA 94523

PETALUMA CA 949556004

WINDSOR CA 95492

SANTA ROSA CA 95402

(650)833-1800

(707)459-2377

(925)945-1052

(707)763-2891

(707)838-9751

(707)542-4862

BAKER, SCOTT

NARINE, OUNGKAR

KLEIBLER, KATHRYN

NANUGONDA, VEERA

NANUGONDA, VEERA

TIMMONS, KELLY

Resident
Engineer

(707)274-9451

(707)279-2492

(707)485-5913

(707)496-4347

(707)496-4347

(707)725-1081

 $110,575

 $243,384

 $1,029,485

 $5,076,773

 $2,675,997

 $2,443,981

Bid + CCOs

 $0

 $68,749

 $595

 $0

 $0

 $2,141,176

Comp To  date

 $0

 $68,749

 $0

 $0

 $0

 $121,702

This Month

05/01/09

04/01/09

06/09/08

04/17/09

04/17/09

03/06/08

Awarded

05/22/09

04/20/09

07/09/08

05/04/09

05/14/09

03/18/08

Approved

08/05/09

06/11/09

06/30/09

07/28/09

01/30/10

Est Comp

 0%

 48%

 55%

 0%

 0%

 73%

%Time

 0%

 29%

 0%

 0%

 0%

 88%

% Work 

 

 

SUSPENDED

 

 

 

Message

01-489104

01-478004

01-486804

01-474004

01-485604

01-4293U4

Contract 

  

ER-43G7-(004)E

  

ER-43H3-(004)E

  

ACST-Q101-(139)E

  

--()

  

--()

  

  Q1-01 1-(9EA)C

  

  

  

  

  

Q101- 139-()

WPCP

WPCP

WPCP

SWPPP

SWPPP

SWPPP

1 KELLY COURT

500 CROPLEY

3309 VINCENT ROAD

P O BOX 6004

P O BOX 38

P O BOX 639

2617 E. HWY 20

7663 S. HWY 29

20 W SCHOOL WAY P.O.

BOX 959

20 WEST SCHOOL ROAD

20 WEST SCHOOL ROAD

1487 SANDY PRAIRIE

COURT. STE E

NICE, CA 95464

KELSEYVILLE, CA 95451

REDWOOD VALLEY, CA 95470

REDWOOD VALLEY, CA 95470

REDWOOD VALLEY, CA 95470

FORTUNA, CA 95540

Accepted

Location
Storm Water
Plan
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05/20/09 Statement of Ongoing Contracts as of 06/03/09

01District

01-MEN-101-98.9/100.8

01-MEN-128-50.5/50.9

01-MEN-162-.1/7.1

01-MEN-253-.5/3.5

01-MEN-5710-/0

01-VAR--/0

Fed Aid

HA23

HA23

HM1

HA21

HA12

HM3

Pgm Code

IN MENDOCINO COUNTY NEAR LEGGETT FROM

2.9 KM SOUTH TO 0.3 KM NORTH OF RED

MOUNTAIN CREEK

IN MENDOCINO COUNTY NEAR YORKVILLE AT

7.1 MI EAST OF DRY CREEK BRIDGE #10-

47 AND AT 7.5 MI EAST OF DRY CREEK

BRIDGE #10-47

IN MENDOCINO COUNTY NEAR LONGVALE

FROM LONG VALLEY CREEK BRIDGE TO

BLOODY RUN CREEK BRIDGE

IN MENDOCINO COUNTY ON ROUTE 162 AT

OUTLET CREEK BRIDGE AND ON ROUTE 253

AT ANDERSON CREEK BRIDGE AND SODA

CREEK BRIDGE

IN MENDOCINO COUNTY IN FORT BRAGG AT

THE FORT BRAGG MAINENANCE  STATION

IN LAKE AND MENDOCINO COUNTIES AT

VARIOUS LOCATIONS

Description 

REALIGN ROADWAY

REPAIR SLIPOUTS

APPLY PME CHIP SEAL COAT

WIDEN BRIDGES AND UPGRADE RAIL

REPLACE MAINTENANCE STATION

REPAIR BRIDGE DECKS

Type Of Work

M C M CONSTRUCTION INC

FEDCO CONSTRUCTION INC

NORTHERN CALIFORNIA PAVING INC

VIKING CONSTRUCTION COMPANY

INC

BRCO CONSTRUCTORS INC

DEBRUIN CONSTRUCTION INC

Contractor

NORTH HIGHLANDS CA 95660

SANTA ROSA CA 95407

YREKA CA 96097

RANCHO CORDOVA CA 95742

LOOMIS CA 95650

FRENCH CAMP CA 95231

(916)334-1221

(707)586-0500

(530)842-7283

(916)852-5530

(916)652-3868

(209)462-5100

COHEN, SEBASTIAN

FAZAL, IMRAN

NANUGONDA, VEERA

KLEIBER, KATHARINE

WRIGHT, GEOFFREY

BAKER, SCOTT

Resident
Engineer

(707)445-6441

(707)485-5495

(707)496-4347

(707)485-5913

(707)725-1022

(707)274-9451

 $73,941,080

 $537,759

 $300,005

 $4,206,729

 $7,765,291

 $652,274

Bid + CCOs

 $68,090,051

 $12,800

 $375

 $3,540,493

 $7,857,135

 $81,640

Comp To  date

 $944,809

 $0

 $375

 $127,315

 $82,472

 $81,640

This Month

05/22/06

11/25/08

03/23/09

01/29/08

05/07/07

03/02/09

Awarded

06/05/06

12/22/08

04/10/09

02/27/08

05/25/07

03/16/09

Approved

11/30/09

06/15/09

07/20/09

07/06/09

05/01/10

08/27/09

Est Comp

 84%

 67%

 0%

 85%

 0%

 16%

%Time

 92%

 2%

 0%

 83%

 0%

 12%

% Work 

 

SUSPENDED

SUSPENDED

SUSPENDED

PLANT EST

SATIS

 

Message

01-397514

01-474104

01-467604

01-3116U4

01-434604

01-483004

Contract 

ER-37B3-(004)E

  

  

ACST-X045-(020)E

  

  

--()

  

  

  X0-45 0-(0EA)C

  

  

  

  

  

X045- 020-()

  

  

SWPPP

WPCP

WPCP

SWPPP

WPCP

WPCP

P O BOX 620

3510 BROOKS AVENUE

P O BOX 1231

P O BOX 1508

P O BOX 367

P O BOX 1355

P.O. BOX 699

20 WEST SCHOOL ROAD

20 WEST SCHOOL ROAD

20 W. SCHOOL WAY P.O.

BOX 959

1487 SANDY PRAIRIE

CT. STE E

2617 E. HWY. 20

GARBERVILLE, CA 95542

REDWOOD VALLEY, CA 95470

REDWOOD VALLEY, CA 95470

REDWOOD VALLEY, CA 95470

FORTUNA, CA 95540

NICE, CA 95464

Accepted

Location
Storm Water
Plan
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05/20/09 Statement of Ongoing Contracts as of 06/03/09

01District

 $5,785,259 $169,431,028 $281,983,505

01-VAR--/0

01-VAR--/0

Fed Aid

HM3

Pgm Code

IN LAKE MENDOCINO HUMBOLDT AND DEL

NORTE COUNTIES AT VARIOUS LOCATIONS

IN HUMBOLDT AND MENDOCINO COUNTIES AT

VARIOUS LOCATIONS

Description 

CONSTRUCT ADA CURB RAMPS

REPAIR BRIDGE DECKS

Type Of Work

V A P CONSTRUCTION INC

DEBRUIN CONSTRUCTION INC

Contractor

LA MIRADA CA 90638

FRENCH CAMP CA 95231

(714)253-3270

(209)462-5100

BAKER, SCOTT

RODRIGUEZ, JOAQUIN

Resident
Engineer

(707)274-9451

(707)725-1020

 $140,345

 $317,800

Bid + CCOs

 $0

 $0

Comp To  date

 $0

 $0

This Month

04/30/09

02/27/09

Awarded

05/12/09

03/16/09

Approved

08/04/09

07/01/09

Est Comp

 0%

 0%

%Time

 0%

 0%

% Work 

 

SUSPENDED

Message

01-483504

01-482904

Contract 

  

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

WPCP

WPCP

16129 PEPPERTREE LANE

P O BOX 135

2617 E. HWY 20

1487 SANDY PRAIRIE

COURT, STE. E

NICE, CA 95464

FORTUNA, CA 95540

Accepted

Location
Storm Water
Plan
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05/20/09 Statement of Ongoing Contracts as of 06/03/09

02District

02-BUT-32-D  4.4/D4.6

02-LAS-36-17.5/19.1

02-LAS-36-22.5/24.4

02-LAS-147-.7/0

02-LAS-395-11.8/24.8

02-MOD-395-58.1/0

Fed Aid

HB4N

HB4C

HA42

HA22

Pgm Code

IN BUTTE COUNTY ABOUT 31 MILES EAST

OF CHICO FROM 1 MILE TO 1.2 MILES

EAST OF SODA SPRINGS ROAD

IN LASSEN COUNTY ABOUT 5 MILES WEST

OF SUSANVILLE FROM 0.1 MILE EAST OF

SUSAN RIVER BRIDGE TO 36/44

SEPARATION.

IN LASSEN COUNTY NEAR SUSANVILLE ON

ROUTE 36 FROM 0.3 MILE EAST OF EAGLE

LAKE ROAD TO QUARRY STREET

IN LASSEN COUNTY NEAR WESTWOOD AT

CLEAR CREEK DRIVE

IN LASSEN COUNTY NEAR HALLELUJAH

JUNCTION FROM 6.4 KM SOUTH OF LONG

VALLEY CREEK BRIDGE TO 0.2 KM NORTH

OF WILLOW RANCH CREEK BRID

IN MODOC COUNTY NEAR NEW PINE CREEK

AT 0.2 MILE SOUTH OF COUNTY ROAD 133D

Description 

WIDEN SHOULDERS

HMA OVERLAY WITH DIG OUTS

RESURFACE SHOULDER

REPLACE CULVERT

ROADWAY REHABILITATION

DRAINAGE MODIFICATION

Type Of Work

KNIFE RIVER CONSTRUCTION

DIG IT CONSTRUCTION INC

STEVE MANNING CONSTRUCTION INC

SHARP ENGINEERING AND

CONSTRUCTION INC

TEICHERT CONSTRUCTION

STEVE MANNING CONSTRUCTION INC

Contractor

CHICO CA 95928

CHESTER CA 96020

REDDING CA 96049

MONTEREY CA 93940

SACRAMENTO CA 95827

REDDING CA 96049

(530)891-6555

(530)258-3306

(530)222-0810

(831)927-2731

(916)386-5936

(530)222-0810

ROGERS, JIM

WING, KATHRYN

GREENE, DAVID

COLLINS, RON

MINDUS, CARL

Resident
Engineer

(530)895-5245

(530)474-4424

(530)257-8120

(530)283-2451

(530)257-7383

 

 $479,280

 $890,341

 $4,224,031

 $285,058

 $10,549,149

 $185,349

Bid + CCOs

 $41,461

 $0

 $1,075,097

 $0

 $9,920,313

 $0

Comp To  date

 $41,461

 $0

 $616,278

 $0

 $0

 $0

This Month

04/09/09

04/09/09

09/03/08

02/27/09

04/09/03

05/11/09

Awarded

04/23/09

04/23/09

09/19/08

03/27/09

04/22/03

06/02/09

Approved

07/08/09

07/03/09

09/14/09

07/21/09

09/20/09

Est Comp

 23%

 0%

 34%

 0%

 100%

 0%

%Time

 9%

 0%

 26%

 0%

 98%

 0%

% Work 

 

 

 

 

 

 

Message

02-4C8204

02-1E0704

02-368904

02-2C3204

02-258504

02-4C8504

Contract 

  

  

  

  

ACNH-P395-(197)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

SWPPP

WPCP

SWPPP

WPCP

SWPPP

WPCP

1764 SKYWAY

P O BOX 494

P O BOX 491660

26008 PUERTA DEL CAJON

P O BOX 276830

P O BOX 491660

3881 BENATAR, SUITE C

28482 HWY 44, SUITE 1

P.O. BOX 270430

1555 EAST MAIN STREET

P.O. BOX 270430

CHICO, CA 95928-7171

SHINGLETOWN, CA 96088

SUSANVILLE, CA 96127

QUINCY, CA 95971

SUSANVILLE, CA 96127-

0008

Accepted

Location
Storm Water
Plan
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05/20/09 Statement of Ongoing Contracts as of 06/03/09

02District

02-PLU-70-43.2/45.7

02-PLU-89-9.3/12.5

02-SHA-0-/0

02-SHA-5-4.2/8.5

02-SHA-5-15.1/15.7

02-SHA-5-31.1/0

Fed Aid

HB71

HB4N

HB1

HB4N

HA26

Pgm Code

IN PLUMAS COUNTY AT AND NEAR  QUINCY

FROM COURT STREET TO ALTA AVENUE

IN PLUMAS COUNTY NEAR INDIAN FALLS

FROM 0.6 MILE NORTH OF ROUTE 70 TO

1.1 MILE SOUTH OF DIXIE CANYON ROAD

IN SHASTA COUNTY NEAR MOUNTAIN GATE

AT BASS MOUNTAIN

IN SHASTA CO NEAR ANDERSON FRM

DESCHUTES ROAD UNDERCROSSING  TO 1.3

MILES SOUTH OF KNIGHTON ROAD

OVERCROSSING.

IN SHASTA COUNTY IN REDDING FROM

LIBERTY STREET TO ROUTE 5/44

SEPARATION

IN SHASTA COUNTY ABOUT 9 MILES NORTH

OF SHASTA LAKE CITY AT THE O'BRIEN

ROADSIDE REST AREA

Description 

RELOCATE CROSSWALKS

CONSTRUCT TURNOUTS

INSTALL PREFABRICATED RADIO VAULT

INSTALL MEDIAN BARRIER

WIDEN HIGHWAY AND RAMPS

REST AREA STALL EXPANSION

Type Of Work

ROBERT J FRANK CONSTRUCTION

INC

DIG IT CONSTRUCTION INC

STEWART ENGINEERING INC

STEVE MANNING CONSTRUCTION INC

GOLDEN STATE BRIDGE INC

WHITEHAWK CONSTRUCTION

Contractor

REDDING CA 96003

CHESTER CA 96020

REDDING CA 96099

REDDING CA 96049

MARTINEZ CA 94553

PALO CEDRO CA 96073

(530)222-1408

(530)258-3306

(530)244-8464

(530)222-0810

(925)372-8000

(530)547-5944

COLLINS, RONALD

COLLINS, RON

DARNALL, MARK

GRANADOS, ANTHONY

WOOD, JAMES

SANTOS, CHRISTIAN

Resident
Engineer

(530)283-2451

(530)283-2451

(530)225-3083

(530)527-8417

(530)225-3160

(530)949-7581

 $125,837

 $431,029

 $357,896

 $2,262,182

 $60,518,905

 $178,349

Bid + CCOs

 $0

 $0

 $356,369

 $20,414

 $32,877,684

 $177,368

Comp To  date

 $0

 $0

 $0

 $20,414

 $1,895,639

 $0

This Month

08/28/08

02/27/09

12/28/07

03/26/09

03/05/08

06/02/08

Awarded

09/15/08

03/16/09

01/14/08

04/24/09

03/14/08

07/03/08

Approved

10/28/08

06/15/09

05/01/09

08/26/09

01/25/11

05/15/09

Est Comp

 0%

 0%

 100%

 4%

 32%

 65%

%Time

 0%

 0%

 100%

 1%

 54%

 100%

% Work 

 

 

COMPLETED

 

 

COMPLETED

Message

02-4C8904

02-369014

02-3C6704

02-4C9904

02-328034

02-3C8504

Contract 

  

  

  

ACHS-0058-(335)E

ACST-P044-(044)E

  

  

  

  

  00-58 3-(5E)

  P0-44 0-(4E)

  

  

  

  

--()

--()

  

WPCP

SWPPP

WPCP

SWPPP

SWPPP

WPCP

2806 TARMAC ROAD

PO BOX 4014

P O BOX 990010

P O BOX 491660

901 HOWE ROAD

P O BOX 181

1555 EAST MAIN STREET

1555 EAST MAIN STREET

4300 CATERPILLAR ROAD

122 BELLE MILL ROAD

4300 CATERPILLAR ROAD

4300 CATERPILLAR ROAD

QUINCY, CA 95971

QUINCY, CA 95971

REDDING, CA 96003

RED BLUFF, CA 96080

REDDING, CA 96003

REDDING, CA 96003

Accepted

05/18/09

05/04/09

Location
Storm Water
Plan
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02District

02-SHA-299-5.4/5.8

02-SHA-299-6.9/7.6

02-SHA-299-93.5/99.4

02-SHA-299-/.6

02-SHA-5713-/0

02-SIE-395-/3.1

Fed Aid

HB1

HB1

HM1

HB1

HA12

HM1

Pgm Code

IN SHASTA COUNTY ABOUT 13 MI WEST OF

OLD SHASTA FROM 2.6 MILES TO 2.2

MILES WEST OF CRYSTAL CREEK ROAD

IN SHASTA COUNTY ABOUT 8.6 MI WEST OF

WHISKEYTOWN FROM 1.0 MI TO 0.5 MI

WEST OF CRYSTAL CREEK ROAD

IN SHASTA AND LASSEN COUNTIES AT AND

NEAR MCARTHUR FROM 0.1 MILE  EAST OF

SIERRA CENTER DRIVE TO 0.8 MILE EAST

OF COUNTY ROAD 407

IN SHASTA COUNTY ABOUT 17.4 MILES

WEST OF SHASTA AT 0.0 MILE TO 0.6

MILE EAST OF TRINITY COUNTY

IN SHASTA COUNTY ABOUT 10 MILES

NORTH OF LAKEHEAD AT GIBSON

MAINTENANCE STATION

IN LASSEN AND SIERRA COUNTIES FROM

NEVADA STATE LINE TO 2.1 MILES SOUTH

OF HALLELUJAH JUNCTION

Description 

REALIGN CURVE

REALIGN CURVE

PLACE HOT MIX ASPHALT

REALIGN CURVE AND IMPROVE DRAINAGE

CONSTRUCT NEW OFFICE,CREW BUILDING

GRIND AND REPLACE ASPHALT CONCRETE

Type Of Work

JURIN CONSTRUCTION INC

TULLIS INC

J F SHEA CONSTRUCTION INC

SIERRA EQUIPMENT RENTAL INC

TIMBERWORKS

SIERRA NEVADA CONSTRUCTION INC

Contractor

BELLA VISTA CA 96008

REDDING CA 96049

REDDING CA 96049

GLENN CA 95943

MOUNT SHASTA CA 96067

SPARKS NV 89435

(530)549-6611

(530)241-5105

(530)246-4292

(877)503-6300

(530)926-4093

(775)355-0420

RINARD, WAYNE

MENDOZA, SERGIO

WING, KATHRYN

RINARD, WAYNE

SANTOS, CHRIS

COLLINS, RON

Resident
Engineer

(530)229-0531

(530)225-3193

(530)474-4424

(530)229-0531

(530)949-7581

(530)283-2451

 $1,299,344

 $1,952,904

 $1,685,615

 $2,687,657

 $336,708

 $469,446

Bid + CCOs

 $131,175

 $0

 $0

 $1,814,522

 $0

 $556,047

Comp To  date

 $0

 $0

 $0

 $207,413

 $0

 $0

This Month

11/07/08

04/23/09

03/02/09

05/09/08

05/15/09

06/16/08

Awarded

11/20/08

05/05/09

03/27/09

06/05/08

05/28/09

07/09/08

Approved

09/14/09

09/24/09

07/13/09

09/01/09

03/18/10

05/14/09

Est Comp

 9%

 0%

 0%

 11%

 0%

 100%

%Time

 10%

 0%

 0%

 66%

 0%

 100%

% Work 

SUSPENDED

SUSPENDED

SUSPENDED

 

 

COMPLETED

Message

02-1C1604

02-2C5804

02-0E5504

02-397904

02-4C8404

02-0E6204

Contract 

ACST-P299-(153)E

ACHS-P299-(156)E

  

ACST-P299-(152)E

  

  

  P2-99 1-(3E)

  P2-99 1-(6E)

  

  P2-99 1-(2EH)P

  

  

--()

--()

  

6202- 003-()

  

  

SWPPP

SWPPP

WPCP

SWPPP

WPCP

WPCP

P O BOX 310

P O BOX 493416

P O BOX 494519

8176 ROAD 44

P O BOX 1240

P O BOX 50760

4300 CATERPILLAR ROAD

4300 CATERPILLAR ROAD

28482 HWY 44, SUITE

#1

4300 CATERPILLAR ROAD

4300 CATERPILLAR ROAD

1555 EAST MAIN STREET

REDDING, CA 96003

REDDING, CA 96003

SHINGLETOWN, CA 96088

REDDING, CA 96003

REDDING, CA 96003

QUINCY, CA 95971

Accepted

05/18/09

Location
Storm Water
Plan



State of California Department of Transportation Page 11
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02District

02-SIS-5-2.7/0

02-SIS-5-25.6/0

02-SIS-5-58.1/69.3

02-SIS-96-1.2/3

02-SIS-96-20.0/20.1

02-SIS-161-7.0/9

Fed Aid

HA21

HA26

HM1

HA23

HA23

HA22

Pgm Code

IN SISKIYOU COUNTY IN DUNSMUIR AT

SACRAMENTO RIVER BRIDGES NO.  02 0002

AND 02 0002Y.

IN SISKIYOU COUNTY NEAR WEED AT THE

WEED SAFETY ROADSIDE REST AREAS

IN SISKIYOU COUNTY NEAR YREKA FROM

KLAMATH RIVER ROAD UNDERCROSSING TO

OREGON STATE LINE

IN SISKIYOU COUNTY AT VARIOUS

LOCATIONS

IN SISKIYOU COUNTY ABOUT 19 KM EAST

OF SOMES BAR AT 0.8 KM EAST OF TI

CREEK BRIDGE

IN SISKIYOU COUNTY NEAR DORRIS FROM

7.0 TO 9.0 MILES EAST OF ROUTE 97/161

SEPARATION

Description 

BRIDGE DECK MAINTENANCE

REMODEL AND LANDSCAPE REST AREAS

HOT MIX ASPHALT OVERLAY

INSTALL PRECAST CULVERTS

DRAINAGE AND SLOPE PROTECTION WORK

PAVEMENT REHABILITATION

Type Of Work

C C MYERS INC

P N P CONSTRUCTION INC

J F SHEA CONSTRUCTION INC

HAYES AND SONS INC

ROBERT J FRANK CONSTRUCTION

INC

STEVE MANNING CONSTRUCTION INC

Contractor

RANCHO CORDOVA CA 957412948

ROCKLIN CA 95677

REDDING CA 96049

HAPPY CAMP CA 96039

REDDING CA 96003

REDDING CA 96049

(916)635-9370

(916)632-9361

(530)246-4292

(530)493-2679

 

(530)222-0810

MURPHY, JAMES P.

HINTON, JOHN

HINTON, JOHN

HINTON, JOHN

Resident
Engineer

(530)225-3099

(530)841-0173

(530)841-0173

(530)841-0173

 

 

 $1,357,937

 $2,548,695

 $5,351,530

 $875,584

 $98,000

 $735,534

Bid + CCOs

 $0

 $2,516,742

 $1,574,650

 $0

 $0

 $0

Comp To  date

 $0

 $137,111

 $102,142

 $0

 $0

 $0

This Month

04/03/09

11/06/07

05/08/08

12/11/08

11/21/97

05/13/09

Awarded

04/20/09

12/10/07

05/27/08

01/05/09

11/21/97

06/02/09

Approved

09/09/09

05/28/09

06/30/09

06/05/09

Est Comp

 0%

 0%

 5%

 0%

 0%

 0%

%Time

 0%

 0%

 29%

 0%

 0%

 0%

% Work 

 

PLANT EST

SATIS

 

SUSPENDED

 

 

Message

02-0E3304

02-362004

02-0E4804

02-3C8104

02-340204

02-0E9904

Contract 

  

ACIM-005 -(166)E

  

ER-43G3-(004)E

  

  

  

  00-5 91-(6E)

  

--()

  

  

  

--()

  

  

  

  

WPCP

WPCP

WPCP

WPCP

  

WPCP

P O BOX 2948

4500 YANKEE HILL CT NO A

P O BOX 494519

P O BOX 258

2806 TARMAC ROAD

P O BOX 491660

4300 CATERPILLAR ROAD

1745 S MAIN STREET

745 S. MAIN STREET

1745 S. MAIN STREET

REDDING, CA 96003

YREKA, CA 96097

YREKA, CA 96097

YREKA, CA 96097

Accepted

Location
Storm Water
Plan
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02District

02-SIS-263-52.6/57.1

02-TEH-5-7.2/7.7

02-TEH-5-10.5/0

02-TEH-5-12.2/0

02-TEH-36-55.3/59.5

02-TEH-5728-/0

Fed Aid

HM3

HB4C

HB71

HA21

HM1

HA12

Pgm Code

IN SISKIYOU COUNTY AT VARIOUS

LOCATIONS

IN TEHAMA COUNTY IN AND NEAR  CORNING

AT VARIOUS LOCATIONS FROM KIRKWOOD

ROAD OVERCROSSING TO GALLAGHER AVENUE

OVERCROSSING

IN TEHAMA COUNTY NEAR CORNING AT

CORNING SAFETY ROADSIDE REST AREA

IN TEHAMA COUNTY NEAR CORNING FROM

0.6 KM SOUTH TO 0.8 KM NORTH OF

THOMES CREEK BRIDGE

IN TEHAMA AND SHASTA COUNTIES ON

ROUTES 36 AND 299

IN TEHAMA COUNTY IN RED BLUFF AT THE

RED BLUFF MAINTENANCE STATION

Description 

REHABILITATE BRIDGE DECKS

RECONSTRUCT INTERCHANGE

UPGRADE REST AREA

REPLACE BRIDGE

SEAL COAT

RELOCATE MAINTENANCE STATION

Type Of Work

STEWART ENGINEERING INC

KNIFE RIVER CONSTRUCTION

J R ALTMAN GENERAL

ENGINEERINGCONTRACTOR

SHASTA CONSTRUCTORS INC

ALTERNATIVE 1

NORTHWEST PAVING

ALLEN L BENDER INC

Contractor

REDDING CA 96099

CHICO CA 95928

YUBA CITY CA 95993

REDDING CA 960491539

REDDING CA 96001

WEST SACRAMENTO CA 95691

(530)244-8464

(530)891-6555

(530)671-1155

(530)365-3930

(530)246-4388

(916)372-2190

HINTON, JOHN

ROGERS, JIM

BLINE, JEFF

BLINE, JEFF

WING, KATHRYN

BLINE, JEFF

Resident
Engineer

(530)841-0173

(530)895-5245

(530)527-8418

(530)527-8418

(530)474-4424

(530)527-8418

 $3,302,706

 $3,836,116

 $293,160

 $26,394,026

 $689,750

 $6,526,152

Bid + CCOs

 $2,184,030

 $0

 $295,021

 $9,157,894

 $0

 $5,076,394

Comp To  date

 $2,940

 $0

 $0

 $433,237

 $0

 $221,072

This Month

05/23/08

05/06/09

06/13/08

05/23/08

05/19/08

04/23/08

Awarded

06/20/08

05/28/09

07/09/08

06/17/08

06/18/08

05/14/08

Approved

06/05/09

01/14/10

04/27/09

09/30/10

11/03/08

10/07/09

Est Comp

 84%

 0%

 100%

 35%

 0%

 47%

%Time

 87%

 0%

 100%

 35%

 0%

 76%

% Work 

SUSPENDED

 

COMPLETED

 

SUSPENDED

 

Message

02-3C8604

02-370704

02-4C8004

02-0C9704

02-4C6304

02-362104

Contract 

  

  

  

ACIM-0005-(333)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

WPCP

SWPPP

WPCP

SWPPP

WPCP

SWPPP

P O BOX 990010

1764 SKYWAY

1557 EUGENE COURT

P O BOX 491539

8115 SECLUDED VALLEY DRIVE

2798 INDUSTRIAL BOULEVARD

1745 S MAIN STREET

3881 BENATAR, SUITE C

122 BELLE MILL ROAD

122 BELLE MILL ROAD

28482 HWY 44 SUITE 1

122 BELLE MILL ROAD

YREKA, CA 96097

CHICO, CA 95928-7171

RED BLUFF, CA 96080

RED BLUFF, CA 96080

SHINGLETOWN, CA 96088

RED BLUFF, CA 96080

Accepted

05/18/09

Location
Storm Water
Plan
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02District

 $4,016,010 $70,599,199 $154,581,883

02-TRI-3-3.8/0

02-TRI-3-30.9/32

02-TRI-299-2.2/2.6

02-TRI-299-13.3/13.8

02-TRI-299-69.5/70.6

02-TRI-5717-/0

Fed Aid

HM3   HM1

HB1

HB1

HA12

Pgm Code

IN TRINITY AND LASSEN COUNTIES AT

VARIOUS LOCATIONS

IN TRINITY COUNTY AT WEAVERVILLE FROM

NORTH JUNCTION ROUTE 299 TO 0.1 MILE

NORTH OF TOM BELL ROAD

IN TRINITY COUNTY NEAR SALYER FROM

1.0 MILE TO 0.5 MILE WEST OF  TRINITY

RIVER BRIDGE 05-0081

IN TRINITY COUNTY NEAR BURNT RANCH

FROM 0.4 MI WEST TO 0.1 MILE EAST OF

FRIEDRICH ROAD.

IN TRINITY COUNTY ABOUT 11.8 MILES

EAST OF DOUGLAS CITY FROM 2.7 MILES

TO 1.7 MILES WEST OF SHASTA COUNTY

IN TRINITY COUNTY IN HAYFORK AT

HAYFORK MAINTENANCE STATION

Description 

BRIDGE DECK MAINTENANCE

HOT MIX ASPHALT OVERLAY

WIDEN AND CONSTRUCT BARRIER

SHOULDER WIDENING

CONSTRUCT PASSING LANES

CONSTRUCT OFFICE AND EQUIPMENT BAYS

Type Of Work

J F SHEA CONSTRUCTION INC

RON HALE CONSTRUCTION INC

A I S CONSTRUCTION COMPANY

R BROWN CONSTRUCTION COMPANY

INC

J F SHEA CONSTRUCTION INC

TIMBERWORKS

Contractor

REDDING CA 96049

SHASTA LAKE CA 96019

CARPINTERIA CA 93013

WILLOW CREEK CA 95573

REDDING CA 96049

MOUNT SHASTA CA 96067

(530)246-4292

(530)275-7844

(805)684-4344

(530)629-3702

(530)246-4292

(530)926-4093

TUHOLSKI, JEROME

TUHOLSKI, JEROME

WING, DAN

WING, DAN

BADE, TIM

SANTOS, CHRIS

Resident
Engineer

(530)225-3419

(530)225-3419

(707)498-3816

(707)498-3489

(530)225-3158

(530)949-7581

 $3,707,949

 $575,929

 $1,496,695

 $3,375,004

 $1,965,407

 $2,532,629

Bid + CCOs

 $0

 $0

 $0

 $0

 $335,508

 $2,488,512

Comp To  date

 $0

 $0

 $0

 $0

 $331,533

 $6,772

This Month

04/29/09

02/23/09

02/05/09

04/01/09

12/19/08

02/26/08

Awarded

05/12/09

03/05/09

03/03/09

04/20/09

01/16/09

03/19/08

Approved

10/15/09

05/15/09

09/03/09

10/22/09

08/20/09

06/24/09

Est Comp

 0%

 0%

 0%

 0%

 5%

 90%

%Time

 0%

 0%

 0%

 0%

 17%

 97%

% Work 

 

 

 

SUSPENDED

 

 

Message

02-0E3104

02-0E1204

02-4C3604

02-3C0804

02-3846U4

02-350904

Contract 

  

  

ACHS-P299-(154)E

ACHS-P299-(155)E

  

  

  

  

  P2-99 1-(4E)

  P2-99 1-(5E)

  

  

  

  

--()

--()

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

WPCP

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

P O BOX 494519

P O BOX 795

6420 VIA REAL SUITE 6

P O BOX 406

P O BOX 494519

P O BOX 1240

4300 CATERPILLAR ROAD

4300 CATERPILLAR ROAD

P.O. BOX 699

5065 BOYD ROAD, STE B

4300 CATERPILLAR ROAD

2060 3RD STREET,

SUITE B

REDDING, CA 96003

REDDING, CA 96003

GARBERVILLE, CA 95542

ARCATA, CA 95521

REDDING, CA 96003

OROVILLE, CA 95965

Accepted

Location
Storm Water
Plan
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03District

03-BUT-32-15.5/19

03-BUT-70-28.2/0

03-BUT-70-35.5/0

03-BUT-70-38.1/0

03-BUT-99-4.7/7.7

03-COL-16-4.4/4.6

Fed Aid

HM1A

HM3H

HA23

HA23

HM1A

HA42

Pgm Code

IN BUTTE COUNTY NEAR CHICO FROM 0.3

MILE EAST OF HUMBOLDT ROAD TO LA

CASTANA DRIVE

IN BUTTE COUNTY ABOUT 6.4 MILES  EAST

OF OROVILLE AT WEST BRANCH  FEATHER

RIVER BRIDGE.

IN BUTTE COUNTY ABOUT 20 MILES NORTH

OF OROVILLE AT 0.1 MILE EAST OF

DEADWOOD ROAD

IN BUTTE COUNTY ABOUT 19 MILES EAST

OF OROVILLE AT 5.3 MILES EAST OF

CONCOW ROAD

IN BUTTE COUNTY IN AND NEAR GRIDLEY

FROM STANDISH ROAD TO RIO BONITO ROAD

IN COLUSA COUNTY FORM 0.1 TO 0.3 MI

EAST OF BEAR CREEK BRIDGE

Description 

HOT MIX ASPHALT OVERLAY

SPOT PREPARE AND PAINT BRIDGE

ASPHALT CONCRETE DITCH AND PAVING

PLACE ROCK SLOPE PROTECTION

REPLACE ASPHALT CONCRETE SURFACING.

PLACE ROCK SLOPE PROTECTION

Type Of Work

STEVE MANNING CONSTRUCTION INC

CERTIFIED COATINGS COMPANY

STEVE MANNING CONSTRUCTION INC

MEYERS EARTHWORK INC

GRANITE CONSTRUCTION COMPANY

REGE CONSTRUCTION INC

Contractor

REDDING CA 96049

CONCORD CA 94518

REDDING CA 96049

REDDING CA 96049

WATSONVILLE CA 95077

CLOVERDALE CA 95425

(530)222-0810

(925)686-1550

(530)222-0810

(530)365-8858

(831)724-1011

(707)894-5143

COBORN, AL

SOLANO, MATT

ROGERS, JIM

ROGERS, JIM

INGVOLDSEN, KYLE

KRAFT, DAN

Resident
Engineer

(530)534-9046

(530)533-5610

(530)895-5245

(530)895-5245

(530)532-9377

(707)994-5074

 $963,654

 $1,218,185

 $152,391

 $248,370

 $378,495

 $142,518

Bid + CCOs

 $791,991

 $0

 $37,130

 $109,238

 $0

 $0

Comp To  date

 $727,682

 $0

 $0

 $75,500

 $0

 $0

This Month

12/22/08

03/19/09

10/02/08

08/15/08

12/30/08

05/04/09

Awarded

01/08/09

04/14/09

10/28/08

09/10/08

01/14/09

05/22/09

Approved

06/12/09

12/31/09

06/02/09

06/16/09

03/06/09

08/21/09

Est Comp

 60%

 0%

 10%

 64%

 0%

 0%

%Time

 81%

 0%

 27%

 43%

 0%

 0%

% Work 

 

 

 

 

SUSPENDED

 

Message

03-3M1004

03-3M4904

03-4E3904

03-4E1804

03-3M0604

03-4C7604

Contract 

  

  

ER-43F8-(004)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

WPCP

SWPPP

P O BOX 491660

1045 DETROIT AVENUE

P O BOX 491660

P O BOX 493730

P O BOX 50085

600 SANTANA DRIVE

2060 3RD. STREET,

STE. B

2060 3RD STREET,

SUITE B

3881 BENATAR, SUITE C

3881 BENATAR, SUITE C

2060 3RD STREET, STE.

B

P. O. BOX 457

OROVILLE, CA 95965

OROVILLE, CA 95965

CHICO, CA 95928

CHICO, CA 95928

OROVILLE, CA 95965

CLEARLAKE, CA 95457

Accepted

05/22/09

Location
Storm Water
Plan
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03District

03-COL-20-2.9/3.7

03-ED-49-35.3/38.2

03-ED-50-16.7/18.1

03-ED-50-18.8/28.8

03-ED-50-75.0/80.4

03-GLE-5-20.0/28.8

Fed Aid

HA21

HM4M

HB4N

HB4N

HA22

HM1A

HA22

Pgm Code

IN COLUSA COUNTY ON ROUTE 20 FROM 0.5

KM WEST TO 0.8 KM EAST OF BEAR CREEK

BRIDGE AND ON ROUTE 16 AT  ROUTE

20/16 INTERSECTION

IN EL DORADO AND PLACER COUNTIES IN

AND NEAR AUBURN AT VARIOUS LOCATIONS

IN EL DORADO COUNTY IN PLACERVILLE

FROM 0.2 KM WEST OF WEST PLACERVILLE

UNDERCROSSING TO CLAY STREET

UNDERCROSSING AND AT HANGTOWN

IN EL DORADO COUNTY IN AND NEAR

PLACERVILLE FROM CARSON ROAD

OVERCROSSING TO SAWMILL ROAD

UNDERCROSSING

IN EL DORADO COUNTY IN SOUTH LAKE

TAHOE FROM F STREET TO THE CALIFORNIA

NEVADA STATE LINE

IN GLENN COUNTY NEAR ORLAND FROM 0.2

MILE NORTH OF COUNTY ROAD 28

OVERCROSSING TO TEHAMA COUNTY LINE

Description 

REPLACE BRIDGE ON NEW ALIGNMENT

RECONSTRUCT GUARD RAIL

WIDEN HIGHWAY AND BRIDGES

ASPHALT CONCRETE OVERLAY

PLACE MICROSURFACING

PLACE RUBBERIZED HOT MIX ASPHALT

Type Of Work

NEHEMIAH CONSTRUCTION INC

MODERN ALLOYS INC

MITCHELL ENGINEERING

TEICHERT CONSTRUCTION

VALLEY SLURRY SEAL COMPANY

BALDWIN CONTRACTING COMPANY

INC

Contractor

BENICIA CA 94510

STANTON CA 90680

SAN FRANCISCO CA 94134

SACRAMENTO CA 95851

WEST SACRAMENTO CA 95798

CHICO CA 95928

(707)746-6870

(714)893-0551

(415)227-1040

(916)386-6800

(916)373-1500

(530)891-6555

KRAFT, DAN

MILLER, BRANDON

RESTAINO, MIC

NOVOTA, RYAN

DEROSIER, DAVE

GRANDY, DWAYNE

Resident
Engineer

(530)458-3080

(530)621-0985

(530)344-1691

(916)858-8628

(530)621-0986

(530)934-3693

 $5,989,185

 $395,731

 $36,087,018

 $4,047,480

 $1,323,457

 $5,532,329

Bid + CCOs

 $5,095,268

 $211,155

 $32,751,955

 $0

 $107,991

 $5,156,495

Comp To  date

 $1,511,274

 $211,155

 $740,335

 $0

 $107,241

 $1,869,376

This Month

05/30/08

03/16/09

03/22/06

03/03/09

03/25/08

06/03/08

Awarded

06/20/08

04/02/09

04/03/06

03/20/09

04/07/08

07/09/08

Approved

06/01/09

07/15/09

07/15/09

09/23/09

06/05/09

Est Comp

 96%

 35%

 93%

 0%

 16%

 70%

%Time

 86%

 53%

 90%

 0%

 8%

 93%

% Work 

 

 

 

 

 

 

Message

03-1C4904

03-3M4104

03-3555U4

03-3M3904

03-2M6204

03-3C8704

Contract 

ACNH-P020-(148)A

  

ACST-P050-(110)E

  

  

ACIM-005 -(092)E

RP02-0 14-(NH ) 

  

  P0-50 1-(0EB)R

  

  

--()

20 1-48-()

  

6203- 014-()

  

  

  

SWPPP

WPCP

SWPPP

WPCP

WPCP

WPCP

801 FIRST STREET SUITE G

11172 WESTERN AVENUE

P O BOX 34367

P O BOX 15144

P O BOX 981330

1764 SKYWAY

1401 WILL S. GREENE

SUITE A

3065 BLAIR AVE., P.

O. BOX 2424

701 FORNI ROAD

11323 SANDERS DRIVE

3065 BLAIR AVE. P.O.

BOX 2424

849 N. HUMBOLDT AVE.

COLUSA, CA 95932

PLACERVILLE, CA 95667

PLACERVILLE, CA 95667

RANCHO CORDOVA, CA 95742

PLACERVILLE, CA 95667

WILLOWS, CA 95988

Accepted

Location
Storm Water
Plan
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03District

03-GLE-162-45.1/65.5

03-GLE-162-65.5/0

03-NEV-20-22.2/29.6

03-NEV-49-21.9/0

03-NEV-49-21.9/23.2

03-NEV-80-2.5/20.2

Fed Aid

HM1A

HA21

HM2

HA21

HB1

HM3

Pgm Code

IN GLENN COUNTY IN AND NEAR WILLOWS

FROM STONY CREEK BRIDGE TO ROUTE

162/5 SEPARATION.

IN GLENN COUNTY IN WILLOWS AT ROUTE

162/5 SEPARATION

IN NEVADA COUNTY FROM 0.2 MILE EAST

OF LOS ALTOS ROAD TO 0.5 MILE WEST OF

BOWMAN ROAD

IN NEVADA COUNTY NEAR NEVADA CITY AT

SOUTH YUBA RIVER BRIDGE

IN NEVADA, SACRAMENTO AND SUTTER

COUNTIES AT VARIOUS LOCATIONS

IN EL DORADO, NEVADA, AND PLACER

COUNTIES AT VARIOUS LOCATIONS

Description 

REPLACE ASPHALT CONCRETE SURFACING

REHABILITATE BRIDGE DECK

REMOVE AND TRIM TREES

REPLACE ELASTOMERIC BEARING PADS

PLACE OPEN GRADED ASPHALT CONCRETE

TREAT BRIDGE DECKS

Type Of Work

FRANKLIN CONSTRUCTION INC

DEBRUIN CONSTRUCTION INC

CHARLIES CUSTOM EXCAVATING INC

T AND G CONSTRUCTION INC

CENTRAL VALLEY ENGINEERING AND

ASPHALT INC

DEBRUIN CONSTRUCTION INC

Contractor

CHICO CA 95927

STOCKTON CA 95231

PALO CEDRO CA 96073

YUBA CITY CA 95991

ROSEVILLE CA 95678

FRENCH CAMP CA 95231

(530)343-9600

(209)462-5100

(530)221-3626

(530)923-7251

(916)791-1609

(209)462-5100

ALLEN, JODY

SOLANO, MATT

DEMARTINI, MARK

DEMARTINI, MARK

PETERSON, DALE

NOVOTA, RYAN

Resident
Engineer

(530)934-3520

(530)533-5610

(530)265-9869

(530)265-9869

(530)265-9868

(916)858-8628

 $1,204,549

 $137,291

 $148,164

 $82,050

 $1,598,581

 $352,402

Bid + CCOs

 $269,418

 $118,011

 $142,984

 $563

 $1,508,125

 $59,181

Comp To  date

 $154,427

 $84,137

 $0

 $0

 $0

 $59,181

This Month

12/04/08

02/27/09

02/26/09

02/26/09

04/23/08

10/22/08

Awarded

01/05/09

03/16/09

04/06/09

03/16/09

05/14/08

11/18/08

Approved

07/09/09

06/02/09

05/06/09

07/22/09

06/30/09

08/12/09

Est Comp

 18%

 90%

 100%

 18%

 65%

 16%

%Time

 22%

 86%

 100%

 1%

 97%

 17%

% Work 

 

 

COMPLETED

 

SUSPENDED

 

Message

03-3M0704

03-2E7504

03-3M0304

03-1A0104

03-2E9004

03-2M9304

Contract 

  

  

  

  

ACST-000C-(295)E

  

  

  

  

  

  00-0C 2-(5E)

  

  

  

  

  

--()

  

WPCP

WPCP

WPCP

WPCP

WPCP

WPCP

P O BOX 3100

P O BOX 1355

P O BOX 1160

1227 BRIDGE STREET SUITE B

216 KENROY LANE

P O BOX 1355

849 N. HUMBOLDT AVE.

2060 3RD STREET SUITE

B

138 NEW MOHAWK ROAD,

STE. B

10057 GOLD FLAT ROAD

10057 GOLD FLAT ROAD

11323 SANDERS DRIVE

WILLOWS, CA 95988

OROVILLE, CA 95965

NEVADA CITY, CA 95959

NEVADA CITY, CA

NEVADA CITY, CA

RANCHO CORDOVA, CA 95742

Accepted

05/06/09

Location
Storm Water
Plan
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03District

03-NEV-80-2.5/5.6

03-NEV-80-5.2/13.3

03-NEV-80-9.2/13.6

03-NEV-80-21.2/28.1

03-NEV-80-28.1/31.8

03-PLA-28-.8/11

Fed Aid

HA22

HA22

HA22

HM1

HA22

HA42

Pgm Code

IN NEVADA COUNTY NEAR TRUCKEE FROM

0.4 KM WEST OF SODA SPRINGS

OVERCROSSING TO THE DONNER SUMMIT

SAFETY REST AREA

IN NEVADA COUNTY NEAR TRUCKEE FROM

1.0 MILE EAST OF THE CASTLE PEAK ROAD

UNDERCROSSING TO 2.1 MILES  EAST OF

DONNER LAKE UNDERCROS

IN NEVADA COUNTY NEAR TRUCKEE FROM

DONNER LAKE UNDERCROSSING TO TROUT

CREEK UNDERCROSSING

IN NEVADA COUNTY NEAR TRUCKEE FROM

TRUCKEE RIVER BRIDGE NO 17-0012 TO

TRUCKEE RIVER BRIDGE NO 17-0063

IN NEVADA AND SIERRA COUNTIES NEAR

FLORISTON FROM THE TRUCKEE RIVER

BRIDGE TO THE NEVADA STATE LINE

IN PLACER COUNTY FROM 0.1 KM WEST OF

TAHOE STATE PARK DRIVE TO 0.1 KM EAST

OF ROUTE 267 AND AT KINGS BEACH

Description 

REHABILATE BRIDGES AND ROADWAY

PORTLAND CEMENT CONCRETE OVERLAY

REHABILITATE ROADWAY

PLACE HOT MIX ASPHALT

REHABILITATE ROADWAY

RECONSTRUCT DRAINAGE FACILITIES

Type Of Work

TEICHERT CONSTRUCTION

R AND L BROSAMER INC

TEICHERT CONSTRUCTION

WINDSOR FUEL CO

GRANITE CONSTRUCTION COMPANY

DIABLO CONTRACTORS INC

Contractor

SACRAMENTO CA 958276830

WALNUT CREEK CA 94596

SACRAMENTO CA 958276830

WINDSOR CA 95492

WATSONVILLE CA 950775085

SAN RAMON CA 94583

(916)386-5900

(925)627-1700

(916)386-5900

(707)838-9751

(831)724-1011

(925)552-8250

MURPHY, ROD

CLARK, MARTIN

CATANIA, DAVE

ISKIN, ROY

HARTMAN, BRUCE

BOUZID, SALAH

Resident
Engineer

(916)624-2783

(916)624-2852

(530)265-9871

(530)582-5070

(916)996-0557

(530)587-6314

 $67,166,856

 $56,392,100

 $57,968,725

 $4,580,000

 $42,666,969

 $29,663,155

Bid + CCOs

 $50,357,618

 $6,660,729

 $25,326,573

 $314,008

 $4,141,951

 $4,880,543

Comp To  date

 $1,632,071

 $2,765,297

 $958,738

 $0

 $4,125,951

 $1,100,465

This Month

03/16/07

07/28/08

10/05/07

06/18/08

10/29/08

05/21/08

Awarded

04/06/07

08/15/08

11/13/07

07/14/08

11/13/08

06/05/08

Approved

12/25/10

12/25/12

12/25/11

07/20/09

03/29/10

09/24/10

Est Comp

 38%

 6%

 22%

 57%

 6%

 10%

%Time

 74%

 12%

 44%

 7%

 10%

 16%

% Work 

 

 

 

SUSPENDED

 

 

Message

03-0A6324

03-0A6334

03-0A6314

03-3M4004

03-3A2204

03-2A9404

Contract 

ACIM-080 -(180)N

  

ACIM-080 -(184)E

  

ACBI-GV08-(001) 

ACST-P028-(009)E

--()

  

--()

  

M-GV08-(001) 

  P0-28 0-(9E)

  

  

  

  

--()

--()

SWPPP

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

P O BOX 276830

1777 OAKLAND BLVD SUITE 300

P O BOX 276830

P O BOX 38

P O BOX 50085

7 CROW CANYON COURT SUITE 100

2520 WARREN DRIVE,

SUITE B

12047 DONNER PASS

ROAD, SUITE B-4

12047 DONNER PASS

ROAD STE. B-4

10960 WEST RIVER

STREET

10960 WEST RIVER

STREET, STE. 101A

10960 WEST RIVER

STREET

ROCKLIN, CA 95677

TRUCKEE, CA 96161

TRUCKEE, CA

TRUCKEE, CA 96161

TRUCKEE, CA 96161

TRUCKEE, CA 96161

Accepted

Location
Storm Water
Plan
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03District

03-PLA-65-8.0/13.1

03-PLA-65-12.2/23.8

03-PLA-65-13.2/24.3

03-PLA-80-1.5/2.3

03-PLA-80-17.3/1.6

03-PLA-80-33.3/44.8

Fed Aid

HA21

HE14

HE14

HM1

HB4N

HB4N

HA22

Pgm Code

IN PLACER COUNTY AT VARIOUS LOCATIONS

FROM BLUE OAKS BOULEVARD OVERCROSSING

TO INGRAM SLOUGH BRIDGE

IN PLACER COUNTY NEAR LINCOLN FROM

0.6 KM NORTH OF TWELVE BRIDGES

OVERCROSSING TO 1.3 KM SOUTH OF  BEAR

RIVER

IN PLACER COUNTY IN AND NEAR  LINCOLN

FROM AUBURN RAVINE BRIDGE TO THE YUBA

COUNTY LINE

IN PLACER COUNTY IN ROSEVILLE FROM

0.5 MILE WEST OF DOUGLAS BOULEVARD

OVERCROSSING TO 0.3 MILE EAST OF

DOUGLAS BOULEVARD OVERCROSS

IN PLACER AND NEVADA COUNTIESAT

VARIOUS LOCATIONS

IN PLACER COUNTY IN AND NEAR COLFAX

FROM ROUTE 174/80 SEPARATION TO  ALTA

ROAD UNDERCROSSING

Description 

CLEAN AND TREAT BRIDGE DECKS

CONSTRUCT NEW FREEWAY AND BRIDGES

PLACE HOT MIX ASPHALT

HIGHWAY PLANTING AND IRRIGATION

INSTALL TRAVELER INFORMATION SYSTEM

PLACE HOT MIX ASPHALT

Type Of Work

TRUESDELL CORPORATION OF

CALIFORNIA INC

DE SILVA GATES FCI A JOINT

VENTURE OF DE SILVA GATES

CONSTRUCTION AND F C I

CONSTRUCTORS INC

WINDSOR FUEL CO

PARKER LANDSCAPE DEVELOPMENT

INC

ROADWAY ELECTRICAL WORKS

INCORPORATED

GRANITE CONSTRUCTION COMPANY

Contractor

TEMPE AR 85282

DUBLIN CA 94568

WINDSOR CA 95492

SACRAMENTO CA 95828

MODESTO CA 95352

WATSONVILLE CA 95077

(602)437-1711

(925)829-9220

(707)838-9751

(916)383-4071

(209)578-4749

(831)724-1011

WARD, DONALD

BEREXA, CARL

OULAD-DAOUD, BRAHIM

SAGER, JANET

MURPHY, RODNEY

ZINK, PHIL

Resident
Engineer

(916)624-2852

(916)624-2769

(916)624-2851

(916)263-4912

(916)801-6964

(530)346-7996

 $197,197

 $138,803,564

 $2,619,073

 $370,003

 $435,260

 $46,309,613

Bid + CCOs

 $0

 $27,407,856

 $1,334,758

 $343,226

 $50,366

 $11,018,014

Comp To  date

 $0

 $4,341,963

 $1,334,758

 $297

 $50,366

 $6,524,586

This Month

09/29/08

06/09/08

05/19/08

09/29/08

01/28/09

10/21/08

Awarded

10/15/08

07/02/08

06/16/08

10/15/08

02/17/09

11/07/08

Approved

01/22/09

03/15/12

07/20/09

02/02/11

09/01/09

10/02/09

Est Comp

 0%

 12%

 32%

 0%

 20%

 20%

%Time

 0%

 20%

 51%

 0%

 12%

 24%

% Work 

 

 

SUSPENDED

PLANT EST

SATIS

 

 

Message

03-2E8804

03-3338U4

03-2M9104

03-0E5904

03-4E3604

03-3E0404

Contract 

  

HPLU-6208-(030)L

  

  

  

ACBI-GV08-(002)N

  

 620-8 03-(DEM)O

  

  

  

  GV-08 0-(2N)

  

-  -()

  

  

  

--()

WPCP

SWPPP

WPCP

SWPPP

WPCP

SWPPP

1310 W 23RD STREET

P O BOX 2909

P O BOX 38

6251 SKY CREEK DRIVE SUITE A

P O BOX 5083

P O BOX 50085

2520 WARREN DRIVE,

STE. B

2520 WARREN DRIVE,

STE. B

2520 WARREN DRIVE

STE. B

3855 NORTH FREEWAY

BLVD. STE. 120

12047 DONNER PASS

ROAD SUITE B-4

33 DEPOT STREET P.O.

BOX 1807

ROCKLIN, CA 95677

ROCKLIN, CA 95677

ROCKLIN, CA 95677

SACRAMENTO, CA 95834

TRUCKEE, CA 96161

COLFAX, CA 95713

Accepted

Location
Storm Water
Plan
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05/20/09 Statement of Ongoing Contracts as of 06/03/09

03District

03-PLA-80-41.6/42

03-PLA-80-45.7/49.1

03-PLA-80-54.4/56.4

03-PLA-80-56.0/65

03-PLA-80-66.3/68.5

03-PLA-80-68.5/69.8

Fed Aid

HA26

HM1A

HA22

HA42

HA22

HM1

Pgm Code

IN PLACER COUNTY AT THE GOLD RUN

SAFETY ROADSIDE REST AREAS

IN PLACER COUNTY NEAR BAXTER FROM THE

TOWLE OVERHEAD TO 0.10 MILE  EAST OF

DRUM FOREBAY OVERCROSSING

IN PLACER COUNTY AT EMIGRANT GAP FROM

0.4 KM WEST OF PUTTS LAKE

UNDERCROSSING TO 0.2 KM EAST OF

CARPENTER FLAT UNDERCROSSING

IN PLACER AND NEVADA COUNTIES FROM

4.5 KM EAST OF BLUE CANYON TO 2.2 KM

WEST OF HAMPSHIRE ROCKS UNDERCROSSING

IN PLACER COUNTY NEAR KINGVALE FROM

HAMPSHIRE ROCKS UNDERCROSSING TO TROY

UNDERCROSSING AND AT KINGVALE

UNDERCROSSING

IN PLACER AND NEVADA COUNTIES IN AND

NEAR KINGVALE FROM TROY UNDERCROSSING

#19-106 TO SODA SPRINGS OVERCROSSING

#17-74

Description 

REHABILITATE REST AREA

BONDED WEARING COURSE OVERLAY

REPLACE BRIDGE

REHABILITATE CULVERTS

OVERLAY CONCRETE ROADWAY

BONDED WEARING COURSE

Type Of Work

FLINTCO INC

TEICHERT CONSTRUCTION

F C I CONSTRUCTORS INC

LORANG BROTHERS CONSTRUCTION

INC

GRANITE CONSTRUCTION COMPANY

TEICHERT CONSTRUCTION

Contractor

FOLSOM CA 95630

LINCOLN CA 956840700

BENICIA CA 94510

COLFAX CA 95713

WATSONVILLE CA 95077

LINCOLN CA 95648

(916)351-5400

(916)645-8400

(707)742-6000

(530)346-8150

(831)724-1011

(916)645-4800

FREDRICKSON, SCOTT

MURPHY, ROD

ZINK, PHIL

ZINK, PHIL

ZINK, PHIL

MURPHY, ROD

Resident
Engineer

(916)416-3011

(916)624-9962

(530)346-7996

(530)346-7996

(530)682-7747

(916)624-9962

 $3,557,320

 $1,266,150

 $21,278,673

 $1,248,846

 $24,938,561

 $2,249,225

Bid + CCOs

 $2,712,950

 $0

 $16,747,548

 $0

 $17,256,330

 $0

Comp To  date

 $200,533

 $0

 $363,400

 $0

 $1,889,416

 $0

This Month

10/02/07

03/26/09

02/29/08

04/15/09

09/12/07

03/04/09

Awarded

11/13/07

04/13/09

03/21/08

05/18/09

09/28/07

03/20/09

Approved

08/13/09

10/01/09

09/15/09

09/18/09

Est Comp

 97%

 0%

 57%

 0%

 58%

 0%

%Time

 76%

 0%

 78%

 0%

 69%

 0%

% Work 

 

 

 

 

 

 

Message

03-0C6904

03-3M0404

03-4A7004

03-4A6504

03-0C7704

03-3M1204

Contract 

ACIM-080 -(185)E

  

ACIM-0080-(186)

  

ACIM-080 -(182)E

  

  08-0 41-(5E)

  

--()

  

--()

  

--()

  

  

  

  

  

WPCP

WPCP

SWPPP

SWPPP

SWPPP

WPCP

400 PLAZA DRIVE SUITE 205

P O BOX 700

2100 GOODYEAR ROAD

1175 S AUBURN STREET

P O BOX 50085

P O BOX 700

12047 DONNER PASS

ROAD, SUITE B-4

2520 WARREN DRIVE,

SUITE B

33 DEPOT STREET, P.O.

BOX 1807

33 DEPOT STREET P. O.

BOX 1807

33 DEPOT STREET P.O.

BOX 1807

2520 WARREN DRIVE

STE. B

TRUCKEE, CA 96161

ROCKLIN, CA 95677

COLFAX, CA 95713

COLFAX, CA 95713

COLFAX, CA 95713

ROCKLIN, CA 95677

Accepted

Location
Storm Water
Plan
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05/20/09 Statement of Ongoing Contracts as of 06/03/09

03District

03-PLA-80-69.0/0

03-PLA-80-/1.6

03-PLA-80-/5.1

03-PLA-89-8.6/10.8

03-PLA-89-8.6/13.7

03-SAC-5-8.0/33.2

Fed Aid

HB1

HA25

HB5

HB4N

HA42

HB4N

Pgm Code

IN PLACER COUNTY IN AND NEAR SODA

SPRINGS AT 0.2 MILE WEST OF KINGVALE

UNDERCROSSING AND AT KINGVALE

MAINTENANCE STATION

IN PLACER COUNTY IN ROSEVILLE FROM

PLACER COUNTY LINE TO 0.6 KM WEST OF

DOUGLAS BOULEVARD OVERCROSSING

IN SACRAMENTO AND PLACER COUNTIES IN

AND NEAR ROSEVILLE FROM 0.7 KM WEST

OF SACRAMENTO/PLACER COUNTY LINE TO

1.6 KM EAST OF ROUTE 

IN EL DORADO AND PLACER COUNTIES AT

VARIOUS LOCATIONS

IN PLACER COUNTY NEAR TAHOE CITY FROM

ROUTE 89/28 JUNCTION TO SQUAW VALLEY

ROAD

IN SACRAMENTO, EL DORADO, YOLO AND

PLACER COUNTIES AT VARIOUS LOCATIONS

Description 

INSTALL OVERHEAD EXIT SIGN AND CCTV

PLANTING AND IRRIGATION

CONSTRUCT AUXILIARY AND HOV LANES

INSTALL INTELLIGENT TRANS. SYSTEM

ASPHALT CONCRETE SURFACING

INSTALL TRAFFIC MONITORING STATIONS

Type Of Work

PAR ELECTRICAL CONTRACTORS INC

WATKIN AND BORTOLUSSI INC

TEICHERT CONSTRUCTION

MANUEL BROS INC

MARTIN BROTHERS CONSTRUCTION

M AND M ELECTRIC

Contractor

RENO NV 89503

SAN RAFAEL CA 949014886

SACRAMENTO CA 95851

GRASS VALLEY CA 95945

SACRAMENTO CA 95828

SACRAMENTO CA 95815

(775)329-0407

(415)453-4691

(916)386-6800

(530)272-4213

(916)381-0911

(916)929-0150

MURPHY, ROD

SAGER, JANET

SPECTOR, PETE

NOVOTA, RYAN

ISKIN, ROY

Resident
Engineer

(530)587-9823

(916)263-4912

(916)416-7547

(916)858-8628

(530)582-5070

 

 $234,300

 $1,542,542

 $28,175,063

 $1,822,316

 $14,323,557

 $868,559

Bid + CCOs

 $0

 $1,382,732

 $6,319,321

 $876,614

 $4,516,874

 $0

Comp To  date

 $0

 $10,700

 $654,619

 $18,735

 $256,018

 $0

This Month

08/13/08

02/06/06

05/01/08

04/18/08

12/18/07

05/15/09

Awarded

09/10/08

02/22/06

05/22/08

05/15/08

02/06/08

06/02/09

Approved

02/05/09

02/11/10

09/09/11

07/27/09

07/20/09

Est Comp

 0%

 0%

 11%

 55%

 44%

 0%

%Time

 0%

 0%

 22%

 48%

 32%

 0%

% Work 

 

PLANT EST

SATIS

 

 

 

 

Message

03-2E0804

03-2C2104

03-367824

03-1C1114

03-2A9214

03-4C0304

Contract 

OTS-  05-(18 )0

ACIM-080 -(234)E

NCII-6203-(024)P

ACST-000C-(294)E

ACST-P089-(090)E

SARR-000C-(304)E

--()

--()

 620-3 02-(HPL)U

  00-0C 2-(4E)

  P0-89 0-(0E)

  00-0C 3-(4E)

  

  

03 0-25-()

--()

--()

--()

WPCP

SWPPP

SWPPP

WPCP

SWPPP

WPCP

1465 WEST FOURTH STREET

77 LARKSPUR STREET

P O BOX 15144

P O BOX 995

20 LIGHT SKY COURT

1600 AUBURN BOULEVARD

12047 DONNER PASS

ROAD, STE. B-4

3855 NORTH FREEWAY

BLVD., SUITE 120

2520 WARREN DRIVE,

SUITE B

11323 SANDERS DRIVE

10960 WEST RIVER

STREET

TRUCKEE, CA

SACRAMENTO, CA 95834

ROCKLIN, CA 95677-2167

RANCHO CORDOVA, CA 95742

TRUCKEE, CA 96161

Accepted

Location
Storm Water
Plan
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05/20/09 Statement of Ongoing Contracts as of 06/03/09

03District

03-SAC-5-15.6/22.8

03-SAC-12-5.8/5.9

03-SAC-50-1.1/19.2

03-SAC-50-5.3/15.7

03-SAC-50-9.5/10.9

03-SAC-50-/5.4

Fed Aid

HA22

HB4N

HM3

TEA10

HB4N

HA27

Pgm Code

IN SACRAMENTO COUNTY IN  SACRAMENTO

FROM ROUTE 5/160 SEPARATION TO 0.4 KM

NORTH OF ROUTE 5/50 SEPARATION

IN SACRAMENTO COUNTY ON ROUTE 12 AT

BRANNAN ISLAND ROAD

IN SACRAMENTO COUNTY IN AND NEAR

SACRAMENTO ON ROUTES 5, 50, 51 AND

160 AT VARIOUS LOCATIONS

IN SACRAMENTO COUNTY IN AND NEAR

SACRAMENTO AT VARIOUS LOCATIONS

IN SACRAMENTO COUNTY IN RANCHO

CORDOVA FROM 0.4 KM EAST OF MATHER

FIELD ROAD OVERCROSSING TO 0.5 KM

WEST OF ZINFANDEL DRIVE OVERCR

IN YOLO COUNTY ON ROUTE 80 FROM .01

MI WEST OF ENTERPRISE BOULEVARD TO

0.4 MI WEST OF 80/50 SEPARATION ON

ROUTE 50 FROM 50/80 TO W

Description 

SLAB REPLACEMENT

CONSTRUCT LEFT TURN LANE

TREAT BRIDGE DECKS

PLANTING AND IRRIGATION

WIDEN HIGHWAY

CONCRETE MEDIAN BARRIER AND OVERHED

Type Of Work

DE SILVA GATES CONSTRUCTION

GEORGE REED INC

TRUESDELL CORPORATION OF

CALIFORNIA INC

P AND D LANDSCAPE MANAGEMENT

SERVICES

SIERRA NEVADA CONSTRUCTION INC

DESILVA GATES CONSTRUCTION

Contractor

DUBLIN CA 94568

LODI CA 95241

TEMPE AZ 85282

ORANGE CA 92868

SPARKS NV 89435

DUBLIN CA 94568

(925)829-9220

(209)334-0790

(602)437-1711

(714)835-4447

(775)355-0420

(925)829-9220

SCOTT, JEFF

GUTIERREZ, BOJANA

PENG, MIN

SAGER, JANET

NOVOTA, RYAN

ERICKSEN, BOB

Resident
Engineer

(916)263-4931

(916)263-4927

(916)274-5978

(916)263-4912

(916)858-8628

(916)852-9755

 $14,416,601

 $411,510

 $697,697

 $351,568

 $2,876,802

 $28,015,247

Bid + CCOs

 $13,792,658

 $96,715

 $0

 $326,069

 $2,974,562

 $6,332,053

Comp To  date

 $8,600

 $96,715

 $0

 $1,707

 $0

 $2,339,305

This Month

09/06/07

09/29/08

04/13/09

04/16/07

12/14/06

12/23/08

Awarded

10/04/07

10/15/08

04/24/09

05/17/07

01/10/07

01/14/09

Approved

07/03/09

06/17/09

12/04/09

06/20/09

10/23/09

Est Comp

 94%

 52%

 0%

 68%

 99%

 22%

%Time

 99%

 23%

 0%

 93%

 100%

 23%

% Work 

 

 

 

 

 

 

Message

03-3A0104

03-2C7404

03-2M9204

03-0E8404

03-2E1304

03-1E0414

Contract 

ACIM-005 -(324)E

  

  

ACST-P050-(113)E

  

ACHS-000C-(300)E

--()

  

  

  P0-50 1-(3E)

  

G 00-0C 3-(0E)

  

  

  

--()

  

--()

WPCP

SWPPP

WPCP

WPCP

SWPPP

SWPPP

P O BOX 2909

P O BOX 1630

1310 W 23RD STREET

999 TOWN AND COUNTRY RD 4 FLR

P O BOX 50760

P O BOX 2909

3855 NORTH FREEWAY

BLVD. STE. 120

3855 NORTH FREEWAY

BLVD., STE. 120

2777 DEL MONTE STREET

3855 NORTH FREEWAY

BLVD., STE. 120

11323 SANDERS DRIVE

11460 SUNRISE GOLD

CIRCLE

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

WEST SACRAMENTO, CA

95691

SACRAMENTO, CA 95834

RANCHO CORDOVA, CA 95742

RANCHO CORDOVA, CA 95742

Accepted

Location
Storm Water
Plan
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05/20/09 Statement of Ongoing Contracts as of 06/03/09

03District

03-SAC-51-5.1/8.9

03-SAC-51-8.5/0

03-SAC-51-/8.1

03-SAC-80-2.6/0

03-SAC-99-19.4/19.8

03-SAC-99-20.8/0

Fed Aid

HM1

HM3H

HM3H

HB1

HA25

HB1

Pgm Code

IN SACRAMENTO COUNTY IN  SACRAMENTO

FROM 0.4 MILE NORTH OF EL CAMINO

AVENUE TO ROUTE 244 CONNECTOR

IN SACRAMENTO CO NEAR SACRAMENTO AT

ROUTE 51/244 AND 80  SEPARATION

BRIDGE

IN SACRAMENTO COUNTY IN AND NEAR

SACRAMENTO ON ROUTES 51 AND 80 AT

VARIOUS LOCATIONS

IN BUTTE / NEVADA/ SACRAMENTO AND AND

YUBA COUNTIES AT VARIOUS  LOCATIONS

IN SACRAMENTO COUNTY IN SACRAMENTO

FROM 0.3 KM SOUTH TO 0.3 KM NORTH OF

FLORIN ROAD OVERCROSSING

IN SACRAMENTO COUNTY NEAR  SACRAMENTO

AT 47TH AVENUE  OVERCROSSING

Description 

RUBBERIZED HOT MIX ASPHALT OVERLAY

RECONSTRUCT BRIDGE HINGE

SEAL BRIDGE DECKS AND REPAIR JOINTS

INSTALL FLASHING BEACONS AND RADAR

HIGHWAY PLANTING AND IRRIGATION

SIGNALIZE INTERSECTION

Type Of Work

DE SILVA GATES CONSTRUCTION

VALENTINE CORPORATION

TRUESDELL CORPORATION OF

CALIFORNIA INC

RICHARD A HEAPS ELECTRICAL

CONTRACTOR INC

PARKER LANDSCAPE DEVELOPMENT

INC

SIERRA NEVADA CONSTRUCTION INC

Contractor

DUBLIN CA 94568

SAN RAFAEL CA 94912

TEMPE AZ 85282

SACRAMENTO CA 95829

SACRAMENTO CA 95828

SPARKS NV 89435

(925)829-9220

(415)453-3732

(602)437-1711

(916)386-8857

(916)383-4071

(775)355-0420

SCOTT, JEFF

TECLE, DANIEL

LEE, SUSHMA

MAHAN, CHARLIE

SAGER, JANET

SMITH, GLEN

Resident
Engineer

(916)263-4931

(916)375-8029

(916)263-4926

(916)372-0224

(916)263-4912

(916)263-4919

 $1,688,635

 $206,369

 $756,444

 $189,591

 $1,342,537

 $469,697

Bid + CCOs

 $0

 $0

 $158,956

 $0

 $1,252,054

 $4,500

Comp To  date

 $0

 $0

 $31,719

 $0

 $3,778

 $4,500

This Month

02/19/09

04/16/09

04/14/08

04/09/09

12/14/07

10/01/08

Awarded

03/12/09

05/04/09

05/07/08

05/04/09

01/16/08

10/17/08

Approved

06/04/09

08/11/09

05/20/09

10/05/09

07/29/09

07/20/08

Est Comp

 0%

 0%

 48%

 0%

 0%

 2%

%Time

 0%

 0%

 21%

 0%

 0%

 1%

% Work 

 

 

 

 

PLANT EST

SATIS

 

Message

03-3M1104

03-3M3804

03-1E5704

03-4E2904

03-0C0004

03-3E5204

Contract 

  

  

  

  

  

ACHS-PO99-(517)E

  

  

  

  

  

G P0-99 5-(7E)

  

  

  

  

  

--()

WPCP

WPCP

WPCP

WPCP

SWPPP

WPCP

P O BOX 2909

P O BOX 9337

1310 W 23RD STREET

8909 FLORIN ROAD

6251 SKY CREEK DR SUITE A

P O BOX 50760

3855 NORTH FREEWAY

BLVD., STE. 120

2777 DEL MONTE STREET

3855 NORTH FREEWAY

BLVD, STE. 120

2777 DEL MONTE STREET

3855 NORTH FREEWAY

BLVD. STE. 120

3855 NORTH FREEWAY

BLVD., STE. 120

SACRAMENTO, CA 95834

SACRAMENTO, CA 95691

SACRAMENTO, CA 95834

WEST SACRAMENTO, 95691

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

Accepted

Location
Storm Water
Plan
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05/20/09 Statement of Ongoing Contracts as of 06/03/09

03District

03-SAC-99-21.5/24.4

03-SAC-99-21.9/24.2

03-SAC-160-6.0/9.6

03-SAC-160-6.9/0

03-SAC-5501-/0

03-SIE-49-35.0/47.4

Fed Aid

HM1

HA21

HM1

HM3H

HA13

HM1A

Pgm Code

IN SACRAMENTO COUNTY IN AND NEAR

SACRAMENTO FROM MARTIN LUTHER KING JR

BOULEVARD OVERCROSSING TO  ROUTE

50/51/99 SEPARATION

IN SACRAMENTO COUNTY IN AND NEAR

SACRAMENTO FROM FRUITRIDGE ROAD

OVERCROSSING TO BROADWAY

UNDERCROSSING

IN SACRAMENTO COUNTY NEAR ISLETON

FROM SACRAMENTO RIVER ISLETON BRIDGE

TO WALKER LANDING ROAD

IN SACRAMENTO COUNTY NEAR EMMATON AT

THREE MILE SLOUGH BRIDGE

IN SACRAMENTO COUNTY IN SACRAMENTO AT

THE TRANSPORTATION LABORATORY 5900

FOLSOM BOULEVARD

IN SIERRA COUNTY NEAR BASSETTS FROM

0.7 MILES EAST OF GOLD LAKE ROAD TO

THE NORTHERN ROUTE 49/89 JUNCTION

Description 

HOT MIX ASPHALT SURFACING

SEAL BRIDGE DECKS

REPLACE ASPHALT CONCRETE SURFACING

REPLACE INDUSTRIAL STAIRS

FIRE AND LIFE SAFETY REPAIRS

MICROSURFACING

Type Of Work

WINDSOR FUEL CO

PROFESSIONAL CONSTRUCTION

SERVICES

MB SERVICES HOME SAFETY FIRST

OWENS CONST

ALLEN L BENDER INC

STEVE MANNING CONSTRUCTION INC

Contractor

WINDSOR CA 95492

PLEASANT HILL CA 94523

CONCORD CA 94524

COLFAX CA 95713

WEST SACRAMENTO CA 95691

REDDING CA 96049

(707)838-9751

(925)945-1052

(925)957-9200

(530)878-3905

(916)372-2190

(530)222-0810

SCOTT, JEFF

SCOTT, JEFF

BEHVAND, MORTEZA

GUTIERREZ, BOJANA

NICHOLLS, JIM

COLLINS, RONALD

Resident
Engineer

(916)263-4931

(916)263-4931

(916)263-4929

(916)263-4927

(530)755-8652

(530)283-2451

 $3,116,206

 $855,192

 $325,796

 $235,000

 $13,653,113

 $1,105,322

Bid + CCOs

 $0

 $0

 $338,985

 $0

 $11,863,529

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $1,064,011

 $0

This Month

03/03/09

02/13/09

04/09/08

03/24/09

04/01/08

12/18/08

Awarded

03/16/09

02/27/09

05/07/08

04/17/09

04/30/08

01/05/09

Approved

07/22/09

05/01/09

08/31/09

06/09/09

03/25/09

Est Comp

 0%

 0%

 100%

 0%

 98%

 0%

%Time

 0%

 0%

 100%

 0%

 88%

 0%

% Work 

 

 

COMPLETED

 

 

SUSPENDED

Message

03-3M1304

03-3E8804

03-3M0104

03-2M8704

03-2C8434

03-3M0804

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

  

WPCP

P O BOX 38

3309 VINCENT ROAD

P O BOX 5697

44 LEONARD LANE

2798 INDUSTRIAL BOULEVARD

P O BOX 491660

3855 NORTH FREEWAY

BLVD. STE. 120

3855 NORTH FREEWAY

BLVD., STE. 120

3855 NORTH FREEWAY

BLVD. STE. 120

3855 NORTH FREEWAY

BLVD, STE. 120

5900 FOLSOM BLVD.

1555 EAST MAIN STREET

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

SACRAMENTO, CA 95819

QUINCY, CA 95971

Accepted

05/14/09

Location
Storm Water
Plan
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03District

03-SUT-70-.2/8.3

03-SUT-99-16.8/23

03-SUT-113-11.8/14.8

03-YOL-5-6.5/28.9

03-YOL-45-5.0/12.9

03-YOL-50-2.4/3

Fed Aid

HE14

HE13

HE13

HM1A

HM3

HM1A

HB1

Pgm Code

IN SUTTER AND YUBA COUNTIES NEAR

NICOLAUS FROM 70/99 SEPARATION TO 1.0

KM NORTH OF FEATHER RIVER BOULEVARD

IN SUTTER COUNTY NEAR TUDOR FROM

CENTRAL AVENUE TO 0.7 KM NORTH OF

O'BANION ROAD

IN SUTTER COUNTY NEAR YUBA CITY  FROM

SUTTER BYPASS BRIDGE TO 1.5 MILES

SOUTH OF THE 99/113 SEPARTION

IN YOLO COUNTY AT VARIOUS LOCATIONS

IN YOLO AND COLUSA COUNTIES FROM 0.7

MILE NORTH COUNTY ROAD P98A  TO ROUTE

45/20 JUNCTION

IN YOLO COUNTY IN WEST SACRAMENTO AT

SACRAMENTO RIVERVIADUCT

Description 

WIDEN AND REALIGN ROADWAY

CONSTRUCT FOUR LANE EXPRESSWAY

PLACE HMA OVERLAY WITH DIGOUTS.

PLACE POLYESTER CONCRETE OVERLAY

CHIP SEAL

IMPROVE BRIDGE DRAINAGE

Type Of Work

DE SILVA GATES CONSTRUCTION

DE SILVA GATES CONSTRUCTION

TEICHERT CONSTRUCTION

C C MYERS INC

NORTHWEST PAVING

C C MYERS INC

Contractor

DUBLIN CA 94568

DUBLIN CA 94568

DAVIS CA 956171890

RANCHO CORDOVA CA 957412948

REDDING CA 96001

RANCHO CORDOVA CA 957412948

(925)829-9220

(925)829-9220

(530)406-4200

(916)635-9370

(530)246-4388

(916)635-9370

TANVIR, RIZWAN

AOUN, TONY

RIVERA, FERNANDO

GHASSEMI, MOHSSEN

BEYENE, GIRMAY

GHASSEMI, MOHSSEN

Resident
Engineer

(916)375-8025

(530)822-4309

(530)822-5355

(916)263-5648

(530)682-6707

(916)263-5648

 $77,247,914

 $23,245,133

 $759,485

 $1,593,012

 $1,059,060

 $239,488

Bid + CCOs

 $55,568,781

 $444,802

 $690,031

 $0

 $0

 $0

Comp To  date

 $2,642,863

 $318,802

 $690,031

 $0

 $0

 $0

This Month

12/06/07

07/24/08

12/18/08

01/27/09

03/04/09

04/01/09

Awarded

12/27/07

08/28/08

01/05/09

02/13/09

04/09/09

04/16/09

Approved

04/20/11

11/02/10

06/11/09

08/04/09

07/03/09

08/28/09

Est Comp

 38%

 9%

 50%

 0%

 0%

 0%

%Time

 70%

 2%

 90%

 0%

 0%

 0%

% Work 

 

 

 

 

 

 

Message

03-3864U4

03-1A4614

03-3M0504

03-2M9504

03-3M0904

03-3E8704

Contract 

ACNH-P070-(094)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

SWPPP

SWPPP

WPCP

WPCP

WPCP

WPCP

P O BOX 2909

P O BOX 2909

P O BOX 1890

P O BOX 2948

8115 SECLUDED VALLEY DRIVE

P O BOX 2948

2777 DEL MONTE STREET

379 COLUSA HIGHWAY

379 COLUSA HWY

3951 PERFORMANCE

DRIVE, SUITE E

3951 PERFORMANCE DR.,

SUITE E

3951 PERFORMANCE

DRIVE, SUITE E

WEST SACRAMENTO, CA

95691

YUBA CITY, CA 95991

YUBA CITY, CA 95991

SACRAMENTO, CA 95838

SACRAMENTO, CA 95838

SACRAMENTO, CA 95838

Accepted

06/01/09

Location
Storm Water
Plan
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03District

 $39,148,409 $322,029,831 $788,941,043

03-YOL-113-5.0/21.3

03-YOL-113-10.7/10.9

03-YOL-113-22.0/0

03-YUB-70-16.4/25.8

Fed Aid

HM3H

HA42

HA21

HA22

Pgm Code

IN YOLO COUNTY FROM WILLOW SLOUGH

BRIDGE #22-6R TO KNIGHTS LANDING

RIDGE CUT BRIDGE #22-39 AT VARIOUS

BRIDGES

IN YOLO COUNTY IN WOODLAND FROM  0.2

MILE TO 0.4 MILE NORTH OF ROUTE 5/113

SEPARATION

IN SUTTER AND YOLO COUNTIES AT

KNIGHTS LANDINGS AT SACRAMENTO RIVER

KNIGHTS LANDING BRIDGE

IN YUBA COUNTY FROM 0.1 MI NORTH OF

SIMMERLY SLOUGH BRIDGE TO 0.1 MI S OF

NOBLE ROAD AND FROM NORTH OF WOODRUFF

LANE TO YUBA/BUTTE

Description 

REPLACE JOINTS, APPLY METHACRYLATE

RECONSTRUCT EMBANKMENT SLOPE

CLEAN AND PAINT STRUCTURAL STEEL.

ASPHALT CONCRETE OVERLAY

Type Of Work

BLAISDELL CONSTRUCTION INC

ASPEN DEVELOPERS CORP

JEFFCO PAINTING AND COATING

INC

TEICHERT CONSTRUCTION

Contractor

REDDING CA 96049

TRUCKEE CA 96160

VALLEJO CA 94590

LINCOLN CA 956480700

(530)245-0132

(530)507-3310

(707)562-1900

(916)645-4800

TRI, PRESTON

AOUN, TONY

GUDUGUNTLA, ARUN

HARGROVE, BEN

Resident
Engineer

(916)263-5757

(916)263-7471

(530)682-6649

(530)533-4526

 $170,932

 $347,331

 $1,015,360

 $3,870,525

Bid + CCOs

 $28,123

 $465

 $1,710

 $148,326

Comp To  date

 $28,123

 $0

 $1,710

 $148,326

This Month

12/30/08

11/26/08

03/05/09

08/13/08

Awarded

01/12/09

12/10/08

03/25/09

08/29/08

Approved

08/03/09

10/14/09

10/07/09

08/11/09

Est Comp

 13%

 0%

 2%

 17%

%Time

 17%

 0%

 0%

 4%

% Work 

 

 

SUSPENDED

 

Message

03-2M2404

03-4C7404

03-3M4804

03-0A7104

Contract 

  

  

  

ACNH-P070-(095)E

  

  

  

--()

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

WPCP

WPCP

WPCP

WPCP

P O BOX 493459

P O BOX 4020

P O BOX 1888

P O BOX 700

3951 PERFORMANCE DR.

STE. E

3951 PERFORMANCE

DRIVE STE. E

3951 PERFORMANCE

DRIVE SUITE E

2060 3RD, STREET,

STE. B

SACRAMENTO, CA 95838

SACRAMENTO, CA 95838

SACRAMENTO, CA 95838

OROVILLE, CA 95965

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 26
05/20/09 Statement of Ongoing Contracts as of 06/03/09

04District

04-ALA-13-6.4/8.3

04-ALA-13-7.9/8.3

04-ALA-24-1.8/6.2

04-ALA-24-5.9/6.2

04-ALA-80-1.0/1.7

04-ALA-80-2.4/7.2

Fed Aid

HA25

HA21

HB4N

HM3H

HA4S3

HM3

Pgm Code

IN ALAMEDA COUNTY IN OAKLAND FROM

JOAQUIN MILLER ROAD OVERCROSSING TO

MORAGA AVENUE UNDERCROSSING

IN ALAMEDA COUNTY ON ROUTE 13, 24 AND

SANTA CLARA COUNTY ON ROUTE 280 AT

VARIOUS LOCATIONS

IN ALAMEDA AND CONTRA COSTA COUNTIES

AT VARIOUS LOCATIONS

IN ALAMEDA AND CONTRA COSTA COUNTIES

ON ROUTE 24 AT THE CALDECOTT TUNNEL

AND ON ROUTE 260 AT THE POSEY WEBSTER

STREET TUBES

IN ALAMEDA COUNTY IN OAKLAND FROM 1.6

KM WEST OF THE TOLL PLAZA TO 0.3 KM

WEST OF THE TOLL PLAZA

IN ALAMEDA COUNTY AT VARIOUS

LOCATIONS

Description 

HIGHWAY PLANTING

METHACRYLATE BRIDGE DECKS

INSTALL TRAFFIC MONITORING STATIONS

UPGRADE VENTILATION SYSTEMS

CONSTRUCT BRIDGE AND ROADWAY

TREAT BRIDGE DECK

Type Of Work

JJ NGUYEN, INC

PENHALL COMPANY

CONTRACTORE  ATTN. MATT

WILLIANSON

TABER CONSTRUCTION, INC

MCM CONSTRUCTION, INC

BAY LINE CUTTING AND CORING,

INC

Contractor

SAN JOSE, CA 95127

SAN LEANDERO, CA 94577

SAN RAFAEL, CA 94903

MARTINEZ, CA 94553

NORTH HIGHLAND, CA 95660

OAKLAND, CA 94608

 

 

 

 

 

 

JOHN HOLLIS

LOI, LAWRENCE

WASSEF WAGDY

CARTY RODOLFO

GHAFGHAZI, BEN

LOI, LAWRENCE

Resident
Engineer

(510)450-3996

(510)450-2476

(408)254-5866

(510)377-4139

(510)286-0352

(510)450-2476

 $364,626

 $802,065

 $1,020,298

 $2,550,100

 $189,905,503

 $366,091

Bid + CCOs

 $278,567

 $512,574

 $63,716

 $77,320

 $155,415,051

 $271,270

Comp To  date

 $2,400

 $512,574

 $0

 $77,320

 $4,346,694

 $271,270

This Month

10/12/07

03/04/09

04/23/08

02/27/09

07/16/07

02/03/09

Awarded

11/14/07

03/20/09

06/05/08

03/10/09

08/07/07

02/18/09

Approved

11/07/11

09/21/09

09/21/09

01/12/10

05/13/10

07/22/09

Est Comp

 0%

 22%

 20%

 20%

 75%

 27%

%Time

 0%

 63%

 6%

 3%

 82%

 73%

% Work 

PLANT EST

SATIS

 

 

 

 

 

Message

04-2707A4

04-0E9504

04-4A5354

04-1A4604

04-0120L4

04-0E9104

Contract 

STPL-6204-(063)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

SWPPP

WPCP

3172 SALEM DR.

13750 CATALINA STREET

285 JOHNSTONE DRIVE

P. O. BOX 1309

P.O. BOX 620

1033 YERBA BUENA AVE.

3410 MANDELA PKWY

3410 MANDELA PARKWAY

1009 KNOX AVENUE

3401 REGATTA BLVD.

345 BURMA ROAD

3410 MANDELA PARKWAY

OAKLAND, CA

OAKLAND, CA 94608

SAN JOSE, CA 95122

RICHMOND, CA 94804

OAKLAND, CA 94697

OAKLAND, CA 94608

Accepted

Location
Storm Water
Plan
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04District

04-ALA-84-3.8/0

04-ALA-84-4.9/5.9

04-ALA-84-21.0/23.1

04-ALA-92-4.8/6.7

04-ALA-238-14.2/16.7

04-ALA-260-1.1/1.8

Fed Aid

HB4N

HB5

HB1

HE11

HE13

HM3

Pgm Code

IN ALAMEDA COUNTY IN FREMONT AND

NEWARK AT THORNTON AVENUE

OVERCROSSING

IN ALAMEDA COUNTY IN NEWARK FROM

NEWARK BOULEVARD UNDERCROSSING TO 0.2

KM WEST OF ROUTE 880/84 SEPARATION

IN ALAMEDA COUNTY IN AND NEAR

LIVERMORE AND PLEASANTON FROM 4.3 KM

EAST OF ROUTE 84 AND 680 SEPARATION

TO RUBY HILLS DRIVE

IN ALAMEDA COUNTY IN HAYWARD AT

VARIOUS LOCATIONS

IN ALAMEDA COUNTY IN AND NEAR HAYWARD

AND SAN LEANDRO AT VARIOUS LOCATIONS

IN ALAMEDA COUNTY IN OAKLAND AND

ALAMEDA AT THE POSEY TUBE

Description 

INSTALL TRAFFIC SIGNALS

WIDEN HIGHWAY

REALIGN CURVES AND SHOULDERS

RECONSTRUCT INTERCHANGE

WIDENING AND REHABILITATE

REPLACE SWITCHGEAR AND TRANSFORMERS

Type Of Work

AMLAND

PAVEX CONSTRUCTION DIVISION

GRANITE CONSTRUCTION CO.

FCI/GRANITE

FCI CONSTRUCTORS, INC

ROYAL ELECTRIC COMPANY

Contractor

SAN JOSE, CA 95132

SAN JOSE, CA 95136

SANTA CLARA, CA 95054

HAYWARD, CA 94544

BENICIA, CA 94510

SACRAMENTO, CA  95823

 

 

 

 

 

 

BORRAYO SALVADOR

ALBANO FLORANTE

SCHNEIDER JOLIE

BALALLO RAYMUNDO

PATEL BHARAT

EDALATI, BEN

Resident
Engineer

(510)877-4186

(925)606-2038

(925)606-2032

(510)670-7825

(510)780-1157

(510)231-7187

 $530,205

 $5,155,567

 $21,220,496

 $142,831,465

 $99,442,977

 $2,428,138

Bid + CCOs

 $417,755

 $4,951,601

 $20,295,580

 $71,047,661

 $91,572,301

 $2,304,638

Comp To  date

 $57,592

 $40,204

 $32,135

 $2,868,916

 $3,407,039

 $0

This Month

10/02/08

12/20/07

12/21/06

08/28/07

08/17/06

06/22/07

Awarded

10/22/08

01/29/08

01/10/07

09/28/07

09/05/06

07/16/07

Approved

06/02/09

09/30/09

09/23/11

06/28/11

03/05/10

05/11/09

Est Comp

 77%

 0%

 49%

 36%

 75%

 100%

%Time

 77%

 0%

 95%

 49%

 92%

 100%

% Work 

 

PLANT EST

SATIS

 

 

 

OVER RUN

Message

04-448104

04-444004

04-172404

04-016014

04-249044

04-445404

Contract 

  

  

ACST-P084-(034)E

  

STPL-6204-(057)N

  

  

  

  P0-84 0-(4E)

  

--()

  

  

  

--()

  

  

  

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

3168 KNIGHTS BRIDGE ROAD

120 GRANITE ROCK WAY

715 COMSTOCK STREET

25050 SANTA CLARA ST.

2100 GOODYEAR ROAD

3131 52ND AVENUE

1007 KNOX AVENUE

3049 INDEPENDENCE

DRIVE

3049 INDEPENDENCE

DRIVE SUITE I

25100 SANTA CLARA ST.

21339 CABOT BLVD

3401 REGATTA BLVD

SAN JOSE, CA 95122

LIVERMORE, CA 94551

LIVERMORE, CA 94551-7673

HAYWARD, CA 94544

HAYWARD, CA 94545

RICHMOND, CA 94804

Accepted

05/19/09

Location
Storm Water
Plan
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04District

04-ALA-580-5.9/7.8

04-ALA-580-7.8/13.2

04-ALA-580-27.0/40.1

04-ALA-580-28.3/30.4

04-ALA-580-40.3/46.1

04-ALA-580-/30.8

Fed Aid

HM1

HA21

HM2

HM3

HB4N

Pgm Code

IN ALAMEDA COUNTY NEAR LIVERMORE FROM

NORTH FLYNN ROAD OVERCROSSING TO 0.4

MILE WEST OF GREENVILLE ROAD

UNDERCROSSING

IN ALAMEDA COUNTY IN AND NEAR

LIVERMORE FROM 0.4 KM EAST OF

GREENVILLE ROAD OVERHEAD TO 0.4 KM

EAST OF PORTOLA AVENUE OVERCROSSING

IN ALAMEDA COUNTY ON ROUTE 580 AT

VARIOUS LOCATIONS

IN ALAMEDA COUNTY IN CASTRO VALLEY ON

ROUTE 580 FROM 0.2 MILES EAST OF CROW

CANYON ROAD UNDERCROSSING TO

STROBRIDGE AVENUE UNDERCR

IN ALAMEDA COUNTY IN OAKLAND AT

VARIOUS LOCATIONS FROM 38TH AVENUE

OVERCROSSING TO DISTRIBUTION

STRUCTURE

IN ALAMEDA COUNTY AT VARIOUS

LOCATIONS

Description 

REPLACE CONCRETE PAVEMENT

WIDEN ROADWAY

TREAT BRIDGE DECK WITH METHACRYLATE

WEED CONTROL

TREAT BRIDGE DECK

INSTALL TRAFFIC MONITORING STATIONS

Type Of Work

MCK SERVICES, INC

DESILA GATES CONSTRUCTION

PENHALL COMPANY

AMLAND

BAY LINE CUTTING & CORING, INC

PAVE TECH, INC ATT. JIM

ARRIARAN

Contractor

CONCORD, CA 94524

DUBLIN, CA  94568

SAN LEANDRO,CA 94577

SAN JOSE, CA 95132

OAKLAND, CA 94608

 

 

 

 

 

 

PARDO, ROMMEL

BOUZAR, CYRUS

PHOEN, LINDA

DOWELL, JESSICA

PHOEN, LINDA

WASSEEF WAGDY

Resident
Engineer

(925)606-2048

(925)606-2045

(510)450-2477

(510)385-8163

(510)450-2477

(408)254-5866

 $382,888

 $44,130,384

 $870,726

 $89,500

 $663,825

 $1,368,575

Bid + CCOs

 $1,476

 $24,317,737

 $0

 $6,550

 $0

 $164,421

Comp To  date

 $1,476

 $4,433,814

 $0

 $6,550

 $0

 $0

This Month

04/07/09

07/28/08

02/27/09

02/11/09

01/30/09

04/15/08

Awarded

04/23/09

08/28/08

03/20/09

02/23/09

02/23/09

05/02/08

Approved

08/20/09

11/06/09

12/22/09

05/29/09

09/16/09

10/05/09

Est Comp

 7%

 35%

 0%

 100%

 0%

 0%

%Time

 0%

 55%

 0%

 7%

 0%

 12%

% Work 

 

 

 

OVER RUN

 

 

Message

04-1E5904

04-290844

04-0E7904

04-0E4604

04-0E9304

04-4A5314

Contract 

  

HPLU-6204-(070)L

  

  

  

  

  

 620-4 07-()

  

  

  

  

  

--()

  

  

  

  

WPCP

SWPPP

WPCP

WPCP

WPCP

WPCP

P.O. BOX 5697

11555 DUBLIN BLVD

13750 CATALINA STREET

3168 KNIGHTS BRIDGE ROAD

1033 YERBA BUENA AVE.

3049 INDEPENDENCE

DR., SUITE I

3049 INDEPENDENCE DR

SUITE I

3410 MANDELA PARKWAY

1007 KNOX AVE.

LIVERMORE, CA 94551

LIVERMORE, CA 94551-7671

OAKLAND, CA 94608

SAN JOSE, CA 945122

Accepted

Location
Storm Water
Plan
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04District

04-ALA-680-3.3/6.4

04-ALA-680-6.4/12.5

04-ALA-680-/303

04-ALA-880-3.3/20.8

04-ALA-880-10.9/34.5

04-ALA-880-30.1/31.1

Fed Aid

HM3

HM3

HA21

HB4N

Pgm Code

IN ALAMEDA COUNTY IN FREMONT FROM 0.2

KM SOUTH OF GRIMMER BOULEVARD

UNDERCROSSING TO 0.6 KM NORTH OF

MISSION SAN JOSE SEPARATION

IN ALAMED CO. AT VARIOUS LOCATIONS

FROM 0.2 KM NORTH OF MISSION SAN JOSE

SEPARTATION TO STONERIDGE DRIVE

OVERCROSSING.

IN SANTA CLARA AND ALAMEDA COUNTIES

FROM 0.4 KM SOUTH OF ROUTE 237/680

SEPARATION TO GRIMMER BOULEVARD

UNDERCROSSING

IN ALAMEDA COUNTY AT VARIOUS

LOCATIONS

IN ALAMEDA COUNTY AT VARIOUS

LOCATIONS FROM PASEO PADRE PARKWAY

OVERCROSSING TO EAST BAY VIADUCT

IN ALAMEDA COUNTY IN OAKLAND ON

ROUTE 880 FROM 0.8 KM NORTH OF 16TH

AVENUE OVERCROSSING TO OAK MADISON

STREET UNDERCROSSING

Description 

WIDENING AND ROADWAY REHABILITATION

WIDENING, ROADWAY REHABILITATION,

WIDEN BRIDGES AND ROADWAY

TREAT BRIDGE DECK

TREAT BRIDGE DECK

REPLACE BRIDGE

Type Of Work

BAY CITES PAVING & GRADING

BAY CITIES PAVING & GRADING

TOP GRADE CONSTRUCTION, INC

TRUESDELL CORPORATION OF

CALIFORNIA, INC

AMERICAN CIVIL CONSTRUCTORS

WEST COAST

MCM CONSTRUCTION, INC

Contractor

CONCORD,CA 94524

CONCORD, CA 94524

LIVERMORE, CA 94551

TEMPE, AZ. 85282

BENICIA, CA  94510

OAKLAND, CA 94607

 

 

 

 

 

 

SATINDER GREWAL

GREWAL SATINDER

ANDY CHANG

AHMADZADEH, ALI

AHMADZADEH, ALI

SENG TA

Resident
Engineer

(510)668-4924

(510)668-4924

(510)668-4929

(510)450-3990

(510)450-3990

(510)450-3993

 $34,721,341

 $34,461,706

 $26,111,649

 $1,802,777

 $2,207,320

 $87,877,777

Bid + CCOs

 $13,862,680

 $320,678

 $349,292

 $1,115,123

 $778,653

 $0

Comp To  date

 $3,754,895

 $320,678

 $349,292

 $250,729

 $746,806

 $0

This Month

09/02/08

04/17/09

04/07/09

04/18/08

01/14/09

03/25/09

Awarded

09/19/08

05/04/09

04/30/09

05/14/08

02/13/09

04/20/09

Approved

11/19/09

03/16/10

11/05/09

07/06/09

09/10/09

Est Comp

 31%

 0%

 5%

 79%

 26%

 0%

%Time

 40%

 1%

 1%

 61%

 35%

 0%

% Work 

 

 

 

 

 

 

Message

04-253794

04-4A5204

04-253784

04-0E7804

04-0E7704

04-1706U4

Contract 

  

HP21-6204-(073)

  

  

  

ACBR-0880-(059)E

  

--()

  

  

  

  08-8010-(9EA)C

  

  

  

  

  

0880-1059-()

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

SWPPP

P. O. BOX 6227

P.O.BOX 6227

50 CONTRACTORS STREET

1310 W 23RD STREET

3701 MALLARD DRIVE

450 BURMA RD.

48499 MILLMONT DRIVE

48499 MILMONT DRIVE

48499 MILMONT DRIVE

3410 MANDELA PARKWAY

3410 MANDELA PARKWAY

3410 MANDELA PKWY

FREMONT, CA 94538

FREMONT, CA 94538

FREMONT, CA 94538

OAKLAND, CA 94608

OAKLAND, CA 94608

OAKLAND, CA 94608

Accepted

Location
Storm Water
Plan
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04District

04-ALA-880-/2.9

04-ALA-980-1.3/2

04-ALA-5706-/0

04-CC-4-14.2/27.8

04-CC-80-.8/1.2

04-CC-80-2.8/4.1

Fed Aid

HE13

HA22

HA22

HA12

HM3H

HB4N

HM3H

Pgm Code

IN SANTA CLARA AND ALAMEDA COUNTIES

IN MILPITAS AND FREMONT AT VARIOUS

LOCATIONS

IN ALAMEDA COUNTY IN OAKLAND AT

VARIOUS LOCATIONS (WESTBOUND ONLY)

IN ALAMEDA COUNTY IN FREMONT AT THE

FREMONT MAINTENANCE STATION

IN CONTRA COSTA COUNTY AT VARIOUS

LOCATIONS FROM ROUTE 4/242 SEPARATION

TO A STREET  UNDERCROSSING

IN CONTRA COST COUNTY IN THE CITY OF

RICHMOND ON ROUTE 80 AT CARLSON

BOULEVARD UNDERCROSSING.

IN CONTRA COSTA COUNTY AT VARIOUS

LOCATIONS

Description 

WIDEN EXISITING FREEWAY

PAVE PLANTING STRIP

EXPAND EXISTING MAINTENANCE STATION

REPLACE JOINT SEALS

INSTALL TRAFFIC SIGNALS

TREAT BRIDGE DECK

Type Of Work

DESILVA GATES FCI JNT VENTURE

PROFESSIONAL CONSTRUCTION

SERVICES

TABER CONSTRUCTION, INC

BAY LINE CUTTING & CORING INC

TERNO INC

BAY LINE CUTTING & CORING

Contractor

DUBLIN CA 94568

PLEASANT HILL, CA    94523

MARTINEZ, CA  94553-7309

OAKLAND, CA 94608

LA MIRADA CA 90638

OAKLAND, CA 94507

 

 

 

 

(714)228-9631

 

WANG C SAMUEL

AHMADZADEH, ALI

COOPER, CHEE

ARSHAD MIAN

ARSHAD MIAN

Resident
Engineer

(510)413-3593

(510)450-3990

(510)450-2455

(925)602-9021

 

(925)602-9021

 $65,340,424

 $319,856

 $3,344,396

 $92,999

 $416,355

 $1,482,337

Bid + CCOs

 $63,739,452

 $302,726

 $1,172,445

 $0

 $0

 $1,401,026

Comp To  date

 $236,044

 $258,938

 $100,905

 $0

 $0

 $59,897

This Month

12/17/04

02/11/09

10/08/08

02/10/09

04/15/09

04/11/08

Awarded

12/21/04

02/27/09

10/22/08

02/24/09

05/14/09

05/30/08

Approved

09/14/09

05/21/09

01/22/10

05/22/09

08/21/09

Est Comp

 91%

 93%

 32%

 0%

 0%

 76%

%Time

 96%

 92%

 35%

 0%

 0%

 92%

% Work 

 

 

SUSPENDED

 

 

 

Message

04-2332U4

04-1A2404

04-207774

04-0E5204

04-2A8904

04-0E8204

Contract 

ACNH-880 -(055)N

  

  

  

  

  

  88-0 10-(5N)

  

  

  

  

  

--()

  

  

  

  

  

SWPPP

WPCP

WPCP

WPCP

WPCP

SWPPP

11555 DUBLIN BOULEVARD

3309 VINCENT ROAD

PO BOX 1309

1033 YERBA BUENA AVENUE

15701 HERON AVENUE

1033 YERBA BUENA AVENUE

670 SCOTT CREEK ROAD

3410 MANDELA PARKWAY

3410 MANDELA PARKWAY

2727 SYSTRON DRIVE

SUITE 150

2727 SYSTRON DRIVE

SUITE 150

FREMONT CA 95439

OAKLAND, CA 94608

OAKLAND, CA 94608

CONCORD, CA 94518

CONCORD, CA 94518

Accepted

Location
Storm Water
Plan
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04District

04-CC-80-3.4/3.8

04-CC-80-5.9/0

04-CC-80-13.6/0

04-CC-580-6.1/7.8

04-CC-680-23.9/25.5

04-CC-680-24.5/24.9

Fed Aid

HA25

HA21

HE2

HA21

HE2

HB32

Pgm Code

IN CONTRA COSTA COUNTY IN RICHMOND

FROM SOLANO AVENUE OVERCROSSING TO

MCBRYDE AVENUE OVERCROSSING

IN CONTRA COSTA COUNTY IN RICHMOND

FROM 0.2 MILE SOUTH TO 0.2 MILE

NORTH OF HILLTOP DRIVE OVERCROSSING

IN CONTRA COSTA AND SOLANO COUNTIES

AT CROCKETT AT THE ALFRED ZAMPA

MEMORIAL BRIDGE AND IN VALLEJO AT THE

CARQUINEZ BRIDGE TOLL P

IN CONTRA COSTA AND MARIN COUNTIES ON

ROUTE 580 AT THE RICHMOND-SAN RAFAEL

BRIDGE

IN CONTRA COSTA AND SOLANO COUNTIES

IN AND NEAR MARTINEZ AND BENICIA ON

ROUTE 680 AND ON ROUTE 780

IN CONTRA COSTA COUNTY IN MARTINEZ

FROM MOCOCO OVERHEAD TO BENICIA AND

MARTINEZ BRIDGE AND OVERHEAD

Description 

HIGHWAY PLANTING AND IRRIGATION

REPLACE BRIDGE

HIGHWAY PLANTING AND IRRIGATION

FENDER REHABILITATION

MODIFY APPROACHES

ESTABLISH EXISTING PLANTING

Type Of Work

WATKIN & BORTOLUSSI INC

DISNEY CONSTRUCTION

P & D LANDSCAPE MANAGEMENT SVS

MANSON CONSTRUCTION CO.

ACC / TOP GRADE JV ERIC

RONNING

J J NGUYEN, INC

Contractor

SAN RAFAEL CA 94901 -4886

PACIFICA, CA 94044

ORANGE, CA 92868

RICHMOND, CA 94804-2128

LIVERMORE, CA 94551

SAN JOSE, CA 95126

 

 

 

 

 

 

HOLLIS JOHN

HATEFI, AMIR

HANSON, JIM

REZAEI ASGHAR

CASSAUNDRA LOGRASSO

HANSON, JIM

Resident
Engineer

(510)450-3996

(510)231-7100

(510)450-2450

(925)602-9022

(925)602-9015

(510)450-2450

 $169,019

 $5,132,327

 $365,553

 $1,400,706

 $42,964,463

 $211,550

Bid + CCOs

 $71,902

 $3,448,397

 $245,859

 $1,167,607

 $34,673,180

 $152,322

Comp To  date

 $3,190

 $702,006

 $3,486

 $366,519

 $2,834,019

 $6,200

This Month

03/17/08

07/03/08

04/08/08

09/26/08

11/21/07

06/01/07

Awarded

04/23/08

08/06/08

04/28/08

09/26/08

12/17/07

07/27/07

Approved

02/20/11

09/30/09

03/12/12

07/09/09

10/01/09

08/11/09

Est Comp

 28%

 52%

 0%

 77%

 87%

 89%

%Time

 42%

 67%

 0%

 83%

 79%

 72%

% Work 

 

 

PLANT EST

SATIS

 

 

 

Message

04-2A0304

04-1A2504

04-0130K4

04-3A7604

04-0060A4

04-0060H4

Contract 

  

ACBR-080 -(108)E

  

  

ACIM-680 -(066)E

  

  

  08-0 11-(8 E)A

  

  

IM78-0 23-(1E)

  

  

M080- 110-(E)

  

  

--()

  

WPCP

SWPPP

WPCP

WPCP

SWPPP

WPCP

77 LARKSPUR ST

580 CRESPI DRIVE,SUITE A6-134

999 TOWN & COUNTRY RD. 4TH FL

200 CUTTING BOULEVARD

50 CONTRACTORS STREET

3172 SALEM DR.

3410 MANDELA PKWY

3401 REGATTA BLVD

3410 MANDELA PARKWY

2727 SYSTRON DRIVE,

SUITE 150

3410 MANDELA PARKWAY

OAKLAND CA 94608

RICHMOND, CA

OAKLAND, CA 94608

CONCORD, CA 94518

OAKLAND, CA

Accepted

05/27/09

Location
Storm Water
Plan
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04District

04-MRN-12-14.6/16.3

04-MRN-37-11.2/14.5

04-MRN-101-1.4/7.7

04-MRN-101-5.8/6.2

04-MRN-101-9.6/11

04-MRN-101-11.2/12.8

Fed Aid

HB1

HM3

HA25

HB1

HB5

HB5

Pgm Code

IN MARIN AND SONOMA COUNTIES AT

VARIOUS LOCATIONS

IN MARIN AND SONOMA COUNTIES AT

VARIOUS LOCATIONS

IN MARIN COUNTY IN AND NEAR SAUSALITO

AND CORTE MADERA AT VARIOUS LOCATIONS

IN MARIN COUNTY IN MILL VALLEY AT

SOUTHBOUND OFFRAMP TO EAST BLITHEDALE

AVENUE AT ROUTE 101 AND 131

SEPARATION

IN MARIN COUNTY IN SAN RAFAEL AT

VARIOUS LOCATIONS

IN MARIN COUNTY IN SAN RAFAEL FROM

0.8 KM SOUTH OF COLEMAN SCHOOL

PEDESTRIAN OVERCROSSING TO NORTH SAN

PEDRO ROAD UNDERCROSSING

Description 

REPLACE SIGNS

TREAT BRIDGE DECK

HIGHWAY PLANTING AND IRRIGATION

WIDENING OFF RAMP

WIDEN FREEWAY

WIDEN FREEWAY

Type Of Work

TRAFFIC SOLUTIONS, INC

CALIFORNIA ENGINEERING

CONTRACTORS, INC

MCGUIRE AND HESTER

GORDON BALL, INC

GHILOTTI BROS.

GHILOTTI BROS

Contractor

REDDING, CA  96002

PLEASANTON, CA 94566

OAKLAND, CA 94603

ALAMO, CA 94507

SAN RAFAEL, CA 94901

SAN RAFAEL, CA  94901

 

 

 

 

 

 

MONEMZADEH, FAROKH

MONEMZADEH, FAROKH

JIM HANSON

SARGISS, RAMSES

SARGISS RAMSES

SARGISS, RAMSES

Resident
Engineer

(707)769-5695

(707)769-5695

(510)450-2450

(510)774-6297

(415)257-3647

(415)257-3647

 $3,848,290

 $1,227,659

 $1,601,559

 $6,035,824

 $53,107,074

 $50,249,917

Bid + CCOs

 $613,200

 $1,071,596

 $1,434,743

 $5,948,135

 $55,076,698

 $40,550,746

Comp To  date

 $602,950

 $39,035

 $8,370

 $581

 $0

 $1,157,278

This Month

06/30/08

04/28/08

02/09/06

01/18/07

03/28/06

07/17/07

Awarded

07/21/08

05/15/08

02/24/06

02/15/07

04/13/06

08/15/07

Approved

10/30/09

08/31/09

12/10/09

07/31/09

04/30/09

08/03/09

Est Comp

 59%

 68%

 86%

 0%

 100%

 85%

%Time

 16%

 85%

 89%

 0%

 100%

 77%

% Work 

 

 

 

PLANT EST

SATIS

COMPLETED

 

Message

04-0A8214

04-2A7304

04-271604

04-2937U4

04-2261V4

04-226144

Contract 

ACST-P097-(033)E

  

  

ACNH-Q101-(122)E

CML-6404-(054)E

ACST-Q101-(127)E

G P0-97 0-(3EA)C

  

  

--()

--()

  Q1-01 1-(7EC)M

P041- 105-( E)

  

  

  

  

6204- 043-()

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

8490 HARTMEYER LANE

20 HAPPY VALLEY ROAD

9009 RAILROAD AVENUE

333 CAMILLE AVE.

525 JACOBY ST.

525 JACOBY STREET

1009 CLEGG COURT, STE

D

1009 CLEGG COURT, STE

D

3410 MANDELA PARKWAY

576 W. FRANCISCO DR.

756 W. FRANCISCO

BLVD.

576 W. FRANCISCO BLVD

PETALUMA, CA 94954

PETALUMA, CA 94954

OAKLAND, CA 94608

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

Accepted

05/29/09

05/04/09

Location
Storm Water
Plan
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04District

04-MRN-101-13.3/21.5

04-MRN-101-/27.6

04-MRN-131-/4

04-NAP-29-12.1/13.5

04-NAP-29-38.8/38.8

04-NAP-121-.3/2.1

Fed Aid

HM3

HB4N

HE14

HA23

Pgm Code

IN MARIN AND SONOMA COUNTIES AT

VARIOUS LOCATIONS

IN SONOMA AND MARIN COUNTIES AT

VARIOUS LOCATIONS

IN MARINE COUNTY IN AND NEAR  TIBURON

FROM 800 FEET WEST OF ROUTE 101/131

SEPARATION TO MAR  WEST

STREET_____________

IN NAPA COUNTY IN NAPA ON ROUTE 29

FROM 0.1 KM NORTH OF LINCOLN AVENUE

TO 0.7 KM NORTH OF TRANCAS STREET AND

REDWOOD ROAD

IN NAPA COUNTY NEAR CALISTOGA AT 0.6

KM SOUTH OF LAWLEY ROAD

IN NAPA COUNTY ON ROUTE 121 FROM .5

KM NORTH OF SONOMA COUNTY LINE TO 0.2

KM EAST OF DUHIG ROAD

Description 

TREAT BRIDGE DECK AND SEAL JOINTS

INSTALL TRAFFIC MONITORING STATIONS

OVERLAY ROADWAY WITH RHMA

PLANTING AND IRRIGATION

REMOVE SLIDE AND REPAIR SLOPE

REALIGN CURVES AND WIDEN SHOULDER

Type Of Work

CONTRACTORS CHEMICAL, INC

STEINY AND COMPANY

GHILOTTI CONSTRUCTION COMPANY

INC

WATKIN & BORTOLUSSI/FORSTER &

KROEGER JOINT VENTURE

AMCO BUILDERS, INC

JASON GRIFFAN  NORTH BAY

CONSTRUCTION

Contractor

HAYWARD, CA

VALLEJO, CA 94590

SANTA ROSA CA 95407

SAN RAFAEL CA 94901-4886

WEST SCARAMENTO, CA 95691

PETALUMA, CA 94955

 

 

(707)585-1221

 

 

 

MONEMZADEH, FAROKH

DUAN, FRANK

HOLLIS JOHN

SANGALANG RONALD

RON SANGALANG

Resident
Engineer

(707)769-5695

(510)385-7161

 

(510)460-3996

(707)429-6220

(707)429-6220

 $463,070

 $3,251,190

 $1,383,838

 $556,296

 $81,354

 $6,214,363

Bid + CCOs

 $328,209

 $3,157,168

 $0

 $433,931

 $85,784

 $229,117

Comp To  date

 $84,404

 $0

 $0

 $4,205

 $6,237

 $49,632

This Month

04/29/08

04/14/08

04/20/09

02/09/07

09/24/08

12/10/08

Awarded

05/30/08

05/02/08

05/04/09

02/23/07

10/30/08

12/30/08

Approved

08/30/09

06/15/09

04/18/11

05/29/09

09/30/09

Est Comp

 82%

 80%

 0%

 0%

 99%

 16%

%Time

 70%

 97%

 0%

 0%

 98%

 4%

% Work 

 

 

 

PLANT EST

SATIS

 

 

Message

04-0E8004

04-4A5334

04-1E5604

04-120634

04-3S6004

04-444214

Contract 

  

  

  

  

ER-43F9-(004)E

ACHS-P121-(022)E

  

  

  

  

--()

P P1-21 0-(2E)

  

  

  

  

  

--()

SWPPP

WPCP

WPCP

SWPPP

WPCP

SWPPP

3130 DEPOT ROAD

27 SHERIDAN STREET

246 GHILOTTI AVENUE

77 LARKSPUR ST.

3116 INDUSTRIAL BLVD.

431 PAYRAN STREET

1009 CLEGG CT, STE D

3401 REGATTA BLVD.

3410 MANDELA PKWY

370 CHADBOURN ROAD,

SUITE A

370 CHADBOURNE ROAD,

STE A

PETALUMA, CA 94954

RICHMOND, CA 94804

OAKLAND, CA

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 34
05/20/09 Statement of Ongoing Contracts as of 06/03/09

04District

04-NAP-128-14.6/14.6

04-SCL-9-/7.4

04-SCL-82-/25.9

04-SCL-85-.3/0

04-SCL-85-17.8/19.6

04-SCL-85-18.7/20

Fed Aid

HA23

HB1

HA21

HM3H

HA27

HA25

Pgm Code

IN NAPA COUNTY ABOUT 10 MILES EAST OF

RUTHERFORD AT 1.2 MILES SOUTH OF

LOWER CHILES VALLEY ROAD

ON ROUTE 9 IN NEAR CITY OF SARATOGA

IN SANTA CLARA COUNTY

IN SANTA CLARA,SAN MATEO COUNTIES ON

VARIOUS ROUTES AT VARIOUS  LOCATIONS

IN SANTA CLARA COUNTY IN SAN JOSE AT

VARIOUS LOCATIONS

IN SANTA CLARA COUNTY IN SAN JOSE,

CUPERTINO AND SUNNYVALLE AT VARIOUS

LOCATIONS

IN SANTA CLARA COUNTY IN SUNNYVALE

FROM 0.5 KM NORTH OF ROUTE 85 AND 280

SEPARATION TO 0.25 KM NORTH OF

FREMONT AVENUE UNDERCROSSI

Description 

CONSTRUCT DRAINAGE SYSTEMS

CONSTRUCT SOFT MEDIAN BARRIER

TREAT BRIDGE DECK WITH METHACRYLATE

JOINT SEALS AND TREAT BRIDGE DECK

UPGRADE EXISTING MEDIAN BARRIER

PLANTING AND IRRIGATION

Type Of Work

THUNDER MOUNTAIN ENTERPRISES

ATTN: CARRIE YOUNG

STERNDAHL ENTERPRISES, INC

CONTRACTORS CHEMICAL INC

PENHALL COMPANY

DESILVA GATES CONSTRUCTION

WATKIN & BORTOLUSSI

Contractor

SACAMENTO, CA 95829

SUN VALLEY, CA 91352

HAYWARD CA 94545

SAN LEANDRO, CA 94577

BURLINGAME, CA 94010

SAN RAFAEL, CA 94901

 

 

(510)783-5631

 

 

 

SANGALANG, RONALD

NGUYEN, HUNG V.

MOAID LAYMOUN

LAYMOUN MOAID

BRIAN MACKLE

Resident
Engineer

(707)429-6220

(408)254-5847

 

(510)867-6753

(510)867-6753

(510)385-6991

 $65,117

 $332,530

 $982,153

 $1,879,743

 $3,873,094

 $1,403,668

Bid + CCOs

 $62,876

 $219,389

 $0

 $1,803,458

 $3,309,673

 $1,317,637

Comp To  date

 $0

 $155,569

 $0

 $0

 $1,378,787

 $7,250

This Month

02/13/09

01/02/09

03/11/09

05/27/08

12/12/08

12/07/05

Awarded

03/10/09

01/14/09

04/20/09

06/16/08

01/05/09

12/22/05

Approved

04/23/09

06/03/09

09/15/09

06/10/09

12/01/09

Est Comp

 100%

 74%

 0%

 43%

 71%

 0%

%Time

 100%

 93%

 0%

 95%

 85%

 0%

% Work 

COMPLETED

 

 

 

 

PLANT EST

SATIS

Message

04-3S6124

04-3A0704

04-0E7404

04-0E5604

04-0A4804

04-165934

Contract 

  

  

  

  

ACST-X085-(044)E

ACST-X085-(039)E

  

  

  

  

  X0-85 0-(4E)

  X0-85 0-(9E)

  

  

  

  

--()

--()

WPCP

WPCP

WPCP

SWPPP

WPCP

SWPPP

9335 ELDER CREEK ROAD

11861 BRANFORD ST.

3130 DEPOST ROAD

13750 CATALINA STREET

880 MITTEN ROAD, SUITE B

77 LARKSPUR STREET

370 CHADBOURNE RD.

SUITE A

1007 KNOX AVE.

1007 KNOX AVENUE

1007 KNOX AVE.

1007 KNOX AVENUE

FAIRFIELD, CA 94534

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

Accepted

04/23/09

Location
Storm Water
Plan
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04District

04-SCL-85-20.0/22

04-SCL-85-22.0/23.6

04-SCL-87-6.1/6.9

04-SCL-101-8.8/0

04-SCL-101-17.8/21.2

04-SCL-101-/52.2

Fed Aid

HA25

HA25

HE14

HA42

HM1

HA21

Pgm Code

IN SANTA CLARA COUNTY IN SUNNYVALE

AND MOUNTAIN VIEW FROM 0.25 KM NORTH

OF FREMONT AVENUE  UNDERCROSSING TO

0.5 KM NORTH OF ROUTE 

IN SANTA CLARA COUNTY IN MOUNTAIN

VIEW AT VARIOUS LOCATIONS

IN SANTA CLARA COUNTY IN SAN JOSE ON

ROUTE 87 FROM JULIAN STREET TO TAYLOR

STREET

IN SANTA CLARA COUNTY NEAR GILROY AT

SOUTHBOUND GILROY TRUCK SCALE AND

INSPECTION FACILITY

IN SANTA CLARA COUNTY IN SANTA CLARA,

SAN JOSE AND MORGAN HILL  FROM

COCHRANS ROAD OVERCROSSING TO

SCHELLER AVENUE UNDERCROSSING

IN SANTA CLARA COUNTY ON ROUTE 101 AT

VARIOUS LOCATIONS

Description 

HIGHWAY PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

HIGHWAY PLANTING

REPLACE WEIGH IN MOTION SYSTEM

CRACK SEALING

TREAT BRIDGE DECK WITH METHACRYLATE

Type Of Work

AMLAND

WATKINS & BORTOLUSSI FORSTER

AND KROEGER LANDSCAPE JOINT

VENTURE

WATKIN & BORTOLUSSI

GORDON N. BALL, INC

NO FAULT ASPHALT, INC

AMERICAN CIVIL CONSTRUCTORS

WEST COAST

Contractor

SAN JOSE CA 95132

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

ALAMO, CA 94507

MOUNTAIN VIEW, CA 94043

BENICIA, CA 94510

 

 

 

 

 

 

BRIAN MACKLE

BRAIN MACKLE

BRIAN MACKLE

BORRAYO, SALVADOR

LOWE THOMAS K.

KURANI BHOOPEN

Resident
Engineer

(510)385-6991

(510)385-6991

(510)385-6991

(510)377-4186

(408)254-5816

(510)376-1107

 $1,785,182

 $3,340,476

 $571,154

 $895,926

 $202,012

 $958,573

Bid + CCOs

 $1,545,601

 $2,849,420

 $80,286

 $889,488

 $194,236

 $0

Comp To  date

 $8,700

 $20,953

 $18,603

 $16,850

 $0

 $0

This Month

04/06/06

09/08/06

01/30/09

06/17/08

05/31/07

03/13/09

Awarded

04/21/06

09/22/06

02/23/09

07/07/08

07/16/07

03/30/09

Approved

04/28/10

04/26/11

09/05/12

06/01/09

11/27/07

08/31/09

Est Comp

 0%

 0%

 38%

 94%

 100%

 0%

%Time

 0%

 0%

 19%

 99%

 100%

 0%

% Work 

PLANT EST

SATIS

PLANT EST

SATIS

 

 

 

 

Message

04-165944

04-0A1304

04-0A2714

04-0A2404

04-0E4304

04-0E7204

Contract 

  

  

STPL-6204-(067)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

SWPPP

SWPPP

WPCP

WPCP

WPCP

WPCP

3168 KNIGHTS BRIDGE ROAD

77 LARKSPUR STREET

77 LARKSPUR STREET

332 CAMILLE AVE.

2211 OLD MIDDLE FIELD WAY

3701 MALLARD DRIVE

1007 KNOX AVE

1007 KNOX AVE

1007 KNOX AVENUE

1007 KNOX AVE.

1007 KNOX AVENUE

2210 O'TOOLE AVE

SUITE 150

SAN JOSE CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95131

Accepted

Location
Storm Water
Plan
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05/20/09 Statement of Ongoing Contracts as of 06/03/09

04District

04-SCL-101-/52.6

04-SCL-130-1.3/0

04-SCL-152-6.1/6.7

04-SCL-152-/3.1

04-SCL-237-5.3/5.7

04-SCL-5736-/0

Fed Aid

HB4N

HM3

HA21

HA4

HE13

HE13

HA12

Pgm Code

IN SANTA CLARA AND SAN MATEO

COUNTIES AT VARIOUS LOCATIONS

IN SANTA CLARA COUNTY AT VARIOUS

LOCATIONS

IN SANTA CLARA COUNTY IN GILROY  FROM

0.4 KM WEST OF UVAS CREEK BRIDGE TO

0.5 KM EAST OF UVAS CREEK BRIDGE

IN SANTA CLARA COUNTY NEAR GILROY

FROM 0.8 KM TO 2.4 KM EAST OF SANTA

CLARA AND SANTA CRUZ COUNTY LINE

IN SANTA CLARA COUNTY IN SAN JOSE

FROM CALABAZAS CREEK TO SAN TOMAS

QUINO CREEK

IN SANTA CLARA COUNTY IN SAN JOSE

NORTH OF MONTEREY ROAD AND BERNAL

ROAD INTERSECTION

Description 

INSTALL TRAFFIC MONITORING STATIONS

TREAT BRIDGE DECK

REPLACE BRIDGE

CONSTRUCT CONCRETE BARRIER

WETLAND MITIGATION

PLANTING AND IRRIGATION

Type Of Work

ROSENDIN ELECTRIC, INC

AMLAND CORP

RGW CONSTRUCTION, INC

MOMINA, JALIL  HSR, INC

CIMARRON, INC

WATKINS & BORTOLUSSI

Contractor

SAN JOSE, CA 95161-9070

SAN JOSE CA 95132

LIVERMORE, CA 94550

SANTA CLARA, CA  95054

OAKDALE, CA 95361

SAN RAFAEL, CA 94901

 

(408)929-3949

 

 

 

 

TRUONG, HENRY

NILESH PANDYA

CHOI, EUNMI

LOWE K. THOMAS

BRIAN MACKLE

Resident
Engineer

(510)385-7053

 

(408)232-0224

(408)210-8203

(408)254-5816

(510)385-6991

 $2,340,559

 $659,374

 $5,334,174

 $244,272

 $389,811

 $316,085

Bid + CCOs

 $1,441,040

 $0

 $154,239

 $196,159

 $380,079

 $279,248

Comp To  date

 $80,023

 $0

 $11,292

 $0

 $1,210

 $1,450

This Month

04/11/08

02/03/09

11/25/08

09/26/08

09/28/06

07/18/07

Awarded

05/12/08

02/23/09

12/12/08

12/01/08

10/05/06

08/09/07

Approved

07/30/09

12/30/10

04/28/09

05/21/10

01/10/11

Est Comp

 62%

 0%

 10%

 100%

 0%

 0%

%Time

 62%

 0%

 3%

 100%

 0%

 0%

% Work 

 

 

 

COMPLETED

PLANT EST

SATIS

PLANT EST

SATIS

Message

04-4A5324

04-0E7304

04-448804

04-1A8604

04-2332F4

04-1247A4

Contract 

  

  

ACST-P152-(072)E

ACST-P152-(071)E

  

  

  

  

CBP1-52 0-(2ER)S

  P1-52 0-(1E)

  

  

  

  

P152- 072-()

--()

  

  

WPCP

WPCP

SWPPP

WPCP

SWPPP

WPCP

P. O. BOX 49070

3168 KNIGHTS BRIDGE ROAD

550 GREENVILLE ROAD

530 ALDO AVENUE

10554 RODDEN ROAD

77 LARKSPUR STREET

1007 KNOX AVE.

2210 OTOOLE AVE

2210 O'TOOLE AVENUE

#150

1007 KNOX AVE.

1007 KNOX AVENUE

SAN JOSE, CA 95122

SAN JOSE, CA 95131

SAN JOSE, CA 95131

SAN JOSE,CA 95122

SAN JOSE, CA 95122

Accepted

04/29/09

Location
Storm Water
Plan
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04District

04-SF-1-.6/5.9

04-SF-1-.7/5.5

04-SF-35-/2

04-SF-80-7.8/8.2

04-SF-80-8.2/8.7

04-SF-280-/7.5

Fed Aid

HB4   HB4

HB4   HB4

HA4S3

HA4S3

HM1

Pgm Code

IN THE CITY AND COUNTY OF SAN

FRANCISCO FROM JUNIPERO SERRA

BOULEVARD TO CALIFORNIA STREET

IN SAN FRANCISCO COUNTY IN SAN

FRANCISCO AT VARIOUS LOCATIONS FROM

JUNIPERO SERRA BOULEVARD TO LINCOLN

WAY

IN SAN FRANCISCO COUNTY IN SAN

FRANCISCO FROM 0.8 MILE SOUTH OF JOHN

MUIR DRIVE TO 0.2 MILE NORTH OF SLOAT

BOULEVARD

IN THE CITY AND COUNTY OF SAN

FRANCISCO AT YERBA BUENA ISLAND

IN SAN FRANCISCO COUNTY IN SAN

FRANCISCO FROM 0.6 KM TO 1.3 KM EAST

OF YERBA BUENA TUNNEL EAST  PORTAL

IN THE CITY AND COUNTY OF SAN

FRANCISCO FROM SAN FRANCISCO COUNTY

LINE TO BRANNAN STREET

Description 

MODIFY TRAFFIC SIGNALS

MODIFY TRAFFIC SIGNALS

REPLACE ASPHALT CONCRETE SURFACING

CONSTRUCT SOUTH DETOUR

CONSTRUCT SELF ANCHORED SUSPENSION

HOT MIX ASPHALT SURFACING

Type Of Work

W BRADLEY ELECTRIC

MIKE BROWN ELECTRIC

M B SERVICES

C. C. MYERS, INC

AMERICAN BRIDGE FLOUR

ENTERPRISES INC JOINT VENTURE

GHILOTTI CONSTRUCTION COMPANY

Contractor

NAVATO, CA 94945

COTATI, CA 94931

CONCORD CA 94524

SAN FRANCISCO, CA 94130

CORAPOLIS, PA 15108

SAN RAFAEL, CA  94901-5567

 

 

(925)957-9200

 

 

 

DUAN FRANK

DUAN, FRANK

CASEY BILL

PURSELL, GARY

WASHINGTON, MARCUS

Resident
Engineer

(510)385-7161

(510)385-7161

 

(510)622-5103

(510)622-5660

(415)356-6512

 $3,887,961

 $3,263,157

 $645,623

 $389,613,598

 $1,473,289,445

 $3,228,599

Bid + CCOs

 $2,397,092

 $3,006,500

 $0

 $326,246,519

 $625,577,073

 $2,134,700

Comp To  date

 $198,292

 $121,807

 $0

 $12,427,938

 $12,162,394

 $2,250

This Month

08/01/08

12/21/07

05/14/09

03/10/04

04/18/06

06/03/08

Awarded

08/15/08

01/23/08

05/22/09

03/25/04

05/03/06

06/24/08

Approved

03/15/10

06/12/09

12/31/09

04/10/13

07/22/09

Est Comp

 42%

 96%

 0%

 93%

 44%

 65%

%Time

 62%

 92%

 0%

 84%

 42%

 66%

% Work 

 

 

 

 

 

 

Message

04-162524

04-162514

04-1E1304

04-0120R4

04-0120F4

04-2A9904

Contract 

ACST-P001-(537)E

  

  

ACBR-080 -(097)N

  

  

  P0-01 5-(7E)

  

  

  08-0 10-(7N)

  

  

--()

  

  

--()

  

  

WPCP

WPCP

WPCP

SWPPP

SWPPP

WPCP

90 HILL RD.

561 A MERCANTILE DRIVE

P O BOX 5697

51 MACALLA ROAD

1000 AMERICAN BRIDGE WAY

2301 KERNER BLVD, SUITE E

3401 REGATTA BLVD.

3401 REGATTA BLVD

325 BURMA ROAD

333 BURMA ROAD

280 BEALE STREET

RICHMOND, CA 94804

RICHMOND, CA 94804

OAKLAND,CA 94607

OAKLAND, CA 94607

SAN FRANCISCO, CA 94105

Accepted

Location
Storm Water
Plan
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04District

04-SM-1-36.5/38.2

04-SM-1-38.0/38.6

04-SM-1-39.6/40.1

04-SM-1-43.2/48.6

04-SM-1-47.8/48.4

04-SM-84-29.1/30.2

Fed Aid

HE14

HE14

HE14

HA27

HM3

HA21

Pgm Code

IN SAN MATEO COUNTY IN MONTARA AT

ROUTE 1 FROM 2ND STREET TO 2.1 KM

NORTH OF 2ND STREET

IN SAN MATEO COUNTY NEAR PACIFICA

FROM 4.7 KM TO 1.0 KM SOUTH OF

LINDAMAR BOULEVARD

IN SAN MATEO COUNTY IN PACIFICA ON

ROUTE 1 FROM 1.3 MILES TO 0.8 MILE

SOUTH OF LINDA MAR BOULEVARD

IN SAN MATEO AND SAN FRANCISCO

COUNTIES AT VARIOUS LOCATIONS

IN SAN MATEO COUNTY IN DALY CITY AT

ROUTE 1/280 SEPARATION AND AT

JUNIPERO SERRA BOULEVARD

OVERCROSSING.

IN SAN MATEO AND ALAMEDA COUNTIES ON

ROUTE 84, DUMBARTON BRIDGE

Description 

WETLAND CREATION AND RESTORATION

CONSTRUCT TUNNELS, APPROACH ROADS

POND REPAIR AND REVEGETATION

REPLACE EXISTING MEDIAN BARRIER

PLACE POLYESTER CONCRETE ON DECK

DECK RESURFACING

Type Of Work

HANFORD APPLIED RESTORATION

AND CONSERVATION (ARC)

KIEWIT PACIFIC COMPANY

HOLLIE CUN

DESILVA GATES CONSTRUCTION

BAY LINE CUTTING & CORING,INC

BUGLAR CONSTRUCTION

Contractor

SONOMA, CA 95476

CONCORD CA 94520-5322

LODI, CA 95242

DUBLIN, CA 94568

OAKLAND, CA 94608

PLEASANT0N, CA 94588

 

 

 

 

 

 

JENNIE NIELSON

MUENCH JOHN

DAVID, JOSE

WASHINGTON, MARCUS

HUPE, JEFFREY

FRED BOOSHEHRI

Resident
Engineer

(510)502-4879

(510)325-7405

(650)738-3827

(415)356-6512

(415)356-6465

(650)855-7777

 $1,464,057

 $284,078,582

 $964,500

 $11,036,900

 $465,626

 $2,680,470

Bid + CCOs

 $1,354,089

 $122,403,999

 $0

 $4,106,640

 $0

 $21,340

Comp To  date

 $19,156

 $6,260,998

 $0

 $294,126

 $0

 $21,340

This Month

08/29/05

12/13/06

03/09/09

08/19/08

12/10/08

01/07/09

Awarded

09/09/05

01/03/07

03/20/09

09/08/08

01/20/09

02/13/09

Approved

04/09/10

08/05/11

05/26/15

08/31/09

08/05/09

09/30/09

Est Comp

 79%

 51%

 0%

 69%

 0%

 6%

%Time

 93%

 43%

 0%

 37%

 0%

 1%

% Work 

 

 

 

 

 

 

Message

04-1123G4

04-1123U4

04-1123J4

04-270844

04-1E0404

04-042254

Contract 

ER-1187-(009)E

ACST-1187-(011)E

ACST-1187-(012)E

ACST-P307-(058)E

  

  

--()

  11-87 0-(1EE)R

  11-87 0-(2E)

H P3-0720-(8E)

  

  

  

1187- 011-()

--()

--()

  

  

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

WPCP

23195 MAFFEI ROAD

5000 MARSH DRIVE

5400 WEST HIGHWAY 12

P.O. BOX 2909

1033 YERBA BUENA AVE.

5524-C SPRINGDALE AVE. #96

585 LINDA MAR BLVD

585 LINDA MAR BLVD

585 LINDA MAR BLVD.

280 BEALE STREET

280 BEALE STREET

2350 PAGE MILL RD.

PACIFICA, CA 94044

PACIFICA CA 94044

PACIFICA, CA 94044

SAN FRANCISCO, CA 94105

SAN FRANCISCO, CA 94105

PALO ALTO, CA 94304

Accepted

Location
Storm Water
Plan
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04District

04-SM-92-13.4/13.4

04-SM-101-3.5/11

04-SM-101-6.5/11.9

04-SM-101-9.6/11.9

04-SM-101-13.5/17.9

04-SM-280-23.1/27.2

Fed Aid

HA25

HA22

HB4C

HB4N

HM3

Pgm Code

IN SAN MATEO COUNTY IN FOSTER CITY

AND SAN MATEO AT EAST 3RD AVENUE AND

MARINERS ISLAND BOULEVARD

IN SAN MATEO COUNTY FROM 0.2 KM

SOUTH OF ROUTE 84/101 SEPARATION TO

0.2 KM SOUTH OF HILLSDALE BOULEVARD

OVERCROSSING

IN SAN MATEO COUNTY AT VARIOUS

LOCATIONS.

IN SAN MATEO COUNTY IN SAN MATEO AND

BELMONT FROM 0.1 KM NORTH OF RALSTON

AVENUE OVERCROSSING TO 0.2 KM SOUTH

OF HILLSDALE BOULEVA

IN SAN MATEO COUNTY IN SAN MATEO,

BURLINGAME AND MILLBREA AT VARIOUS

LOCATIONS

IN SAN MATEO COUNTY IN DALY CITY AT

KING DRIVE UNDERCROSSING AND AT

JUNIPERO SERRA RAMP OVERCROSSING

Description 

PLANTING AND IRRIGATION

ESTABLISH EXISTING PLANTING

AC RESURFACING

WIDEN HIGHWAY

CONSTRUCT LANES

PLACE POLYESTER CONCRETE OVERLAY

Type Of Work

PROVEN MANAGEMENT, INC

J. J. NGUYEN

GHILOTTI CONSTRUCTION COMPANY

INC

RGW CONSTRUCTION

DESILVA GATES-BROSAMER J.V.

BAY LINE CUTTING & CORING, INC

Contractor

SAN JOSE, CA 95122

SANTA ROSA CA 95407

LIVERMORE CA 94551

DUBLIN CA 94568

OAKLAND, CA 94608

 

 

(707)585-1221

 

 

 

FRED BOOSHEHRI

BRIAN MACKLE

DOUG INORI

SHOKROLLAH MO

HUPE, JEFFREY

Resident
Engineer

(650)855-7777

(510)385-6991

 

(650)333-4036

(650)573-4334

(415)356-6465

 $2,677,878

 $139,780

 $2,774,094

 $8,892,514

 $125,358,137

 $576,290

Bid + CCOs

 $2,672,254

 $85,118

 $0

 $9,107,189

 $98,220,175

 $0

Comp To  date

 $3,000

 $2,090

 $0

 $0

 $2,671,679

 $0

This Month

12/05/05

12/21/07

03/05/09

02/15/01

02/23/07

12/15/08

Awarded

12/21/05

01/09/08

03/20/09

03/02/01

03/16/07

01/20/09

Approved

11/30/10

01/28/10

09/20/05

03/01/10

08/05/09

Est Comp

 0%

 66%

 0%

 100%

 69%

 0%

%Time

 0%

 60%

 0%

 100%

 77%

 0%

% Work 

PLANT EST

SATIS

 

 

PLANT EST

SATIS

 

 

Message

04-1A0204

04-235764

04-1E5504

04-235724

04-264204

04-0E5404

Contract 

ACNH-P092-(035)E

  

  

ACNH-P101-(963)E

HPLU-6204-(060)L

  

--()

  

  

--()

 620-4 06-()

  

  

  

  

  

--()

  

SWPPP

WPCP

SWPPP

SWPPP

SWPPP

WPCP

3172 SALEM DRIVE

246 GHILOTTI AVENUE

P.O.BOX 2910

PO BOX 2909

1033 YERBA BUENA AVE.

2350 PAGE MILL DD.

1007 KNOX AVENUE

2350 PAGE MILL RD

1101 CHESS DRIVE

280 REALE STREET

PALO ALTO, CA 94304

SAN JOSE, CA 95122

PALO ALTO CA 94304

FOSTER CITY, CA 94404

SAN FRANCISCO, CA 94105

Accepted

Location
Storm Water
Plan
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04District

04-SM-280-25.4/0

04-SM-380-4.7/6.4

04-SM-380-5.0/6.3

04-SOL-12-2.2/4.5

04-SOL-12-7.9/20.6

04-SOL-12-20.6/25.1

Fed Aid

HB4N

HM3

HA25

HM3

HA22

HM1

Pgm Code

IN SAN MATEO COUNTY IN DALY CITY AT

0.4 KM NORTH OF ROUTE 1/280

SEPARATION

IN SAN MATEO COUNTY IN SAN BRUNO AND

SOUTH SAN FRANCISCO ON ROUTE 380 AT

VARIOUS LOCATIONS FROM W380- S280

CONNECTOR OVERCROSSING 

IN SAN MATEO COUNTY IN SAN BRUNO AT

VARIOUS LOCATIONS

IN SOLANO COUNTY AT VARIOUS LOCATIONS

IN SOLANO COUNTY NEAR SUISUN CITY

FROM 1.1 KM EAST OF WALTERS ROAD TO

CURRIE ROAD.

IN SOLANO COUNTY IN RIO VISTA ON

ROUTE 12 FROM 3.1 MILES WEST OF

LIBERTY ISLAND ROAD TO 0.5 MILE  WEST

OF DROUIN DRIVE AND ON ROU

Description 

INSTALL OVERHEAD SIGNS

TREAT BRIDGE DECK WITH METHACRYLATE

PLANTING AND IRRIGATION

TREAT BRIDGE DECK

REHABILITATE ROADWAY AND WIDENING

COLD PLANE ASPHALT CONCRETE

Type Of Work

PETERSON CHASE GENERAL

ENGINERRING  CONSTRUCTION, INC

PENHALL COMPANY

WATKIN & BORTOLUSSI/FORSTER &

KROEGER JOINT VENTURE

DEBRUIN CONSTRUCTION INC

RGW CONSTRUCTION, INC

ARGONAUT CONSTRUCTORS

Contractor

IRVINE, CA 92614-5706

SAN LEANDRO, CA 94577

SAN RAFAEL, CA 94901-4886

FRENCH CAMP CA 95231

LIVERMORE, CA 94550

SANTA ROSA CA 95402

 

 

 

(209)462-5100

 

(707)542-4862

HUPE, JEFF

KOOS, CHARLES

DAVID BARTEL

BUTTERS, CARL

Resident
Engineer

(510)867-6726

(408)254-5848

(510)385-6755

 

(707)428-2060

 

 $424,722

 $727,693

 $2,021,087

 $262,492

 $20,406,398

 $470,810

Bid + CCOs

 $447,653

 $5,600

 $1,677,192

 $0

 $2,469,179

 $0

Comp To  date

 $0

 $5,600

 $8,990

 $0

 $2,149,335

 $0

This Month

04/08/08

04/20/09

08/14/06

02/13/09

12/17/08

03/27/09

Awarded

04/23/08

05/04/09

08/28/06

03/27/09

01/05/09

04/21/09

Approved

03/30/09

11/20/09

09/07/10

12/31/10

Est Comp

 98%

 2%

 0%

 0%

 11%

 0%

%Time

 99%

 1%

 0%

 0%

 12%

 0%

% Work 

 

 

PLANT EST

SATIS

 

 

 

Message

04-4M3304

04-0E5304

04-294624

04-0E5804

04-0T10U4

04-1E0604

Contract 

  

  

IM-    -(   )P

  

ACST-P012-(100)E

  

  

  

 X08-1 02-(E)

  

  P0-12 1-(0E)

  

  

  

--()

  

--()

  

WPCP

WPCP

SWPPP

WPCP

SWPPP

WPCP

1792 KAISER AVENUE

13750 CATALINA STREET

77 LARKSPUR STREET

P O BOX 1355

550 GREEN VILLE ROAD

P O BOX 639

280 BEALE STREET

1007 KNOX AVE

3410 MANDELA PKWY

2320 COURAGE DRIVE

SUITE 106

SAN FRANCISCO, CA 94105

SAN JOSE, CA 95122

OAKLAND,CA 94608

FAIRFIELD, CA 94534

Accepted

Location
Storm Water
Plan
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05/20/09 Statement of Ongoing Contracts as of 06/03/09

04District

04-SOL-29-19.0/0

04-SOL-29-/6

04-SOL-37-8.0/10.5

04-SOL-37-/0

04-SOL-80-8.1/12.9

04-SOL-80-11.4/20.1

Fed Aid

HA21

HM1

HE14

HM3

HA22

HB5

Pgm Code

IN NAPA AND SOLANO COUNTIES IN

VARIOUS LOCATIONS

IN SOLANO COUNTY IN VALLEJO FROM

ROUTE 80/29 SEPARATION TO NAPA COUNTY

LINE

IN SOLANO COUNTY IN VALLEJO AT

VARIOUS LOCATIONS

IN SOLANO COUNTY AT ROUTE 37  SONOMA

CREEK BRIDGE

IN SOLANO COUNTY IN VALLEJO AND

FAIRFIELD FROM AMERICAN  CANYON ROAD

OVERCROSSING TO GREEN VALLEY CREEK

IN SOLANO COUNTY IN FAIRFIELD FROM

RED TOP ROAD TO 1.4 KM EAST OF AIR

BASE PARKWAY

Description 

TREAT BRIDGE DECK WITH METHACRYLATE

PLACE RUBBERIZED HOT MIX ASPHALT

HIGHWAY PLANTING AND IRRIGATION

POLYESTER CONCRETE OVERLAY

WIDEN FREEWAY AND BRIDGES

CONSTRUCT HOV LANES

Type Of Work

PENHALL COMPANY

BAY CITIES PAVING AND GRADING

INC

WATKINS & BORTOLUSSI, INC

AMERICAN CIVIL CONSTRUCTORS-

WEST COAST, INC

GHILOTTI BROS

O C JONES & SONS, INC

Contractor

SAN LEANDRO, CA 94577

CONCORD CA 94524

SAN RAFAEL, CA 94901-4886

BENICIA, CA 94510

FAIRFIELD, CA 94534

BERKELEY, CA 94510

 

(925)687-6666

 

 

 

 

DAVE CHANGIZI

HANSON, JIM

MANGLO PERPETUO

DARIN KISHIYAMA

MERCADO, MARTIN

Resident
Engineer

(707)429-6222

 

(510)450-2450

(707)428-2029

(707)436-2210

(707)428-2196

 $357,547

 $2,851,651

 $494,390

 $1,251,000

 $21,203,265

 $27,134,578

Bid + CCOs

 $0

 $0

 $399,338

 $654,398

 $8,081,539

 $21,170,434

Comp To  date

 $0

 $0

 $3,602

 $654,398

 $1,910,376

 $1,340,778

This Month

02/27/09

05/07/09

10/23/06

05/27/08

06/20/08

06/04/08

Awarded

03/20/09

05/21/09

10/31/06

06/20/08

07/21/08

06/24/08

Approved

08/11/09

11/19/10

07/16/09

03/11/11

12/31/09

Est Comp

 0%

 0%

 0%

 35%

 37%

 63%

%Time

 0%

 0%

 0%

 52%

 37%

 78%

% Work 

 

 

PLANT EST

SATIS

 

 

 

Message

04-0E9004

04-1E5404

04-0T14F4

04-0E5104

04-2409U4

04-0A5314

Contract 

  

  

  

  

ACIM- 080-(354)E

HPLU-6204-(066)E

  

  

  

  

--()

  62-04 0-(6E)

  

  

  

  

  

--()

WPCP

WPCP

WPCP

SWPPP

SWPPP

SWPPP

13750 CATALINA STREET

P O BOX 6227

77 LARKSPUR ST.

3701 MALLARD DRIVE

5199 FULTON DRIVE SUITE E

1520 FOURTH ST.

370 CHADBOURNE ROAD

STE A

3410 MANDELA PARKWY

2320 COURAGE DRIVE,

SUITE 106

370 CHADBOURNE ROAD,

SUITE A

2320 COURAGE DRIVE,

SUITE 106

FAIRFIELD, CA 94534

OAKLAND, CA 94609

FAIRFIELD, CA 94533

FAIRFIELD, CA 94534

FAIRFIELD, CA 94533

Accepted

Location
Storm Water
Plan
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04District

04-SOL-80-13.0/42

04-SOL-80-13.8/0

04-SOL-80-15.4/20.1

04-SOL-80-20.1/30.6

04-SOL-80-/44.7

04-SON-1-19.9/25

Fed Aid

HA22

HA42

HA22

HA22

HB4N

HM1

Pgm Code

IN SOLANO COUNTY AT VARIOUS LOCATIONS

IN SOLANO COUNTY IN AND NEAR

FAIRFIELD AT THE CORDELIA TRUCK

INSPECTION FACILITIES

IN SOLANO COUNTY IN FAIRFIELD FROM

0.4 MILE WEST OF ROUTE 80/12

SEPARATION TO 0.9 MILE EAST OF AIR

BASE PARKWAY OVERCROSSING

IN SOLANO COUNTY IN FAIRFIELD AND

VACAVILLE FROM 0.8 MILE WEST OF

NORTH TEXAS STREET OVERCROSSING TO

0.7 MILE EAST OF LEISURE TOW

IN SOLANO AND NAPA COUNTIES AT

VARIOUS LOCATIONS

IN SONOMA COUNTY IN AND NEAR JENNER

FROM RUSSIAN RIVER TO 0.5 MILES

NORTH OF RUSSIAN GULCH

Description 

INSTALL OVERHEAD EXIT GUIDE SIGNS

REPLACE WEIGH STATION MESSAGE SIGNS

ASPHALT CONCRETE OVERLAY

OVERLAY AND CRACK SEAL

INSTALL TRAFFIC MONITORING STATIONS

ASPHALT CONCRETE OVERLAY

Type Of Work

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC

MIDSTATE BARRIER, INC

TOP GRADE CONSTRUCTION, INC

GHILOTTI BROS

ROSENDIN ELECTRIC

NORTH BAY CONSTRUCTION, INC

Contractor

IRVINE, CA 92614-5706

STOCKTON,CA 95213

LIVERMORE, CA 94551

SAN JOSE, CA 95133

PETALUMA, CA 94952

 

 

 

 

 

 

SIDHU BALJIT

DUAN, FRANK

DARIN KISHIYAMA

DARIN KISHIYAMA

EDALATI BEN

HISLOP, SCOTT

Resident
Engineer

(707)428-2198

(510)231-7139

(707)436-2210

(707)436-2210

(510)385-7163

(707)249-4732

 $4,107,189

 $646,600

 $13,359,460

 $36,449,385

 $1,449,017

 $895,702

Bid + CCOs

 $4,056,774

 $325,325

 $12,950

 $26,259,111

 $873,531

 $0

Comp To  date

 $0

 $0

 $12,950

 $1,926,854

 $0

 $0

This Month

11/20/06

08/22/08

04/21/09

03/18/08

04/23/08

06/05/08

Awarded

12/08/06

09/10/08

04/28/09

04/24/08

05/12/08

06/18/08

Approved

08/25/08

05/11/09

03/09/09

10/31/09

03/13/09

06/22/09

Est Comp

 100%

 77%

 2%

 50%

 79%

 0%

%Time

 100%

 49%

 0%

 70%

 62%

 0%

% Work 

 

 

 

 

 

 

Message

04-271004

04-3A8104

04-4C15U4

04-4C1524

04-4A5344

04-0E3504

Contract 

  

  

SARR-0802-(356)E

ACIM-080 -(353)E

  

  

  

  

  08-02 3-(6E)

--()

  

  

  

  

--()

  

  

  

WPCP

WPCP

SWPPP

SWPPP

WPCP

WPCP

1792 KAISER AVENUE

3291 SOUTH HIGHWAY 99

50 CONTRACTORS STREET

880 MABURY RD.

431 PAYRAN STREET

2320 COURAGE DRIVE,

SUITE 106

3410 REGATTA BLVD.

370 CHADBOURNE ROAD,

SUITE A

370 CHADBOURNE ROAD,

SUITE A

3401 REGATTA BLVD.

4030 OCCIDENTAL ROAD

BLDG. A

FAIRFIELD, CA 94526

RICHMOND, CA 94804

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

RICHMOND, CA 94804

SANTA ROSA, CA 95401

Accepted

Location
Storm Water
Plan
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04District

04-SON-1-26.6/26.7

04-SON-12-9.2/11

04-SON-12-21.7/29.6

04-SON-12-29.7/30.9

04-SON-37-4.0/6.1

04-SON-101-2.4/50

Fed Aid

HA23

HA22

HM1

HA22

HA22

HB1

Pgm Code

IN SONOMA COUNTY NEAR JENNER 3.4 KM

NORTH OF RUSSIAN GULCH BRIDGE

IN SONOMA COUNTY IN SEBASTOPOL AND

SANTA ROSA FROM ROUTE 116 TO LLANO

ROAD

IN SONOMA COUNTY NEAR SANTA ROSA FROM

0.3 MILE EAST OF SANTA ROSA CREEK

BRIDGE TO 0.2 MILE EAST OF CALABAZAS

CREEK BRIDGE

IN SONOMA COUNTY NEAR GLEN ELLEN FROM

0.5 KM WEST OF TRINITY ROAD TO 0.2 KM

EAST OF ARNOLD DRIVE

IN SONOMA AND SOLANO COUNTIES IN AND

NEAR VALLEHO FROM TOLAY CREEK BRIDGE

TO 0.2 MILE EAST OF WALNUT AVENUE

OVERCROSSING

IN SONOMA COUNTY FROM 0.3 MILE SOUTH

OF PETALUMA BOULEVARD SOUTH TO 0.2

MILE NORTH OF DUTCHER CREEK ROAD

Description 

CONSTRUCT TIE BACK RETAINING WALL

ASPHALT CONCRETE SURFACING

ASPHALT CONCRETE RESURFACING

REALIGN ROADWAY

REPLACE ASPHALT CONCRETE SURFACING

INSTALL METAL BEAM GUARD RAIL

Type Of Work

GORDON N BALL, INC

M B SERVICES

GHILOTTI CONSTRUCTION COMPANY

INC

GHILOTTI CONSTRUCTION, INC

MCK SERVICES, INC

CENTRAL FENCE, INC

Contractor

ALAMO, CA 94507

CONCORD CA 94524

SANTA ROSA CA 95407

SANTA ROSA, CA 95401

MARTINEZ, CA 94553

SACRAMENTO, CA 95822

 

(925)957-9200

(707)585-1221

 

 

 

HISLOP, SCOTT

MONEMZADEH FAROKH

MANGLO PERPETUO

MONEMZADEH, FAROKH

Resident
Engineer

(707)576-3482

 

 

(707)769-5679

(707)428-2029

(707)769-5695

 $1,996,732

 $507,840

 $2,552,691

 $2,190,144

 $425,000

 $1,544,206

Bid + CCOs

 $1,371,108

 $0

 $0

 $264,436

 $38,187

 $1,429,257

Comp To  date

 $187,725

 $0

 $0

 $180,977

 $38,187

 $53,659

This Month

09/26/08

05/11/09

04/02/09

11/26/08

04/23/09

05/15/08

Awarded

10/15/08

05/22/09

04/20/09

12/12/08

05/07/09

06/16/08

Approved

09/01/09

04/06/11

06/29/09

06/30/09

Est Comp

 39%

 0%

 0%

 4%

 33%

 95%

%Time

 68%

 0%

 0%

 12%

 9%

 87%

% Work 

 

 

 

 

 

 

Message

04-3S8404

04-4C3704

04-1E5304

04-219864

04-0G0804

04-1A6504

Contract 

ER-43GO-(004)E

  

  

ACST-P012-(101)E

  

ACNH-Q101-(140)E

--()

  

  

  P0-12 1-(1E)

  

  Q1-01 1-(0E)

  

  

  

--()

  

--()

SWPPP

WPCP

WPCP

SWPPP

WPCP

WPCP

333 CAMILLE AVENUE

P O BOX 5697

246 GHILOTTI AVENUE

246 GHILOTTI AVE

865 HOWE ROAD, SUITE B

148 OTTO CIRCLE

4030 OCCIDENTAL ROAD

BLDG. A

1009 CLEGG COURT

2320 COURAGE DRIVE,

SUITE 106

1009 CLEGG COURT,

SUITE D

SANTA ROSA, CA 95401

PETALUMA, CA 94954

FAIRFIELD, CA 94533

PETALUMA, CA 94954

Accepted

Location
Storm Water
Plan
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04District

04-SON-101-13.6/23.1

04-SON-101-13.9/15.5

04-SON-101-19.5/21.6

04-SON-101-21.7/29.3

04-SON-116-4.5/4.5

04-SON-116-28.0/34.5

Fed Aid

HB5

HB5

HE13

HB5

HA23

HM1

Pgm Code

IN SONOMA COUNTY IN AND NEAR  ROHNERT

PARK AND SANTA ROSA

IN SONOMA COUNTY IN ROHNERT PARK FROM

ROHNERT PARK EXPRESSWAY  OVERCROSSING

TO SANTA ROSA AVENUE OVERCROSSING.

IN SONOMA COUNTY IN SANTA ROSA AT

VARIOUS LOCATIONS

IN SONOMA COUNTY IN AND NEAR SANTA

ROSA AND AT WINDSOR FROM 0.5 KM  N OF

STEELE LANE UNDERCROSSING TO 0.5 KM N

OF WINDSOR LANE UC

IN SONOMA COUNTY NEAR DUNCANS MILLS

AT 0.9 KM EAST OF MOSCOW ROAD

IN SONOMA COUNTY IN AND NEAR COTATI

FROM ELPHICK ROAD TO 0.5 MILE WEST OF

NORTH JUNCTION ROUTE 101

Description 

PLANTING AND IRRIGATION

WIDEN AND RECONSTRUCT INTERCHANGE

WIDEN FREEWAY TO 6 LANES

WIDEN HIGHWAY

CONSTRUCT SOIL NAIL WALL

COLD PLANE AC PAVEMENT

Type Of Work

MCGUIRE HESTER

GHILOTTI BROS, INC

MCM CONSTRUCTION, INC

OC JONES & SONS, INC

AMLAND CORP

NORTH BAY CONSTRUCTION

Contractor

OAKLAND, CA 94603

SAN RAFAEL, CA

NORTH HIGHLANDS, CA  95660

BERKELEY, CA 94710

SAN JOSE CA 95132

PETALUMA, CA 94952

 

 

 

 

(408)929-3949

 

DAIVD BARTEL

LEGALLEE, DALE

NOZZARI, S. RAY

S RAY NOZZARI

HISLOP, SCOTT

Resident
Engineer

(510)385-6755

(707)781-2244

(707)566-3956

(707)566-3945

 

(707)249-4732

 $2,378,218

 $38,300,954

 $78,884,926

 $78,249,024

 $753,395

 $266,873

Bid + CCOs

 $1,912,625

 $70,799

 $79,171,616

 $2,521,515

 $0

 $0

Comp To  date

 $10,413

 $70,799

 $0

 $796,314

 $0

 $0

This Month

09/10/07

03/03/09

03/10/06

10/29/08

08/26/08

04/28/09

Awarded

10/04/07

03/20/09

03/27/06

11/14/08

09/26/08

05/12/09

Approved

12/03/11

12/30/12

04/21/09

04/05/10

07/01/09

Est Comp

 0%

 0%

 100%

 2%

 0%

 0%

%Time

 0%

 0%

 100%

 3%

 0%

 0%

% Work 

PLANT EST

SATIS

 

COMPLETED

 

 

 

Message

04-272434

04-129654

04-245414

04-0A10U4

04-3S7704

04-1E5004

Contract 

  

  

ACNH-Q101-(107)E

ACNH-Q101-(148)E

ER-43F6-(004)E

  

  

  

L 62-04 0-(9)

LU62-04 0-(9L ) 

--()

  

  

  

--()

204-069-()

  

  

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

WPCP

9009 RAILROAD AVENUE

525 JACOBY STREET

P O BOX 620

1520 FORTH STREET

3168 KNIGHTS BRIDGE ROAD

431 PAYRAN STREET

3410 MANDELA PARKWAY

1009 CLEGG COURT, STE

G

4030 OCCIDENTAL ROAD

4030 OCCIDENTAL ROAD

BLDG. A

4030 OCCIDENTAL ROAD

OAKLAND, CA 94608

PETALUMA, CA 94954

SANTA ROSA, CA 95403

SANTA ROSA, CA 95401

SANTA ROSA, CA 95401

Accepted

04/21/09

Location
Storm Water
Plan
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04District

 $73,366,679 $1,972,479,083 $3,640,980,877

04-SON-128-10.1/11.7

04-VAR--/0

04-VAR--/0

Fed Aid

HA22

HB4N

HB1

Pgm Code

IN SONOMA COUNTY NEAR GEYSERVILLE AT

VARIOUS LOCATIONS FROM 0.6 MILE EAST

OF GEYSERS ROAD TO 0.2 MILE EAST OF

ALEXANDER VALLEY ROA

IN SANTA CLARA COUNTY AT VARIOUS

LOCATIONS

IN ALAMEDA, CONTRA COSTA, MARIN, SAN

FRANCISCO, SOLANO, AND SAN MATEO

COUNTIES AT VARIOUS  LOCATIONS

Description 

DRAINAGE SYSTEM REHABILITATION

INSTALL TRAFFIC OPERATION SYSTEMS

UPGRADE SCADA SYSTEM

Type Of Work

REGE CONSTRUCTION INC

AMLAND

BLEYCO INCORPORATED

Contractor

CLOVERDALE CA 95425

SAN JOSE, CA 95132

CASTRO VALLEY, CA 94552

(707)894-5143

 

 

WASSEF WAGDY

CHRENG NICHOLAS

Resident
Engineer

 

(408)254-5866

(510)224-6311

 $89,075

 $1,758,478

 $5,392,807

Bid + CCOs

 $0

 $1,751,478

 $2,030,634

Comp To  date

 $0

 $0

 $125,688

This Month

05/14/09

02/08/06

01/30/08

Awarded

06/02/09

02/24/06

03/05/08

Approved

11/20/07

12/15/09

Est Comp

 0%

 100%

 64%

%Time

 0%

 100%

 38%

% Work 

 

 

 

Message

04-4A2704

04-151284

04-010904

Contract 

  

ACST-X085-(038)E

  

  

  X0-85 0-(8E)

  

  

--()

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

WPCP

WPCP

WPCP

600 SANTANA DRIVE

3168 KNIGHTS BRIDGE ROAD

11425 CULL CANYON ROAD

1007 KNOX AVENUE

3401 REGATTA BLVD.

SAN JOSE, CA 95122

RICHMOND, CA 94804

Accepted

Location
Storm Water
Plan
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05District

05-MON-1-3.2/4.6

05-MON-1-10.4/0

05-MON-1-21.1/21.4

05-MON-1-31.0/51.2

05-MON-1-46.6/47.1

05-MON-1-72.9/74.6

Fed Aid

201130

HA12

130

201130

HB1

HM1

Pgm Code

MONTEREY CNTY, STATE RTE 1, NORTH OF

ESALON INSTITUTE & SOUTH OF BIG SUR

RIVER MULTIPLE LOCATIONS

IN MONTEREY COUNTY NEAR GORDA AT THE

WILLOW SPRINGS MAINTENANCE STATION

FIRE DAMAGE DURING CHALK FIRE FROM

SEP-OCT2008, BURING APPOX 17,000

ACRES OF LOS PADRES FOREST. FEB 2009

ROCKSLIDE CAUSED LRGEPORT

MONTEREY CNTY, 13 LOCATIONS IN BIG

SUR, NORTH OF LUCIA TO ANDREW MOLERA

STATE BEACH ENTRANCE

IN MONTEREY COUNTY AT BIG SUR FROM

BIG SUR RIVER BRIDGE TO 0.8 KM NORTH

OF BIG SUR RIVER BRIDGE

IN MONTEREY COUNTY NEAR CARMEL FROM

CARMEL VALLEY ROAD TO CARPTENTER

STREET

Description 

CONST DEBRIS RACKS @

CULVERTS/EROSION CONT

REPLACE GENERATORS

REPAIR ROCK FALL DRAPERY SYSTEM

PAVING/DEBRI REMOVAL/DEBRI RACK

CONST

REALIGN LEFT TURN LANE

PLACE HOT MIX ASPHALT ON PAVEMENT

Type Of Work

AIS CONSTRUCTION CO

LEE WILSON ELECTRIC CO INC

HI TECH ROCKFALL CONST, INC

GRANITE CONSTRUCTION CO

PAVEX CONSTRUCTION CO 411

WALKER ST  PO BOX 50001

WATSONVILLE, CA 95077

TOP GRADE CONSTRUCTION INC

Contractor

CARPENTERIA, CA 93013

ARROYO GRANDE  CA  93421

FOREST GROVE, CA 97116

WATSONVILLE, CA  95077

WATSONVILLE, CA 95077

LIVERMORE CA 94551

 

 

 

 

 

(925)449-5764

PASTORIUS, BRUCE

WAYNE WALKER

HENCH, CHARLIE

PASTORIUS, BRUCE

TYLER LAVERING

Resident
Engineer

(805)226-8340

(805)549-3701

(805)927-4559

(805)226-8340

(831)375-1621

 

 $1,785,000

 $856,024

 $885,000

 $3,085,000

 $594,819

 $497,680

Bid + CCOs

 $1,530,000

 $774,016

 $0

 $2,895,213

 $346,748

 $0

Comp To  date

 $0

 $6,422

 $0

 $297,698

 $43,245

 $0

This Month

06/30/08

09/27/07

04/15/09

08/18/08

08/20/08

04/14/09

Awarded

06/30/08

10/16/07

04/15/09

08/18/08

09/15/08

04/29/09

Approved

12/30/08

06/20/09

09/14/09

05/20/09

07/02/09

Est Comp

 92%

 100%

 0%

 98%

 64%

 0%

%Time

 86%

 90%

 0%

 94%

 58%

 0%

% Work 

 

OVER RUN

 

 

 

 

Message

05-0R9204

05-0M7804

05-0S5104

05-0R9304

05-0L2804

05-0Q9304

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

SWPPP

WPCP

6420 VIA REAL, STE 6

P O BOX 250

PO BOX 674

585 W BEACH ST., PO BOX 720

411 WALKER ST

50 CONTRACTORS STREET

3230 RIVERSIDE AVE

130

1559 EL CAMINO REAL

775 ARLINGTON STREET

3230 RIVERSIDE AVE

STE 130

1529 HWY 68

PASO ROBLES, CA 93446

SAN LUIS OBISPO CA 93401

CAMBRIA, CA 93428

PASO ROBLES, CA 93446

MONTEREY, CA 93940

Accepted

Location
Storm Water
Plan
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05District

05-MON-101-1.9/9.6

05-MON-101-3.1/5.2

05-MON-101-28.6/87.3

05-MON-101-80.7/85.6

05-MON-101-98.8/101.3

05-MON-146-/1.5

Fed Aid

HA22

HA26

HB1

HB1

HM1

HM1

Pgm Code

IN MONTEREY COUNTY ABOUT 20 MI N OF

PASO ROBLES FROM 0.3 MI S OF EAST

GARRISON OVERCROSSINGTO 0.1 S OF

JOLON ROAD UNDERCROSSING

IN MONTEREY COUNTY NEAR BRADLEY AT

CAMP ROBERTS SAFETY ROADSIDE REST

AREA

IN MONTEREY COUNTY AT VARIOUS

LOCATIONS FROM 1.0 KM NORTH OF PARIS

VALLEY ROAD OVERCROSSING TO EAST

MARKET STREET UNDERCROSSING

IN MONTEREY COUNTY IN AND NEAR

SALINAS FROM 0.3 MILE SOUTH OF SPENCE

ROAD TO AIRPORT BOULEVARD

OVERCROSSING

IN MONTEREY COUNTY AT PRUNDEDALE FROM

0.1 MILE NORTH OF ECHO VALLEY ROAD TO

0.2 MILE NORTH OF SAN JUAN ROAD

IN MONTEREY COUNTY IN AND NEAR

SOLEDAD FROM ROUTE 101/146 SEPARATION

TO 0.1 MILE EAST OF RUBION DRIVE

Description 

RUBBERIZED HOT MIX ASPHALT OVERLAY

REMODEL SAFETY ROADSIDE REST AREAS

INSTALL METAL BEAM GUARD RAIL

CONSTRUCT CONCRETE MEDIAN BARRIER

RUBBERTIZED HOT MIX ASPHALT OVERLAY

SLURRY SEAL COAT

Type Of Work

PAPICH CONSTRUCTION COMPANY

INC

DIANI BUILDING CORP

CENTRAL FENCE CO.

GRANITE CONSTRUCTION CO

PAVEX CONSTRUCTION DIVISION

CALIFORNIA PAVEMENT

MAINTENANCE COMPANY, INC.

Contractor

PISMO BEACH CA 93448

SANTA MARIA CA 934565757

SACRAMENTO, CA  95822

WATSONVILLE, CA 95077

SAN JOSE CA 95136

SACRAMENTO, CA 95829

(805)473-3016

(805)925-9533

 

 

(408)574-1400

 

LANG, TIM R.

RICHARDS, TIM

NAAS, ABDALLA

TYLER LAVERING

WILSON, JENNIFER

KESHAVARZI, FARSHAD

Resident
Engineer

(805)226-7450

(805)542-4765

(831)663-8902

(831)375-1621

(831)761-7615

(831)761-7617

 $2,519,101

 $5,948,024

 $579,958

 $4,328,698

 $978,162

 $173,282

Bid + CCOs

 $0

 $2,189,712

 $376,390

 $4,203,293

 $0

 $0

Comp To  date

 $0

 $328,790

 $266,122

 $1,679,138

 $0

 $0

This Month

02/09/09

09/03/08

12/10/08

07/15/08

02/17/09

04/22/09

Awarded

02/23/09

09/26/08

01/05/09

07/25/08

03/13/09

05/15/09

Approved

02/02/11

06/04/09

06/11/09

07/24/09

Est Comp

 0%

 38%

 55%

 83%

 0%

 0%

%Time

 0%

 37%

 64%

 95%

 0%

 0%

% Work 

SUSPENDED

 

 

 

 

 

Message

05-0N3104

05-464104

05-0M7704

05-0N8304

05-0R7804

05-0Q9204

Contract 

  

ACHS-Q101-(146)E

ACHS-Q101-(147)E

ACST-Q101-(145)E

  

  

  

HGQ1-01 1-(6E)

G Q1-01 1-(7E)

  Q1-01 1-(5E)

  

  

  

--()

--()

--()

  

  

WPCP

SWPPP

SWPPP

SWPPP

WPCP

WPCP

P O BOX 2210

P O BOX 5757

148 OTTO CIRCLE

PO BOX 720

120 GRANITE ROCK WAY

9390 ELDER CREEK ROAD

3230 RIVERSIDE AVE.,

SUITE 130

4485 VACHELL LANE

3075 EXECUTIVE DRIVE

1529 HWY 68

150 WESTRIDGE DR, STE

140

PASO ROBLES, CA 93446

SAN LUIS OBISPO, CA

93401

SALINAS, CA 93907

MONTEREY, CA 93940

WATSONVILLE, CA 95077

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 48
05/20/09 Statement of Ongoing Contracts as of 06/03/09

05District

05-MON-183-.8/1.9

05-MON-198-4.3/4.6

05-MON-198-22.9/23.3

05-SB-101-.7/13.8

05-SB-101-10.8/12.8

05-SB-101-12.8/24.9

Fed Aid

HA22

HB1

HB1

HB4N

HB4C

HB1

Pgm Code

IN MONTEREY COUNTY IN SALINAS FROM

SALINAS STREET TO CLARK STREET

IN MONTEREY COUNTY NEAR SAN LUCAS

FROM 5.2 KM TO 5.7 KM EAST OF FREEMAN

FLAT ROAD

IN MONTEREY COUNTY BETWEEN NORTH FORK

ROAD AND PRIEST VALLEY ROAD

IN SANTA BARBARA COUNTY IN AND NEAR

SANTA BARBARA AT VARIOUS LOCATIONS

IN SANTA BARBARA COUNTY IN SANTA

BARBARA FROM 0.4 KM WEST OF OLIVE

MILL ROAD OVERCROSSING TO THE MILPAS

STREET UNDERCROSSING

IN SANTA BARBARA COUNTY IN SANTA

BARBARA AND GOLETA AT VARIOUS

LOCATIONS

Description 

HIGHWAY PLANTING

REALIGN AND WIDEN ROADWAY

VERTICAL CURVE CORRECTION

INSTALL VEHICLE DETECTION SYSTEMS

RECONSTRUCT TWO INTERCHANGES

INSTALL METAL BEAM GUARD RAIL

Type Of Work

ODYSSEY LANDSCAPING CO, INC

JENNIFER SPENCE

CRUCO CONSTRUCTION GROUP INC

M G E UNDERGROUND INC

LEE WILSON ELECTRIC COMPANY

INC

SECURITY PAVING COMPANY INC

MODERN ALLOYS INC

Contractor

STOCKTON, CA 95209

FRESNO CA 93706

PASO ROBLES CA 93447

ARROYO GRANDE CA 93421

SUN VALLEY CA 913531489

STANTON CA 90680

 

(559)498-3639

(805)238-3510

(805)489-4216

(818)767-8418

(714)893-0551

TYLER LAVERING

LANG,TIM

LANG, TIM R.

MORTENSEN, MICHAEL

ART INFANTE

JOHNSON, CURTIS

Resident
Engineer

(831)375-1621

(805)748-5513

(805)226-7450

(805)884-9459

(805)962-4752

(805)884-9459

 $188,352

 $657,216

 $601,995

 $497,000

 $47,236,124

 $1,377,287

Bid + CCOs

 $139,965

 $648,632

 $127,452

 $0

 $15,577,296

 $1,331,927

Comp To  date

 $2,249

 $0

 $6,391

 $0

 $1,961,483

 $0

This Month

11/27/07

09/17/08

12/31/08

10/29/08

04/02/08

07/21/08

Awarded

12/17/07

10/02/08

01/21/09

11/13/08

04/28/08

08/08/08

Approved

03/29/11

05/18/09

08/19/09

05/12/09

02/15/11

04/29/09

Est Comp

 0%

 100%

 23%

 0%

 48%

 100%

%Time

 0%

 100%

 21%

 0%

 33%

 100%

% Work 

PLANT EST

SATIS

COMPLETED

SUSPENDED

 

 

COMPLETED

Message

05-0E2424

05-0L0304

05-0L2304

05-480624

05-447804

05-0K9604

Contract 

  

  

  

  

  

OTS-    -(   )

  

  

  

  

  

--()

  

  

  

  

  

  

WPCP

SWPPP

SWPPP

WPCP

SWPPP

WPCP

800 WEST EIGHT MILE RD

2443 FOUNDRY PARK AVENUE

P O BOX 4189

P O BOX 250

P O BOX 1489

11172 WESTERN AVENUE

1529 HWY 68

3230 RIVERSIDE AVE,

SUITE 130

3230 RIVERSIDE AVE.,

#130

22 N. MILPAS ST., STE

H

22 N. MILPAS STE. F

22 N. MILPAS ST., STE

G

MONTEREY, CA 93940

PASO ROBLES, CA 93446

PASO ROBLES, CA 93446

SANTA BARBARA, CA 93103

SANTA BARBARA, CA 93103

SANTA BARBARA, CA 93103

Accepted

05/18/09

05/05/09

Location
Storm Water
Plan



State of California Department of Transportation Page 49
05/20/09 Statement of Ongoing Contracts as of 06/03/09

05District

05-SB-101-13.9/27

05-SB-101-14.1/0

05-SB-101-14.8/15.3

05-SB-101-19.6/25.3

05-SB-101-24.9/50.9

05-SB-101-25.2/65.1

Fed Aid

HB4N

HM1

HB4N

HA25

HB1

HB1

Pgm Code

IN SANTA BARBARA COUNTY IN AND NEAR

SANTA BARBARA AT VARIOUS LOCATIONS

CASTILLO STREET UNDER-CROSSING

IN SANTA BARBARA COUNTY IN SANTA

BARBARA FROM CARRILLO STREET

UNDERCROSSING TO MICHELTORENA STREET

OVERCROSSING

IN SANTA BARBARA COUNTY IN AND NEAR

GOLETA AT VARIOUS LOCATIONS FROM 0.8

KM EAST OF TURNPIKE ROAD OC TO 0.8 KM

WEST OF GLEN ANNIE 

IN SANTA BARBARA CO ON ROUTE 101 FROM

GLEN ANNIE OVERCROSSING TO 3.3 KM

NORTH OF THE ROUTE 1/101 SEPARATION

AT VARIOUS LOCATIONS (

IN SANTA BARBARA COUNTY AT VARIOUS

LOCATIONS FROM 0.4 MILE NORTH OF

STORKE ROAD OVERCROSSING TO 2.4

MILES NORTH OF ROUTE 154/101 

Description 

INSTALL VEHICLE DETECTION SYSTEMS

REMOVE PAVERS AND CONSTRUCT WATER

BARRIER

WIDEN ON-RAMP

HIGHWAY PLANTING AND IRRIGATION

RECONSTRUCT METAL BEAM GUARD RAIL

INSTALL METAL BEAM GUARD RAIL

Type Of Work

MANUEL BROS INC

WHITAKER CONTRACTORS, INC.

PRISM ENGINEERING INC

VALLEYCREST LANDSCAPE

DEVELOPMENT INC

MODERN ALLOYS INC

C AND W CONSTRUCTION

SPECIALTIES INC

Contractor

GRASS VALLEY CA 95945

SANTA MARGARITA, CA 93453

SANTA CLARA CA 95050

CYPRESS CA 90630

STANTON CA 90680

VENTURA CA 93003

(530)272-4213

 

(408)562-0026

(714)546-7975

(714)893-0551

(805)642-0204

BALLENTINE,DAVID

HENCH, CHARLIE

MAO. SHU-JON

JOHNSON, CURTIS

DAVID BALLENTINE, R.E.

Resident
Engineer

(805)688-5920

(805)927-4559

(805)884-9459

 

 

(805)688-5920

 $633,085

 $3,410,000

 $3,054,422

 $2,585,263

 $812,281

 $1,610,299

Bid + CCOs

 $146,243

 $3,423,802

 $2,970,629

 $2,306,152

 $0

 $1,563,107

Comp To  date

 $0

 $0

 $11,103

 $45,687

 $0

 $69,726

This Month

10/20/08

04/18/05

09/27/07

09/21/07

05/11/09

05/21/08

Awarded

11/20/08

04/18/05

10/09/07

10/11/07

06/02/09

06/24/08

Approved

05/25/09

10/20/07

03/29/10

05/27/11

05/03/10

Est Comp

 38%

 100%

 0%

 0%

 0%

 0%

%Time

 24%

 100%

 0%

 0%

 0%

 0%

% Work 

 

OVER RUN

PLANT EST

SATIS

PLANT EST

SATIS

 

PLANT EST

SATIS

Message

05-0E0124

05-0M7204

05-460704

05-0G7704

05-0L4604

05-0L4504

Contract 

  

  

  

ACNH-Q101-(130)E

ACST-Q101-(136)E

ACST-Q101-(137)E

  

  

  

--()

G Q1-01 1-(6E)

G Q1-01 1-(7E)

  

  

  

  

--()

--()

WPCP

  

SWPPP

SWPPP

SWPPP

SWPPP

P O BOX 995

P. O. BOX 910

630 REED STREET

10855 BUSINESS CENTER DR STE

11172 WESTERN AVENUE

2419 PALMA DRIVE

286 E. HIGHWAY 246,

SUITES 1,2,3

775 ARLINGTON ST.

22 N. MILPAS ST. ,STE

"H"

22 N. MILPAS ST., STE

G

286 E. HIGHWAY 246,

STE 1

BUELLTON,CA 93427

CAMBRIA, CA 93428

SANTA BARBARA , CA 93103

SANTA BARBARA, CA 93103

BUELLTON, CA 93427

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 50
05/20/09 Statement of Ongoing Contracts as of 06/03/09

05District

05-SB-101-49.0/0

05-SB-101-51.0/82.4

05-SB-101-84.1/90.9

05-SB-150-1.0/1.1

05-SB-150-/2.2

05-SB-166-26.0/0

Fed Aid

HA23

HB1

HE13

HA25

HM1

HA42

Pgm Code

IN SANTA BARBARA COUNTY ABOUT 31 KM

SOUTH OF LOMPOC AT THE  ROUTE 1/101

SEPARATION

IN SANTA BARBARA COUNTY AT VARIOUS

LOCATIONS FROM 2.2 MILES N OF ROUTE

1/101 SEPARATION TO 0.2 MILE N OF

CLARK AVENUE OVERCROSSING

IN SANTA BARBARA COUNTY IN AND NEAR

SANTA MARIA FROM 0.4 KM SOUTH OF

SANTA MARIA UNDERCROSSING TO 0.4 KM

NORTH OF NORTH SANTA MARI

IN SANTA BARBARA AND VENTURA

COUNTIES NEAR CARPENTERIA FROM 1.6 KM

EAST TO 2.7 KM EAST OF ROUTE  150 AND

101 SEPARATION

IN SANTA BARBARA COUNTY IN AND NEAR

CARPINTERIA AVENUE TO VENTURA COUNTY

LINE

IN SANTA BARBARA COUNTY ABOUT 27 KM

EAST OF SANTA MARIA AT 0.8 KM EAST OF

ALISO CREEK BRIDGE

Description 

PLACE ROCK SLOPE PROTECTION

UPGRADE METAL BEAM GUARD RAIL

WIDEN FREEWAY

PLANTING AND IRRIGATION

CHIP SEAL COAT ON EXITING ROADWAY

PLACE ROCK SLOPE PROTECTION

Type Of Work

SOUZA CONSTRUCTION INC

MODERN ALLOYS INC

DIABLO CONTRACTORS INC

PACIFIC RESTORATION GROUP, INC

INTERNATIONAL SURFACING

SYSTEMS

SOUZA CONSTRUCTION INC

Contractor

SAN LUIS OBISPO CA

934033810

STANTON CA 90680

SAN RAMON CA 94583

CORONA, CA  92877

MODESTO CA 95352

SAN LUIS OBISPO CA

934033810

(805)546-8288

(714)893-0551

(925)552-8250

 

(209)525-9065

(805)546-8288

DAVID BALLENTINE, R.E.

BEECH, BARRY

STIMSON, PATRICK

JOHNSON, C.B.

DAVID BALLENTINE, R.E.

LEW, MIKE

Resident
Engineer

(805)688-5920

(805)347-1965

(805)348-3533

(805)884-9459

(805)688-5320

(805)348-3105

 $340,595

 $1,480,225

 $30,418,734

 $215,632

 $242,753

 $468,649

Bid + CCOs

 $326,091

 $1,327,271

 $30,338,646

 $184,192

 $147,687

 $454,968

Comp To  date

 $0

 $34,918

 $17,600

 $2,929

 $147,687

 $695

This Month

07/24/08

05/13/08

06/22/06

11/14/06

03/25/09

06/06/08

Awarded

08/15/08

05/30/08

07/06/06

12/04/06

04/03/09

06/27/08

Approved

10/29/09

05/21/09

06/17/09

03/02/10

06/03/09

09/30/09

Est Comp

 0%

 99%

 89%

 0%

 55%

 0%

%Time

 0%

 89%

 99%

 0%

 63%

 0%

% Work 

PLANT EST

SATIS

 

 

PLANT EST

SATIS

 

PLANT EST

SATIS

Message

05-0M8404

05-0L5004

05-446014

05-282814

05-0Q9004

05-0H9204

Contract 

  

ACST-Q101-(135)E

ACNH-Q101-(028)E

  

  

  

  

G Q1-01 1-(5E)

--()

  

  

  

  

--()

  

  

  

  

WPCP

SWPPP

SWPPP

SWPPP

WPCP

WPCP

P O BOX 3810

11172 WESTERN AVENUE

7 CROW CANYON COURT SUITE 100

P.O. BOX 77038

P O BOX 4770

P O BOX 3810

286 E. HIGHWAY 246,

SUITE 1

2053 PREISKER LANE,

SUITE E

2053 PREISKER LANE,

SUITE E

22 N. MILPAS ST., STE

G

286 E. HIGHWAY 246,

STE 1

2053 PREISKER LANE,

SUITE E

BUELLTON, CA 93427

SANTA MARIA, CA 93454

SANTA MARIA, CA 93454

SANTA BARBARA, CA 93103

BUELLTON, CA 93427

SANTA MARIA, CA 93454

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 51
05/20/09 Statement of Ongoing Contracts as of 06/03/09

05District

05-SB-166-55.1/70.1

05-SB-192-2.4/3.1

05-SBT-25-22.9/23.2

05-SBT-101-5.2/5.2

05-SCR-1-8.0/17.5

05-SCR-9-23.8/24.7

Fed Aid

HA22

HB1

HB1

HA21

HB4N

HB1

Pgm Code

IN SANTA BARBARA AND SAN LUIS OBISPO

COUNTIES AT AND NEAR NEW  CUYAMA AND

CUYAMA

IN SANTA BARBARA COUNTY IN SANTA

BARBARA AT ROUTE 192/154 SEPARATION

AND FROM 0.1 KM EAST OF ALAMAR AVENUE

TO MISSION CANYON ROAD

IN SAN BENITO COUNTY ABOUT 28 MILES

SOUTH OF HOLLISTER FROM 1.4 MI N OF

ROUTE 25/146 SEPARATION TO 1.3 MI S

OF SANDY CREEK BRIDGE

IN SAN BENITO COUNTY ON ROUTE 101 AT

SAN BENITO RIVER BRIDGE AND ON ROUTE

129 AT PAJARO RIVER BRIDGE

IN SANTA CRUZ COUNTY IN AND NEAR

SANTA CRUZ AT VARIOUS LOCATIONS

IN SANTA CRUZ COUNTY AT VARIOUS

LOCATIONS FROM 0.1 KM SOUTH OF SAN

LORENZO RIVER BRIDGE TO 2.5 KM SOUTH

OF ROUTE 9/35 INTERSECTIO

Description 

REHABILITATE ROADWAY

CONSTRUCT UNDERGROUND DRAINAGE

CURVE REALIGNMENT

PAINT BRIDGES

INSTALL VEHICLE DETECTION SYSTEMS

INSTALL METAL BEAM GUARD RAIL

Type Of Work

GRANITE CONSTRUCTION COMPANY

R. BURKE INC.

GRANITE CONSTRUCTION

CHANNEL COAST CORPORATION

NORWOOD CONSTRUCTION

JOHN MADONNA CONSTRUCTION

COMPANY INC

Contractor

WATSONVILLE CA 95077

SAN LUIS OBISPO, CA  93403

WATSONVILLE, CA  95077

SANTA BARBARA CA 93101

BYRON CA 94514

SAN LUIS OBISPO CA 93405

(831)724-1011

 

 

(805)966-6690

(925)240-1276

(805)543-7751

LEW, MIKE

MORTENSEN, MICHAEL

NAAS, ABDALLA

JENNIFER WILSON

BARRY DUNLAP

FARSHAD KESHAVARZI

Resident
Engineer

(805)348-3105

(805)884-9459

(831)663-8902

(831)761-7615

 

 

 $19,217,362

 $1,788,286

 $481,460

 $663,742

 $540,150

 $833,994

Bid + CCOs

 $20,187,588

 $235,179

 $495,545

 $0

 $0

 $0

Comp To  date

 $0

 $167,431

 $432

 $0

 $0

 $0

This Month

11/20/07

11/21/08

09/24/08

12/19/08

10/22/08

06/24/08

Awarded

12/11/07

12/03/08

10/06/08

01/20/09

11/10/08

08/01/08

Approved

04/22/09

11/02/09

12/04/09

Est Comp

 100%

 6%

 0%

 0%

 0%

 0%

%Time

 100%

 14%

 0%

 0%

 0%

 0%

% Work 

PLANT EST

SATIS

SUSPENDED

PLANT EST

SATIS

 

 

 

Message

05-0A4904

05-0F5704

05-0K7504

05-0Q0804

05-0C9024

05-0K2404

Contract 

ACST-P166-(025)E

ACST-S192-(003)E

  

  

  

  

  P1-66 0-(5EA)C

  S1-92 0-(3E)

  

  

  

  

P166- 025-()

--()

  

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

SWPPP

P O BOX 50085

P.O. BOX 957

PO BOX 50085

123 SANTA BARBARA STREET

5301 BYRON HOT SPRINGS RD NO

P O BOX 5310

2053 PREISKER LANE,

SUITE E

22 N. MILPAS ST., STE

H

3075 EXECUTIVE DRIVE

150 WESTREIDGE DR.,

STE 140

SANTA MARIA, CA 93454

SANTA BARBARA, CA 93103

SALINAS, CA 93907

WATSONVILLE, CA 95077

Accepted

04/22/09

Location
Storm Water
Plan



State of California Department of Transportation Page 52
05/20/09 Statement of Ongoing Contracts as of 06/03/09

05District

05-SCR-17-7.0/7.3

05-SCR-17-10.1/11.3

05-SCR-129-.5/L.5

05-SLO-1-34.9/0

05-SLO-1-73.0/73.5

05-SLO-46-5.3/7.8

Fed Aid

HB1

HB1

HB1

HM1

HM1

HA23

Pgm Code

IN SANTA CRUZ COUNTY NEAR SCOTTS

VALLEY FROM 0.1 MILE SOUTH OF WEST

VINEHILL ROAD TO 0.1 MI SOUTH OF

VINEHILL ROAD

IN SANTA CRUZ COUNTY NEAR SCOTTS

VALLEY CROM 0.9 KM SOUTH OF GLENWOOD

DRIVE TO WOODWARDIA  HIGHWAY

IN SANTA CRUZ CO NEAR WATSONVILLE AT

INDUSTRIAL ROAD

IN SAN LUIS OBISPO COUNTY AT  VARIOUS

LOCATIONS

IN MONTEREY AND SAN LUIS OBISPO

COUNTIES AT VARIOUS LOCATIONS

IN SAN LUIS OBISPO COUNTY NEAR

CAMBRIA FROM 4.6 KM EAST OF GREEN

VALLEY ROAD TO 6.0 KM WEST OF SANTA

ROSA CREEK ROAD (PM R5.3/R7.8

Description 

CONSTRUCT SOLDIER PILE WALL

CONSTRUCT RETAINING WALLS

INSTALL TRAFFIC SIGNAL

RESURFACE EXITING RAMPS

HOT MIX ASPHALT OVERLAY

REPAIR FAILED DRAINAGE SYSTEM

Type Of Work

H S R INC

PAVEX CONSTRUCTION

J F L ELECTRIC INC

SOUZA CONSTRUCTION INC

R BURKE CORPORATION

SOUZA CONSTRUCTION INC

Contractor

SANTA CLARA CA 95054

SAN JOSE, CA 95136

LOS ANGELES CA 90001

SAN LUIS OBISPO CA

934033810

SAN LUIS OBISPO CA 93406

SAN LUIS OBISPO CA

934033810

(408)562-9956

 

(323)581-4400

(805)546-8288

(805)543-8568

(805)546-8288

JENNIFER WILSON

STIMSON, PATRICK

HENCH, CHARLES

HENCH, CHARLES

Resident
Engineer

 

(831)761-7615

 

(805)348-3533

(805)927-4559

(805)927-4559

 $1,514,425

 $8,018,437

 $141,201

 $261,173

 $343,829

 $543,667

Bid + CCOs

 $0

 $6,908,199

 $0

 $148,360

 $0

 $391,417

Comp To  date

 $0

 $525,999

 $0

 $148,360

 $0

 $311,504

This Month

03/20/09

12/27/07

05/07/09

04/13/09

02/23/09

10/24/08

Awarded

05/14/09

01/29/08

05/22/09

04/20/09

03/04/09

11/14/08

Approved

07/23/09

06/09/09

04/16/09

09/02/09

Est Comp

 0%

 0%

 0%

 48%

 0%

 30%

%Time

 0%

 0%

 0%

 56%

 0%

 71%

% Work 

 

PLANT EST

SATIS

 

 

 

 

Message

05-0P8104

05-0K3204

05-0P7904

05-0Q8804

05-0Q8904

05-0N4404

Contract 

ACHS-P017-(102)E

ACST-P017-(101)E

  

  

  

ER-3952-(004)E

P P0-17 1-(2E)

  P0-17 1-(1E)

  

  

  

--()

--()

--()

  

  

  

  

SWPPP

SWPPP

WPCP

WPCP

WPCP

SWPPP

530 ALDO AVENUE

120 GRANITEROCK WAY

8257 COMPTON AVENUE

P O BOX 3810

P O BOX 957

P O BOX 3810

150 WESTRIDGE DR, STE

140

2053 PREISKER LANE,

SUITE E

775 ARLINGTON STREET

775 ARLINGTON STREET

WATSONVILLE, CA 95077

SANTA MARIA, CA. 93454

CAMBRIA, CA 93428

CAMBRIA, CA 93428

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 53
05/20/09 Statement of Ongoing Contracts as of 06/03/09

05District

05-SLO-46-32.2/37.2

05-SLO-58-9.8/10.1

05-SLO-101-.5/7.8

05-SLO-101-13.2/18.3

05-SLO-101-19.6/22

05-SLO-101-24.0/32.3

Fed Aid

HE13

HE13

HA21

HM1

HB4N

HB4N

HB4N

HB4N

HA22

Pgm Code

IN SAN LUIS OBISPO COUNTY IN AND NEAR

PASO ROBLES FROM AIRPORT ROAD TO

GENESEO ROAD

IN SAN LUIS OBISPO COUNTY NEAR SANTA

MARGARITA FROM 0.3 KM WEST TO 0.3

EAST OF THE MIDDLE FORK HUERO CREEK

BRIDGE

IN SAN LUIS OBISPO COUNTY NEAR SANTA

MARIA FROM SANTA MARIA RIVER BRIDGE

TO LOS BERROS ROAD  UNDERCROSSING

IN SAN LUIS OBISPO COUNTY NEAR PISMO

BEACH AT VARIOUS LOCATIONS FROM 0.2

KM N OF ROUTE 227 TO 0.2 KM S OF

ROUTE 101/1 SEPARATION

IN SAN LUIS OBISPO COUNTY IN AND NEAR

PISMO BEACH FROM 0.2 KM SOUTH OF

SHELL BEACH UNDERCROSSING TO 0.3 KM

SOUTH OF NORTH AVILA RO

IN SAN LUIS OBISPO COUNTY IN AND NEAR

SAN LUIS OBISPO FROM 0.5 KM SOUTH OF

SANTA FE UC TO 2.3 KM NORTH OF BUENA

VISTA OVERCROSSING

Description 

CONVERT 2-LANE HWY TO 4 LANES

REPLACE EXISTING BRIDGE

HOT MIX ASPHALT OVERLAY

CONSTRUCT RETAINING WALLS

CONSTRUCT CLIMBING LANE

REHABILITATE ROADWAY

Type Of Work

PAPACH CONSTRUCTION COMPANY

WHITAKER CONTRACTORS INC.

GRANITE CONSTRUCTION COMPANY

R G W CONSTRUCTION INC

R BURKE CORPORATION

CALPORTLAND CONSTRUCTION

Contractor

PISMO BEACH CA 93448

PASO ROBLES, CA  93446

WATSONVILLE CA 950775085

LIVERMORE CA 94551

SAN LUIS OBISPO CA

934060957

 

 

(831)724-1011

(925)606-2400

(805)543-8568

 

RAMON HOPKINS

RICHARDS, TIM

STIMSON, PATRICK

LEW, MIKE

LEW, MIKE

DANIEL MILLER

Resident
Engineer

(805)226-9217

(805)542-4765

(805)348-3533

(805)348-3105

(805)348-3105

(805)549-3560

 $30,140,833

 $5,472,500

 $2,999,992

 $6,013,144

 $5,155,321

 $15,810,119

Bid + CCOs

 $7,960,843

 $5,293,297

 $188

 $552,576

 $4,992,850

 $2,823,329

Comp To  date

 $602,996

 $1,214

 $188

 $328,072

 $3,729

 $676,797

This Month

01/10/08

07/05/07

02/05/09

10/01/08

09/10/07

09/03/08

Awarded

02/08/08

08/03/07

02/23/09

10/15/08

09/28/07

09/15/08

Approved

08/10/10

01/15/10

07/23/09

05/26/10

07/03/09

09/15/09

Est Comp

 0%

 0%

 0%

 95%

 0%

 54%

%Time

 0%

 0%

 0%

 9%

 0%

 18%

% Work 

PLANT EST

SATIS

PLANT EST

SATIS

SUSPENDED

 

PLANT EST

SATIS

 

Message

05-330714

05-0F9804

05-0Q2504

05-485624

05-485614

05-0H1904

Contract 

HPLU-6205-(010)H

ACST-P058-(103)E

  

  

  

ACNH-Q101-(142)E

1620-5 01-(L  ) 

  P0-58 1-(3E)

  

  

  

--()

05 0-12-()

--()

  

  

  

  

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

SWPPP

P O BOX 2210

2752 CONCRETE COURT

P O BOX 50085

P O BOX 2910

P O BOX 957

3230 RIVERSIDE

AVENUE, SUITE 130

4485 VACHELL LANE

2053 PREISKER LANE,

SUITE E

2053 PREISKER LANE

SUITE E

2053 PREISKER LANE

SUITE E

PASO ROBLES CA 93446

SAN LUIS OBISPO, CA

93446

SANTA MARIA, CA. 93454

SANTA MARIA, CA 93454

SANTA MARIA, CA 93454

Accepted

Location
Storm Water
Plan
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05District

05-SLO-101-45.2/45.7

05-SLO-101-56.0/59.1

05-SLO-101-58.9/63.6

05-SLO-166-9.5/10.1

05-SLO-166-17.8/17.8

05-SLO-227-.9/7.1

Fed Aid

HE11

HA25

HM1

HB4N

HM3

HM1

Pgm Code

IN SAN LUIS OBISPO COUNTY IN

ATASCADERO AT VARIOUS LOCATIONS

IN SAN LUIS OBISPO COUNTY IN AND NEAR

PASO ROBLES FROM THE NUBLICK BRIDGE

OVERCROSSING TO 0.3 KM NORTH OF NORTH

PASO ROBLES OVERHE

IN SAN LUIS OBISPO COUNTY IN AND NEAR

PASO ROBLES FROM NORTH PASO ROBLES

OVERHEAD TO SAN MARCOS CREEK BRIDGE

IN SAN LUIS OBISPO COUNTY NEAR SANTA

MARIA FROM 0.9 KM EAST TO 1.8 KM EAST

OF ROUTE 101/166 SEPARATION

IN SAN LUIS OBISPO COUNTY ABOUT  10.3

MILES EAST OF SANTA MARIA AT ALAMO

CREEK BRIDGE

IN SAN LUIS OBISPO COUNTY IN AND NEAR

ARROYO GRANDE FROM HUASNA ROAD TO

PRICE CANYON ROAD

Description 

INTERCHANGE IMPROVEMENTS

HIGHWAY PLANTING AND IRRIGATION

SEAL COAT

CONSTRUCT LANES

CLEAN AND PAINT BRIDGE

SEAL COAT

Type Of Work

GRANITE CONSTRUCTION COMPANY

PACIFIC RESTORATION GROUP, INC

PAPICH CONSTRUCTION COMPANY

INC

SOUZA CONSTRUCTION INC

JEFFCO PAINTING AND COATING

INC

INTERNATIONAL SURFACING

SYSTEMS

Contractor

TEMPLETION, CA 93465

CORONA, CA  92877

PISOM BEACH CA 93448

SAN LUIS OBISPO CA

934033810

VALLEJO CA 94592

MODESTO CA 95352

 

 

(805)473-3016

(805)546-8288

(707)562-1900

(209)525-9065

SILVA, RICK

RICHARDS, TIM

SILVA, RICK

LEW, MIKE

BARRY BEECH

BARRY BEECH

Resident
Engineer

(805)226-8279

(805)542-4765

(805)226-8279

(805)348-3105

(805)347-1965

(805)347-1965

 $16,273,244

 $2,280,948

 $1,871,917

 $1,537,499

 $389,838

 $442,382

Bid + CCOs

 $9,119,552

 $2,125,656

 $0

 $1,530,731

 $33,293

 $409,546

Comp To  date

 $731,131

 $16,374

 $0

 $774

 $27,953

 $409,546

This Month

09/10/07

03/14/06

03/04/09

03/06/08

11/10/08

01/21/09

Awarded

09/24/07

03/30/06

03/16/09

03/21/08

12/12/08

02/10/09

Approved

10/29/10

04/26/10

09/16/09

10/21/09

06/22/09

Est Comp

 49%

 0%

 0%

 0%

 45%

 37%

%Time

 56%

 0%

 0%

 0%

 9%

 75%

% Work 

 

PLANT EST

SATIS

 

PLANT EST

SATIS

 

 

Message

05-402804

05-0C1104

05-0R7704

05-0C6604

05-0Q1804

05-0Q9504

Contract 

  

  

  

STP-    -(   )

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

SWPPP

SWPPP

WPCP

SWPPP

WPCP

WPCP

P. O. BOX 790

P.O. BOX 77038

P O BOX 2210

P O BOX 3810

P O BOX 2015

P O BOX 4770

3230 RIVERSIDE AVENUE

#130

4485 VACHELL LANE

3230 RIVERSIDE AVE.,

SUITE 130

2053 PREISKER LANE,

SUITE E

2053 PREISKER LANE

STE E

2053 PREISKER LANE

STE E

PASO ROBLES, CA 93446

SAN LUIS OBISPO, CA

93401

PASO ROBLES, CA 93446

SANTA MARIA, CA 93454

SANTA MARIA, CA 93454

SANTA MARIA, CA 93454

Accepted

Location
Storm Water
Plan
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05District

 $10,414,385 $139,903,932 $248,112,533

05-SLO-227-10.9/14.2

Fed Aid

HA22

Pgm Code

IN SAN LUIS OBISPO COUNTY NEAR SAN

LUIS OBISPO FROM EAST FORK SAN LUIS

OBISPO CREEK BRIDGE TO 0.2 KM WEST OF

MADONNA ROAD OVERCROS

Description 

REHABILITATE ROADWAY

Type Of Work

CALPORTLAND CONSTRUCTION

Contractor

 

DANIEL MILLER

Resident
Engineer

(805)549-3560

 $7,316,414

Bid + CCOs

 $3,366,350

Comp To  date

 $1,539,999

This Month

06/11/08

Awarded

06/27/08

Approved

08/06/09

Est Comp

 69%

%Time

 46%

% Work 

 

Message

05-0A4604

Contract 

ACNH-S227-(005)E

--()

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

SWPPP

Accepted

Location
Storm Water
Plan
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06District

06-FRE-33-16.7/83

06-FRE-33-41.0/59.4

06-FRE-41-21.8/33.5

06-FRE-99-1.0/0

06-FRE-99-7.4/11.1

06-FRE-99-10.7/15.9

Fed Aid

HM1

HM3

HB4N

HM

HA22

Pgm Code

IN FRESNO COUNTY AT VARIOUS LOCATIONS

IN FRESNO COUNTY AT VARIOUS LOCATIONS

FROM 0.9 MILE NORTH OF HARLAN AVENUE

TO 0.2 MILE SOUTH OF CALIFORNIA

AVENUE.

NEAR FRE AT VAR LOCATIONS ON RTE 41

FROM PM R21.8 TO R33.5 AND ON RTE 168

FROM PM 3.65 TO 6.87

IN FRESNO COUNTY AT VARIOUS LOCATIONS

IN FRESNO AND TULARE COUNTIES AT

VARIOUS LOCATIONS

IN FRESNO COUNTY IN AND NEAR FOWLER

FROM 0.7 KM SOUTH OF MERCED STREET

UNDERCROSSING TO 0.5 KM NORTH OF

CLOVIS AVENUE UNDERCROSSIN

Description 

SEAL COAT

REPAIR CULVERTS

SEAL BRIDGE DECKS W/ METHACRYLATE

INSTALL CLOSED CIRCUIT TV SYSTEMS

PCC PROFILE GRINDING

PLANTING AND IRRIGATION

Type Of Work

NORTHERN CALIFORNIA PAVING

INC.

J F PACIFIC LINERS INC

CAROLINO CONSTRUCTION CORP

CLAYBORN CONTRACTING GROUP,

INC.

HARBER COMPANIES INC

WATKINS AND BORTOLUSSI, INC.

Contractor

YREKA, CA 96097

VACAVILLE CA 95687

NATIONAL CITY CA 91950

AUBURN, CA 95602

SAN BERNARDINO CA 92408

SAN RAFAEL, CA 94903

 

(707)446-8222

 

 

(909)478-1957

 

HADDADIN, HAIDAR

ALAN VONG

VONG, ALAN

HADDADIN, HAIDAR

Resident
Engineer

(559)243-3599

 

(559)243-3856

(559)243-3856

 

(559)243-3599

 $1,323,257

 $221,685

 $305,311

 $485,724

 $1,288,692

 $764,163

Bid + CCOs

 $1,035,845

 $0

 $107,895

 $300

 $0

 $510,757

Comp To  date

 $1,024,282

 $0

 $107,895

 $0

 $0

 $6,834

This Month

06/04/08

03/10/09

03/03/09

05/20/08

03/09/09

08/27/07

Awarded

07/03/08

04/07/09

03/20/09

06/24/08

04/06/09

10/03/07

Approved

06/02/09

06/22/09

09/22/09

06/02/11

Est Comp

 77%

 0%

 12%

 0%

 0%

 0%

%Time

 78%

 0%

 35%

 0%

 0%

 0%

% Work 

 

 

 

SUSPENDED

 

PLANT EST

SATIS

Message

06-0H8904

06-0J3004

06-0F2704

06-480504

06-0J4104

06-420314

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

WPCP

SWPPP

P.O. BOX 1231

70 UNION WAY

3035 E 8TH STREET

10556 COMBIE ROAD PMB 6203

1880 EAST RIVERVIEW DRIVE

77 LARKSPUR STREET

3240 N. MILLBROOK

AVENUE

3240 N MILLBROOK

3240 N. MILLBROOK

AVENUE

FRESNO, CA 93726

FRESNO CA 93726

FRESNO, CA 93726

Accepted

Location
Storm Water
Plan
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06District

06-FRE-99-12.2/14.5

06-FRE-99-15.5/28.1

06-FRE-99-16.9/28.8

06-FRE-99-21.4/22.4

06-FRE-99-22.0/22.8

06-FRE-99-/10

Fed Aid

HB4

HM1

HB4N

HA25

HM3H

201315

Pgm Code

IN FRESNO COUNTY NEAR FOWLER FROM 0.2

KM SOUTH OF CLOVIS AVENUE

UNDERCROSSING TO AMERICAN AVENUE

OVERCROSSING

IN FRESNO COUNTY IN AND NEAR FRESNO

FROM CHESTNUT AVENUE OVERCROSSING TO

SHAW AVENUE OVERCROSSING

IN FRESNO COUNTY IN FRESNO AT VARIOUS

LOCATIONS FROM CEDAR AVENUE TO

BARSTOW AVENUE.

IN FRESNO COUNTY IN FRESNO ON ROUTE

99 AND ON ROUTE 180

IN FRESNO COUNTY ON ROUTE 99 AT

NIELSEN AVENUE UC PM 22.13 AND IN

KERN COUNTY ON ROUTE 99 AT NORTH

DELANO OH PM 57.1 & AT KERN AV

ON ROUTE 99 BETWEEN 0.5 MILES SOUTH

OF MERCED STREET UC AND 0.1 MILE

NORTH OF DODGE AVE OC

Description 

HIGHWAY PLANTING AND IRRIGATION

PCC PROFILE GRINDING

VEHICLE DETECTION SYSTEM

HIGHWAY PLANTING AND IRRIGATION

REPAINT BRIDGES

CONSTRUCT FOG WARNING SYSTEM

Type Of Work

J. S. BRAR

HARBER COMPANIES INC

LEE WILSON ELECTRIC COMPANY,

INC.

WATKIN AND BORTOLUSSI, INC.

R P I COATING INC.

ICX TRANSPORTATION GROUP

Contractor

CLOVIS, CA 93611

SAN BERNARDINO CA 92408

ARROYO GRANDE, CA 93421

SAN RAFAEL, CA 94901-4886

SANTA FE SPRINGS, CA 90670

STILLWATER, OK   74076

 

(909)478-1957

 

 

 

 

HADDADIN, HAIDAR

HADDADIN, HAIDAR

HADDADIN, HAIDAR

AMARJIT DHALIWAL

ALLRED, LARRY R

Resident
Engineer

(559)243-3599

 

(559)243-3599

(559)243-3599

(661)720-0972

(559)243-3881

 $472,025

 $1,632,984

 $314,231

 $1,773,189

 $1,117,452

 $11,984,000

Bid + CCOs

 $453,356

 $0

 $0

 $1,648,352

 $0

 $8,586,572

Comp To  date

 $2,042

 $0

 $0

 $7,350

 $0

 $1,257,278

This Month

01/31/05

03/27/09

03/04/09

03/18/08

03/16/09

06/19/08

Awarded

02/14/05

04/10/09

03/20/09

04/23/08

04/10/09

06/19/08

Approved

09/15/09

03/22/10

05/21/09

Est Comp

 0%

 0%

 0%

 0%

 0%

 51%

%Time

 0%

 0%

 0%

 0%

 0%

 72%

% Work 

PLANT EST

SATIS

 

 

PLANT EST

SATIS

 

 

Message

06-458604

06-0K0304

06-0H3904

06-462804

06-0E4904

06-0K2104

Contract 

ACST-P099-(482)E

  

  

  

  

  

  P0-99 4-(2ES)T

  

  

  

  

  

6206- 005-()

  

  

  

  

  

SWPPP

WPCP

WPCP

SWPPP

WPCP

  

2779 BULLARD AVENUE

1880 EAST RIVERVIEW DRIVE

1151 EL CAMINO REAL

77 LARKSPUR STREET

10114 SHOEMAKER AVE

P O BOX 2315

3240 N. MILLBROOK

3240 N. MILLBROOK

AVENUE

805 S. LEXINGTON ST.

3240 N. MILLBROOK

FRESNO, CA 93726

FRESNO, CA 93726

DELANO, CA 93215

FRESNO, CA 93726

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 58
05/20/09 Statement of Ongoing Contracts as of 06/03/09

06District

06-FRE-180-24.6/27.3

06-FRE-180-31.3/0

06-FRE-180-55.4/56.6

06-FRE-180-60.3/64

06-FRE-180-63.3/66.5

06-KER-5-4.6/10.2

Fed Aid

HA22

HA22

HA22

HE14

HE14

HE14

HM

Pgm Code

IN FRESNO COUNTY NEAR MENDOTA FROM

BELMONT AVENUE TO 0.5 KM EAST OF

KINGS SLOUGH BRIDGE

IN FRESNO COUNTY NEAR MENDOTA AT FOUR

MILE SLOUGH BRIDGE

IN FRESNO COUNTY IN FRESNO AT VARIOUS

LOCATIONS

IN FRESNO COUNTY IN AND NEAR FRESNO

FROM ROUTE 168 TO CLOVIS AVENUE

IN FRESNO COUNTY IN AND NEAR FRESNO

FROM 0.2 KM EAST OF CLOVIS AVENUE

OVERCROSSING TO 1.3 KM EAST OF

TEMPERANCE AVENUE

IN KERN COUNTY NEAR GRAPEVINE FROM

0.1 MILE NORTH OF GRAPEVINE CREEK

BRIDGE TO GRAPEVINE UNDERCROSSING.

Description 

ASPHALT CONCRETE RESURFACING

MITIGATION PLANTING AND IRRIGATION

HIGHWAY PLANTING AND IRRIGATION

HIGHWAY PLANTING AND IRRIGATION

CONSTRUCT FREEWAY AND BRIDGES

PCC PROFILE GRINDING.

Type Of Work

R G W CONSTRUCTION INC

DAYLEN, INC

WATKIN AND BORTOLUSSI INC

FORSTER AND KROEGER LANDSCAPE

MAINTENANCE INC A JOINT

VENTURE

WATKIN & BORTOLUSSI INC./

FORSTER & KROEGER LANDSCAPE

INC., A JOINT VENTURE

SECURITY PAVING COMPANY, INC.

HARBER COMPANIES INC

Contractor

LIVERMORE CA 94551

FRESNO  CA  93704

SAN RAFAEL CA 949014886

SAN RAFAEL, CA 94901

SUN VALLEY, CA  91353-1489

SAN BERNARDINO CA 92408

(925)606-2400

 

(415)453-4691

 

 

 

ALLRED, LARRY

ALLRED, LARRY

ALLRED, LARRY

SAMIMI, MOHAMMAD

OSCAR SHERRILL

HISHAM ALNATOUR

Resident
Engineer

(559)243-3881

(559)445-5004

(559)445-5004

(559)243-3814

(559)243-3812

(661)391-4747

 $8,516,701

 $96,384

 $1,745,978

 $3,814,827

 $49,091,239

 $869,143

Bid + CCOs

 $6,640,823

 $94,611

 $1,497,410

 $3,222,252

 $40,333,614

 $305,043

Comp To  date

 $558,684

 $0

 $16,770

 $32,470

 $2,744,432

 $305,043

This Month

02/22/08

12/19/02

10/27/06

11/22/06

12/20/07

03/11/09

Awarded

03/14/08

12/27/02

11/20/06

12/19/06

01/08/08

04/06/09

Approved

06/18/09

03/16/06

05/03/10

04/08/11

10/06/09

08/07/09

Est Comp

 91%

 100%

 0%

 0%

 74%

 0%

%Time

 77%

 100%

 0%

 0%

 81%

 35%

% Work 

 

OVER RUN

PLANT EST

SATIS

PLANT EST

SATIS

 

 

Message

06-420504

06-478904

06-342344

06-342444

06-342434

06-0J4604

Contract 

ACNH-P180-(052)E

  

STP-    -(   )

  

  

  

BHP1-80 0-(2EN)H

  

--()

  

  

  

P180- 052-()

  

  

  

  

  

SWPPP

WPCP

SWPPP

SWPPP

SWPPP

WPCP

P O BOX 2910

1039 E. SANTA ANA

77 LARKSPUR STREET

77 LARKSPUR STREET

P.O. BOX 1489

1880 E.RIVERVIEW DRIVE

3240 N MILLBROOK

505 N STREET

505 N STREET

3240 N. MILLBROOK

3240 N. MILLBROOK

1824 NORRIS ROAD

FRESNO, CA 93723

FRESNO CA 93721

FRESNO, CA 93726

FRESNO, CA 93726-5866

BAKERSFIELD, CA 93308

Accepted

Location
Storm Water
Plan
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06District

06-KER-5-54.1/0

06-KER-5-/10.2

06-KER-14-37.1/46.2

06-KER-33-18.3/73.7

06-KER-33-40.3/45.5

06-KER-33-45.5/54.8

Fed Aid

HA26

HA22

HM1

HM1

HM1

Pgm Code

IN KERN COUNTY NEAR BUTTONWILLOW AT

THE BUTTONWILLOW SAFETY ROADSIDE REST

AREAS

IN KERN COUNTY AT LEBEC FROM LOS

ANGELES COUNTY LINE TO GRAPEVINE

UNDERCROSSING

IN KERN COUNTY NEAR CANTIL FROM 0.5

MILE NORTH OF REDROCK RANDSBURG  ROAD

TO 1.2 MILES NORTH OF REDROCK

INYOKERN ROAD

IN KERN COUNTY AT VARIOUS  LOCATIONS

IN KERN COUNTY NEAR MISSOURI

TRIANGLE FROM 0.7 MILE SOUTH OF

LOCERN ROAD TO TREELINE ROAD

IN KERN COUNTY NEAR NORTH BELRIDGE

FROM MAIN ROAD TO BROWN MATERIAL ROAD

Description 

REMODEL SAFETY ROADSIDE REST AREAS

HOT MIX ASPHALT CONCRETE SURFACING

RUBBERIZED HMA OVERLAY

INSTALL CURED-IN-PLACE PIPE LINER

COLD IN PLACE RECYCLING

APPLY SEAL COAT

Type Of Work

BOWE CONTRACTORS INC.

SECURITY PAVING

GRANITE CONSTRUCTION COMPANY

PIPENOLGY INC.

GRANITE CONSTRUCTION COMPANY

W. JAXON BAKER

Contractor

LANCASTER, CA  93535

SUN VALLEY, CA 91353

WATSONVILLE CA 95077

ROCKLIN, CA 95765

BAKERSFIELD, CA 93388

REDDING, CA 96099

 

 

(831)724-1011

 

 

 

AMARJIT DHALIWAL

HISHAM ALNATOUR

PETER MULLALY

PETER MULLALY

PETER MULLALY

Resident
Engineer

(661)720-0970

(661)391-4747

 

(661)720-0971

(661)720-0971

(661)720-0971

 $2,572,340

 $14,873,886

 $1,842,370

 $365,558

 $1,242,517

 $1,993,992

Bid + CCOs

 $1,778,433

 $2,005,985

 $0

 $358,569

 $0

 $0

Comp To  date

 $223,160

 $175,626

 $0

 $324,453

 $0

 $0

This Month

08/07/08

08/21/08

04/20/09

03/09/09

04/14/09

04/13/09

Awarded

08/25/08

09/10/08

05/04/09

03/17/09

04/24/09

04/22/09

Approved

12/07/09

08/24/09

05/22/09

06/25/09

Est Comp

 77%

 35%

 0%

 93%

 0%

 0%

%Time

 70%

 13%

 0%

 97%

 0%

 0%

% Work 

 

 

 

 

 

 

Message

06-462904

06-460704

06-0K6604

06-0J2904

06-0K6904

06-0J4404

Contract 

ACHS-005 -(181)2

ACIM- 005-(180)2

  

  

  

  

IMG-005 -(181)2

--()

  

  

  

  

--()

  

  

  

  

  

SWPPP

SWPPP

WPCP

WPCP

WPCP

WPCP

42424 N 4TH STREETT

PO BOX 1489

P O BOX 50085

4253 DULUTH AVE.

P.O. BOX 5127

P.O. BOX 994248

805 S. EXINGTON ST.

1824 NORRIS ROAD

805 S. LEXINGTON ST.

805 S. LEXINGTON ST.

805 S. LEXINGTON ST.

DELANO, CA 93215

BAKERSFIELD, CA 93308

DELANO, CA 93215

DELANO, CA 93215

DELANO, CA 93215

Accepted

05/26/09

Location
Storm Water
Plan



State of California Department of Transportation Page 60
05/20/09 Statement of Ongoing Contracts as of 06/03/09

06District

06-KER-41-/5

06-KER-43-/6.2

06-KER-46-33.8/37.5

06-KER-46-35.6/35.8

06-KER-58-55.2/0

06-KER-58-55.7/56.6

Fed Aid

HA22

HM1

HM1

HB1

HB1

Pgm Code

IN SAN LUIS OBISPO, KERN AND KING

COUNTIES AT VARIOUS LOCATIONS

IN KERN CO ON RTE 43 FROM PM 0.0 TO

PM 6.2 AND ON RTE 119 FROM PM 10.0 TO

PM 19.7

________________________________

IN KERN AT VARIOUS LOCATIONS

IN KERN COUNTY NEAR LOST HILLS AT

MCCOMBS ROAD

IN KERN COUNTY IN BAKERSFIELD AT

COTTONWOOD ROAD

IN KERN COUNTY NEAR BAKERSFIELD  FROM

0.4 KM WEST OF WASHINGTON STREET

OVERCROSSING TO 0.5 KM EAST OF MOUNT

VERNON AVENUE UNDERCRO

Description 

REALIGN HIGHWAY AND REPLACE BRIDGE

DIGOUT AND RUBBERIZED HMA OVERLAY

RUBBERIZED HOT MIX ASPHALT OVERLAY

WIDEN SHOULDERS

INSTALL SIGNALS

PLANTING AND IRRIGATION

Type Of Work

KIEWIT PACIFIC CO

BOWMAN ASPHALT INC.

GRANITE CONSTRUCTION CO.

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

ACCU CONSTRUCTION 23135 BETTY

ROAD  PERRIS, CA. 92570

Contractor

VANCOUVER, WA 98661

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93215

WATSONVILLE, CA 95077

WATSONVILLE, CA 95077-5085

PERRIS , CA. 92570

 

 

 

 

 

 

ERIC KARLSON

AMARJIT DHALIWAL

AMARJIT DHALIWAL

AMARJIT DHALIWAL

AMARJIT DHALIWAL

HISHAM ALNATOUR

Resident
Engineer

(559)386-4971

(661)720-0972

(661)720-0972

(661)720-0972

(661)720-0972

(661)859-2428

 $34,921,790

 $1,732,463

 $2,642,479

 $336,952

 $668,997

 $995,942

Bid + CCOs

 $34,322,547

 $0

 $0

 $0

 $663,498

 $964,626

Comp To  date

 $4,770

 $0

 $0

 $0

 $0

 $2,025

This Month

10/04/06

04/14/09

03/20/09

05/01/09

05/29/07

07/20/06

Awarded

10/19/06

04/30/09

04/03/09

05/15/09

06/14/07

08/07/06

Approved

06/02/09

08/19/09

03/31/09

04/28/10

Est Comp

 0%

 0%

 0%

 0%

 95%

 0%

%Time

 0%

 0%

 0%

 0%

 98%

 0%

% Work 

PLANT EST

SATIS

 

 

 

SUSPENDED

PLANT EST

SATIS

Message

06-3829U4

06-0K6704

06-0J4004

06-0H2804

06-0E6004

06-0A5104

Contract 

ACNH-P041-(102)E

  

  

  

  

ACST-P058-(102)E

--()

  

  

  

  

  P0-58 1-(2E)

  

  

  

  

  

--()

SWPPP

WPCP

WPCP

SWPPP

WPCP

SWPPP

2200 COLUMBIA HOUSE BLVD.

3527 BRIAN WAY

P.O. BOX 5127

P.O. BOX 50085

P. O. BOX 50085

23135 BETTY ROAD

8530 WEST ROOSEVELT

AVENUE

805 S. LEXINGTON ST.

805 S. LEXINGTON ST.

805 S. LEXINGTON ST.

805 S. LEXINGTON ST.

P.O.BOX 81197

VISALIA, CA 93291

DELANO, CA 93215

DELANO, CA 93215

DELANO, CA 93215

DELANO, CA 93215

BAKERSFIELD, CA. 93380

Accepted

Location
Storm Water
Plan
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05/20/09 Statement of Ongoing Contracts as of 06/03/09

06District

06-KER-58-69.7/0

06-KER-58-114.6/114.6

06-KER-58-118.0/143.8

06-KER-58-138.8/0

06-KER-58-139.0/0

06-KER-99-17.0/31.1

Fed Aid

HA21

HB34

HM

HA26

HA26

HB4N

Pgm Code

IN KERN COUNTY ABOUT 8 MILES EAST OF

BAKERSFIELD AT GENERAL BEALE  ROAD

UNDERCROSSING AND AT BENA ROAD

UNDERCROSSING

IN KERN COUNTY NEAR MOJAVE AT 1.5

MILES WEST OF BUSINESS ROUTE 58  EAST

OVERCROSSING

IN KERN COUNTY NEAR BORON FROM 1.1

MILES EAST OF BUSINESS ROUTE 58  EAST

OVERCROSSING TO SAN BERNARDINO COUNTY

LINE

IN KERN CO ON RTE 58 AT THE BORON

SAFETY ROADSIDE REST AREA

IN KERN COUNTY NEAR BORON AT THE

BORON SAFETY ROADSIDE REST AREA

IN KERN COUNTY IN AND NEAR

BAKERSFIELD AT VARIOUS LOCATIONS FROM

0.5 MILE SOUTH OF ROUTE 119 TO 0.5

MILE NORTH OF 7TH STANDARD ROA

Description 

CONSTRUCT APPROACH SLABS

APPLY TEMPORARY SOIL BINDER

RUBBERIZED HOT MIX ASPHALT OVERLAY

CONSTRUCT SEWAGE DISPOSAL SYSTEM

CONSTRUCT NEW BUILDINGS

INSTALL VEHICLE DETECTION SYSTEM

Type Of Work

VICTORY ENGINEERS

PACIFIC RESTORATION GROUP INC

MAVERICK ASPHALT

DREAMBUILDER

BOWE CONTRACTORS INC.

LEE WILSON ELECTRIC COMPANY

INC

Contractor

FRESNO, CA 93720

PERRIS CA 92570

BAKERSFIELD, CA 93308

PLACENTIA, CA 92870

LANCASTER, CA 93535

ARROYO GRANDE CA 93421

 

(951)940-6469

 

 

 

(805)489-4216

HISHAM ALNATOUR

SAM DHALIWAL

AMARJIT DHALIWAL

AMRJIT DHALIWAL

PETER MULLALY

Resident
Engineer

(661)391-4747

 

(661)391-4742

(661)720-0972

(661)720-0972

(661)720-0971

 $456,075

 $173,822

 $3,275,933

 $481,081

 $6,342,420

 $432,575

Bid + CCOs

 $434,391

 $0

 $25,825

 $0

 $3,681,864

 $433,295

Comp To  date

 $0

 $0

 $25,825

 $0

 $222,469

 $4,175

This Month

02/05/09

02/04/09

02/11/09

05/01/09

09/04/08

06/10/08

Awarded

02/24/09

02/18/09

03/04/09

05/15/09

09/23/08

06/27/08

Approved

04/28/09

06/29/09

07/30/09

05/21/09

Est Comp

 100%

 0%

 46%

 0%

 41%

 98%

%Time

 100%

 0%

 1%

 0%

 58%

 99%

% Work 

COMPLETED

 

 

 

 

 

Message

06-0G3304

06-0K6104

06-0J3704

06-0K4904

06-463004

06-0H4004

Contract 

  

  

  

  

ACHS-P058-(105)E

  

  

  

  

  

G P0-58 1-(5E)

  

  

  

  

  

--()

  

WPCP

WPCP

WPCP

SWPPP

SWPPP

WPCP

575 E. ALLUVIAL AVE STE.#106

325 E ELLIS AVE

3131 WEAR ST

1361 E. GARTEN DR.

42424 N. 4TH ST. EAST

P O BOX 250

1824 NORRIS ROAD

1824 NORRIS ROAD

805 S. LEXINGTON ST.

805 S. LEXINGTON ST.

805 S LEXINGTON ST.

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

DELANO, CA 93215

DELANO, CA 93215

DELANO, CA 93215

Accepted

04/29/09

Location
Storm Water
Plan
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05/20/09 Statement of Ongoing Contracts as of 06/03/09

06District

06-KER-99-21.6/24.7

06-KER-99-24.7/27.1

06-KER-99-28.2/29

06-KER-99-/19.5

06-KER-119-28.0/28.5

06-KER-119-30.1/30.4

Fed Aid

HA25

HA25

HM

HB1

HB1

Pgm Code

IN KERN COUNTY IN AND NEAR

BAKERSFIELD FROM PLANZ ROAD

OVERCROSSING TO 0.1 MI NORTH OF

CALIFORNIA AVENUE UNDERCROSSING

IN KERN COUNTY IN BAKERSFIELD FROM

BAKERSFIELD YARD OVERHEAD TO  GILMORE

AVENUE UNDERCROSSING

IN KERN COUNTY IN AND NEAR

BAKERSFIELD FROM 0.3 MILE NORTH OF

OLIVE DRIVE OVERCROSSING TO 0.5  MILE

NORTH OF ROBERTS LANE UC

IN KERN COUNTY IN AND NEAR

BAKERSFIELD FROM 0.8 MILE SOUTH OF

ROUTE 5/99 SEPARATION TO PANAMA  LANE

OVERCROSSING

IN KERN COUNTY NEAR BAKERSFIELD  FROM

0.5 KM WEST OF ASHE ROAD TO 0.3 KM

EAST OF ASHE ROAD

IN KERN COUNTY NEAR PUMPKIN CENTER

AND IN BAKERSFIELD AT WIBLE ROAD

Description 

INSTALL IRRIGATION SYSTEM

PLANTING AND IRRIGATION

HIGHWAY PLANTING AND IRRIGATION

GRIND EXISTING CONCRETE ROADWAY

WIDEN INTERSECTION

INSTALL SIGNALS

Type Of Work

ODYSSEY LANDSCAPE CO. INC.

A C C U CONSTRUCTION

ODYSSEY LANDSCAPING

INTERSTATE IMPROVEMENT INC.

GRIFFITH COMPANY

TDS ENGINEERING

Contractor

STOCKTON, CA 95209

PERRIS, CA 92570

LODI, CA 95242

FARIBAULT, MN 55021

BAKERSFIELD CA 93389

WESTLAKE VILLAGE, CA 91361

 

 

 

 

(661)831-7331

 

PETER MULLALY

PETER MULLALY

PETER MULLALY

AMARJIT DHALIWAL

HISHAM ALNATOUR

Resident
Engineer

(661)720-0971

(661)720-0971

(661)720-0971

(661)720-0972

 

(661)391-4747

 $601,864

 $2,816,423

 $309,625

 $2,357,213

 $755,628

 $321,700

Bid + CCOs

 $510,043

 $2,704,782

 $266,253

 $0

 $0

 $323,462

Comp To  date

 $50,331

 $15,400

 $34,149

 $0

 $0

 $0

This Month

04/08/08

08/04/06

11/06/08

02/13/09

02/10/09

05/08/08

Awarded

05/07/08

08/22/06

11/19/08

03/25/09

02/24/09

07/16/08

Approved

05/22/09

12/01/09

05/09/12

03/17/09

Est Comp

 99%

 0%

 12%

 0%

 0%

 100%

%Time

 84%

 0%

 85%

 0%

 0%

 100%

% Work 

SUSPENDED

PLANT EST

SATIS

 

 

 

 

Message

06-0G2204

06-451604

06-0A7204

06-0J4204

06-485604

06-0F9704

Contract 

  

ACNH-P099-(479)E

ACST-P099-(516)E

  

  

  

  

--()

  P0-99 5-(6E)

  

  

  

  

  

--()

  

  

  

WPCP

SWPPP

SWPPP

WPCP

SWPPP

WPCP

800 W EIGHT MILE RD

23135 BETTY RD.

5400 W HWY 12

P.O. BOX 8

P O BOX 70157

1014 S WESTLAKE BLVD. 14-136

805 S. LEXINGTON ST.

805 S. LEXINGTON ST.

805 S. LEXINGTON ST.

805 S. LEXINGTON ST.

1824 NORRIS ROAD

DELANO, CA 93215

DELANO, CA 93215

DELANO, CA 93215

DELANO, CA 93215

BAKERSFIELD, CA 93308

Accepted

Location
Storm Water
Plan
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05/20/09 Statement of Ongoing Contracts as of 06/03/09

06District

06-KER-166-9.0/24.6

06-KER-178-1.6/0

06-KER-184-8.4/8.8

06-KER-395-/8.7

06-KIN-198-/1.8

06-MAD-41-3.3/5.3

Fed Aid

HA22

HB1

HB1

HM1

HB1

Pgm Code

IN KERN COUNTY NEAR MARICOPA FROM 5.6

KM WEST OF SAN EMIGDIO CREEK BRIDGE

TO ROUTE 166/99 SEPARATION

IN KERN COUNTY IN BAKERSFIELD AT L

STREET

IN KERN CO NEAR BAKERSFIELD AT ROUTE

58/184 SEPARTATION AND  FROM 0.3 KM

SOUTH TO 0.3 KM NORTH OF MILLS DRIVE

BRECKENRIDGE ROAD

IN KERN COUNTY AT AND NEAR

JOHANNESBURG FROM SAN BERNARDINO

COUNTY LINE TO 0.5 MILE NORTH OF

SEARLES ROAD

IN KINGS AND TULARE COUNTIES NEAR

LEMOORE ON RTE 198 FROM FRESNO CO

LINE TO 1.2 MILES WEST OF 25TH AVE

AND NEAR TULARE ON RTE 63 F

IN MADERA COUNTY NEAR FRESNO FROM 0.1

MI NORTH OF AVENUE 12 TO 0.2 MILE

SOUTH OF AVENUE 14

Description 

ASPHALT CONCRETE OVERLAY

INSTALL TRAFFIC SIGNALS

CHANNELIZATION AND SIGNALIZATION

RUBBERIZED HOT MIX ASPHALT OVERLAY

APPLY SEAL COAT ON EXITING PAVEMENT

INSTALL CENTERLINE RUMBLE STRIPS

Type Of Work

GRIFFITH COMPANY

T D S ENGINEERING

GRIFFITH COMPANY

GRANITE CONSTRUCTION CO

GRAHAM CONTRACTORS INC

CRUCO CONSTRUCTION GROUP INC

Contractor

BAKERSFIELD, CA 93387

WESTLAKE VILLAGE CA 91361

BAKERSFIELD, CA 93307

BAKERSFIELD, CA 93308

SAN JOSE CA 95159

FRESNO CA 93706

 

(805)371-4639

 

 

(408)293-9516

(559)498-3639

HISHAM ALNATOUR

AMARJIT DHALIWAL

SAM DHALIWAL

DEALBA, FERNANDO

Resident
Engineer

(661)391-4747

 

(661)720-0971

(661)391-4742

 

(559)675-5267

 $17,071,085

 $207,270

 $828,000

 $1,582,173

 $900,276

 $1,168,034

Bid + CCOs

 $2,268,256

 $0

 $0

 $6,578

 $0

 $0

Comp To  date

 $1,138,432

 $0

 $0

 $6,578

 $0

 $0

This Month

09/30/08

03/26/09

04/03/09

01/28/09

03/27/09

11/17/08

Awarded

10/08/08

04/20/09

04/20/09

02/13/09

04/20/09

12/10/08

Approved

12/02/09

06/22/09

08/17/09

Est Comp

 16%

 0%

 0%

 51%

 0%

 0%

%Time

 13%

 0%

 0%

 0%

 0%

 0%

% Work 

 

 

 

 

 

 

Message

06-322104

06-0F0104

06-426304

06-0J3804

06-0K7104

06-0H2704

Contract 

ACST-P166-(027)E

  

ACHS-P184-(012)E

  

  

ACHS-P041-(108)E

  P1-66 0-(7E)

  

PGP1-84 0-(2E)

  

  

  P0-41 1-(8E)

--()

  

--()

  

  

--()

SWPPP

WPCP

SWPPP

WPCP

WPCP

SWPPP

PO BOX 70157

1014 S WESTLAKE BLVD NO 14-13

P.O. BOX 70157

3000 JAMES ROAD

P O BOX 26770

2443 FOUNDRY PARK AVENUE

1824 NORRIS ROAD

805 S. LEXINGTON ST.

1824 NORRIS ROAD

3469 YEAGER DRIVE,

SUITE 109

BAKERSFIELD, CA 93308

DELANO, CA 93215

BAKERSFIELD, CA 93308

MADERA, CA 93637

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 64
05/20/09 Statement of Ongoing Contracts as of 06/03/09

06District

06-MAD-41-6.9/0

06-MAD-41-8.3/0

06-MAD-41-9.3/11.4

06-MAD-41-19.8/20.1

06-MAD-41-23.2/23.6

06-MAD-99-19.6/22.6

Fed Aid

HA22

HA22

HB1

HB1

HE13

Pgm Code

IN MADERA COUNTY ABOUT 11.0 KM NORTH

OF FRESNO AT 1.0 KM NORTH OF AVENUE

15 AND AT 2.2 KM SOUTH OF ROUTE 145

IN MADERA COUNTY ABOUT 13.0 KM NORTH

OF FRESNO AT 1.5 KM SOUTH OF ROUTE

145

IN MADERA COUNTY NEAR MADERA ON

ROUTE 41 FROM 0.1 MILE NORTH OF

ROUTE 145 TO ROAD 208 AND ON ROUTE

145 FROM 0.2 MILE WEST OF ROA

IN MADERA COUNTY NEAR COARSEGOLD AT

YOSEMITE SPRINGS PARKWAY

IN MADERA COUNTY NEAR COARSEGOLD FROM

0.2 MILE SOUTH TO 0.2 MILE  NORTH OF

ROAD 416

IN MADERA COUNTY NEAR FAIRMEAD FROM

1.6 KM SOUTH OF AVENUE 21

INTERSECTION TO 0.2 KM SOUTH OF

ROUTE 99 AND 152 SEPARATION

Description 

REPLACE CULVERTS

REPLACE CULVERTS

APPLY RUBBERIZED HMA

INSTALL SIGNALS

WIDENING ROADWAY

CONVERT TO DIVIDED FREEWAY

Type Of Work

DREAMBUILDER

VICTORY ENGINEERS INC

W JAXON BAKER INC

F C I CONSTRUCTORS INC

GRANITE CONSTRUCTION COMPANY

F C I CONSTRUCTORS INC

Contractor

PLACENTIA CA 92870

FRESNO CA 93720

REDDING CA 960994248

BENICIA CA 94510

WATSONVILLE CA 950775085

BENICIA CA 94510

(714)646-3697

 

(530)241-1086

(707)742-6000

(831)724-1011

(707)742-6000

ALAN VONG

ALAN VONG

HADDADIN, HAIDAR

MEJIA, HUGO

Resident
Engineer

 

(559)243-3856

 

(559)243-3856

(559)243-3599

(559)675-5272

 $82,345

 $242,747

 $1,131,482

 $1,128,344

 $1,388,197

 $49,628,776

Bid + CCOs

 $0

 $0

 $0

 $1,093,145

 $53,150

 $47,208,593

Comp To  date

 $0

 $0

 $0

 $0

 $53,150

 $1,258,317

This Month

05/14/09

10/30/08

04/28/09

05/21/08

11/25/08

10/23/06

Awarded

05/28/09

11/18/08

05/12/09

06/16/08

12/16/08

11/09/06

Approved

03/26/09

12/16/10

07/15/09

Est Comp

 0%

 0%

 0%

 99%

 1%

 93%

%Time

 0%

 0%

 0%

 95%

 4%

 95%

% Work 

 

 

 

 

 

 

Message

06-0C7204

06-0C7104

06-0K9304

06-0A4004

06-0E1004

06-293304

Contract 

  

  

  

ACST-P041-(106)E

ACHS-P041-(107)E

  

  

  

  

G P0-41 1-(6EC)M

  P0-41 1-(7E)

  

  

  

  

5941- 048-()

--()

  

SWPPP

WPCP

WPCP

SWPPP

SWPPP

SWPPP

1361 E GARTEN DRIVE

575 ALLUVIAL AVE STE 106

P O BOX 994248

2100 GOODYEAR ROAD

P O BOX 50085

2100 GOODYEAR RD

3240 N MILLBROOK

3240 N MILLBROOK

3240 N. MILLBROOK

AVENUE

3469 YEAGER DRIVE,

SUITE 109

FRESNO CA 93726

FRESNO CA 93726

FRESNO, CA 93726

MADERA, CA 93637

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 65
05/20/09 Statement of Ongoing Contracts as of 06/03/09

06District

06-MAD-145-8.8/9.1

06-MAD-152-/15.5

06-TUL-63-5.8/8

06-TUL-99-5.6/7.3

06-TUL-99-30.1/31

06-TUL-99-51.9/0

Fed Aid

HB4

HM1

HB4C

HA25

HB4N

HA26

Pgm Code

IN MADERA COUNTY IN MADERA ON ROUTE

99 AND ON ROUTE 145

IN MADERA COUNTY NEAR THE CITY OF

MADERA FROM THE MERCED COUNTY LINE TO

0.1 MILE WEST OF 99/152 SEPARATION

IN TULARE COUNTY IN VISALIA FROM

PACKWOOD CREEK TO ROUTE 63/198

SEPARATION

IN TULARE COUNTY IN AND NEAR

EARLIMART AND IN TIPTON

IN TULARE COUNTY IN TULARE FROM  0.8

KM SOUTH OF PROSPERITY AVENUE

OVERCROSSING TO 0.6 KM NORTH OF

PROSPERITY AVENUE OVERCROSSING

IN TULARE COUNTY NEAR KINGSBURG AT

DODGE AVENUE AT WARLOW SAFETY

ROADSIDE REST AREA

Description 

WIDEN BRIDGE

PCC PROFILE GRINDING

WIDEN ROADWAY TO SIX LANES

HIGHWAY PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

RECONSTRUCT SAFETY ROADSIDE REST

Type Of Work

FLATIRON WEST INC

PENHALL COMPANY

TEICHERT CONSTRUCTION

WATKINS & BORTOLUSSI INC

WATKIN & BORTOLUSSI INC

GRANITE CONSTRUCTION COMPANY

Contractor

BENICIA CA 94510

ROGERS MN 55374

FOWLER CA 93625-0520

SAN RAFAEL, CA 94901-4886

SAN RAFAEL CA 94901-4886

FRESNO, CA  93706

(707)742-6000

(763)428-2244

 

 

 

 

ONTIVEROS, DAVID

SHELLEY MAGGARD

PETER MULLALY

BLAS MARTINEZ

DANIEL CHAPA

Resident
Engineer

 

(559)675-5272

(559)651-8319

(661)720-0971

(559)651-8321

(559)243-3554

 $3,966,959

 $947,744

 $10,465,560

 $1,823,117

 $266,099

 $2,913,354

Bid + CCOs

 $0

 $760,627

 $3,773,929

 $1,475,643

 $246,203

 $2,814,513

Comp To  date

 $0

 $603,038

 $640,843

 $15,110

 $2,472

 $0

This Month

05/01/09

03/02/09

04/10/08

10/05/07

05/16/07

12/07/07

Awarded

05/20/09

03/13/09

04/28/08

10/22/07

06/04/07

12/17/07

Approved

05/28/09

11/02/09

08/30/11

09/15/09

05/05/09

Est Comp

 0%

 86%

 52%

 0%

 0%

 100%

%Time

 0%

 80%

 36%

 0%

 0%

 100%

% Work 

 

 

 

PLANT EST

SATIS

PLANT EST

SATIS

PLANT EST

SATIS

Message

06-407214

06-0K0204

06-307004

06-431704

06-388214

06-432004

Contract 

HPLU-6206-(013)E

  

  

  

  

ACST-P099-(497)E

--()

  

  

  

  

G P0-99 4-(7E)

  

  

  

  

  

--()

SWPPP

WPCP

SWPPP

SWPPP

WPCP

WPCP

2100 GOODYEAR ROAD

P O BOX 310

PO BOX 520

77 LARKSPUR ST.

77 LARKSPUR STREET

2716 GRANITE COURT

3469 YEAGER DRIVE,

SUITE 109

8530 W ROOSEVELT AVE

805 S. LEXINGTON ST.

8530 W ROOSEVELT AVE

8530 W. ROOSEVELT

AVE.

MADERA, CA 93637

VISALIA CA 93291

DELANO, CA 93215

VISALIA CA 93291

VISALIA, CA 93291

Accepted

05/06/09

Location
Storm Water
Plan
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06District

 $10,863,399 $172,611,041 $264,570,985

06-TUL-99-/18.4

Fed Aid
Pgm Code

IN KERN AND TULARE COUNTIES AT

VARIOUS LOCATIONS

Description 

REPLACE CONCRETE PAVEMENT PANELS

Type Of Work

PROFESSIONAL CONSTRUCTION

SERVICES

Contractor

PLEASANT HILL CA 94523

(925)945-1052

Resident
Engineer

 

 $498,795

Bid + CCOs

 $0

Comp To  date

 $0

This Month

04/14/09

Awarded

04/28/09

Approved
Est Comp

 0%

%Time

 0%

% Work 

 

Message

06-0K9204

Contract 

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

WPCP

3309 VINCENT ROAD

Accepted

Location
Storm Water
Plan
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07District

07-LA-1-3.4/7.2

07-LA-1-4.2/4.2

07-LA-1-4.5/6.8

07-LA-1-27.4/30.9

07-LA-1-34.4/34.4

07-LA-1-35.3/46.9

Fed Aid

HB71

HB1

HM1

HE13

HB1

HM1

Pgm Code

IN LOS ANGELES COUNTY IN LONG BEACH

AT VARIOUS LOCATIONS FROM  LAKEWOOD

BOULEVARD TO ROUTE 710

IN LOS ANGELES COUNTY IN LONG BEACH

SIGNAL HILL, AND BELLFLOWER AT

VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LONG BEACH

AND SIGNAL HILL FROM TEMPLE AVENUE TO

MAGNOLIA AVENUE

IN LOS ANGELES COUNTY IN LOS ANGELES

AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN SANTA MONICA

AT MICHIGAN AVENUE

IN LOS ANGELES COUNTY IN SANTA

MONICA, LOS ANGELES AND MALIBU FROM

PALISADES BEACH ROAD TO MALIBU LAGOON

BRIDGE.

Description 

CONSTRUCT CURB RAMPS

INSTALL LEFT TURN SIGNALS

HOT MIX ASPHALT OVERLAY

WIDEN AND REALIGN ROADWAY

SIGNAL IMPROVEMENT

PLACE RUBBERIZED ASPHALT CONCRETE

Type Of Work

BELAIRE-WEST LANDSCAPE, INC

FREEWAY ELECTRIC

ALL AMERICAN ASPHALT

EXCEL PAVING COMPANY

CALIFORNIA ENGINEERING &

CONTRACTING, INC.

SECURITY PAVING COMPANY INC

Contractor

BUENA PARK, CA  90620

RIVERSIDE, CA 92513-7745

CORONA CA 928782229

LONG BEACH, CA 90806

FOUNTAIN VALLEY, CA  92708

SUN VALLEY CA 913531489

 

 

(951)736-7600

 

 

(818)767-8418

TRAN, KELVIN

WANG, PAUL

SAAD, HUSSEIN

TRUJILLO JR., GILBERT

WANG, PAUL

RAMIN, SIXTO M

Resident
Engineer

(562)401-3333

(562)926-2537

(562)401-3333

(310)649-1821

(562)926-2537

(213)216-4406

 $99,100

 $281,281

 $829,663

 $11,487,299

 $88,720

 $6,299,675

Bid + CCOs

 $8,000

 $0

 $0

 $11,352,233

 $78,933

 $5,451,135

Comp To  date

 $8,000

 $0

 $0

 $41,890

 $78,933

 $17,078

This Month

03/02/09

02/17/09

04/02/09

05/04/05

07/11/08

12/12/07

Awarded

03/16/09

03/05/09

04/22/09

05/17/05

07/30/08

12/31/07

Approved

06/24/09

06/15/09

09/29/09

06/22/09

09/30/09

Est Comp

 60%

 0%

 0%

 0%

 100%

 79%

%Time

 8%

 0%

 0%

 0%

 89%

 96%

% Work 

 

SUSPENDED

 

PLANT EST

SATIS

SUSPENDED

SUSPENDED

Message

07-4S8604

07-4S7104

07-3Y5204

07-1660U4

07-4S5404

07-254304

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

SWPPP

WPCP

WPCP

P O BOX 6270

P.O. BOX 7745

P O BOX 2229

2230 LEMON AVENUE

16027 BROOKHURST STREET #G240

P O BOX 1489

11229 S WOODRUFF AVE

14620 CARMENITA ROAD

11229 S. WOODRUFF

AVE.

9100 S. SEPULVEDA

BLVD., SUITE 200

14620 CARMENITA ROAD

12975 CULVER BLVD.

DOWNEY, CA 90241

NORWALK, CA 90703

DOWNEY, CA 90241

WESTCHESTER, CA 90045

NORWALK, CA 90650

LOS ANGELES, CA 90066

Accepted

Location
Storm Water
Plan
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07District

07-LA-1-47.5/62.2

07-LA-1-50.8/56.5

07-LA-2-15.0/22.8

07-LA-2-24.4/82.3

07-LA-2-25.5/29.1

07-LA-2-74.0/74.1

Fed Aid

HB1

HM1

HM1B

HA22

HA21

HA23

Pgm Code

IN LOS ANGELES COUNTY IN MALIBU AT

VARIOUS LOCATIONS FROM 0.1 MILE  WEST

OF WEBB WAY TO 0.1 MILE EAST OF

MULHOLLAND HIGHWAY

IN LOS ANGELES COUNTY IN MALIBU  FROM

LATIGO SHORE DRIVE TO GUERNSEY AVENUE

IN LOS ANGELES CO IN LOS ANGELES

GLENDALE AND LA CANADA FLINTRIDGE

FROM ROUTE 2/5 SEPARATION TO

FOOTHILL BOULEVARD

IN LOS ANGELES COUNTY IN AND NEAR LA

CANADA FLINTRIDGE FROM 0.1 KM WEST OF

ROUTE 2 AND 210 SEPARATION TO SAN

BERNARDINO COUNTY LIN

IN LOS ANGELES COUNTY IN AND NEAR LA

CANADA-FLINTRIDGE AND PASADENA AT

VARIOUS LOCATIONS FROM LA CANADA ARCH

BRIDGE TO SIDEHILL VI

IN LOS ANGELES COUNTY NEAR BIG PINES

AT 9.3 KM WEST OF BIG PINES HIGHWAY

Description 

INSTALL METAL BEAM GUARD RAIL

RUBBERIZED HOT MIX ASPHALT OVERLAY

COLD PLAN AC PAVEMENT

RESURFACE ASPHALT CONCRETE

REPLACE AND UPGRADE BRIDGE RAILING

CONSTRUCT BRIDGE

Type Of Work

DREAMBUILDER

ORTIZ ASPHALT PAVING, INC.

ALL AMERICAN ASPHALT

GRANITE CONSTRUCTION COMPANY

SOUTHLAND CONSTRUCTION

GRIFFITH COMPANY

Contractor

PLACENTIA CA 92870

COLTON, CA  92324

CORONA, CA  92878

WATSONVILLE, CA 95076

IRVINE, CA  92602

SANTA FE SPRINGS, CA 90670

(714)646-3697

 

 

 

 

 

ROBILLOS, RAMON

ROBILLOS, RAMON

SHALVIRI, ALI

MCKENZIE, DARRELL

SHALVIRI, ALI

RESLER, CAESAR

Resident
Engineer

(213)798-6008

(213)798-6008

(818)637-2506

(818)637-2506

(818)637-2506

(818)637-2506

 $333,251

 $1,486,400

 $1,023,625

 $20,990,246

 $886,360

 $2,666,486

Bid + CCOs

 $62,362

 $0

 $0

 $21,476,720

 $0

 $2,634,084

Comp To  date

 $0

 $0

 $0

 $1,525,238

 $0

 $0

This Month

10/09/08

12/18/08

04/17/09

06/22/06

12/29/08

05/14/08

Awarded

10/28/08

12/30/08

05/04/09

07/05/06

01/27/09

05/29/08

Approved

03/31/09

07/30/09

06/30/09

03/30/09

05/30/09

Est Comp

 53%

 0%

 0%

 51%

 0%

 100%

%Time

 23%

 0%

 0%

 98%

 0%

 99%

% Work 

SUSPENDED

SUSPENDED

 

 

 

 

Message

07-4S3704

07-3Y4704

07-3Y3404

07-214204

07-119734

07-4J1804

Contract 

OTS-    -(   )

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

SWPPP

WPCP

WPCP

1361 E GARTEN DRIVE

P.O. BOX 883

P O BOX 2229

585 WEST BEACH STREET

3943 IRVINE BLVD NO 40

P.O. BOX 2150

12975 W. CULVER BLVD.

12975 W. CULVER BLVD.

2090 FERN LANE

2090 FERN LANE

2090 FERN LANE

2090 FERN LANE

LOS ANGELES, CA 90066

LOS ANGELES, CA 90066

GLENDALE, CA 91208

GLENDALE, CA 91208

GLENDALE, CA 91208

GLENDALE, CA 91208

Accepted

Location
Storm Water
Plan
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07District

07-LA-5-1.2/9.7

07-LA-5-2.4/19.7

07-LA-5-6.8/18.4

07-LA-5-12.6/12.6

07-LA-5-13.9/19.9

07-LA-5-15.6/16.3

Fed Aid

HM3

HM3

HA42

HB4N

HM3

HB4N

Pgm Code

IN LOS ANGELES COUNTY IN LA MIRADA,

SANTA FE SPRINGS, NORWALK, DOWNEY,

MONTEBELLO, PICO RIVER AND THE CITY

OF COMMERCE

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM CARMENITA ROAD OVERCROSSING TO

NORTH BROADWAY OVERCROSSING

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN COMMERCE AT

NORTHBOUND ON AND OFF RAMPS TO

TELEGRAPH ROAD AND CAMFIELD AVENUE

IN LA CO IN LOS ANGELES AND CITY OF

COMMERCE AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES

ON ROUTE 5 FROM MARIETTA STREET

UNDERCROSSING TO 0.3 KM SOUTH OF

LORENA STREET OVERCROSSING

Description 

TREAT BRIDGE DECK

REPLACE JOINT SEAL

CONSTRUCT LITTER REMOVAL DEVICES

MODIFY TRAFFIC SIGNAL

TREAT BRIDGE WITH METHACRYLATE

WIDEN RAMP

Type Of Work

POWELL CONSTRUCTION

HIGHLAND CONSTRUCTION, INC.

POWELL CONSTRUCTORS

UNIQUE PERFORMANCE CONSTR. INC

T & G CONSTRUCTION, INC.

POWELL CONSTRUCTORS

Contractor

FONTANA, CA 92335

ORANGE, CA  92868

FONTANA, CA 92335-3019

COSTA MESA, CA 92627

YUBA CITY, CA 95991

FONTANA, CA  92335

 

 

 

 

 

 

TAWFIK, GAMAL

JAHROMI, REZA

IZADPANAH, MOE

ALONZO, BERNARD

AZIMA, HASSAN

WANG, SIMON YEH-FU

Resident
Engineer

(562)401-3333

(562)401-3333

(323)981-1795

(562)926-2537

(323)981-1795

(213)620-2039

 $634,225

 $371,297

 $3,874,952

 $199,027

 $133,010

 $3,309,019

Bid + CCOs

 $146,919

 $298,357

 $2,952,634

 $0

 $0

 $1,643,769

Comp To  date

 $146,919

 $0

 $0

 $0

 $0

 $321,568

This Month

03/12/09

05/21/08

06/05/08

02/09/09

04/01/09

08/19/08

Awarded

03/30/09

06/05/08

07/02/08

03/25/09

04/20/09

09/05/08

Approved

10/06/09

06/17/09

02/28/11

03/17/11

Est Comp

 19%

 49%

 49%

 0%

 0%

 38%

%Time

 21%

 79%

 76%

 0%

 0%

 49%

% Work 

 

 

 

SUSPENDED

 

 

Message

07-4L5304

07-2Y6804

07-235904

07-4S2204

07-4L4704

07-217404

Contract 

  

  

ACNH-X037-(142)E

  

  

ACHS- 005-(940)E

  

  

IMX0-37 1-(2E)

  

  

G  0-0529-(0E)

  

  

--()

  

  

--()

WPCP

WPCP

SWPPP

WPCP

WPCP

SWPPP

8555 BANANA AVE.

133 N. PIXLEY STREET

8555 BANANA AVENUE

1931 NEWPORT BLVD, STE D

1227 BRIDGE ST. SUITE B

8555 BANANA AVE

11229 S. WOODRUFF

AVE.

11229 SOUTH WOODRUFF

AVENUE

2550 CORPORATE PLACE,

SUITE C-107

14620 CARMENITA ROAD

2550 CORPORATE PLACE,

SUITE C-107

1615 SOUTH WALL

STREET

DOWNEY, CA 90241

DOWNEY CA 90241

MONTEREY PARK, CA 91754

NORWALK, CA 90650

MONTEREY PARK, CA 91754

LOS ANGELES, CA 9015

Accepted

Location
Storm Water
Plan
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07District

07-LA-5-16.9/28.7

07-LA-5-27.2/28.7

07-LA-5-28.1/28.6

07-LA-5-43.0/44.5

07-LA-5-44.2/46

07-LA-5-46.7/47.6

Fed Aid

HA22

HA42

HB311

201130

HE13

HA42

Pgm Code

IN LOS ANGELES COUNTY IN LOS

ANGELES, GLENDALE AND BURBANK AT

VARIOUS LOCATIONS

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN GLENDALE AND

BURBANK FROM 0.1 KM NORTH OF WESTERN

AVENUE UNDERCROSSING TO  0.4 KM NORTH

OF ALAMEDA AVENUE

FIRE DAMAGE FROM THE SAYRE FIRE, IN

THE SYLMAR AND SANTA CLARITA AREA OF

THE LA-5 LA-14 & LA-210 FREEWAY

INTERCHANGES DIR'S EMERGE

IN LOS ANGELES COUNTY IN SANTA

CLARITA ON ROUTE 5 AND ON ROUTE 14

IN LOS ANGELES COUNTY NEAR SANTA

CLARITA AT COLTRANE AVENUE

Description 

REHABILITATE PAVEMENT

CONSTRUCT LITTER REMOVAL DEVICES

PLANTING AND IRRIGATION

REPAIR FIRE DAMAGE

CONSTRUCT HOV LANES AND CONNECTORS

REPAIR DRAINAGE SYSTEM

Type Of Work

F C I CONSTRUCTORS INC

POWELL CONSTRUCTORS

P&D LANDSCAPE MANAGEMENT SERV

J. MCLOUGHLIN ENGINEERING, INC

KCM SECURITY PAVING JV

BERKELEY ENGINEERING CO., INC.

Contractor

VISTA, CA 92081-8831

FONTANA, CA  92334

ORANGE, CA 92868

RANCHO CUCAMONGA, CA 91730

BLOOMINGTON, CA 92316

BERKELEY, CA 94707

 

 

 

 

 

 

RESLER, CAESAR

WIDJAJA, DANIEL

AGUILAR, ANGEL

MOGHADDAS, SEYED

YOUNG, FRED

MOHSENZADEH, ALI

Resident
Engineer

(818)637-2506

(310)478-7970

(818)637-2506

(661)257-0273

(818)364-2760

(213)792-8867

 $45,754,219

 $5,296,653

 $365,651

 $4,250,000

 $117,203,691

 $692,500

Bid + CCOs

 $39,107,673

 $5,025,759

 $351,548

 $2,519,078

 $35,725,665

 $549,000

Comp To  date

 $746,635

 $25,937

 $2,011

 $921,273

 $3,495,021

 $230,490

This Month

10/24/05

12/20/06

06/19/06

12/02/08

03/27/08

05/21/08

Awarded

11/05/05

01/17/07

07/06/06

12/02/08

05/01/08

06/26/08

Approved

10/31/10

05/21/09

12/07/09

12/28/09

08/23/12

07/08/09

Est Comp

 84%

 61%

 0%

 100%

 19%

 62%

%Time

 85%

 95%

 0%

 59%

 30%

 79%

% Work 

 

 

PLANT EST

SATIS

OVER RUN

 

 

Message

07-193104

07-2266A4

07-0510C4

07-2X3004

07-168004

07-4S2404

Contract 

ACIM-005 -(064)E

  

  

  

CMLN-6207-(046)N

  

--()

  

  

  

--()

  

  

  

  

  

  

  

WPCP

SWPPP

WPCP

  

SWPPP

SWPPP

2585 BUSINESS PARK DRIVE

P.O. BOX 698

999 TOWN & COUNTRY RD 4TH FL

10641 FULTON COURT

P.O. BOX867/19010 SLOVER AVE

P.O. BOX 7069

2090 FERN LANE

1200 S. SEPULVEDA

BLVD.

2090 FERN LN

25061 W. AVENUE

STANFORD, STE 70

13170 TELFAIR AVENUE,

SUITE 101

13171 TELFAIR AVENUE

GLENDALE, CA 91208

LOS ANGELES, CA 90025

GLENDALE, CA 91208

VALENCIA, CA 91355

SYLMAR, CA 91342

SYLMAR, CA 91342

Accepted

Location
Storm Water
Plan
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07District

07-LA-5-49.0/60

07-LA-10-5.6/8.9

07-LA-10-14.2/18.1

07-LA-10-18.3/21.6

07-LA-10-18.3/31.3

07-LA-10-18.5/21.7

Fed Aid

HA23

HA42

HA21

HA22

HA22

HA28

Pgm Code

IN LOS ANGELES COUNTY IN SANTA

CLARITA FROM CALGROVE BOULEVARD

UNDERCROSSING TO LAKE HUGHES ROAD

UNDERCROSSING

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES

AND ALHAMBRA FROM 0.3 KM EAST OF

STATE STREET OVERCROSSING TO 0.2 KM

EAST OF ROUTE 10/710 SE

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS ON ROUTE 10S AT CESAR

CHAVEZ AVENUE OVERCROSSING AND ON

ROUTE 10 AT VARIOUS LOCATIONS

Description 

SLAB REPLACEMENT

CONSTRUCT LITTER REMOVAL DEVICES

BRIDGE RESTORATION

REPLACE EXISTING HOV LANES

REHABILITATE ROADWAY AND RAMPS

INSTALL CABLE RAILING

Type Of Work

SECURITY PAVING COMPANY INC

POWELL CONSTRUCTORS

BALFOUR BEATTY

INFRASTRUCTURE,INC.

GRIFFITH COMPANY

ATKINSON CONTRACTORS L P

BENA COMPANY

Contractor

SUN VALLEY CA 913531489

FONTANA, CA 923355

CORONA, CA 92881

SANTA FE SPRINGS, CA 90670

FOOTHILL RANCH CA 92610

TORRANCE, CA  90505

(818)767-8418

 

 

 

(949)855-9755

 

MOGHEDDAS, SEYED

TAWFIK, GAMAL

PATEL, PRAVIN

WANG, SIMON YEH-FU

CHOU, MICHAEL

IZADPANAH, MOE

Resident
Engineer

(661)257-0273

(562)401-3333

(213)620-2039

(213)620-2039

(626)339-1601

(323)981-1795

 $6,340,721

 $11,170,148

 $17,997,166

 $15,515,207

 $131,918,362

 $127,480

Bid + CCOs

 $6,017,541

 $10,016,325

 $16,500,831

 $6,558,291

 $2,930,820

 $47,388

Comp To  date

 $909,265

 $330,952

 $214,967

 $1,251,339

 $1,615,595

 $46,258

This Month

09/15/08

10/04/07

04/27/07

07/17/08

10/06/08

02/11/09

Awarded

10/01/08

10/25/07

06/04/07

08/06/08

10/23/08

02/27/09

Approved

04/30/10

01/10/10

10/21/09

11/06/09

02/21/12

06/15/09

Est Comp

 34%

 42%

 86%

 39%

 13%

 77%

%Time

 84%

 88%

 92%

 42%

 2%

 37%

% Work 

 

 

 

 

 

 

Message

07-1X6204

07-2267A4

07-222224

07-166824

07-166814

07-4S1704

Contract 

ACIM-005 -(007)E

ACIM-X037-(137)E

ACIM-X037-(134)E

  

ER-ACIM-(010)7

  

--()

IMX0-37 1-(8E)

NHP0-60 1-(2E)

  

--()

  

  

--()

--()

  

  

  

WPCP

SWPPP

WPCP

SWPPP

SWPPP

WPCP

P O BOX 1489

8555 BANANA AVE.

2012 CECILIA CIRCLE, SUITE101

12631 E.IMPERIAL HGWY,BOX2150

27422 PORTOLA PARKWAY STE 250

2785 PACIFIC COAST HWY #322E

25061 W. AVENUE

STANFORD, #70

11229 S. WOODRUFF

1615 SOUTH WALL

STREET

1615 SOUTH WALL

STREET

1041 W BADILLO, SUITE

112

2550 CORPORATE PLACE,

SUITE C-107

VALENCIA, CA 91355

DOWNEY, CA 92603

LOS ANGELES, CA 90015

LOS ANGELES, CA 90015

COVINA, CA 91722

MONTEREY PARK, CA 91754

Accepted

Location
Storm Water
Plan
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07District

07-LA-10-28.0/45.7

07-LA-10-31.2/33.4

07-LA-10-33.2/35.1

07-LA-10-/S1.3

07-LA-18-/4.5

07-LA-27-6.9/0

Fed Aid

HM3

HB5

HM1

HM3

HM1

HA42

Pgm Code

IN LOS ANGELES COUNTY IN EL MONTE

BALDWIN PARK WEST COVINA SAN  DIMAS

AND POMONA FROM RIO HONDO  BUSWAY TO

GARVEY AVE UNDERCROSSIN

IN LOS ANGELES COUNTY IN BALDWIN PARK

FROM ROUTE 605/10 SEPARATION TO 0.2

KM WEST OF PUENTE AVENUE

UNDERCROSSING

IN LOS ANGELES COUNTY IN BALDWIN PARK

AND WEST COVINA FROM 0.2 MILE W OF

PUENTE AVENUE UNDERCROSSINGTO 0.2

MILE E OF SUNSET AVENUE

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT VARIOUS LOCATIONS FROM ROUTE 10/5

SEPARATION TO 0.1 MILE NORTH OF

MISSION ROAD ON-RAMP UN

IN LOS ANGELES COUNTY NEAR LLANO FROM

236 RD STREET EAST TO JUNCTION ROUTE

138

IN LOS ANGELES COUNTY AT GLENVIEW AT

0.2 KM NORTH OF HAPPY TRAIL

Description 

REPAIR BRIDGE DECK

CONSTRUCT HOV LANES

RUBBERIZED HOT MIX ASPHALT OVERLAY

REPLACE BRIDGE JOINT SEALS

RUBBERIZED HOT MIX ASPHALT OVERLAY

RESURFACE ASPHALT CONCRETE

Type Of Work

O'DONNEL CONSTRUCTION, INC.

FLATIRON WEST INC

ALL AMERICAN ASPHALT

SOUTHLAND CONSTRUCTION

GRANITE CONSTRUCTION CO

HIGHLAND CONSTRUCTION, INC.

Contractor

SAN DIMAS, CA 91773

SAN MARCOS CA 92078

CORONA, CA  92878

IRVINE, CA 92602

WATSONVILLE, CA  95077

ORANGE, CA  92868

 

(760)916-9100

 

 

 

 

SANDOVAL, MARTIN

AZIMA, HASSAN

WANG, SIMON YEH-FU

VAZIRANI, M R

CASTILLO, ELOY

Resident
Engineer

(213)798-6063

 

(323)981-1795

(213)620-2039

(661)726-0148

(310)345-6275

 $1,437,525

 $76,522,570

 $502,000

 $105,700

 $781,885

 $526,290

Bid + CCOs

 $0

 $0

 $0

 $80,890

 $0

 $519,048

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

03/11/09

04/30/09

02/09/09

04/24/08

12/29/08

12/11/06

Awarded

03/23/09

05/18/09

03/27/09

07/21/08

01/14/09

01/03/07

Approved

02/28/10

04/09/09

05/27/09

09/14/07

Est Comp

 0%

 0%

 0%

 94%

 0%

 100%

%Time

 0%

 0%

 0%

 74%

 0%

 100%

% Work 

 

 

 

 

 

 

Message

07-4L5604

07-117074

07-2Y4104

07-2M1304

07-3Y2304

07-4S3504

Contract 

  

HP21-6207-(048)C

  

  

  

  

  

N620-7 04-()

  

  

  

  

  

--()

  

  

  

  

WPCP

SWPPP

WPCP

WPCP

WPCP

WPCP

559 W. COVINA BLVD.

1770 LA COSTA MEADOWS DRIVE

P O BOX 2229

3943 IRVINE BLVD NO 40

P O BOX 50085

133 N. PIXLEY STREET

721 BREA CANYON ROAD,

SUITE 6

2550 CORPORATE PLACE,

SUITE C-107

1615 SOUTH WALL

STREET

45120 13TH ST W

9100 S. SEPULVEDA

BLVD., SUITE 200

WALNUT, CA 91789

MONTEREY PARK, CA 91754

LOS ANGELES, CA 90015

LANCASTER, CA 93534

LOS ANGELES, CA 90045

Accepted

05/28/09

Location
Storm Water
Plan



State of California Department of Transportation Page 73
05/20/09 Statement of Ongoing Contracts as of 06/03/09

07District

07-LA-27-14.8/17

07-LA-39-30.6/30.6

07-LA-47-.9/2

07-LA-47-3.5/4.5

07-LA-47-3.5/4.5

07-LA-47-4.6/4.6

Fed Aid

HM1

HA21

HA21

HM3

HA21

HA42

Pgm Code

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM VALERIO STREET TO NORDHOFF

STREET

IN LOS ANGELES COUNTY NEAR FALLING

SPRINGS AT NORTH FORK SAN GABRIEL

RIVER BRIDGE

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM 0.2 KM WEST OF HARBOR BOULEVARD

UNDERCROSSING TO 0.1 KM EAST OF FERRY

STREET UNDERCROSS

LA-47 AT THE SCHUYLER-HEIM LIFT-

BRIDGE IN THE CITY OF LONG BEACH, LA

COUNTY, DIR'S EMERGENCY F.A.

IN LOS ANGELES COUNTY IN LONG BEACH

AND LOS ANGELES FROM 0.1 MILE NORTH

OF OCEAN BOULEVARD TO 0.1 MILE SOUTH

OF ROUTE 103

IN LOS ANGELES CO.IN LOS ANGELES AT

HENRY FORD AVENUE OFF RAMP.

Description 

RUBBERIZED HOT MIX ASPHALT OVERLAY

REPLACE BRIDGE FOUNDATION

REPAIR BRIDGE DECKS

REINFORC BRDG RAILNG POSTS W/WELD L-

BRACKE

APPROACH SPAN SEISMIC RETROFIT

IMPROVE DRAINAGE SYSTEM.

Type Of Work

ALL AMERICAN ASPHALT

J. MCLAUGHLIN ENGINEERING CO.

GRIFFITH COMPANY

GRIFFITH COMPANY

GRIFFITH COMPANY

AUTOBAHN CONSTRUCTION INC

Contractor

CORONA CA 928782229

RANCHO CUCAMONGA, CA 91730

SANTA FE SPRINGS, CA 90670

SANTA FE SPRINGS, CA  90670

SANTA FE SPRINGS, CA  90670

SANTA ANA, CA  92711

(951)736-7600

 

 

 

 

 

RAMIN, SIXTO M

CHOU, MICHAEL

TRAN, K.

AKBARIAN, MASSOD

AKBARIAN, MASSOD

GALLARDO, SAM

Resident
Engineer

(213)216-4406

(626)338-3430

(562)401-3333

(562)860-3085

(562)860-3085

(310)609-0264

 $960,511

 $2,355,509

 $7,692,291

 $410,000

 $2,646,770

 $236,596

Bid + CCOs

 $0

 $2,184,076

 $7,564,047

 $34,097

 $1,139,055

 $235,805

Comp To  date

 $0

 $61,209

 $35,619

 $0

 $149,560

 $91,720

This Month

01/20/09

11/08/07

10/04/07

06/10/08

08/19/08

01/06/09

Awarded

02/09/09

12/03/07

11/05/07

06/18/08

09/04/08

01/21/09

Approved

06/11/10

06/30/09

04/30/09

12/31/09

06/30/09

Est Comp

 0%

 95%

 14%

 100%

 71%

 81%

%Time

 0%

 91%

 98%

 8%

 43%

 95%

% Work 

 

 

 

OVER RUN

 

 

Message

07-2Y4904

07-231204

07-224804

07-2X1704

07-265004

07-4S2304

Contract 

  

ACST-P039-(020)E

ACNH-P047-(008)E

  

  

  

  

  P0-39 0-(0E)

--()

  

  

  

  

--()

  

  

  

  

WPCP

SWPPP

WPCP

  

WPCP

WPCP

P O BOX 2229

10641 FULTON CT

P.O. BOX 2150

P.O. BOX 2150

P.O. BOX 2150

P O BOX 11238

12975 CULVER BLVD

12901 E. RAMONA BLVD.

SUITE H

11229 S. WOODRUFF

AVE.

17912 CRUSADER

AVENUE, SUITE 101

17912 CRUSAKER

AVENUE, SUITE 101

18730 S WILMINGTON

AVE SUITE 103

LOS ANGELES, CA 90066

IRWINDALE, CA 91076

DOWNEY, CA 90241

CERRITOS, CA 90703

CERRITOS, CA 90703

RANCHO DOMINGUEZ, CA

90220

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 74
05/20/09 Statement of Ongoing Contracts as of 06/03/09

07District

07-LA-47-/2.1

07-LA-57-3.8/0

07-LA-60-11.8/23.3

07-LA-60-/30.5

07-LA-71-/2

07-LA-72-5.5/6.7

Fed Aid

HM2

HM4

HB5   HB5

  HB311

HB1

HM3

HB4N

Pgm Code

IN LOS ANGELES COUNTY IN LOS  ANGELES

ON ROUTE 47 AND ON ROUTE 110

IN LA COUNTY IN DIAMOND BAR AT 0.7

MILES SOUTH OF ROUTE 57/60 SEPARATION

IN LOS ANGELES COUNTY AT HACIENDA

HEIGHTS AND ROWLAND HEIGHTS AT

VARIOUS LOCATIONS

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS FROM BOYLE STREET

UNDERCROSSING TO 0.3 KM WEST OF

RESERVOIR STREET UNDERCROSSING

IN LOS ANGELES COUNTY IN SAN DIMAS

AND POMONA FROM ROUTE 10/71

SEPARATION TO VALLEY BOULEVARD

UNDERCROSSING

IN LOS ANGELES COUNTY IN WHITTER AT

VARIOUS LOCATIONS FROM O.1 MILE EAST

OF BROADWAY TO 0.3 MI ES WEST OF

ESPERANZA AVENUE

Description 

RESTORE PLANTING

REPLACE OVERHEAD SIGN BRIDGE

CONSTRUCT HOV LANE AND SOUNDWALLS

PLACE ASPHALT CONCRETE

TREAT BRIDGE WITH DECK METHACRYLATE

UPGRADE TRAFFIC SIGNALS & LIGHTING

Type Of Work

NATURES IMAGE INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION

SKANSKA USA CIVIL WEST CALIF

PETERSON CHASE GENERAL

ENGINEERING

POWELL CONSTRUCTORS

PRO TECH ELECTRIC

Contractor

LAKE FOREST, CA  92630

IRVINE, CA 92614

RIVERSIDE, CA 92509

IRVINE, CA 92614-5706

FONTANA, CA 92335

CORONA DEL MAR, CA  92625

 

 

 

 

 

 

TRAN, KELVIN

SANDOVAL, MARTAIN

BASHOURA, YANINA

SANDOVAL, MARTIN

DOUGHLY, JOE

ALONZO, BERNARD

Resident
Engineer

(562)401-3333

(909)594-3720

(909)594-3739

(909)594-9311

(909)594-9311

(562)926-2537

 $133,969

 $554,860

 $116,931,331

 $6,844,303

 $287,744

 $266,468

Bid + CCOs

 $12,351

 $0

 $82,169,318

 $2,429,158

 $0

 $0

Comp To  date

 $12,351

 $0

 $3,881,229

 $987,221

 $0

 $0

This Month

02/17/09

03/16/09

03/13/07

07/11/08

04/20/09

04/13/09

Awarded

03/09/09

03/27/09

04/18/07

07/23/08

05/07/09

05/28/09

Approved

03/24/10

08/17/09

12/30/10

11/30/09

09/14/09

Est Comp

 16%

 0%

 81%

 54%

 0%

 0%

%Time

 9%

 0%

 71%

 35%

 0%

 0%

% Work 

 

 

 

 

 

 

Message

07-3Y5004

07-2Y9104

07-1294V4

07-243904

07-4L8004

07-4H3304

Contract 

  

  

ACNH-P060-(130)E

ACST-P060-(134)E

  

  

  

  

LN62-07 0-(0E)

G P0-60 1-(4E)

  

  

  

  

--()

--()

  

  

WPCP

WPCP

SWPPP

SWPPP

WPCP

WPCP

20472 CRESCENT BAY DR., #102

1792 KAISER AVE.

1995 AGUA MANSA ROAD

1792 KAISER AVENUE

8555 BANANA AVE.

3535 E. COAST HWY. NO. 325

11229 S WOODRUFF AVE

721 BREA CANYON RD.,

STE. 6

721 BREA CANYON ROAD

#6

721 BREA CANYON ROAD,

#6

721 BREA CANYON ROAD,

SUITE 6

14620 CARMENITA ROAD

DOWNEY, CA 90241

WALNUT, CA 91789

WALNUT, CA 91789

WALNUT, CA 91789

WALNUT, CA 91789

NORWALK, CA 90650

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 75
05/20/09 Statement of Ongoing Contracts as of 06/03/09

07District

07-LA-91-9.8/10

07-LA-91-10.6/13.4

07-LA-91-15.4/20.5

07-LA-91-17.8/18.8

07-LA-101-2.6/2.6

07-LA-101-14.4/0

Fed Aid

HA21

20.10

201.13

HM1A

HA25

HB4N

HB312

Pgm Code

IN LOS ANGELES COUNTY IN COMPTON AT

ACACIA AVENUE UNDERCROSSING AND AT

COLLEGE OVERHEAD

LA-91 FR SANTA FE AV TO N.LONG BEACH

OH INCLUDING LA-91/710 INTERCHANGE

REPAIRING DAMAGE  DIR'S EMERGENCY

F.A. CONTRACT

IN LOS ANGELES COUNTY IN BELLFLOWER

CERRITOS AND ARTESIA FROM ARDMORE AVE

UNDERCROSSING TO CARMENITA ROAD

OVERCROSSING.

IN LOS ANGELES COUNTY IN ARTESIA AND

CERRITOS FROM 0.4 KM WEST OF PIONEER

BOULEVARD UNDERCROSSING TO 0.2 KM

EAST OF NORWALK BOULEV

IN LOS ANGELES CO IN LOS ANGELES AT

0.1 MILE SOUTH OF BONNIE BRAE STREET

OVERCROSSING.

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT NAGLE AVENUE

Description 

REPAIR EROSION AND SPALLS

REPAIR DAMAGE TO

ROADWAY,MBGR,IRR.LIGHT

COLD PLANE/RHMA-G OVERLAY

PLANTING AND IRRIGATION

INSTALL OVERHEAD SIGN STRUCTURE

CONSTRUCT SOUNDWALL

Type Of Work

PK CONSTRUCTION

ORTIZ ENTERPRISES, INC.

R.J. NOBLE COMPANY

ACCU CONSTRUCTION

TDS ENGINEERING

LH ENGINEERING CO INC

Contractor

ALTA DENA, CA 91001

IRVINE, CA 92618

ORANGE, CA 92865

PERRIS, CA 92570

WESTLAKE, CA 91361

ANAHEIM, CA  92801

 

 

 

 

 

 

WANG, MIKE

WANG, MIKE

JAHROMI, REZA

WANG, MIKE

IZADPANAH, MOE

PATEL, JAGDISH

Resident
Engineer

(562)401-3333

(562)401-3333

(562)401-3333

(562)401-3333

(323)981-1795

(818)788-3303

 $438,590

 $585,000

 $252,869

 $2,277,076

 $151,579

 $1,015,853

Bid + CCOs

 $235,686

 $398,603

 $0

 $2,225,486

 $0

 $374,320

Comp To  date

 $0

 $25,047

 $0

 $3,200

 $0

 $196,695

This Month

04/06/06

12/31/08

03/16/09

01/05/06

03/12/09

01/05/09

Awarded

04/18/06

01/07/09

03/27/09

01/23/06

03/25/09

02/09/09

Approved

05/15/09

04/16/09

08/03/09

03/15/10

12/11/09

Est Comp

 100%

 100%

 0%

 0%

 0%

 51%

%Time

 54%

 68%

 0%

 0%

 0%

 37%

% Work 

OVER RUN

OVER RUN

 

PLANT EST

UNSAT

 

 

Message

07-1Y6504

07-2X3204

07-2Y4604

07-180004

07-4T0004

07-4K1504

Contract 

  

  

  

ACNH-P091-(125)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

WPCP

  

WPCP

SWPPP

WPCP

WPCP

2126 N. FAIR OAKS

6 CUSHING, SUITE 200

P.O. BOX 620

23135 BETTY ROAD

1014 S. WESTLAKE BLD.STE14136

708 N VALLEY ST NO Q

11229 S. WOODRUFF

AVENUE

11229 SOUTH WOODRUFF

AVENUE

11229 S. WOODRUFF

AVE.

11229 S. WOODRUFF

AVENUE

2550 CORPORATE PLACE,

SUITE C-107

5160 HASKELL AVENUE

DOWNEY, CA 90241

DOWNEY, CA 90241

DOWNEY, CA 90241

DOWNEY, CA 90241

MONTEREY PARK, CA 91754

ENCINO, CA 91436

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 76
05/20/09 Statement of Ongoing Contracts as of 06/03/09

07District

07-LA-103-.1/.9

07-LA-103-1.8/2.3

07-LA-105-.7/.9

07-LA-105-4.1/4.1

07-LA-105-8.4/15.8

07-LA-110-.9/21.5

Fed Aid

HM3

HA42

HE13

HA42

HM3

HM3

Pgm Code

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT UNION PACIFIC OVERHEAD AND AT

ANAHEIM STREET OVERHEAD

IN LOS ANGELES COUNTY IN LOS  ANGELES

AND LONG BEACH AT VARIOUS LOCATIONS

FROM I STREET TO ROUTE 1/103

SEPARATION

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM JUNCTION ROUTE 1 TO 0.1 KM WEST

OF NASH STREET

IN LOS ANGELES COUNTY IN HAWTHORNE AT

DOMINGUEZ CHANNEL.

IN LOS ANGELES COUNTY AT VARIOUS BR

IDGE LOCATIONS FROM STANFORD AVENUE

UNDERCROSSING TO E105-19/105

CONNECTOR OVERCROSSING

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS FROM ROUTE 110/47

SEPARATION TO VENICE BOULEVARD

UNDERCROSSING

Description 

CLEAN AND TREAT BRIDGE DECK

INSTALL DRAINAGE FACILITIES

WIDEN OFF RAMP

SLOPE PAVING.

REPLACE SPALL,AND JOINT SEALS

REPLACE JOINT SEALS

Type Of Work

J MCLOUGHLIN ENGINEERING CO

INC

HIGHLAND CONSTRUCTION, INC.

BEADOR CONSTRUCTION  COMPNAY,

INC.

BELAIRE-WEST LANDSCAPE INC

J MCLOUGHLIN ENGINEERING CO

INC

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

Contractor

RANCHO CUCAMONGA, CA  91730

ORANGE, CA 92868

CORONA, CA 92883

BUENA PARK, CA  90622-6270

RANCHO CUCAMONGA, CA  91730

IRVINE CA 926145706

 

 

 

 

 

(949)252-0441

TRAN, KELVIN

JAHROMI, R.

GALLARDO, SAMUEL

TRAN, KELVIN

TRAN, KELVIN

NJOYA, DAVID

Resident
Engineer

(562)401-3333

(562)401-3333

(310)609-0264

(562)401-3333

(562)401-3333

(310)609-0264

 $350,366

 $560,847

 $9,718,560

 $298,060

 $159,118

 $545,737

Bid + CCOs

 $0

 $595,119

 $6,121,734

 $29,833

 $140,843

 $538,493

Comp To  date

 $0

 $1,440

 $854,301

 $29,833

 $140,843

 $171,757

This Month

01/06/09

05/09/08

06/24/08

12/10/08

12/29/08

05/02/08

Awarded

01/21/09

05/21/08

07/10/08

01/05/09

01/16/09

05/21/08

Approved

06/30/09

10/02/09

02/28/10

07/20/09

06/02/09

06/30/09

Est Comp

 0%

 72%

 50%

 67%

 91%

 93%

%Time

 0%

 100%

 63%

 11%

 89%

 93%

% Work 

 

 

 

 

 

 

Message

07-4L9304

07-4C0604

07-178504

07-4S7204

07-4L9404

07-4L9504

Contract 

  

  

DPM-6207-(044)N

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

WPCP

WPCP

SWPPP

WPCP

WPCP

WPCP

10641 FULTON COURT

5133 N. PIXLEY STREET

26320 LESTER CIRCLE

P O BOX 6270

10641 FULTON COURT

1792 KAISER AVENUE

11229 S WOODRUFF AVE

11229 SOUTH WOODRUFF

AVE.

18730 S. WILMINGTON

AVE., SUITE 103

11229 S WOODRUFF AVE

11229 S WOODRUFF AVE

18730 S. WILMINGTON

AVE., SUITE 103

DOWNEY, CA 90241

DOWNEY, CA 90241

RANCHO DOMINGUEZ, CA

90220

DOWNEY, CA 90241

DOWNEY, CA 90241

RANCHO DOMINGUEZ, CA

90220

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 77
05/20/09 Statement of Ongoing Contracts as of 06/03/09

07District

07-LA-110-10.3/23.8

07-LA-110-11.5/14.2

07-LA-110-21.4/23.6

07-LA-110-22.0/23.2

07-LA-110-22.5/23.8

07-LA-110-24.5/25.5

Fed Aid

HM3

HM1

HM3

TEA1

HB4N

HB1

Pgm Code

IN LOS ANGELES COUNTY IN AND NEAR LOS

ANGELES AT VARIOUS LOCATIONS FROM

168TH STREET UNDERCROSSING TO BEAUDRY

AVENUE UNDERCROSSING

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM 149TH STREET  OVERCROSSING TO

111TH PLACE OVERCROSSING

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT VARIOUS LOCATIONS FROM 0.1 MILE

NORTH OF VENICE BOULEVARD

UNDERCROSSSING TO TEMPLE STREET

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT VARIOUS LOCATIONS FROM 7TH STREET

OVERCROSSING TO 0.1 KM SOUTH OF 3RD

STREET OVERCROSSING

IN LOS ANGELES CO IN LOS ANGELES AT

VARIOUS LOCATIONS FROM 8TH STREET

UNDERCROSSING TO 0.1 MI SO. OF TEMPLE

STREET UNDERCROSSING

IN LOS ANGELES COUNTY IN LOS ANGELES

FROM 0.3 KM SOUTH OF STADIUM WAY

OVERCROSSING TO 0.4 KM SOUTH OF ROUTE

110 AND 5 SEPARATION

Description 

REPAIR BRIDGE JOINT SEALS

REPLACE SLABS AND SEAL JOINTS

CLEAN AND TREAT BRIDGE DECK

TREAT MEDIAN AND GORE AREAS

REMOVE AND REPLACE OVERHEAD SIGNS.

INSTALL OVERHEAD SIGNS AND RESTRIPE

Type Of Work

T & G CONSTRUCTION, INC.

J MC LOUGHLIN ENGINEERING CO

INC

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

BEADOR CONSTRUCTION

PETERSON CHASE

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

Contractor

YUBA CITY, CA 95991

RANCHO CUCAMONGA CA 91730

IRVINE, CA  92614-5706

CORONA, CA 92883

IRVINE, CA  92614

IRVINE, CA 92614

 

(909)944-1037

 

 

 

 

NJOYA, DAVID

HUSSAIN, MUSTAFA

WANG, SIMON YEH-FU

MCKENZIE, DARRELL

PATEL, PRAVIN

MCKENZIE, DARRELL

Resident
Engineer

(310)609-0264

(424)202-8056

(213)620-2039

(818)637-2506

(213)620-2039

(818)637-2506

 $169,100

 $3,142,162

 $245,659

 $502,715

 $127,970

 $2,595,174

Bid + CCOs

 $69,945

 $2,385,133

 $37,349

 $509,585

 $0

 $2,603,386

Comp To  date

 $66,820

 $86,788

 $37,349

 $0

 $0

 $0

This Month

03/13/09

05/02/08

02/02/09

02/22/08

03/11/09

11/14/05

Awarded

03/27/09

05/21/08

02/13/09

03/21/08

03/23/09

11/23/05

Approved

07/30/09

09/08/09

08/11/09

02/17/09

06/23/09

05/30/09

Est Comp

 47%

 76%

 8%

 100%

 0%

 57%

%Time

 41%

 74%

 15%

 100%

 0%

 96%

% Work 

 

 

 

COMPLETED

 

 

Message

07-4E1804

07-3Y2104

07-4L9604

07-246704

07-4L7904

07-243504

Contract 

  

  

  

ACST-0110-(793)E

  

ACST-S110-(010)E

  

  

  

  01-10 7-(3E)

  

G S1-10 0-(0E)

  

  

  

--()

  

--()

WPCP

WPCP

WPCP

WPCP

WPCP

WPCP

1227 BRIDGE STREET, SUITE B

10641 FULTON COURT

1792 KAISER AVENUE

26320 LESTER CIRCLE

1792 KAISER AVE

1792 KAISER AVENUE

18730 S. WILMINGTON

AVE., SUITE 103

1200 S. SEPULVEDA

BLVD.

1615 SOUTH WALL

STREET

2090 FERN LANE

1615 SOUTH WALL

STREET

2090 FERN LANE

RANCHO DOMINGUEZ, CA

90220

LOS ANGELES, CA 90025

LOS ANGELES, CA 90015

GLENDALE, CA 91208

LOS ANGELES, CA 90015

GLENDALE, CA 91208

Accepted

05/12/09

Location
Storm Water
Plan



State of California Department of Transportation Page 78
05/20/09 Statement of Ongoing Contracts as of 06/03/09

07District

07-LA-118-2.4/5.9

07-LA-126-/5.6

07-LA-134-1.9/2.3

07-LA-134-5.9/8.6

07-LA-134-11.5/13

07-LA-134-/1

Fed Aid

HM1A

HM1B

HE11

HA25

HA25

HM1A

Pgm Code

IN LOS ANGELES COUNTY, IN LOS ANGEL

ES FROM .06 PM EAST OF CANOGA AVENU

UNDERCROSSING TO 0.15 PM EAST OF

RESEDA BOULEVARD OVERCROS

IN LOS ANGELES COUNTY FROM VENTRURA

COUNTY LINE TO 0.6 MI WEST OF ROUTE

5/126 SEPARATION.

IN LOS ANGELES COUNTY IN BURBANK AND

LOS ANGELES FROM 0.5 KM WEST OF PASS

AVENUE OVERCROSSING TO 0.2 KM EAST OF

OLIVE AVENUE OVERC

IN LOS ANGELES COUNTY IN GLENDALE

FROM SAN FERNANDO ROAD  UNDERCROSSING

TO SINCLAIR AVENUE UNDERCROSSING

IN LOS ANGELES COUNTY IN LOS ANGELES

AND PASADENA FROM 0.3 KM WEST OF

FIGUEROA STREET UNDERCROSSING TO

ORANGE GROVE BOULEVARD OVER

IN LOS ANGELES COUNTY IN BURBANK AT

VARIOUS LOCATIONS FROM ROUTE  134/170

SEPARATION TO 0.2 KM EAST OF CAHUENGA

BOULEVARD

Description 

RAC OVERLAY RAMPS

SLURRY SEAL

MODIFY INTERCHANGE AND ON RAMP

PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

RESURFACE RAMPS

Type Of Work

ORTIZ ASPHALT, INC.

VALLEY SLURRY SEAL COMPANY

GRIFFITH COMPANY

BELAIRE-WEST LANDSCAPE, INC

P&D CONSULTANTS, INC.

ORTIZ ASPHALT PAVING INC

Contractor

COLTON, CA  92324

WEST SACRAMENTO, CA  95798

SANTA FE SPRINGS, CA 90670

BUENA PARK, CA. 90622

ORANGE, CA.  92868

COLTON CA 92324

 

 

 

 

 

(909)386-1200

PATEL, JAGDISH

AJAMAL, ABDUL

SIMON WANG

RESLER, CAESAR

AGUILAR, ANGEL

MOGHADDA, SEYED (SYD)

Resident
Engineer

(818)788-3303

(805)797-1348

(213)620-2039

(818)637-2506

(818)637-2514

(661)257-0273

 $494,534

 $890,750

 $30,223,959

 $2,293,110

 $1,345,171

 $194,238

Bid + CCOs

 $0

 $347,090

 $15,036,565

 $1,992,969

 $1,310,153

 $16,899

Comp To  date

 $0

 $347,090

 $824,068

 $30,230

 $3,019

 $0

This Month

01/12/09

03/25/09

02/23/07

08/07/07

12/01/05

04/14/08

Awarded

01/27/09

04/10/09

03/12/07

09/10/07

12/09/05

04/28/08

Approved

08/14/09

11/15/10

10/26/11

09/25/09

05/29/09

Est Comp

 0%

 19%

 80%

 0%

 16%

 2%

%Time

 0%

 39%

 50%

 0%

 97%

 8%

% Work 

 

 

 

PLANT EST

SATIS

 

 

Message

07-2Y5904

07-3Y2804

07-188504

07-182704

07-182604

07-2Y8504

Contract 

  

  

  

  

ACNH-P134-(033)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

WPCP

WPCP

SWPPP

SWPPP

SWPPP

WPCP

P.O. BOX 883

P.O. BOX 981330

P.O. BOX 2150

P.O.BOX 6270

999 TOWN & COUNTRY RD. 4TH FL

P O BOX 883

5160 HASKELL AVENUE

13171 TELFAIR AVENUE,

SUITE 101

1615 SOUTH WALL

STREET

2090 FERN LN.

2090 FERN LANE

25061 W AVENUE

STANDFORD #70

ENCINO, CA 91436

SYLMAR, CA 91342

LOS ANGELES, CA 90015

GLENDALE, CA. 91208

GLENDALE, CA 91208

VALENCIA, CA 91355

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 79
05/20/09 Statement of Ongoing Contracts as of 06/03/09

07District

07-LA-138-43.4/46.7

07-LA-138-47.8/49

07-LA-138-51.9/52.5

07-LA-138-56.2/57.2

07-LA-138-60.0/60.4

07-LA-138-69.3/75

Fed Aid

HM1

HB1

HE13

HE13

HB4N

HM1B

Pgm Code

IN LOS ANGELES COUNTY IN AND NEAR

LANCASTER AND PALMDALE ON ROUTE 14

FROM ROUTE 14/138 SEPARATION TO

AVENUE D

IN LOS ANGELES COUNTY IN PALMDALE

FROM 0.1 KM WEST OF 45TH STREET TO

0.4 KM NORTH OF AVENUE R

IN LOS ANGELES COUNTY IN LITTLEROCK

FROM 60TH STREET EAST TO 1.6 KM EAST

OF 60TH STREET EAST

IN LOS ANGELES COUNTY AT LITTLEROCK

FROM 96TH STREET EAST TO 106TH STREET

EAST

IN LOS ANGELES COUNTY AT PEARBLOSSOM

FROM 129TH STREET EAST TO 133RD

STREET EAST

IN LOS ANGELES COUNTY IN PALMDALE

FROM ROUTE 138/18 JUNCTION TO SAN

BERNARDINO COUNTY LINE

Description 

GRIND EXITIG CONCRETE PAVEMENT

RECONSTRUCT INTERSECTION

WIDEN CONVENTIONAL HIGHWAY

WIDEN CONVENTIONAL HIGHWAY

INSTALL SIGNAL AND LIGHTING

APPLY ASPHALT RUBBER SEAL COAT

Type Of Work

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

CALIFORNIA ENGINEERING AND

CONTRACTING INC

MANHOLE ADJUSTING CONTRACTORS

INC

Contractor

WATSONVILLE CA 95077

WATSONVILLE, CA  95077

WATSONVILLE CA 95077

WATSONVILLE, CA 95077

FOUNTAIN VALLEY CA 92708

PICO RIVERA, CA  90660

(831)724-1011

 

(831)724-1011

 

(714)708-3544

 

TIEU, FRED

CARRANZA, ALVARO

HARTANTO, HIN

HIN HARTANTO

MANNAA, HASSAN

VAZIRANI, M R

Resident
Engineer

(661)726-0148

(661)726-0148

 

(661)726-0148

(818)364-2760

(661)726-0148

 $3,633,360

 $6,745,710

 $4,757,173

 $5,336,002

 $204,302

 $589,601

Bid + CCOs

 $0

 $6,314,117

 $4,251,195

 $5,100,527

 $162,062

 $0

Comp To  date

 $0

 $0

 $0

 $5,545

 $0

 $0

This Month

04/24/09

01/15/08

06/10/08

03/03/08

06/26/08

02/23/09

Awarded

05/12/09

01/28/08

06/20/08

03/18/08

07/25/08

03/05/09

Approved

05/28/10

04/30/09

06/16/10

04/24/09

Est Comp

 0%

 89%

 56%

 77%

 63%

 0%

%Time

 0%

 94%

 93%

 95%

 87%

 0%

% Work 

 

 

 

 

 

 

Message

07-3Y4904

07-239614

07-127214

07-127234

07-4S2704

07-3Y2704

Contract 

  

ACST-P138-(042)E

  

  

  

  

  

G P1-38 0-(2E)

  

  

  

  

  

--()

  

  

  

  

WPCP

SWPPP

SWPPP

SWPPP

WPCP

WPCP

P O BOX 50085

P O BOX 50085

P O BOX 50085

P.O. BOX 50085

16027 BROOKHURST ST SUITE G24

9500 BEVERLY RD

45120 13TH ST W

45120 13TH ST W

45120 13TH STREET

WEST

45120 13TH STREET

WEST

13171 TELFAIR AVENUE

45120 13TH ST W

LANCASTER, CA 93534

LANCASTER, CA 93534

LANCASTER, CA 93534

LANCASTER, CA 93534

SYLMAR, CA 91342

LANCASTER, CA 9354

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 80
05/20/09 Statement of Ongoing Contracts as of 06/03/09

07District

07-LA-210-19.8/23.3

07-LA-210-29.5/30.7

07-LA-210-33.3/46.8

07-LA-210-34.2/44.6

07-LA-210-40.6/42.1

07-LA-210-46.2/49.3

Fed Aid

HA22

HB311

HB4N

HM3

HB311

HE14

Pgm Code

IN LOS ANGELES COUNTY IN LA CANADA

FLINTRIDGE AND PASADENA FROM ROUTE

2/210 SEPARATION TO LINCOLN AVENUE

UNDERCROSSING

IN LOS ANGELES COUNTY IN AND NEAR

ARCADIA FROM ROUTE 210/164 SEPARATION

TO 0.1 KM WEST OF  BALDWIN AVENUE

UNDERCROSSING

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN MONROVIA,

DUARTE, IRWINDALE, AZUSA AND

GLENDORA FROM CALIFORNIA AVENUE

UNDRCROSSING TO 57/210 SEPARATIO

IN LOS ANGELES COUNTY IN GLENDORA

FROM CITRUS AVENUE OVERCROSSING TO

GLENDORA AVENUE UNDERCROSSING

IN AND NEAR LAVERNE AND CLAREMONT

FROM SAN DIMAS CANYON ROAD TO 0.2

MILES WEST OF TOWNE AVENUE

Description 

REPLACE SLABS

CONSTRUCT SOUNDWALLS

CLOSED CIRCUIT TELEVISION SYSTEM

REPLACE JOINT SEALS.

CONSTRUCT SOUND WALL

PLANTING AND IRRIGATION

Type Of Work

ALL AMERICAN ASPHALT

DIABLO CONTRACTORS INC

BEADOR CONSTRUCTION COMPANY

INC

BUGLER CONSTRUCTION

O DONNELL CONSTRUCTION INC

DIVERSIFIED LANDSCAPE CO.

Contractor

CORONA, CA  92878

SAN RAMON, CA 94583

CORONA, CA 92883

PLEASANTON, CA  94588

SAN DIMAS CA 917732911

WINCHESTER, CA 92596

 

 

 

 

(909)394-4510

 

KWAN, KIN

RESLER, CAESAR

YUE, WARREN

AZIMA, HASSAN

KAROUT, REDA

KAROUT, REDA

Resident
Engineer

(818)637-2506

(818)637-2506

(626)338-3430

(323)981-1795

(626)338-3430

(626)338-3430

 $613,935

 $6,906,116

 $10,619,977

 $359,975

 $8,512,499

 $1,519,820

Bid + CCOs

 $3,775

 $4,361,690

 $8,960,168

 $336,108

 $7,367,236

 $1,449,853

Comp To  date

 $3,400

 $555,239

 $255,056

 $0

 $509,864

 $2,760

This Month

02/09/09

01/22/08

07/06/07

12/02/08

11/20/07

08/02/05

Awarded

02/27/09

02/05/08

07/31/07

01/05/09

12/18/07

08/11/05

Approved

12/30/09

01/31/10

12/07/09

04/08/09

08/09/10

08/18/09

Est Comp

 0%

 57%

 74%

 100%

 85%

 97%

%Time

 1%

 63%

 84%

 100%

 87%

 94%

% Work 

 

 

 

COMPLETED

 

 

Message

07-4S9004

07-228104

07-129934

07-1M4104

07-231404

07-172174

Contract 

  

  

ACIM-210 -(791)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

WPCP

SWPPP

WPCP

WPCP

SWPPP

SWPPP

P O BOX 2229

7 CROW CANYON COURT SUITE 100

26320 LESTER CIRCLE

5524 C SPRINGDALE AVE NO.96

559 W COVINA BLVD

33801 WASHINGTON ST.

2090 FERN LANE

2090 FERN LANE

12901 RAMONA BLVD.

SUITE H

2550 CORPORATE PLACE,

SUITE C-107

12901 RAMONA BLVD.

STE H

12901 RAMONA BLVD. #H

GLENDALE, CA 91208

GLENDALE, CA 91208

IRWINDALE, CA 91706

MONTEREY PARK, CA 91754

IRWINDALE, CA 91706

IRWINDALE, CA 91706

Accepted

04/29/09

Location
Storm Water
Plan



State of California Department of Transportation Page 81
05/20/09 Statement of Ongoing Contracts as of 06/03/09

07District

07-LA-210-48.9/49.3

07-LA-210-49.3/52.1

07-LA-210-/6

07-LA-210-/44

07-LA-213-.3/1

07-LA-213-3.4/8

Fed Aid

HB311

HE14

HM1B

HB1

HB1

HM1

Pgm Code

IN LOS ANGELES COUNTY IN LA VERNE AND

CLAREMONT FROM 1.3 KM EAST OF FRUIT

STREET OVERCROSSING TO LIVE OAK WASH

IN LOS ANGELES COUNTY IN CLAREMONT

FROM THOMPSON CREEK BRIDGE TO SAN

BERNARDINO COUNTY LINE

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM ROUTE 5/210 SEPARATION TO ROUTE

118/210 SEPARATION

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS ON ROUTE 57 AND ON  ROUTE

210

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM 19TH STREET TO 9TH  STREET

IN LOS ANGELES COUNTY IN RANCHO

VERDES LOS ANGELES LOMITA AND

TORRANCE FROM AVENIDA APPRENDA TO

CARSON STREET

Description 

CONSTRUCT SOUND BERM

PLANTING AND IRRIGATION

REPLACE CONCRETE PAVEMENT

CONSTRUCT METAL BEAM GUARD RAIL

INSTALL METAL BEAM GUARD RAIL

MICROSURFACING EXITING ROADWAY

Type Of Work

LT. ENGINEERING 27601 FORBES

RD., STE #54 LAGUNA NIGUEL, CA

92677

DIVERSIFIED LANDSCAPE CO

J MC LOUGHLIN ENGINEERING CO.

INC.

J FLETCHER CREAMER AND SON INC

AUTOBAHN CONSTRUCTION INC

INTERMOUNTAIN SLURRY SEAL INC

Contractor

WINCHESTER, CA 92596

RANCHO CUCAMONGA, CA  91730

SYLMAR CA 91342

SANTA ANA CA 92711

WATSONVILLE CA 95077

 

 

 

(818)367-9748

(714)769-7025

(831)724-1011

RAJ PUNJABI

KAROUT, REDA

CHAVEZ, EFRAIM

KAROUT, REDA

ROBILLOS, RAMON

SAAD, HUSSEIN

Resident
Engineer

(626)339-1601

(626)338-3430

(818)364-2760

(626)339-1601

(213)798-6008

(562)401-3333

 $539,588

 $1,763,256

 $1,704,284

 $4,515,369

 $240,459

 $781,688

Bid + CCOs

 $497,920

 $1,729,210

 $1,180,645

 $2,234,965

 $248,635

 $4,250

Comp To  date

 $1,600

 $3,360

 $898,236

 $353,215

 $86,734

 $4,250

This Month

02/13/08

07/13/05

02/11/09

06/02/08

10/31/08

04/01/09

Awarded

03/12/08

07/28/05

03/05/09

06/24/08

11/10/08

04/15/09

Approved

09/04/09

07/09/09

07/27/09

09/23/09

06/30/09

12/25/09

Est Comp

 79%

 98%

 47%

 63%

 57%

 14%

%Time

 95%

 97%

 69%

 49%

 100%

 1%

% Work 

 

 

 

 

 

 

Message

07-242704

07-1264F4

07-3Y3904

07-243304

07-4S6704

07-3Y4304

Contract 

  

  

  

ACST-X037-(139)E

OTS-    -(   )

  

  

  

  

G X0-37 1-(9E)

--()

  

  

  

  

--()

  

  

SWPPP

SWPPP

WPCP

WPCP

WPCP

WPCP

33801 WASHINGTON ST.

10641 FULTON COURT

12874 SAN FERNANDO ROAD

P O BOX 11238

P O BOX 50085

1041 W. BADILLO ST.

SUITE 112

12901 RAMONA BLVD.

#11

13171 TELFAIR AVE.,

SUITE 101

1041 BADILLO, SUITE

112

12975 W CULVER BLVD

11229 S. WOODRUFF

AVE.

COVINA, CA 1722

IRWINDALE, CA 91706

SYLMAR, CA 91342

COVINA, CA 91722

LOS ANGELES, CA 90034

DOWNEY, CA 90241

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 82
05/20/09 Statement of Ongoing Contracts as of 06/03/09

07District

07-LA-213-5.7/5.7

07-LA-213-7.9/0

07-LA-405-13.3/14.7

07-LA-405-25.9/29.5

07-LA-405-39.0/39

07-LA-405-40.1/46.2

Fed Aid

HB4N

HB1

HM1B

HB5

SHA42T

HA25

Pgm Code

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT LOMITA BOULEVARD AND  WESTERN

AVENUE

IN LOS ANGELES COUNTY IN TORRANCE LOS

ANGELES AT WESTERN AVENUE CARSON

STREET

IN LOS ANGELES COUNTY IN LOS  ANGELES

AND TORRANCE FROM VERMONT AVENUE UC

TO 0.2 MILE SOUTH OF VAN NESS AVENUE

UNDERCROSSING.

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

NB 405 TRANSITION TO BOTH NB & SB 101

BRIDGE NO. 53-741G, IN THE SHERMAN

OAKS AREA  DIR'S EMERGENCY F.A.

CONTRACT

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM 0.2 KM SOUTH OF  BURBANK

BOULEVARD OVERCROSSING TO DEVONSHIRE

STREET UNDERCROSSING

Description 

INSTALL TRAFFIC SIGNAL

INSTALL TRAFFIC SIGNAL AND LIGHTING

COLD PLANE AND RHMA OVERLAY

CONSTRUCT HOV LANES

REPAIR FAILED APPROACH SLABS & FILL

SLOPE

PLANTING AND IRRIGATION

Type Of Work

PETERSON CHASE ENGINEERING

CONSTRUCTION, INC.

FREEWAY ELECTRIC

ALL AMERICAN ASPHALT

BALFOUR BEATTY CONSTR. INC.

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

A C C U CONSTRUCTION

Contractor

IRVINE, CA 92614

RIVERSIDE, CA  92513

CORONA, CA  92878

INGLEWOOD, CA  91792

IRVINE, CA 92614

PERRIS CA 92570

 

 

 

 

 

(951)675-8200

WANG, PAUL

WANG, PAUL

NJOYA, DAVID

VENTOCILLA, JOSE

EID, EMILE

PATEL, JAGDISH

Resident
Engineer

(562)926-2537

(562)926-2537

(310)609-0264

(310)410-9862

(818)788-3303

(818)788-3303

 $509,605

 $168,168

 $1,042,000

 $121,385,626

 $4,108

 $2,498,988

Bid + CCOs

 $507,342

 $0

 $416,394

 $115,776,081

 $0

 $2,325,748

Comp To  date

 $40,680

 $0

 $416,394

 $730,852

 $0

 $4,512

This Month

02/08/08

04/27/09

12/23/08

09/28/04

03/27/09

11/01/06

Awarded

02/27/08

05/28/09

01/12/09

10/06/04

03/27/09

12/01/06

Approved

06/05/09

08/31/09

07/01/09

03/27/10

05/07/09

Est Comp

 100%

 0%

 44%

 100%

 0%

 0%

%Time

 95%

 0%

 40%

 94%

 0%

 0%

% Work 

 

 

 

 

 

PLANT EST

SATIS

Message

07-4S2104

07-4S7904

07-3Y2604

07-1178U4

07-2X3504

07-218304

Contract 

  

  

  

ACNH-405 -(048)N

  

ACIM-405 -(055)E

  

  

  

  40-5 30-(8NS)T

  

--()

  

  

  

6207- 034-()

  

  

WPCP

WPCP

WPCP

SWPPP

  

SWPPP

1792 KAISER AVENUE

P.O. BOX 7745

P O BOX 2229

419 SOUTH HINDRY AVE., STE C

1792 KAISER AVE.

23135 BETTY ROAD

14620 CARMENITA RD.

14620 CARMENITA ROAD

18730 S WILMINGTON

AVE STE 103

5160 HASKELL AVENUE

5160 HASKELL AVENUE

NORWALK, CA 90650

NORWALK, CA 90650

RANCHO DOMINGUEZ, CA

90220

ENCINO, CA 91436

ENCINO, CA 91436

Accepted

05/26/09

Location
Storm Water
Plan



State of California Department of Transportation Page 83
05/20/09 Statement of Ongoing Contracts as of 06/03/09

07District

07-LA-405-/12.6

07-LA-405-/48.6

07-LA-605-.3/9.9

07-LA-605-11.2/25.8

07-LA-605-15.6/25.1

07-LA-710-9.4/18.4

Fed Aid

HA22

HB1

HM3

HM3

HM1B

HA22

Pgm Code

IN LOS ANGELES COUNTY IN LONG BEACH,

CARSON AND SIGNAL HILL FROM LOS

ANGELES AND ORANGE COUNTY LINE TO

ROUTE 405 AND 110 SEPARATIO

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS FROM SAN GABRIEL RIVER

BRIDGE TO ROUTE 405/5 SEPARATION

IN LOS ANGELES COUNTY IN LONG BEACH

LAKEWOOD CERRITOS NORWALK DOWNEY &

SATA FE SPRING FROM SPRING STREET

OVERCROSSING TO DAVENRICH

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN INDUSTRY

PICO RIVERA BALDWIN PARK AND

IRWINDALE FROM ROSE HILLS OVERHEAD TO

SANTA FE FLOOD BASIN BRIDGE

IN LOS ANGELES COUNTY IN LONG BEACH

CARSON, COMPTON, PARAMOUNT, LYNWOOD

AND SOUTH GATE AT VARIOUS LOCATIONS

Description 

SLAB REPLACEMENT AND GRINDING

INSTALL METAL BEAM GUARD RAIL

TREAT BRIDGE WITH METHACRYLATE

TREAT BRIDGE DECKS

CONCRETE  SLAB REPLACEMENT REPAIR

REHABILITATE ROADWAY

Type Of Work

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

PETERSON CHASE GENERAL

POWELL CONSTRUCTORS

TRUESDELL CORPORATION

ALL AMERICAN ASPHALT

ATKINSON CONSTRUCTION L.P.

Contractor

IRVINE, CA 92614-5706

IRVINE, CA 92614-5706

FONTANA, CA 92335

TEMPE, AZ  85282

CORONA CA 928782229

FOOTHILL RANCH, CA 92610

 

 

 

 

(951)736-7600

 

ZAWISTOWSKI, TOM

NJOYA, DAVID

JAHROMI, REZA

HUSSAIN, MUSTAFA

KAROUT, REDA

MOUSSA, NAZEM

Resident
Engineer

(562)401-3333

(310)609-0264

(562)401-3333

(310)478-7970

(626)339-1601

(562)860-3085

 $14,177,015

 $6,161,110

 $454,148

 $613,608

 $695,471

 $147,067,014

Bid + CCOs

 $13,530,731

 $4,635,921

 $0

 $374,663

 $0

 $86,400,794

Comp To  date

 $278,329

 $113,608

 $0

 $136,297

 $0

 $7,406,769

This Month

11/10/05

02/28/08

04/16/09

01/27/09

04/08/09

05/31/07

Awarded

11/23/05

03/12/08

05/04/09

02/13/09

04/24/09

07/05/07

Approved

12/01/09

08/31/09

11/12/09

07/17/09

11/05/09

12/17/12

Est Comp

 88%

 78%

 0%

 50%

 0%

 27%

%Time

 93%

 76%

 0%

 60%

 0%

 59%

% Work 

 

 

 

 

 

 

Message

07-244404

07-243604

07-2Y7304

07-2Y7404

07-3Y2404

07-183114

Contract 

ACIM-405 -(929)E

ACIM-X037-(140)E

  

  

  

ACNH-710 -(786)N

--()

  X0-37 1-(0E)

  

  

  

--()

  

--()

  

  

  

  

WPCP

WPCP

WPCP

WPCP

WPCP

SWPPP

1792 KAISER AVE.

1792 KAISER AVE

8555 BANANA AVENUE

1310 W 23RD STREET

P O BOX 2229

27422 PORTOLA PKWY., STE 250

11229 S. WOODRUFF

AVE.

18730 S WILMINGTON

AVE STE #103

11229 S. WOODRUFF

AVE.

1200 S SEPULVEDA BLVD

1041 W BADILLO, STE

112

17912 CRUSADER AVE.,

SUITE 101

DOWNEY, CA 90241

RANCHO DOMINGUEZ, CA

90220

DOWNEY, CA 90241

LOS ANGELES, CA 90025

COVINA, CA 91722

CERRITOS, CA 90703

Accepted

Location
Storm Water
Plan
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07District

07-LA-710-16.1/18.4

07-LA-710-18.2/26.5

07-LA-710-21.9/21.9

07-LA-5707-/0

07-VEN-1-9.8/14.2

07-VEN-1-12.8/21.5

Fed Aid

HA22

HM1A

HA42

HA12

HM1

HM3

Pgm Code

IN LOS ANGELES COUNTY IN LYNWOOD AND

SOUTH GATE FROM 0.7 KM NORTH OF ROUTE

710/105 SEPARATION TO FIRESTONE

BOULEVARD OVERCROSSING

IN LOS ANGELES COUNTY,AT VARIOUS

LOCATIONS FROM 0.2KM SOUTH OF

FIRESTONE BOULEVARD OVERCROSSING TO

ROUTE 710/10 SEPARATION.

IN LOS ANGELES COUNTY AT VERNON AT

ATLANTIC BOULEVARD UNDERCROSSING

IN LOS ANGELES COUNTY IN LOS ANGELES

AT SILVERLAKE  MAINTENANCE STATION

IN VENTURA COUNTY IN VENTURA FROM

CARYL ROAD TO 0.9 MILE SOUTH OF

PLEASANT VALLEY ROAD OVERCROSSING

IN VENTURA COUNTY IN VENTURA AND

OXNARD FROM HUENEME ROAD

UNDERCROSSING TO VENTURA OVERHEAD

Description 

PLACE RUBBERIZED HOT MIX ASPHALT

COLD PLANE AC PAVEMENT AND RHMA

CONSTRUCT SLOPE PAVING

RECONSTRUCT MAINTENANCE STATION

APPLY SLURRY SEAL

TREAT BRIDGE DECK

Type Of Work

SULLY MILLER CONTRACTING

COMPANY

ORTIZ ASPHALT PAVING

O'DONNEL CONSTRUCTION, INC.

MEPCO SERVICES INC

VALLEY SLURRY SEAL COMPANY

DEBRUIN

Contractor

ANAHEIM CA 92801

COLTON, CA 92324

SAN DIMAS, CA 91773-2911

DOWNEY  CA 90241

WEST SACRAMENTO, CA  95798

FRENCH CAMP, CA  95231

(714)578-9600

 

 

(562)803-9499

 

 

SAAD, HUSSEIN

WANG, MIKE

GALLARDO, SAM

AZIMA, HASSAN

CASTILLO, ELOY

DIPSIA, MIKE

Resident
Engineer

(562)401-3333

(562)401-3333

(310)609-0264

(323)981-1795

(310)345-6275

(805)375-9247

 $29,882,754

 $859,385

 $136,950

 $4,868,938

 $815,207

 $225,962

Bid + CCOs

 $282,251

 $18,729

 $0

 $4,629,579

 $722,192

 $119,202

Comp To  date

 $205,109

 $18,210

 $0

 $0

 $722,192

 $0

This Month

08/19/08

12/03/08

04/16/09

12/02/05

03/16/09

02/13/09

Awarded

09/16/08

12/18/08

04/28/09

12/21/05

04/10/09

02/24/09

Approved

12/03/11

06/19/09

09/02/09

05/30/09

08/17/09

05/04/09

Est Comp

 8%

 76%

 0%

 100%

 24%

 39%

%Time

 1%

 2%

 0%

 95%

 85%

 53%

% Work 

SUSPENDED

 

 

OVER RUN

 

 

Message

07-259904

07-2Y4804

07-4S9904

07-201604

07-3Y4804

07-2Y8104

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

SWPPP

WPCP

SWPPP

SWPPP

WPCP

WPCP

1100 E ORANGETHORPE SUITE 200

P.O. BOX 883

559 W. COVINA BLVD.

9634 WASHBURN ROAD UNIT B

P.O. BOX 981330

P.O. BOX 1355

11229 S. WOODRUFF

AVE.

11229 SOUTH WOODRUFF

AVENUE

18730 S. WILMINGTON

AVE., SUITE 103

2550 CORPORATE PLACE,

SUITE C-107

12975 W. CULVER BLVD

1525 RANCH CONEJO

BLVD., SUITE 102

DOWNEY, CA 90241

DOWNEY, CA 90241

RANCHO DOMINGUEZ, CA

90220

MONTEREY PARK, CA. 91754

LOS ANGELES, CA 90066

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan
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07District

07-VEN-23-3.5/11.4

07-VEN-23-20.7/21.1

07-VEN-33-7.8/8

07-VEN-33-16.3/22.1

07-VEN-33-24.8/26.9

07-VEN-33-32.5/48.4

Fed Aid

HE13

201130

HA-23

HM2

HM2

HM2

Pgm Code

IN VENTURA COUNTY IN THOUSAND OAKS

AND MOORPARK FROM THOUSAND OAKS

BOULEVARD UNDERCROSSING TO NEW LOS

ANGELES AVENUE UNDERCROSSIN

CLEAR STORM DEBRIS FROM BENEATH 2

VEN-23 BRIDGES (BRIDGE #52-11 &

BRIDGE #53-424 SECTIONS OF GRIMES

CREEK CHANNEL DIR'S EMERGENCY 

IN VENTURE COUNTY, VENTURA 33 FROM PM

7.8 NORTHEAST TO PM 8.0, BOARDER OF

THE OAK VIEW VILLAGE.  DIR'S

EMERGENCY F.A. CONTRACT

IN VENTURA COUNTY NEAR OJAI AT

VARIOUS LOCATIONS FROM 0.1 MILE

NORTH OF MATILIJA ROAD SOUTH TO 2.7

MILES NORTH OF BEAR CREEK BRID

IN VENTURA COUNTY NEAR OJAI AT

VARIOUS LOCATION FROM 0.2 MILE SOUTH

OF SESPE RIVER ROAD TO 1.9 MILES

NORTH OF SESPE RIVER ROAD

IN VENTURA COUNTY NEAR OJAI AT

VARIOUS LOCATIONS FROM 5 MI SOUTH OF

GODWIN CANYON BRIDGE TO0.1 MI SOUTH

OF LOCKWOOD VALLEY ROAD

Description 

WIDEN ROADWAY AND SOUND WALL

CLEAR STORM DEBRIS TO MAINTAIN

CHANNEL FLO

STABILIZE & REPAIR A STORM DAMAGED

ROADWAY

INSTALL DRAINAGE FACILITIES

CLEAN AND INSTALL CULVERTS

CLEAN AND INSTALL CULVERTS

Type Of Work

SECURITY PAVING COMPANY INC

ALLIANCE CONSTRUCTION, INC

C.A. RASMUSSEN, INC. VALENCIA

COMMERCE CENTER

RSB GROUP INC

SUMMER CONSTRUCTION INC

ELEVATION GENERAL ENGINEERING

CONTRACTORS INC

Contractor

SUN VALLEY CA 913531489

OXNARD, CA 93033

VALENCIA, CA  91355-4171

LAKE FOREST CA 92630

SANTA PAULA CA 93061

SANTA MARIA CA 93455

(818)767-8418

 

 

(949)454-1999

(805)933-9364

(805)922-4366

EID, EMILE

ABUMUHOR, ISSAM

DORRI, MIKE

ABUMUHOR, ISSAM

DIPSIA, MIKE

DIPSIA, MIKE

Resident
Engineer

(805)375-9247

(805)375-9247

(805)480-4928

(805)375-9247

(805)375-9247

(805)375-9247

 $63,078,784

 $235,000

 $5,985,000

 $124,950

 $127,791

 $235,499

Bid + CCOs

 $61,394,472

 $135,035

 $5,902,915

 $0

 $1,199

 $5,599

Comp To  date

 $162,653

 $0

 $0

 $0

 $770

 $1,234

This Month

04/04/06

01/26/08

02/14/05

01/21/09

01/08/09

02/09/09

Awarded

04/17/06

01/28/08

02/14/05

02/09/09

02/24/09

03/03/09

Approved

05/20/09

05/25/09

04/10/08

10/30/09

07/31/09

10/31/09

Est Comp

 0%

 40%

 100%

 0%

 28%

 19%

%Time

 0%

 57%

 100%

 0%

 1%

 2%

% Work 

PLANT EST

SATIS

SUSPENDED

 

SUSPENDED

 

 

Message

07-115454

07-1X8904

07-4K6304

07-3Y0804

07-3Y0704

07-3Y1304

Contract 

HP21-6207-(036)L

  

  

  

  

  

 620-7 03-()

  

  

  

  

  

--()

  

  

  

  

  

SWPPP

  

  

WPCP

WPCP

WPCP

P O BOX 1489

2245 STATHAM BLVD

28548 LIVINGSTON AVENUE

22600 G LAMBERT STREET NO 140

PO BOX 30

2333 A STREET

1525 RANCHO CONEJO

BLVD. SUITE 102

1525 RANCHO CONEJO

BLVD., #102

1525 RANCHO CONEJO

BLVD., #102

1525 RANCHO CONEJO

BLVD., # 102

1525 RANCHO CONEJO

BLVD #102

1525 RANCHO CONEJO

BLVD #102

THOUSAND OAKS, CA 91320

TOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan
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07District

07-VEN-33-42.0/48.5

07-VEN-33-52.4/57.3

07-VEN-33-/31

07-VEN-101-22.0/23.7

07-VEN-101-30.9/0

07-VEN-118-18.2/32.6

Fed Aid

HM1A

HM2

HM3

HA21

HM3

HE13

Pgm Code

IN VENTURA COUNTY NEAR OJAI FROM 0.7

MILE SOUTH OF PINE MOUNTAIN  ROAD TO

LOCKWOOD VALLEY ROAD

IN VENTURA COUNTY NEAR OJAI AT

VARIOUS LOCATIONS FROM 3.9 MILES

NORTH OF LOCKWOOD VALLEY ROAD TO 0.5

MILE SOUTH OF COUNTY LIMIT

IN VENTURA COUNTY IN AND NEAR VENTURA

FROM RTE 33/101 SEPARATION TO SAN

ANTONIO CREEK AND NEAR OJAI AT SESPE

CREEK

IN VENTURA COUNTY IN OXNARD AND

VENTURA AT VARIOUS LOCATIONS

IN VENTURA AT VENTURA RIVER BRIDGE

#52-0241L/R

VEN 118 18.2/32.6 HWY WIDENING AND

ITS FEATURES (SIMI VALLEY-TAPO CANY

ON ROAD TO LOS ANGLES COUNTY LINE -

WIDEN FR 6 TO 8 LANES WI

Description 

RUBBERIZED HOT MIX ASPHALT OVERLAY

CLEAN CULVERT AND REPAIR HEADWALL

CLEAN AND TREAT BRIDGE DECK

PLANTING AND IRRIGATION

REPAIR CONCRETE AT PIER.

WIDEN HIGHWAY

Type Of Work

GRANITE CONSTRUCTION COMPANY

V A P CONSTRUCTION INC

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

P & D LANDSCAPE MANAGEMENT

SERVICES

C.L. CONCRETE CONSTRUCTORS,INC

C.A. RASMUSSEN, INC. VALENCIA

COMMERCE CENTER 28548

LIVINGSTON AVENUE VALENCIA, CA

91355-4171

Contractor

WATSONVILLE CA 950775085

LA MIRADA CA 90638

IRVINE CA 926145706

ORANGE, CA  92868

SYLMAR, CA  91342

(831)724-1011

(714)253-3270

(949)252-0441

 

 

 

ABUMUHOR, ISSAM

DIPSIA, MICHAEL

DISPIA, MIKE

DIPSIA, MIKE

CASTILLO, ELOY

TOUTOUNCHIAN, MOHAMMAD

Resident
Engineer

(805)375-9247

(805)375-9247

(805)375-9247

(805)375-9247

(310)345-6275

(805)480-4928

 $994,697

 $130,021

 $215,786

 $1,877,543

 $84,397

 $48,977,656

Bid + CCOs

 $0

 $950

 $3,750

 $1,494,853

 $0

 $47,844,711

Comp To  date

 $0

 $500

 $0

 $60,280

 $0

 $1,446,098

This Month

02/02/09

02/05/09

02/04/09

09/06/07

02/23/09

02/22/07

Awarded

02/17/09

02/27/09

02/18/09

09/21/07

04/21/09

03/15/07

Approved

08/01/09

08/01/09

08/10/09

05/23/12

10/16/09

Est Comp

 0%

 33%

 0%

 0%

 0%

 83%

%Time

 0%

 1%

 2%

 0%

 0%

 97%

% Work 

SUSPENDED

 

SUSPENDED

PLANT EST

SATIS

 

 

Message

07-2Y6404

07-3Y0904

07-4M5604

07-234204

07-4E1704

07-116794

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

SWPPP

WPCP

SWPPP

P O BOX 50085

16129 PEPPERTREE LANE

1792 KAISER AVENUE

999 TOWN AND COUNDTRY ROAD

14746 COBALT STREET

1525 RANCHO CONEJO

BLVD., # 102

1525 RANCHO CONEJO

BLVD., #102

1525 RANCHO CONEJO

BLVD., #102

1525 RANCHO CONEJO

BOULEVARD, SUITE 102

12957 WEST CULVER

BLVD.

1525 RANCHO CONEJO

BLVD., SUITE 103

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

LOS ANGELES, CA 90066

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan
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07District

07-VEN-118-18.4/0

07-VEN-118-21.8/21.8

07-VEN-118-23.3/32.6

07-VEN-118-32.0/33

07-VEN-118-32.0/32.5

07-VEN-126-19.2/34

Fed Aid

HA22

HA23

HA22

TEA1

HE11

20.10

Pgm Code

IN VENTURA COUNTY IN MOORPARK AT

ARROYO SIMI BRIDGE

IN VENTURA COUNTY IN SIMI VALLEY AT

0.1 MILE WEST OF ALAMOS CANYON ROAD

UNDERCROSSING

IN VENTURA COUNTY IN SIMI VALLEY FROM

0.8 KM WEST OF FIRST STREET

OVERCROSSING TO 0.8 KM EAST OF

SYCAMORE DRIVE UNDERCROSSING

IN VENTURA COUNTY IN SIMI VALLEY AT

0.9 KM WEST OF ROCKY PEAK ROAD OC AND

FROM 0.3 KM WEST OF ROCKY PEAK OC TO

ROCKY PEAK ROAD OC

IN VENTURA COUNTY IN SIMI VALLEY AT

FROM 0.6 KM WEST OF ROCKY PEAK ROAD

OVERCROSSING TO ROCKY PEAK ROAD

OVERCROSSING

REMOVE DEBRIS TO RESTORE STORM-

DRAINAGE FIRE-BURNED UPSTREAM

WATERSHED THREATENS TO OVERTOP BRIDGE

& HIGHWAY WITH DEBRIS DIR'S EME

Description 

POLYESTER CONCRETE OVERLAY

REPAIR CULVERT

MODIFY LIGHTING

INSTALL CHAIN LINK FENCE

CONSTRUCT RAMPS

REMOVE DEBRIS AND RESTORE TO FULL

CAPACITY

Type Of Work

O DONNELL CONSTRUCTION INC

NYE AND NELSON INC

TAFT ELECTRIC CO.

C A RASMUSSEN INC

NYE AND NELSON, INC.

UNION ENGINEERING COMPANY, INC

Contractor

SAN DIMAS CA 917732911

VENTURA CA 93003

VENTURA, CA  93003

VALENCIA CA 91355

VENTURA, CA  93003

VENTURA, CA 93002

(909)394-4510

(805)654-1682

 

(661)367-9040

 

 

IRA, ALFRED

EID, EMILE

MANNAA, HASSAN

TOUTOUNCHIAN, MOHAMMAD

TOUTOUNCHIAN, MOHAMMAD

IRA, ALFRED

Resident
Engineer

(805)480-4928

(805)375-9247

(818)364-2760

(805)480-4928

(805)480-4928

(805)480-4928

 $196,855

 $1,427,150

 $1,068,902

 $177,456

 $3,266,987

 $985,000

Bid + CCOs

 $191,715

 $0

 $1,061,790

 $172,327

 $610,569

 $749,489

Comp To  date

 $0

 $0

 $0

 $1,925

 $273,127

 $0

This Month

06/04/07

09/29/08

06/17/08

11/19/07

09/29/08

11/02/07

Awarded

06/20/07

10/22/08

07/10/08

12/14/07

10/23/08

11/02/07

Approved

11/01/07

11/30/09

04/22/09

07/15/09

09/10/09

04/30/09

Est Comp

 100%

 0%

 100%

 0%

 27%

 100%

%Time

 100%

 0%

 100%

 0%

 19%

 76%

% Work 

 

SUSPENDED

COMPLETED

PLANT EST

SATIS

 

OVER RUN

Message

07-1P3804

07-1X3104

07-142804

07-246904

07-223804

07-1X8704

Contract 

  

ER-4129-(004)E

  

ACST-P118-(057)E

  

  

  

--()

  

  P1-18 0-(7E)

  

  

  

  

  

--()

  

  

WPCP

SWPPP

WPCP

WPCP

SWPPP

  

559 W COVINA BLVD

1860 EASTMAN AVENUE NO 108

1694 EASTMAN AVENUE

28548 LIVINGSTON AVENUE

1860 EASTMAN AVENUE, NO. 108

3658 N VENTURA AVE.

1525 RANCHO CONEJO

BLVD. SUITE 103

1525 RANCHO CONEJO

BLVD., #102

13171 TELFAIR AVENUE

1525 RANCHO CONEJO

BLVD., SUITE 103

1525 RANCHO CONEJO

BLVD., SUITE 103

1525 RANCHO CONEJO

BLVD.

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

SYLMAR, CA 91342

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

Accepted

05/07/09

Location
Storm Water
Plan
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07District

 $35,840,376 $703,159,224 $1,218,943,917

07-VEN-150-9.6/9.6

07-VEN-150-18.8/18.8

07-VEN-150-20.5/31

07-VEN-150-28.5/28.5

Fed Aid

HA21

HA21

HA23

HA21

Pgm Code

IN VENTURA COUNTY NEAR RANCHO SANTA

ANA AT COYOTE CREEK BRIDGE

IN VENTURA COUNTY IN OJAI AT SAN

ANTONIO CREEK BRIDGE

IN VENTURA COUNTY NEAR OJAI AT

VARIOUS LOCATIONS FROM 0.9 KM EAST OF

REEVES ROAD TO 0.2 KM NORTH OF

RAFFERTY RANCH ROAD

IN VENTURA COUNTY NEAR SULPHUR

SPRINGS AT SISAR CREEK BRIDGE AND

SANTA PAULA CREEK BRIDGE

Description 

UPGRADE BRIDGE RAILS

REPLACE BRIDGE

REPAIR SLOPE

WIDEN BRIDGE AND UPGRADE RAILING

Type Of Work

NCCI, INC.

CA RASSMUSSEN, INC.

RSB GROUP INC

C A RASMUSSEN, INC.

Contractor

PARAMOUNT, CA 90723

VALENCIA, CA 91355

LAKE FOREST CA 92630

VALENCIA, CA 91355-4171

 

 

(949)454-1999

 

IRA, ALFRED

IRA, ALFRED

ARROYO, HECTOR

IRA, ALFRED

Resident
Engineer

(805)480-4928

(805)804-4928

(805)480-4928

(805)804-4928

 $2,053,522

 $3,538,283

 $889,145

 $2,964,366

Bid + CCOs

 $1,859,658

 $1,403,630

 $706,930

 $2,885,550

Comp To  date

 $417,018

 $509,771

 $70,278

 $177,752

This Month

01/23/08

08/11/08

09/15/08

01/18/08

Awarded

02/07/08

08/15/08

10/06/08

02/06/08

Approved

11/06/09

07/21/10

06/24/09

04/27/10

Est Comp

 100%

 43%

 77%

 100%

%Time

 87%

 40%

 76%

 96%

% Work 

 

 

 

 

Message

07-1189A4

07-1189G4

07-4L4304

07-1189F4

Contract 

  

ACST-P150-(025)E

ACST-4130-(004)E

ACST-P150-(024)E

  

  P1-50 0-(5E)

  41-30 0-(4E)

  P1-50 0-(4E)

  

--()

--()

--()

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

SWPPP

SWPPP

WPCP

SWPPP

P.O. BOX 1422

28548 LIVINGSTON AVENUE

22600 G LAMBERT ST SUITE 1405

28548 LIVINGSTON AVE.

1525 RANCHO CONEJO

BLVD., SUITE 103

1525 RANCHO CONEJO

BLVD., SUITE 103

1525 RANCHO CONEJO

BLVD., SUITE 103

1525 RANCHO CONEJO

BLVD. SUITE 103

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 9130

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan
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08District

08-RIV-10-.2/6.7

08-RIV-10-4.3/0

08-RIV-10-8.1/24.2

08-RIV-10-25.1/44.5

08-RIV-10-52.3/57

08-RIV-10-/8.2

Fed Aid

HB4N

HA26

HA27

HM1

HB1

HA22

Pgm Code

IN RIVERSIDE AND SAN BERNARDINO

COUNTIES AT VARIOUS LOCATIONS

IN RIVERSIDE COUNTY ABOUT 1 MILE EAST

OF CALIMESA IN BEAUMONT AT  BROOKSIDE

SAFETY ROADSIDE REST AREA

IN RIVERSIDE COUNTY IN AND NEAR

BEAUMONT AND BANNING

IN RIVERSIDE COUNTY IN AND NEAR  PALM

SRINGS AND CATHEDRAL CITY AND

THOUSAND PALMS FROM 0.1 MI WEST OF

ROUTE 111/10 SEPARATION

IN RIVERSIDE COUNTY IN INDIO FROM

JEFFERSON STREET OVERCROSSING TO

ROUTE 10/111 SEPARATION

IN RIVERSIDE COUNTY IN CALIMESA AND

BEAUMONT FROM COUNTY LINE ROAD

UNDERCROSSING TO PENNSYLVANIA AVENUE

UNDERCROSSING

Description 

INSTALL VEHICLE DETECTION STATIONS

UPGRADE SAFETY ROADSIDE REST AREA

CONSTRUCT BARRIERS

COLD PLANE AND OVERLAY WITH RHMA

INSTALL MEDIAN BARRIER

CONSTRUCT BRIDGE

Type Of Work

STEINY AND COMPANY INC

DREAMBUILDER

ALL AMERICAN ASPHALT ATTN

BRETT SCHULTZ

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT INC

D.C. HUBBS CONSTRUCTION

BEADOR CONSTRUCTION CO., INC.

ATTN: MR. WOLFGANG DEIGADO

Contractor

BALDWIN PARK CA 917060993

PLACENTIA, CA  92870

CORONA, CA 92878-2229

RIVERSIDE CA 925092405

YUCAIPA, CA  92399

CORONA, CA  92883

(626)338-9923

 

 

(951)684-5360

 

 

RAMOS, MOISES

NGUYEN, VU

FATHI, ALI

FATHI, ALI

KAWWA, JABRA

Resident
Engineer

(951)232-6293

(909)825-2753

(951)232-7259

 

(951)232-7259

(951)276-1938

 $3,130,942

 $237,461

 $14,901,698

 $4,764,990

 $961,927

 $39,887,407

Bid + CCOs

 $1,742,798

 $234,159

 $10,706,205

 $0

 $811,662

 $971,199

Comp To  date

 $0

 $67,136

 $2,018,182

 $0

 $669,743

 $760,059

This Month

05/01/08

11/24/08

02/01/08

04/14/09

12/12/08

11/21/08

Awarded

05/30/08

12/10/08

03/07/08

04/29/09

01/05/09

12/30/08

Approved

06/03/09

06/16/09

09/08/09

05/26/09

10/20/10

Est Comp

 83%

 83%

 75%

 0%

 95%

 7%

%Time

 56%

 98%

 71%

 0%

 84%

 2%

% Work 

 

 

 

 

 

 

Message

08-0K5004

08-0F3504

08-1A9904

08-0L6704

08-0H9904

08-472304

Contract 

  

  

ACIM-0010-(100)9

  

ACHS-0104-(059)E

ACIM-0102-(254)8

  

  

--()

  

G 01-04 0-(9E)

--()

  

  

  

  

--()

  

SWPPP

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

P O BOX 8100

1361 E. GARTEN DRIVE

P. O. BOX 2229

1995 AGUA MANSA ROAD

37306 VISTA VIEW

26320 LESTER CIRCLE

1110-A RESEARCH DRIVE

850 VIA LATA SUITE

#100A

2781 W RAMSEY STREET,

SUITE 7

2351 WEST LUGONIA

AVE.

2023 CHICAGO AVENUE

SUITE B6

REDLANDS, CA 92374-4562

COLTON, CA 92324

BANNINE, CA 92220-3700

REDLANDS, CA 92374

RIVERSIDE, CA 92507

Accepted

Location
Storm Water
Plan
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08District

08-RIV-15-40.0/40.7

08-RIV-15-/41.8

08-RIV-60-7.1/12.1

08-RIV-60-8.8/11.8

08-RIV-62-.5/4.2

08-RIV-79-16.6/0

Fed Aid

HE11

HB4N

HM4

HM3

HM1

HB1

Pgm Code

IN RIVERSIDE COUNTY IN CORONA FROM

0.5 KM SOUTH OF MAGNOLIA AVENUE

OVERCROSSING TO 0.6 KM NORTH OF

MAGNOLIA AVENUE OVERCROSSING

IN RIVERSIDE COUNTY AT VARIOUS

LOCATIONS

IN RIVERSIDE COUNTY IN AND NEAR

RIVERSIDE FROM 0.4 MILE WEST OF

VALLEY WAY UNDERCROSSING TO 0.2  MILE

WEST OF WEST JUNCTION RTE 

IN RIVERSIDE COUNTY IN RIVERSIDE AT

VARIOUS LOCATIONS FROM LA RUE STREET

OVERCROSSING TO ROUTE  60/215/91

SEPARATION

IN RIVERSIDE COUNTY NEAR DESERT HOT

SPRINGS FROM 0.5 MILE TO 4.2 MILES

NORTH OF ROUTE 10/62 SEPARATION.

IN RIVERSIDE COUNTY IN WINCHESTER AT

SIMPSON ROAD

Description 

CONSTRUCT NEW RAMP AND WIDEN BRIDGE

INSTALL VEHICLE DETECTION SYSTEMS

RESTRIPE AND PLACE PAVEMENT MARKERS

TREAT BRIDGE DECK

AC OVERLAY TYPE G

INSTALL TRAFFIC SIGNAL AND RESTRIPE

Type Of Work

BEADOR CONSTRUCTION CO. INC.

CALIFORNIA PROFESSIONAL

ELECTRICAL ENGINEERING

CHRISP COMPANY

J MC LOUGHLIN ENGINEERING CO

INC

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT  ATTN: DAN

ENNIS

P T M GENERAL ENGINEERING

SERVICES INC

Contractor

CORONA, CA 92883

SOUTH EL MONTE CA 91733

FREMONT CA 94539

RANCHO CUCAMONGA CA 91730

RIVERSIDE, CA  92509

RIVERSIDE CA 925137745

 

(626)452-8658

(510)656-2840

(909)944-1037

 

(951)710-1000

ABUGHARBIEH, IMAD

EBRAHAM, EBRAHAM

VERLENGIA, ROMANO

RAMOS, MOISES

Resident
Engineer

(951)232-3610

(951)232-6263

 

 

(951)538-9810

(951)232-6293

 $13,631,603

 $1,120,000

 $111,111

 $687,425

 $1,390,000

 $296,282

Bid + CCOs

 $12,089,919

 $1,009,300

 $0

 $0

 $1,234,953

 $91,915

Comp To  date

 $820,861

 $58,450

 $0

 $0

 $0

 $91,915

This Month

11/21/07

06/23/08

03/05/09

04/03/09

12/29/08

11/24/08

Awarded

12/13/07

07/18/08

04/15/09

04/20/09

01/14/09

12/22/08

Approved

12/14/09

06/12/09

04/23/09

06/16/09

Est Comp

 71%

 90%

 0%

 0%

 100%

 58%

%Time

 87%

 90%

 0%

 0%

 100%

 31%

% Work 

 

 

 

 

COMPLETED

 

Message

08-452204

08-0J7104

08-0L6304

08-0L2504

08-0L6504

08-0J0604

Contract 

STPL-5104-(032)N

  

  

  

  

  

 510-4 03-()

  

  

  

  

  

--()

  

  

  

  

  

SWPPP

WPCP

WPCP

SWPPP

WPCP

WPCP

26320 LESTER CIRCLE

9316 MABEL AVENUE

P O BOX 1368

10641 FULTON COURT

1995 AGUA MANSA ROAD

P O BOX 7745

9225 STELLER COURT

STE B

1110-A RESEARCH DRIVE

2351 WEST LUGONIA

AVENUE SUITE F

1110-A RESEARCH DRIVE

CORONA, CA 92883

REDLANDS, CA 92374-4562

REDLANDS, CA 92374-5014

REDLANDS, CA 92374-4562

Accepted

04/23/09

Location
Storm Water
Plan
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08District

08-RIV-91-.6/1.2

08-RIV-91-5.3/6.6

08-RIV-91-5.5/7

08-RIV-215-22.5/38

08-RIV-215-33.8/38.1

08-RIV-243-13.8/13.9

Fed Aid

HE11

HA25

HM3

HM1

HB4N

HB71

Pgm Code

IN RIVERSIDE COUNTY NEAR CORONA  FROM

1.0 KM EAST OF ORANGE AND RIVERSIDE

COUNTY LINE TO 1.4 KM  WEST OF ROUTE

91 AND 71 SEPARATIO

IN RIVERSIDE COUNTY IN CORONA FROM

0.2 KM WEST OF LINCOLN AVENUE

OVERCROSSING TO EAST GRAND BOULEVARD

UNDERCROSSING

IN RIVERSIDE COUNTY IN CORONA AT

VARIOUS LOCATIONS FORM WEST GRAND

BOULEVARD UNDERCROSSING TO EAST

GRAND BOULEVARD UNDERCROSSING

IN RIVERSIDE CO NEAR PERRIS FROM 1.7

MILES NORTH OF MCALL BOULEVARD

OVERCROSSING TO 0.6 MI NORTH OF

EUCALPTUS AVENUE OVERCROSSING

IN RIVERSIDE COUNTY IN MORENO VALLEY

AND RIVERSIDE AT VARIOUS  LOCATIONS

IN RIVERSIDE COUNTY ABOUT 23.2 KM

SOUTH OF BANNING AT INDIAN VISTA

POINT

Description 

REPLACE EXISTING BRIDGE

PLANTING AND IRRIGATION

REHABILIATED BRIDGE DECKS

PLACE RUBBERIZED TYPE "O" OVERLAY

INSTALL CHANGEABLE MESSAGE SIGN

UPGRADE INDIAN VISTA POINT

Type Of Work

SEMA CONSTRUCTION, INC.

P AND D LANDSCAPE MANAGEMENT

SERVICES

O DONNELL CONSTRUCTION INC

ORTIZ ASPHALT PAVING

P T M GENERAL ENGINEERING

SERVICES INC

RSB GROUP INC. ATTN: SIMON

SEPEHRI

Contractor

LAKE FOREST, CA  92630

ORANGE CA 92868

SAN DIMAS CA 917732911

SAN BERNARDINO, CA  92408

RIVERSIDE CA 925137745

IRVINE, CA   92318

 

(714)835-4447

(909)394-4570

 

(951)710-1000

 

MANASRAH, FATHI

BENSON, DAVID

MANASRAH, FATHI

RUIZ, MANUEL

VERLENGIA, ROMANO

Resident
Engineer

(951)277-8582

(957)232-6478

 

(951)277-8582

(951)821-8189

(951)538-9810

 $13,798,250

 $2,005,417

 $468,980

 $2,876,629

 $772,058

 $318,121

Bid + CCOs

 $13,620,949

 $1,839,997

 $0

 $2,459

 $663,513

 $317,669

Comp To  date

 $25,330

 $6,100

 $0

 $0

 $19,870

 $0

This Month

02/08/07

11/03/06

04/16/09

02/27/09

06/16/08

02/09/07

Awarded

02/27/07

12/05/06

04/28/09

03/13/09

07/16/08

03/07/07

Approved

10/20/09

12/24/10

07/21/09

06/12/09

07/03/07

Est Comp

 0%

 0%

 0%

 19%

 100%

 100%

%Time

 0%

 0%

 0%

 0%

 86%

 100%

% Work 

PLANT EST

SATIS

PLANT EST

SATIS

 

 

 

 

Message

08-456614

08-474104

08-0K7404

08-0L5604

08-453104

08-0C4004

Contract 

HP21-6054-(049)L

  

  

  

  

  

 605-4 04-()

  

  

  

  

  

--()

  

  

  

  

  

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

WPCP

6 ORCHARD SUITE 150

999 TOWN AND COUNTRY RD 4TH F

559 W COVINA BOULEVARD

382 EAST ORANGE SHOW ROAD

P O BOX 7745

8 MCLAREN, SUITE #8

9225 STELLAR COURT #5

464 WEST 4TH STREET

MS 1104

9225 STELLAR CT "B"

1110-A RESEARCH DRIVE

2781 W. RAMSEY

STREET, STE #7

CORONA, CA 92883

SAN BERNARDINO, CA

92401-1400

CORONA, CA 92883

REDLANDS, CA 92374-4562

BANNING, CA 92220

Accepted

Location
Storm Water
Plan
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08District

08-SBD-10-24.0/33.6

08-SBD-10-25.3/29.2

08-SBD-10-30.1/30.9

08-SBD-10-31.1/31.1

08-SBD-10-/39.2

08-SBD-15-28.9/40.4

Fed Aid

HB4N

HB4N

HB4N

HB71

HA22

HM1

Pgm Code

IN SAN BERNARDINO COUNTY IN COLTON,

SAN BERNARDINO, LOMA LINDA AND

REDLANDS AT VARIOUS LOCATIONS

IN SAN BERNARDINO COUNTY IN SAN

BERNARDINO, LOMA LINDA AND REDLANDS

FROM WATERMAN AVENUE UC TO 0.1 MILE

WEST OF ALABAMA STREET OV

IN SAN BERNARDINO COUNTY IN REDLANDS

FROM 0.3 MILE WEST OF EUREKA STREET

UNDERCROSSING TO 0.2 MILE WEST OF 6TH

STREET UNDERCROSSIN

IN SAN BERNARDINO COUNTY ON ROUTES 10

AND 66 AT VARIOUS LOCATIONS

IN SAN BERNARDINO AND RIVERSIDE

COUNTIES AT VARIOUS LOCATIONS

IN SAN BERNARDINO CO. IN AND NEAR

HESPERIA AND VICTORVILLE FROM OAK

HILL ROAD TO ROUTE 18 JUNCTION.

Description 

WIDEN AND STRIPE RAMPS

INSTALL OVERHEAD SIGNS AND RESTRIPE

INSTALL LIGHTING AND CURB RAMPS

CONSTRUCT CURB RAMPS

INSTALL EXIT NUMBERING SIGNS

COLD PLANE .04', OVERLAY .08'

Type Of Work

TERNO, INC.

T D S ENGINEERING 

CALIFORNIA ENGINEERING AND

CONTRACTING INC

P T M GENERAL ENGINEERING

SERVICES INC

POWELL CONSTRUCTORS

MATICH CORPORATION

Contractor

LA MIRADA, CA  90638

WESTLAKE VILLAGE CA 91361

FOUNTAIN VALLEY CA 92708

RIVERSIDE CA 925137745

FONTANA CA 92335

SAN BERNARDINO CA 92412

 

(805)371-4639

(714)708-3544

(951)710-1000

(909)356-8880

(909)382-7400

OOI, KEE

OBADIKE, JOE

OOI, KEE

Resident
Engineer

(951)840-8323

 

(951)830-6821

 

(951)840-8323

 

 $9,872,259

 $875,962

 $224,658

 $489,489

 $722,435

 $3,451,111

Bid + CCOs

 $9,784,543

 $0

 $216,720

 $0

 $480,503

 $0

Comp To  date

 $32,084

 $0

 $41,536

 $0

 $402,682

 $0

This Month

06/28/07

03/20/09

06/09/08

02/11/09

10/03/08

01/12/09

Awarded

07/16/07

04/02/09

07/18/08

03/04/09

10/22/08

01/29/09

Approved

04/16/09

06/01/09

06/11/09

Est Comp

 0%

 0%

 100%

 0%

 67%

 0%

%Time

 0%

 0%

 94%

 0%

 67%

 0%

% Work 

PLANT EST

SATIS

 

OVER RUN

 

 

 

Message

08-384204

08-0H7604

08-0C5904

08-0E5004

08-0C3314

08-0K7604

Contract 

ACIM-X071-(052)E

  

  

  

  

  

LN62-08 0-(2)

  

  

  

  

  

--()

  

  

  

  

  

SWPPP

WPCP

WPCP

WPCP

WPCP

WPCP

15701 HERENO AVENUE

1014 S WESTLAKE BLVD STE 1413

16027 BROOKHURST ST STE G 240

P O BOX 7745

8555 BANANA AVENUE

P O BOX 50000

790 VIA LATA, SUITE

100

1110-A RESEARCH DRIVE

790 S. VIA LATA SUITE

100

COLTON, CA 92324

REDLANDS, CA 92374-4572

COLTON, CA 92324

Accepted

Location
Storm Water
Plan
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08District

08-SBD-15-40.1/42.7

08-SBD-15-41.7/42.4

08-SBD-15-65.8/130.1

08-SBD-15-169.8/181.9

08-SBD-15-/3.8

08-SBD-18-44.2/44.7

Fed Aid

HA27

HE11

HB4N

HM3

HA22  HB1

HA22

HA21

Pgm Code

IN SAN BERNARDINO CO IN VICTORVILLE

FROM 0.6KM SOUTH OF ROUTE 18/15

SEPARATION TO 1.1KM NORTH OF MOJAVE

DRIVE OVERCROSSING.

IN SAN BERNARDINO COUNTY IN

VICTORVILLE FROM 1.0 KM SOUTH TO 1.0

KM NORTH OF MAJAVE DRIVE

IN SAN BERNARDINO COUNTY NEAR BARSTOW

AT VARIOUS LOCATIONS FROM OUTLET

CENTER DRIVE OVERCROSSING TO ZZYZX

ROAD OVERCROSSING

IN SAN BERNARDINO COUNTY NEAR WHEATON

SPRINGS FROM 2.4 KM SOUTH OF BAILEY

ROAD OVERCROSSING TO 1.2 KM NORTH OF

YATES WELL ROAD

IN SAN BERNARDINO AND RIVERSIDE

COUNTIES AT VARIOUS LOCATIONS FROM

ROUTE 15/60 SEPARATION TO SEVENTH

STREET UNDERCROSSING

IN SAN BERNARDINO COUNTY IN THE  CITY

OF BIG BEAR LAKE ON ROUTE 18 AT

JUNCTION WITH ROUTE 38.

Description 

UPGRADE AND PAVE MEDIAN BARRIER.

WIDEN BRIDGE, RAMPS AND SIGNAL

SEAL BRIDGE DECK

CONSTRUCT TRUCK DESCENDING LANE

REHABILITATE PAVEMENT

REPLACE BRIDGE & REALIGN ROADWAY

Type Of Work

SECURITY PAVING COMPANY INC

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT INC

BEADOR CONSTRUCTION COMPANY

INC

LAS VEGAS PAVING CORPORATION

SECURITY PAVING COMPANY INC.

FLATIRON WEST INC.

Contractor

SUN VALLEY CA 913531489

RIVERSIDE CA 925092405

CORONA CA 92883

LAS VEGAS NV 89103

SUN VALLEY, CA  91353-1489

SAN MARCOS, CA  92078

(818)767-8418

(951)684-5360

(951)674-7352

(702)251-5800

 

 

GONZALEZ, ALFONSO A.

SARKIN, SUE

YUEN, MICHAEL

SAOUD, NAHRO

PAIBUL, SENI

Resident
Engineer

(951)538-5218

(951)232-7826

 

(951)232-7522

(951)232-3778

(909)553-6234

 $3,802,315

 $5,606,359

 $561,300

 $62,446,527

 $51,956,400

 $32,996,079

Bid + CCOs

 $2,903,233

 $5,858,613

 $0

 $46,425,835

 $1,313,507

 $1,050,849

Comp To  date

 $984,896

 $5,343

 $0

 $5,818,310

 $1,003,982

 $523,611

This Month

12/03/08

03/16/07

04/10/09

10/26/07

01/16/09

12/03/08

Awarded

12/19/08

04/06/07

04/28/09

11/15/07

02/09/09

12/19/08

Approved

08/11/09

06/04/09

04/10/10

11/30/10

09/24/10

Est Comp

 61%

 0%

 0%

 31%

 7%

 39%

%Time

 76%

 0%

 0%

 73%

 3%

 3%

% Work 

 

PLANT EST

SATIS

 

SUSPENDED

 

 

Message

08-0C8104

08-333904

08-492904

08-4393U4

08-472214

08-227004

Contract 

ACIM-0015-(223)1

DPIL-0061-(025)

  

ACIM-015 -(042)2

ACIM-0151-(151)E

ACST-X071-(053)E

ACIM-0015-(223)E

--()

  

--()

L HI-HL 0-(1E)

CBX0-71 0-(3ER)S

--()

  

  

  

--()

X071- 053-()

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

SWPPP

P O BOX 1489

1995 AGUA MANSA ROAD

26320 LESTER CIRCLE

4420 S DECATUR BLVD

P.O. BOX 1489

1770 LA COSTA MEADOWS DR.

15367 TAMARACK ROAD

15367 TAMARAK ROAD

222 E. MAIN ST. STE

208

790 S. VIA LATA SUITE

100

236 ORANGE SHOW RD

SUITE 109

VICTORVILLE, CA 92392

VICTORVILLE, CA 92392

BARSTOW, CA 92311-2366

COLTON, CA 92324

SAN BERNARDINO, CA 92408

Accepted

Location
Storm Water
Plan
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08District

08-SBD-18-58.4/59.3

08-SBD-18-72.1/87.9

08-SBD-38-7.7/15

08-SBD-40-3.0/15.4

08-SBD-40-77.4/0

08-SBD-40-85.2/99.1

Fed Aid

HB1

HM1

HM1

HM1

HM3

HM3

Pgm Code

IN SAN BERNARDINO CO NEAR BIG BEAR

CITY FROM BALDWIN LAKE ROAD TO 0.5

MILE SOUTH OF CACTUS ROAD

IN SAN BERNARDINO COUNTY IN AND  NEAR

APPLE VALLEY FROM MERIDIAN  ROAD TO

CENTRAL ROAD

IN SAN BERNARDION CO IN AND NEAR

REDLANDS AND YUCIPA FROM 0.1 MI  WEST

OF AMETHYST STREET TO VALLEY OF THE

FALLS DRIVE

IN SAN BERNARDINO COUNTY IN AND  NEAR

DAGGET FROM 0.2 MI WEST OF  PELELIU

DITCH BRIDGE TO GAS LINE WASH BRIDGE

IN SAN BERNARDINO COUNTY NEAR LUDLOW

AT THE WILLOW SPRINGS  WASH BRIDGE

IN SAN BERNARDINO COUNTY FROM 7.0

MILES EAST OF KELBAKER ROAD

UNDERCROSSING TO CLIPPER VALLEY  WASH

BRIDGE

Description 

INSTALL METAL BEAM GUARD RAILING

RUBBERIZED HOT MIX ASPHALT OVERLAY

PLACE ASPHALT RUBBER SEAL OVERLAY

PLACE RUBBERIZED HMA OVERLAY

SEAL BRIDGE DECK

REPAIR GIRDERS

Type Of Work

D C HUBBS CONSTRUCTION

MATICH CORPORATION

MANHOLE ADJUSTING CONTRACTORS

SULLY MILLER CONTRACTING

COMPANY

O DONNELL CONSTRUCTION INC

HIGHLAND CONSTRUCTION INC.

STELLE KRISTI

Contractor

YUCAIPA CA 92399

SAN BERNARDINO CA 92412

PICO RIVERA, CA  90660

ANAHEIM CA 92801

SAN DIMAS CA 917732911

ORANGE, CA  92868

(909)790-2215

(909)382-7400

 

(714)578-9600

(909)394-4510

 

TRAN, KEN

BOULOS, IHAB

SHAHIDI, SHAINE

Resident
Engineer

(909)844-3312

 

(951)232-7582

 

 

(951)232-7839

 $131,888

 $1,876,678

 $1,511,856

 $2,665,805

 $201,220

 $2,212,806

Bid + CCOs

 $745

 $0

 $0

 $0

 $0

 $435,877

Comp To  date

 $745

 $0

 $0

 $0

 $0

 $104,567

This Month

02/23/09

04/27/09

04/14/09

03/27/09

03/25/09

02/02/09

Awarded

03/13/09

05/05/09

04/24/09

04/10/09

04/03/09

02/24/09

Approved

07/31/09

07/21/09

01/26/10

Est Comp

 0%

 0%

 0%

 0%

 0%

 23%

%Time

 1%

 0%

 0%

 0%

 0%

 20%

% Work 

 

 

 

 

 

 

Message

08-0J6704

08-0L7404

08-0L2904

08-0L3604

08-0E4304

08-0L6404

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

WPCP

WPCP

37306 VISTA VIEW DRIVE

P O BOX 50000

9500 BEVERLY RD.

1100 E ORANGETHORPE AVE NO 20

559 W COVINA BOULEVARD

133 N PIXLEY STREET

236 ORANGE SHOW RD.

STE 109

236 ORANGE SHOW RD.

SUITE 109

222 E MAIN STREET

SUITE 208

SAN BERNARDINO, CA 92408

SAN BERNARDINO, CA 92408

BARSTOW, CA 92311

Accepted

Location
Storm Water
Plan
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08District

08-SBD-40-89.0/119

08-SBD-40-142.2/142.6

08-SBD-60-3.4/3.5

08-SBD-62-17.1/17.8

08-SBD-62-29.1/30.1

08-SBD-62-31.1/31.5

Fed Aid

HA22

HA25

HB4N

HB1

HB4N

HB4N

Pgm Code

IN SAN BERNARDINO COUNTY NEAR ESSEX

FROM 2.4 KM WEST OF FORTRESS WASH

BRIDGE TO 0.5 KM EAST OF ARDIS DITCH

BRIDGE

IN SAN BERNARDINO COUNTY IN NEEDLES

FROM L STREET TO 0.4 MILE WEST OF D

STREET OVERCROSSING

IN SAN BERNARDINO COUNTY IN CHINO AT

MOUNTAIN AVENUE EASTBOUND  OFF-RAMP

IN SAN BERNARDINO COUNTY IN JOSHUA

TREE FROM SUNNY VISTA ROAD TO HALLEE

ROAD

IN SAN BERNARDINO CO IN TWENTYNINE

PALMS FROM CANYON ROAD TO 0.1 MI EAST

OF EL CAMINO ROAD

IN SAN BERNARDINO COUNTY IN

TWENTYNINE PALMS FROM 0.1 MILE WEST

OF MOJAVE AVENUE TO 0.1 MILE EAST OF

ALPINE AVENUE

Description 

REHABILITATE PAVEMENT

HIGHWAY PLANTING AND IRRIGATION

WIDEN EXISTING RAMP

WIDEN ROADWAY

HMA OVERLAY

INSTALL TRAFFIC SIGNAL

Type Of Work

GRANITE CONSTRUCTION COMPANY

ATTN: SHANE MOORE

DIVERSIFIED LANDSCAPE

MANAGEMENT INC

MR. DICK VOGELS PETERSON CHASE

GENERAL ENGINEERING

CONSTRUCTION INC.

VANCE CORPORATION ATTN: VERN

THOMAS

AUTOBAHN CONSTRUCTION INC

P T M GENERAL ENGINEERING

SERVICES INC

Contractor

INDIO CA 92203

RIVERSIDE CA 92503

IRVINE, CA  92614-5706

RIALTO, CA  92377

SANTA ANA CA 927111238

RIVERSIDE CA 925137745

 

(951)734-6161

 

 

(714)769-7025

(951)710-1000

SHAHIDI, SHAINE

SPRAY, MICHAEL

KAWWA, JABRA

ALIPANAH, FEREYDOON

TABA, ISSA

Resident
Engineer

(951)232-7839

(951)232-6497

(951)276-1938

(909)289-2020

 

(951)840-8234

 $47,751,912

 $479,073

 $360,072

 $1,113,282

 $1,042,168

 $293,444

Bid + CCOs

 $44,987,259

 $407,950

 $385,651

 $1,248,859

 $0

 $255,318

Comp To  date

 $2,087,565

 $1,609

 $8,373

 $0

 $0

 $157,362

This Month

09/20/07

02/21/08

04/30/08

08/08/08

03/25/09

09/29/08

Awarded

10/05/07

03/12/08

05/14/08

08/25/08

04/06/09

10/28/08

Approved

08/06/09

08/26/11

08/05/09

04/27/09

05/22/09

Est Comp

 80%

 0%

 0%

 100%

 0%

 96%

%Time

 94%

 0%

 0%

 100%

 0%

 87%

% Work 

 

PLANT EST

SATIS

PLANT EST

SATIS

COMPLETED

 

 

Message

08-486304

08-0C5104

08-0C0804

08-476804

08-0E1104

08-482604

Contract 

ACIM-040 -(054)8

  

  

ACHS-P062-(025)E

  

  

--()

  

  

  P0-62 0-(5E)

  

  

  

  

  

--()

  

  

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

WPCP

38000 MONROE STREET

12112 SEVERN WAY

1792 KAISER AVENUE

2271 NORTH LOCUST AVENUE

P O BOX 11238

P O BOX 7745

222 E MAIN STREET,

SUITE 208

1110A RESEARCH DRIVE

2023 CHICAGO AVENUE

SUITE B6

790 VIA LATA SUITE

100

1110-A RESEARCH DR.

BARSTOW CA 92311

REDLANDS, CA 92374

RIVERSIDE, CA 92507

COLTON, CA 92324

REDLANDS, CA 92374-4562

Accepted

04/27/09

Location
Storm Water
Plan
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08District

08-SBD-62-55.0/79.5

08-SBD-66-19.9/20.4

08-SBD-83-.9/1

08-SBD-138-9.0/13

08-SBD-138-23.0/23.2

08-SBD-210-9.4/11

Fed Aid

HM1

HB71

HA21

HM1

HB1

HE11

Pgm Code

IN SAN BERNARDINO COUNTY FROM IRONAGE

ROAD TO 8.8 KM WEST OF ROUTE 177

JUNCTION

IN SAN BERNARDINO COUNTY IN RIALTO AT

THE INTERSECTION OF ROUTE 66 AND

PEPPER AVENUE

IN SAN BERNARDINO COUNTY IN CHINO AT

CHINO CREEK BRIDGE

IN SAN BERNARDINO COUNTY ABOUT 2

MILES WEST OF CAJON JUNCTION FROM 2.5

MI E OF RTE 138/2 SEPARATION TO 0.1

MI W OF LONE PINE CANYO

IN SAN BERNARDION COUTY NEAR

HESPERIA FROM 2.1 MILES EAST OF

SUMMIT VALLEY ROAD TO 0.7 MILE WEST

OF ROUTE 173 JUNCTION

IN SAN BERNARDINO COUNTY AT RANCHO

CUCAMONGA ON ROUTE 15 AND ON ROUTE

210

Description 

RESURFACE EXISTING PAVEMENT

CONSTRUCT CURB RAMPS AND CULVERT

ESTABLISH EXISTING PLANTING

REPLACE ASPHALT CONCRETE SURFACING

CORRECT VERTICAL CURVES & SHOULDERS

MITIGATION PLANTING

Type Of Work

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT INC

CSI ELECTRICAL CONTRACTORS INC

PACIFIC RESTORATION GROUP INC

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

JMA CONSTRUCTION CO.

Contractor

RIVERSIDE CA 925092405

SANTA FE SPRINGS, CA  90670

CORONA CA 92877

WATSONVILLE CA 950775085

WATSONVILLE CA 95077

SEMI VALLEY, CA 93063

(951)684-5360

 

(951)734-9809

(831)724-1011

(831)724-1011

 

GONZALEZ, ALFONZO

NGUYEN, VU

SPRAY, MICHAEL

SPRAY, MICHAEL

Resident
Engineer

(951)538-5218

(909)825-2753

(951)232-6497

 

 

(951)232-6497

 $1,803,600

 $479,503

 $203,350

 $477,777

 $280,629

 $826,938

Bid + CCOs

 $1,812,973

 $439,015

 $129,577

 $0

 $0

 $752,400

Comp To  date

 $0

 $0

 $7,114

 $0

 $0

 $13,144

This Month

05/25/07

06/23/08

02/08/08

04/13/09

03/16/09

09/21/07

Awarded

06/14/07

07/22/08

03/05/08

04/28/09

03/27/09

11/14/07

Approved

10/05/07

05/08/09

03/24/10

01/11/12

Est Comp

 100%

 100%

 58%

 0%

 0%

 0%

%Time

 100%

 100%

 64%

 0%

 0%

 0%

% Work 

 

COMPLETED

 

 

 

PLANT EST

SATIS

Message

08-0H6504

08-0A7404

08-449714

08-0L3104

08-0F7804

08-204324

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

SWPPP

SWPPP

1995 AGUA MANSA ROAD

10623 FULTON WELLS AVENUE

P O BOX 77038

P O BOX 50085

P O BOX 50085

6143 HOPE STREET

6690 LA CONTENTA ROAD

850 VIA LATA #100A

1110A RESEARCH DRIVE

1110A RESEARCH DRIVE

YUCCA VALLEY, CA 92284

COLTON, CA 92324

REDLANDS, CA 92374

REDLANDS, CA 92374

Accepted

05/12/09

Location
Storm Water
Plan
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08District

08-SBD-215-.4/4.2

08-SBD-215-4.8/6.5

08-SBD-215-10.0/17.6

08-SBD-215-17.3/0

08-SBD-259-/1.5

08-SBD-5506-/0

Fed Aid

HM3

HB5

HE11

HA22

HM3

HM1

HB4N

Pgm Code

IN SAN BERNARDINO COUNTY IN COLTON AT

VARIOUS LOCATIONS FROM IOWA AVENUE

OVERCROSSING TO SANTA ANA RIVER

BRIDGE

IN SAN BERNARDINO COUNTY IN SAN

BERNARDINO AT VARIOUS LOCATIONS

IN SAN BERNARDINO COUNTY IN SAN

BERNARDINO FROM ROUTE 215/210

SEPARATION TO ROUTE 215/15

SEPARATION.

IN SAN BERNADINO COUNTY NEAR DEVORE

AT DEVORE ROAD OCERCROSSING.

IN SAN BERNARDINO COUNTY IN SAN

BERNARDINO FROM 0.1 MILE SOUTH OF

16TH STREET OVERCROSSING TO E STREET

OVERCROSSING

IN SAN BERNARDINO COUNTY IN FONTANA

AT THE LOCATION FOR THE FUTURE

SOUTHERN REGIONAL LABORATORY AND

TRANSPORTATION MANAGEMENT CENT

Description 

TREAT BRIDGE DECKS

WIDEN FREEWAY AND OVERPASSES

COLD PLANE AND OVERLAY HMA TYPE A

TREAT BRIDGE WITH METHACRLYLATE.

HOT MIX ASPHALT OVERLAY

CONSTRUCT PARK AND RIDE

Type Of Work

J MC LOUGHLIN ENGINEERING CO

INC

MCM CONSTRUCTION INC.

MATICH CORPORATION

O DONNELL CONSTRUCTION INC

MATICH CORPORATION

RIVERSIDE CONSTRUCTION COMPANY

INC

Contractor

RANCHO CUCAMONGA CA 91730

NORTH HIGHLANDS, CA  95660

SAN BERNARDINO, CA  92412

SAN DIMAS CA 917732911

SAN BERNARDINO CA 92412

RIVERSIDE CA 92502

(909)944-1037

 

 

(909)394-4510

(909)382-7400

(951)682-8308

QURESHI, MUJAHID

YOGARAJAH, MANNY

MINA, EHAB

LENART, ELVIRA

Resident
Engineer

(951)232-8642

(951)830-6864

(951)232-6415

 

 

(951)232-8949

 $341,174

 $82,357,051

 $3,699,999

 $35,625

 $369,963

 $3,201,907

Bid + CCOs

 $75,204

 $51,813,653

 $80,058

 $0

 $0

 $3,139,220

Comp To  date

 $75,204

 $3,815,468

 $80,058

 $0

 $0

 $5,280

This Month

03/02/09

11/21/07

03/09/09

03/11/09

04/23/09

11/15/07

Awarded

03/20/09

12/14/07

03/16/09

03/27/09

05/04/09

12/14/07

Approved

08/03/09

07/11/11

08/03/09

09/04/09

Est Comp

 26%

 52%

 13%

 0%

 0%

 0%

%Time

 22%

 63%

 2%

 0%

 0%

 0%

% Work 

 

 

 

 

 

PLANT EST

SATIS

Message

08-0K7004

08-007174

08-0H3204

08-0K6904

08-0K6104

08-3770U4

Contract 

  

PNRS-6208-(013)N

ACIM-2151-(224)E

  

  

CMLN-6208-(014)E

  

L 62-08 0-(3N)

--()

  

  

--()

  

--()

  

  

  

  

WPCP

SWPPP

WPCP

WPCP

WPCP

SWPPP

10644 FULTON COURT

P.O. BOX 620

P.O. BOX 50000

559 W COVINA BLVD

P O BOX 50000

P O BOX 1146

2023 CHICAGO AVE.

SUITE B-6

850 S. VIA LATA STE

100A

15367 TAMARACK RD

3474 NIKI WAY

RIVERSIDE, CA 92507

COLTON, CA 92324

VICTORVILLE, CA 92392

RIVERSIDE, CA

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 98
05/20/09 Statement of Ongoing Contracts as of 06/03/09

08District

 $20,729,942 $232,261,286 $456,788,486

08-SBD-5708-/0

08-SBD-5714-/0

08-SBD-5730-/0

Fed Aid

HA12

HA12

HA13

Pgm Code

IN SAN BERNARDINO COUNTY IN ANGELUS

OAKS AT THE CAMP ANGELUS MAINTENANCE

STATION

IN SAN BERNARDION COUNTY NEAR

FAWNSKIN AT THE FAWNSKIN MAINTENANCE

STATION

IN SAN BERNARDINO COUNTY IN FONTANA

AT THE SOUTHERN REGIONAL LABORATORY

AT 13970 VICTORIA STREET

Description 

UPGRADE MAINTENANCE FACILITIES

REPLACE EXITING ASPHALT CONCRETE

CONSTRUCT NEW MATERIAL LABORATORY

Type Of Work

DRP NATIONAL INC.

VANCE CORPORATION

DJM CONSTRUCTION CO INC

Contractor

WEST COVINA, CA  91791

RIALTO, CA  92377

ANAHEIM, CA 92805

 

 

 

GADALLA, AMGAD

BOULOS, IHAB

LENART, ELVIRA

Resident
Engineer

(909)844-9731

(951)232-7582

(951)232-8949

 $968,000

 $287,782

 $27,449,792

Bid + CCOs

 $589,599

 $0

 $12,337,429

Comp To  date

 $56,280

 $0

 $967,085

This Month

08/26/08

04/06/09

03/03/08

Awarded

09/25/08

04/22/09

03/21/08

Approved

07/27/09

10/16/09

04/04/12

Est Comp

 74%

 0%

 31%

%Time

 60%

 0%

 45%

% Work 

SUSPENDED

 

 

Message

08-479504

08-0K7804

08-0H2824

Contract 

  

  

  

  

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

SWPPP

SWPPP

2694 E. GARVEY AVE., #183

2271 N. LOCUST AVE.

1540 SOUTH LEWIS STREET

236 ORANGE SHOW RD.

STE #109

236 ORANGE SHOW RD.

SUITE 109

3474 NIKI WAY

SAN BERNARDINO, CA 92408

SAN BERNARDINO, CA 92408

RIVERSIDE, CA 92507

Accepted

Location
Storm Water
Plan
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09District

09-INY-6-/4

09-INY-168-20.5/36

09-INY-168-36.5/54.7

09-INY-178-48.6/60

09-INY-395-8.5/11.8

09-INY-395-11.8/20.4

Fed Aid

HM1

HM1

HM1

HM1

HA22

HM1

Pgm Code

IN INYO COUNTY NEAR BISHOP AND BIG

PINE ON ROUTES 6, 168, AND 395 PM

0.0/4.0; 13.0/15.0; 99.2/100.9

______________________________

IN INYO AND MONO COUNTIES NEAR BISHOP

ON ROUTES 6 AND 168 AT VARIOUS

LOCATIONS

IN INYO AND MONO COUNTIES AT  VARIOUS

LOCATIONS

IN INYO COUNTY ABOUT 5.8 MILES EAST

OF SHOSHONE FROM 0.2 MILE EAST OF

CHICAGO VALLEY ROAD TO 2.2 MI WEST OF

CALIFORNIA/NEVADA STAT

IN INYO COUNTY NEAR LITTLE LAKE  FROM

1.8 KM SOUTH OF SOUTH JUNCTION LITTLE

LAKE ROAD TO 1.9 KM SOUTHOF CINDER

ROAD

IN INYO COUNTY NEAR LITTLE LAKE  FROM

1.3 MILES SOUTH OF CINDER ROAD TO

ROSE VALLEY RANCH ROAD

Description 

HOT MIX ASPHALT

RESURFACE ROADWAY WITH ASPHALT

APPLY POLYMER MODIFIED CHIP SEAL

APPLY CHIP SEAL

ROADWAY REHABILITATION

RUBBERIZED HOT MIX ASPHALT OVERLAY

Type Of Work

GRANITE CONSTRUCTION COMPANY

INTERNATIONAL SURFACING

SYSTEMS

INTERNATIONAL SURFACING

SYSTEMS

INTERNATIONAL SURFACING

SYSTEMS

MAVERICK ASPHALT &

CONSTRUCTION

MAVERICK ASPHALT &

CONSTRUCTION

Contractor

BAKERSFIELD CA 93388

MODESTO, CA  95352

MODESTO, CA  95352

MODESTO, CA  95352

BAKERSFIELD, CA  93389

BAKERSFIELD, CA  93389

 

 

 

 

 

 

CHRIS TALBOT

DANIEL DEYO

DANIEL DEYO

DANIEL DEYO

DANIEL DEYO

DANIEL DEYO

Resident
Engineer

(760)937-8948

(760)938-2630

(760)938-2630

(760)938-2630

(760)938-2630

(760)938-2630

 $1,304,299

 $2,037,375

 $1,344,826

 $414,603

 $6,283,391

 $2,032,599

Bid + CCOs

 $1,813

 $0

 $0

 $0

 $3,749,529

 $0

Comp To  date

 $1,813

 $0

 $0

 $0

 $1,818,633

 $0

This Month

12/19/08

12/19/08

03/23/09

11/10/08

09/10/08

11/03/08

Awarded

01/08/09

01/08/09

04/03/09

11/24/08

10/08/08

11/13/08

Approved

05/20/09

07/31/09

08/14/09

07/06/09

07/09/09

07/15/09

Est Comp

 0%

 0%

 0%

 0%

 71%

 0%

%Time

 0%

 0%

 0%

 0%

 58%

 0%

% Work 

 

SUSPENDED

 

SUSPENDED

 

 

Message

09-339304

09-339104

09-339404

09-339504

09-316604

09-339704

Contract 

  

  

  

  

ACNH-P395-(218)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

SWPPP

WPCP

PO BOX 5127

PO BOX 4770

PO BOX 4770

PO BOX 4770

PO BOX 13490

PO BOX 13490

500 S MAIN ST

500 SOUTH MAIN STREET

500 SOUTH MAIN STREET

500 SOUTH MAIN ST.

500 SOUTH MAIN STREET

500 SOUTH MAIN STREET

BISHOP CA 93514

BISHOP, CA 93514

BISHOP, CA 93514

BISHOP, CA 93514

BISHOP, CA 93514

BISHOP, CA 93514

Accepted

Location
Storm Water
Plan
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09District

 $10,493,810 $49,040,985 $99,595,258

09-INY-395-65.0/76.1

09-INY-395-77.3/91.6

09-INY-395-117.8/122.4

09-MNO-167-1.8/0

09-MNO-395-109.7/110.2

09-MNO-395-/6.9

Fed Aid

HE13

HE13

HA22

HA42

HB4N

HA22

Pgm Code

IN INYO COUNTY AT AND NEAR

INDEPENDENCE FROM 1.0 KM SOUTH OF LA

AQUEDUCT BRIDGE TO 0.7 KM NORTH OF

SHABBELL LANE

IN INYO COUNTY NEAR INDEPENDENCE FROM

0.1 KM NORTH OF NORTH FORT

INDEPENDENCE ROAD TO 0.4 KM SOUTH OF

ELNA ROAD

IN INYO COUNTY NEAR BISHOP FROM

BARLOW LANE TO 0.1 KM EAST OF

PLEASANT VALLEY DAM ROAD

IN MONO COUNTY NEAR MONO CITY AT 1.8

MILES EAST OF ROUTE 395

IN MONO COUNTY NEAR COLEVILLE FROM

0.2 KM SOUTH TO 0.3 KM NORTH OF

LARSON LANE AND FROM 0.5 KM SOUTH 0.4

KM NORTH OF TOPAZ LANE

IN INYO AND MONO COUNTIES ABOUT 19 KM

NORTH OF BISHOP FROM 0.6 KM NORTH OF

GORGE ROAD TO 3.9 KM SOUTH OF ROCK

CREEK ROAD

Description 

WIDEN TO FOUR-LANE EXPRESSWAY

WIDEN TO 4 LANE EXPRESSWAY

HOT MIX ASPHALT OVERLAY

INSTALL DRAINAGE CULVERT PIPE LINER

CONSTRUCT LEFT AND RIGHT TURN LANES

WIDEN SHOULDERS

Type Of Work

GRANITE CONSTRUCTION C/0 JOSE

HERNANDEZ

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT INC

QUALCON CONTRACTORS, INC.

ODYSSEY LANDSCAPING COMPANY

SIERRA NEVADA CONSTRUCTION INC

SIERRA NEVADA CONSTRUCTION INC

Contractor

BAKERSFIELD, CA 93388-5127

RIVERSIDE CA 92509

MINDEN, NV 89423-4203

STOCKTON, CA  95209

SPARKS NV 89435

SPARKS, NV 89435-0760

 

 

 

 

(775)355-0420

 

KURT WEIERMAN

CHRIS TALBOT

H. J. BLOMMER

ANDREW BRANDT

H. J. BLOMMER

Resident
Engineer

(760)872-0781

(760)938-2572

(760)872-0789

(760)937-8947

 

(760)872-0789

 $39,394,438

 $29,693,136

 $8,428,294

 $239,130

 $872,007

 $7,551,160

Bid + CCOs

 $12,864,490

 $25,453,952

 $5,730,278

 $194,982

 $0

 $1,045,941

Comp To  date

 $1,241,669

 $3,770,596

 $2,650,148

 $0

 $0

 $1,010,952

This Month

06/16/08

08/23/07

10/30/08

06/18/08

04/08/09

02/11/09

Awarded

07/09/08

09/18/07

11/14/08

07/09/08

04/24/09

03/25/09

Approved

06/10/10

08/07/09

08/17/10

11/30/09

10/06/09

Est Comp

 37%

 82%

 0%

 73%

 0%

 17%

%Time

 33%

 84%

 0%

 82%

 0%

 14%

% Work 

 

 

PLANT EST

SATIS

SUSPENDED

 

 

Message

09-2144U4

09-214614

09-258014

09-295204

09-280104

09-269014

Contract 

  

  

ACNH-P395-(220)E

  

  

ACHN-P395-(221)E

  

  

--()

  

  

--()

  

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

SWPPP

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

PO BOX 5127

1995 AGUA MANSA ROAD

1645 ESMERALDA AVE

800 W. EIGHT MILE ROAD

P O BOX 50760

P.O. BOX 50760

500 SOUTH MAIN STREET

500 S MAIN ST

500 SOUTH MAIN ST

500 SOUTH MAIN STREET

500 SOUTH MAIN ST

BISHOP, CA 93514

BISHOP CA 93514

BISHOP, CA 93514

BISHOP, CA 93514

BISHOP, CA 93514

Accepted

Location
Storm Water
Plan
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10District

10-ALA-580-1.5/8.7

10-ALP-88-1.9/0

10-AMA-16-/9.4

10-AMA-49-5.6/0

10-AMA-49-7.0/11

10-AMA-88-29.5/0

Fed Aid

HB4N

HA11

HA22

HE14

HB1

Pgm Code

IN ALAMEDA COUNTY NEAR LIVERMORE AT

VARIOUS LOCATIONS FROM GRANT LINE

ROAD UNDERCROSSING TO 0.4 MILE WEST

OF GREENVILLE ROAD UNDER

IN AMADOR AND ALPINE COUNTIES AT

PEDDLER HILL AND CAPLES LAKE

MAINTENANCE STATIONS

IN AMADOR COUNTY AT AND NEAR FOREST

HOME FROM SACRAMENTO COUNTY LINE TO

ROUTE 49

IN AMADOR AND STANISLAUS TUOLUMNE

COUNTIES AT VARIOUS LOCATIONS

IN AMADOR COUNTY IN AND NEAR SUTTER

CREEK FROM 0.5 KM NORTH OF SUTTER

CREEK BRIDGE TO 1.8 KM SOUTH OF

AMADOR CREEK BRIDGE

IN AMADOR COUNTY AT PIONEER FROM 0.3

KM EAST OF CARSON DRIVE TO 0.3 KM

EAST OF DEFENDER GRADE ROAD

Description 

INSTALL TRAFFIC ELECTRICAL SYSTEM

CONSTRUCT TWO NEW BUILDINGS

PME CHIP SEAL

REPLACE RUSTIC RAIL FENCING

PLANTING AND IRRIGATION

WIDEN ROADWAY

Type Of Work

PRISM ENGINEERING INC.

YOUNGER GENERAL CONTRACTOR INC

INTERNATIONAL SURFACING

SYSTEMS

ARROW FENCING

ODYSSEY LANDSCAPE COMPANY, INC

TEICHERT CONSTRUCTION STOCKTON

DISTRICT

Contractor

CA 95050

RANCHO CORDOVA, CA 95742

MODESTO, CA 95352

CALPELLA CA 95418

STOCKTON, CA 95209

STOCKTON, CA 95201

 

 

 

(707)485-1128

 

 

SINGH, PARMINDER

EHAB A WAHED

RICE, CLIFFORD A.

OSHITA, STANLEY T.

RICE CLIFFORD A.

Resident
Engineer

(209)601-8697

(209)333-6922

(209)333-6922

 

(209)333-6928

(209)333-6922

 $561,566

 $5,985,001

 $468,133

 $85,375

 $1,961,803

 $844,888

Bid + CCOs

 $107,133

 $1,629,215

 $0

 $0

 $1,859,872

 $907,475

Comp To  date

 $57,139

 $182,254

 $0

 $0

 $1,018

 $40,412

This Month

12/03/08

03/18/08

04/09/09

04/20/09

11/20/06

04/22/08

Awarded

12/18/08

04/17/08

04/24/09

05/07/09

12/26/06

05/21/08

Approved

06/30/09

07/15/10

12/31/09

12/31/12

12/31/09

Est Comp

 31%

 18%

 0%

 0%

 0%

 96%

%Time

 19%

 27%

 0%

 0%

 0%

 98%

% Work 

 

SUSPENDED

 

 

PLANT EST

SATIS

 

Message

10-0N1404

10-444204

10-0S4904

10-0S8204

10-049954

10-499804

Contract 

  

  

  

  

  

ACST-P088-(049)E

  

  

  

  

  

G P0-88 0-(9E)

  

  

  

  

  

--()

WPCP

WPCP

WPCP

WPCP

SWPPP

SWPPP

630 REED STREET SANTA CLARA,

3195 FITZGERALD ROAD

POST OFFICE BOX 4770

P O BOX 385

800 WEST EIGHT MILE ROAD

POST OFFICE BOX 1118

PARADISE CONSTRUCTION

OFFICE 157 SLOAN

COURT SUITE

611 SAN JUAN AVENUE

1110 WEST KETTLEMAN

LANE, SUITE 35

1110 WEST KETTLEMAN

LANE, SUITE 35

1110 WEST KETTLEMAN

LANE, SUITE 35

B TRACY CA 95304

STOCKTON, CA 95203

LODI, CA 95240

LODI, CA 95240

LODI, CA 95240

Accepted

Location
Storm Water
Plan
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10District

10-CAL-4-21.1/23.4

10-CAL-49-20.5/30.9

10-MER-59-14.1/0

10-MER-59-26.9/27.5

10-MER-99-15.2/16.2

10-MER-99-18.5/0

Fed Aid

HE14

HB1

HA21

HA25

HM3

Pgm Code

IN CALAVERAS COUNTY IN AND NEAR

ANGELS CAMP FROM 0.3 KM WEST OF

ROUTE 4 AND 49 INTERSECTION TO 0.9 KM

EAST OF ROLLERI BYPASS ROA

IN CALAVERAS CO NR SAN ANDREAS FROM

RTE 12 TO 0.7 MI N OF NORTH LOMBARD I

DR & IN CALAVERAS AND AMADOR COUNTIES

IN AND NR JACKSON 

IN MERCED COUNTY IN MERCED AT CHILDS

AVENUE

IN MERCED COUNTY ABOUT 18 KM NORTH OF

MERCED FROM 0.5 KM SOUTH TO 0.5 KM

NORTH OF MERCED RIVER BRIDGE

IN MERCED COUNTY IN MERCED FROM  O

STREET UNDERCROSSING TO 0.5 KM NORTH

OF V STREET UNDERCROSSING

IN MERCED COUNTY IN MERCED AT

FRANKLIN ROAD OVERCROSSING

Description 

CONSTRUCT HIGHWAY AND BRIDGES

RUBBERIZED HOT MIX ASPHALT OVERLAY

INSTALL NEW SIGNALS

REPLACE BRIDGE

HIGHWAY PLANTING RESTORATION

REPAINT BRIDGE

Type Of Work

TEICHERT CONSTRUCTION

GEORGE REED, INC.

BART KREIGER PROJECT MANAGER

TEICHERT CONSTRUCTION 835

SOUTH KILROY ROAD. TURLOCK,

CA. 95381

CC MYERS

WATKIN & BORTOLUSSI, INC.

TODD ANDERSON  JEFFCO PAINTING

& COATING INC.1260 RAILROAD

AVE.P.O. BOX2015

Contractor

STOCKTON, CA-95201

SONORA, CA 95370

TURLOCK, CA. 95381

SAN RAFAEL, CA 94901

P.O. BOX 2015, VALLEJO.CA.

 

 

 

(916)635-9370

 

 

SHIVINDER SINGH

RICE, CLIFFORD A.

KEWAL VIRK

KEWAL VIRK

HASSAN JAKHAR

KEWAL VIRK

Resident
Engineer

(209)736-6910

(209)333-6922

(559)696-1545

(559)696-1545

(209)726-5485

(559)696-1545

 $24,420,256

 $1,976,036

 $418,722

 $6,991,117

 $1,309,813

 $459,210

Bid + CCOs

 $21,126,641

 $0

 $0

 $6,435,849

 $1,250,074

 $0

Comp To  date

 $1,320,658

 $0

 $0

 $148,988

 $7,221

 $0

This Month

08/10/07

01/06/09

03/13/09

09/25/07

01/06/06

04/17/09

Awarded

09/07/07

01/27/09

04/03/09

10/24/07

01/17/06

05/05/09

Approved

08/19/10

12/31/09

09/01/09

11/04/09

08/24/09

09/10/09

Est Comp

 29%

 0%

 0%

 0%

 77%

 0%

%Time

 86%

 0%

 0%

 0%

 95%

 0%

% Work 

 

SUSPENDED

 

PLANT EST

SATIS

 

 

Message

10-362504

10-0S4104

10-0N9004

10-1A0704

10-482314

10-0N1704

Contract 

  

  

  

ASCT-S059-(047)E

ACNH-P099-(477)E

  

  

  

  

  S0-59 0-(7E)

--()

  

  

  

  

--()

  

  

SWPPP

WPCP

WPCP

SWPPP

SWPPP

WPCP

P.O. BOX 1118

POST OFFICE BOX 548

P.O. BOX 3367

77 LARKSPUR STREET

1260 RAILROAD AVE.BLDG. 750

P.O. BOX 280

1110 WEST KETTLEMAN

LANE, SUITE 35

107 HERON WAY.P.O.

BOX 311

107 HERON WAY, P.O.

BOX 311

ANGELS CAMP, CA-95222

LODI, CA 95240

MERCED, CA. 95341

MERCED, CA. 95341

Accepted

Location
Storm Water
Plan
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10District

10-MER-99-23.8/26.5

10-MER-99-32.6/37.2

10-MER-140-36.5/0

10-MER-152-/13.2

10-SJ-4-15.7/19.4

10-SJ-4-/0

Fed Aid

HE14

HB1

HM3

HM3H

Pgm Code

IN MERCED COUNTY IN AND NEAR  ATWATER

FROM 0.4 KM NORTH OF  ATWATER

OVERHEAD TO 0.4 KM SOUTH OF ARENA WAY

IN MERCED COUNTY NEAR DELHI FROM 0.9

MILE SOUTH OF SOUTH AVENUE

OVERCROSSING TO 0.5 MILE NORTH OF

GRIFFITH ROAD OVERCROSSING

IN MERCED COUNTY IN MERCED AT EAST

21ST STREET

IN MERCED COUNTY ABOUT 7 MILES WEST

OF LOS BANOS FROM SANTA CLARA COUNTY

LINE TO ROUTE 152/33 SEPARATION

IN SAN JOAQUIN COUNTY IN STOCKTON AT

VARIOUS LOCATIONS FROM GARFIELD

STREET OVERHEAD AT EASTBOUND ROUTE

4/NORTHBOUND ROUTE 99 CONN

IN SAN JOAQUIN COUNTY NEAR DISCOVERY

BAY ON ROUTE 4 AT OLD  RIVER BRIDGE

AND NEAR TERMINOUS  ON ROUTE 12 AT

MOKELUMNE RIVER BR

Description 

CONSTRUCT FREEWAY AND BRIDGES

HIGHWAY PLANTING

INSTALL TRAFFIC SIGNAL

RUBBERIZED HOT MIX ASPHALT OVERLAY

TREAT BRIDGE DECKS

REPAIR BRIDGE CONTROL HOUSE

Type Of Work

BAY CITIES PAVING AND GRADING

INC.

ODYSSEY LANDSCAPE, INC.

TEICHERT CONSTRUCTION, INC.

GRANITE CONSTRUCTION COMPANY

DEBRUIN CONSTRUCTION, INC.

RICHARD DEBRUIN

ZONDIROS CORPORATION

Contractor

CONCORD CA 94524

STOCKTON, CA 95209

TURLOCK, CA 95381

WATSONVILLE CA 950775085

FRENCH CAMP, CA 95230

TORRANCE, CA  90501

 

 

 

(831)724-1011

 

 

SAYED HASHEMYAN

HASSAN JAKHAR

HASSAN JAKHAR

NOMER GUTIERREZ

CHARLES HAGOOD

Resident
Engineer

 

(209)724-9096

(209)724-9096

 

(209)942-6160

(209)608-0054

 $31,311,314

 $600,971

 $415,137

 $3,179,994

 $830,956

 $741,000

Bid + CCOs

 $22,223,096

 $377,250

 $242,471

 $0

 $0

 $140,274

Comp To  date

 $2,734,235

 $0

 $68,467

 $0

 $0

 $140,274

This Month

03/20/08

08/19/08

10/21/08

04/01/09

02/26/09

10/23/08

Awarded

04/07/08

09/10/08

11/10/08

04/20/09

03/20/09

11/14/08

Approved

08/23/10

04/23/09

06/03/09

08/26/09

Est Comp

 79%

 14%

 85%

 0%

 0%

 16%

%Time

 71%

 63%

 58%

 0%

 0%

 19%

% Work 

 

 

 

 

SUSPENDED

 

Message

10-414814

10-0L5804

10-0J8104

10-0S4004

10-0N2604

10-0C1504

Contract 

  

ACST-P099-(515)E

  

  

  

  

  

  P0-99 5-(5E)

  

  

  

  

  

--()

  

  

  

  

SWPPP

SWPPP

WPCP

WPCP

WPCP

WPCP

P O BOX 6227

800 WEST EIGHT MILE RD

P. O. BOX 3367

P O BOX 50085

P. O. BOX 1355

2401 208TH STREET, SUITE C8

490 S. GOLDEN STATE

BLVD.

P.O. BOX 311

P. O. BOX 311

WATERFRONT

CONSTRUCTION OFFICE

611 SAN JUAN AVENUE

TURLOCK, CA 95381-1863

MERCED, CA 95341

MERCED, CA 95341

611 SAN JUAN AVENUE,

STOCKTON, CA 95203

SACRAMENTO, CA 95203

Accepted

Location
Storm Water
Plan
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10District

10-SJ-5-3.3/49.2

10-SJ-5-13.8/25.4

10-SJ-5-25.6/26.1

10-SJ-12-12.4/13

10-SJ-26-15.3/15.9

10-SJ-88-3.2/0

Fed Aid

HM3

HM

HM3

HB1

HB1

HB1

Pgm Code

IN SAN JOAQUIN COUNTY ON ROUTE 5 AT

VARIOUS LOCATIONS

IN SAN JOAQUIN COUNTY IN AND NEAR

LATHROP AND STOCKTON FROM PARADISE

CUT OVERFLOW BRIDGE TO ROUTE 5/4

SEPARATION

IN SAN JOAQUIN COUNTY IN STOCKTON AT

VARIOUS LOCATIONS FROM ANDERSON

STREET UNDERCROSSING TO ROUTE 5/4

SEPARATION

IN SAN JOAQUIN COUNTY NEAR LODI  FROM

03. MILES WEST TO 0.3 MILE  EAST OF

DEVRIES ROAD

IN SAN JOAQUIN COUNTY NEAR BELLOTA

FROM CALAVERAS RIVER BRIDGE TO 1.5 KM

WEST OF DUCK CREEK BRIDGE

IN SAN JOAQUIN COUNTY NEAR WATERLOO

AT ALPINE ROAD

Description 

TREAT BRIDGE DECKS

RESURFACE HIGHWAY

TREAT BRIDGE DECKS

INSTALL TRAFFIC SIGNAL

REALIGN EXISTING CURVE

INSTALL TRAFFIC SIGNAL

Type Of Work

DEBRUIN CONSTRUCTION INC

GRANITE CONSTRUCTION COMPANY

PENHALL COMPANY

TOP GRADE CONSTRUCTION INC

GRANITE CONSTRUCTION COMPANY

SIMON COSTA  COLUMBIA ELECTRIC

Contractor

WATSONVILLE CA 95077

SAN LEANDRO CA 94577

STOCKTON CA 95203

STOCKTON CA 95201

SAN LEANDRO, CA  94577

(209)462-5100

(831)724-1011

 

(209)467-4102

 

 

WAZIRI,MOHAMMAD

NOMER GUTIERREZ

NOMER GUTIERREZ

GREG BERRY

Resident
Engineer

(209)470-8790

(209)639-4415

(209)942-6160

 

(209)942-6160

(209)948-7208

 $326,362

 $2,873,306

 $1,293,641

 $380,690

 $2,218,276

 $282,485

Bid + CCOs

 $0

 $0

 $898,391

 $0

 $2,326,573

 $254,402

Comp To  date

 $0

 $0

 $247,829

 $0

 $0

 $151,661

This Month

04/27/09

05/09/08

05/23/08

04/15/09

05/18/06

10/03/08

Awarded

05/08/09

07/21/08

06/16/08

04/28/09

05/31/06

10/30/08

Approved

09/11/09

07/13/09

09/21/09

05/26/09

Est Comp

 0%

 0%

 69%

 0%

 0%

 95%

%Time

 0%

 0%

 68%

 0%

 0%

 90%

% Work 

 

 

 

 

PLANT EST

SATIS

 

Message

10-0N2704

10-0S2804

10-0N2504

10-0Q8904

10-499004

10-0L9504

Contract 

  

  

  

  

ACST-P026-(022)E

ACHS-PO88-(050)S

  

  

  

  

  P0-26 0-(2E)

GPO8-8 05-(HSI)P

  

  

  

  

--()

10 0-88-()

WPCP

WPCP

WPCP

SWPPP

SWPPP

WPCP

P O BOX 50085

13750 CATALINA ST

315 FYFFE AVENUE STE G

PO BOX 151

1980 DAVIS ST

1110 W KETTLEMAN LN,

SUITE 35

611 SAN JUAN AVE

611 SAN JUAN AVENUE

611 SAN JUAN AVENUE

LODI, CA 95240

STOCKTON CA 95203

STOCKTON CA 95203

STOCKTON, CA 95203

Accepted

Location
Storm Water
Plan
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10District

10-SJ-88-13.8/16.4

10-SJ-99-27.5/0

10-SJ-205-3.0/13.6

10-SJ-205-8.1/8.1

10-SJ-205-/3.2

10-STA-99-9.9/15

Fed Aid

HA22

HB1

HB4C

HB4N

HA25

Pgm Code

IN SAN JOAQUIN COUNTY AT OR NEAR

LOCKEFORD FROM 0.2 MILE NORTH OF WEST

JUNCTION ROUTE 12 TO 0.1 MILE EAST OF

DISCH ROAD

IN SAN JOAQUIN COUNTY NEAR LODI  AT

ARMSTRONG ROAD

IN SAN JOAQUIN COUNTY IN AND NEAR

TRACY AT VARIOUS LOCATIONS

IN SAN JOAQUIN COUNTY IN TRACY AT

MACARTHUR DRIVE

IN SAN JOAQUIN COUNTY NEAR TRACY FROM

ALAMEDA COUNTY LINE TO 0.4  MILE W OF

HANSEN ROAD OVERCROSSING AND VARIOUS

LOCATIONS

IN STANISLAUS COUNTY IN AND NEAR

MODESTO AND CERES FROM 0.2 KM SOUTH

OF THE PINE STREET OVERCROSSING TO

THE TUOLUMNE RIVER BRIDGE

Description 

RUBBERIZED HOT MIX ASPHALT OVERLAY

REPLACE HIGHWAY PLANTING

WIDEN FREEWAY AND BRIDGES

MODIFY TRUCK TURNING RADIUS

RUBBERIZED HOT MIX ASPHALT OVERLAY

PLANTING AND IRRIGATION

Type Of Work

GEORGE REED INC.

SCOTT ESSON  WATKIN &

BORTOLUSSI, INC.

OC JONES/CC MEYERS JV

GRANITE CONSTRUCTION COMPANY

GEORGE REED INC

WATKIN AND BORTOLUSSI INC

FORSTER AND KROEGER LANDSCAPE

MAINTENANCE INC

Contractor

MODESTO, CA  95352

SAN RAFAEL, CA  94901-4886

BERKELEY,CA 94710

WATSONVILLE CA 95077

LODI CA 95241

SAN RAFAEL CA 949014886

 

 

 

(831)724-1011

(209)334-0790

(415)453-4691

MARIO CASTILLO

CHARLES HAGOOD

MARQUEZ, PAMELA J

SUTTI, RENEE' M.

Resident
Engineer

(209)608-0054

(209)948-7742

(209)221-6585

 

 

(209)667-1147

 $1,483,498

 $316,370

 $86,501,307

 $102,985

 $923,548

 $4,266,373

Bid + CCOs

 $0

 $249,882

 $84,676,089

 $0

 $0

 $3,810,745

Comp To  date

 $0

 $105,515

 $654,761

 $0

 $0

 $27,761

This Month

08/19/08

01/28/09

03/28/06

10/03/08

04/27/09

02/06/06

Awarded

09/04/08

02/17/09

04/12/06

10/17/08

05/07/09

02/22/06

Approved

06/10/09

09/10/10

04/07/10

Est Comp

 0%

 33%

 0%

 0%

 0%

 70%

%Time

 0%

 86%

 0%

 0%

 0%

 89%

% Work 

 

 

PLANT EST

SATIS

 

 

 

Message

10-0G7604

10-0N9104

10-300164

10-0N1304

10-0S4304

10-0F7204

Contract 

  

  

ACNH-X077-(014)N

  

  

ACNH-P099-(500)E

  

  

  X0-77 0-(4N)

  

  

--()

  

  

--()

  

  

  

WPCP

SWPPP

SWPPP

WPCP

WPCP

SWPPP

POBOX 4760

77 LARKSPUR ST

1520 FOURTH STREET

P O BOX 50085

P O BOX 1630

77 LARKSPUR STREET

611 SAN JUAN AVENUE

611 SAN JUAN AVENUE

157 SLOAN CT, SUITE B

P.O. BOX 1863

STOCKTON, CA 95203

STOCKTON, CA 95203

TRACY, CA 95304

TURLOCK, CA. 95381-1863

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 106
05/20/09 Statement of Ongoing Contracts as of 06/03/09

10District

10-STA-99-10.3/12

10-STA-99-11.9/11.9

10-STA-99-15.0/16.5

10-STA-99-15.1/15.7

10-STA-108-22.4/26.5

10-STA-108-30.5/31.6

Fed Aid

HB1

HE11

HA25

HB1

HA22

HB1

Pgm Code

IN STANISLAUS COUNTY IN AND NEAR

CERES FROM MITCHELL ROAD OVERCROSSING

TO 0.3 KM NORTH OF  WHITMORE AVENUE

OVERCROSSING

IN STANISLAUS COUNTY IN CERES FROM

0.5 KM SOUTH OF WHITMORE AVENUE

OVERCROSSING TO 0.7 KM NORTH OF

WHITMORE AVENUE OVERCROSSING

IN STANISLAUS COUNTY IN AND NEAR

MODESTO FROM TUOLUMNE RIVER BRIDGE TO

0.7 KM NORTH OF ROUTE 219 AND 99

SEPARATION

IN STANISLAUS COUNTY IN MODESTO  FROM

TUOLUMNE BOULEVARD  UNDERCROSSING TO

0.1 MILE SOUTH OF G STREET

OVERCROSSING

IN STANISLAUS COUNTY IN MODESTO  FROM

ROUTE 132 TO CORALWOOD DRIVE

IN STANISLAUS COUNTY IN AND NEAR

RIVERBANK FROM MID MAIN CANAL TO

HOWARD AVENUE

Description 

CONSTRUCT CONCRETE MEDIAN BARRIER

RECONSTRUCT INTERCHANGE

PLANTING AND IRRIGATION

PLACE RUMBLE STRIPS

REHABILITATE PAVEMENT

HOT MIX ASPHALT RESURFACING

Type Of Work

TEICHERT CONSTRUCTION 835

SOUTH KILROY ROAD TURLOCK, CA

95380-9519

NEHEMIAH CONSTRUCTION INC

ODYSSEY LANDSCAPE COMPANY

PAVEX CONSTRUCTION DIVISION

GEORGE REED INC.

GEORGE REED INC.

Contractor

BENICIA CA 94510

LODI, CA 95242

SAN JOSE CA 95136

MODESTO, CA 95352

(209)632-6600

(707)746-6870

 

(408)574-1400

 

 

ABLEDU, DAVID

DEOL HARMINDER

ALFRED BLUM/OBAIDULLAH

"ABDUL" RASHID

SUKHI DEOL

ALFRED BLUM/OBAIDULLAH

RASHID

DAVID ABLEDU

Resident
Engineer

(209)483-5812

(209)667-1869

(209)948-7216

(209)988-2764

(209)610-0806

(209)599-7281

 $3,197,141

 $17,069,604

 $1,787,465

 $157,070

 $5,761,754

 $710,076

Bid + CCOs

 $2,773,407

 $9,439,988

 $1,594,672

 $158,923

 $1,593,293

 $0

Comp To  date

 $0

 $1,190,664

 $5,616

 $0

 $3,355

 $0

This Month

11/08/07

06/23/08

09/18/07

11/17/08

08/06/08

09/02/08

Awarded

11/30/07

07/09/08

10/16/07

12/01/08

08/15/08

09/15/08

Approved

04/21/09

06/02/11

12/23/11

05/19/09

07/06/09

01/16/09

Est Comp

 100%

 25%

 0%

 100%

 27%

 0%

%Time

 100%

 55%

 0%

 100%

 26%

 0%

% Work 

COMPLETED

 

PLANT EST

SATIS

 

SUSPENDED

SUSPENDED

Message

10-0L6404

10-2A7704

10-0F7304

10-0M9704

10-3A7404

10-0L7204

Contract 

OTS-    -(   )

  

  

  

ACST-P108-(045)E

ACHS-P108-(046)E

--()

  

  

  

  P1-08 0-(5E)

PGP1-08 0-(6E)

  

  

  

  

--()

--()

SWPPP

SWPPP

SWPPP

WPCP

SWPPP

WPCP

801 FIRST STREET SUITE G

5400 W HWY 12

120 GRANITE ROCK WAY

P.O.BOX 4760

PO BOX 1863

WATERFRONT

CONSTRUCTION FIELD

OFFICE

952 GOODWIN DRIVE

RIPON CA 95366

611 SAN JUAN AVE.,

STOCKTON, CA 95203

952 GOODWIN DR.

TURLOCK, CA 95381

611 SAN JUAN AVE.,

STOCKTON, CA 95203

RIPON CA 95366

Accepted

04/21/09

05/22/09

Location
Storm Water
Plan
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 $7,577,003 $166,581,465 $225,492,642

10-STA-132-14.7/0

10-STA-132-14.9/L16.8

10-STA-219-.1/2.9

10-TUO-120-3.5/6.9

Fed Aid

HB4N

HA22

HB4C

HA22

Pgm Code

IN STANISLAUS COUNTY IN MODESTO  AT

5TH STREET

IN STANISLAUS COUNTY ON ROUTE 132 IN

MODESTO FROM L STREET TO SAN  JUAN

DRIVE

IN STANISLAUS COUNTY AT SALIDA FROM

SOUTHBOUND RAMP INTERSECTION OF

ROUTE 99/219 SEPARATION TO 0.2 KM

WEST OF DALE ROAD

IN TUOLUMNE COUNTY NEAR YOSEMITE

JUNCTION FROM 2.1 MILES EAST OF

TULLOCH ROAD TO 0.2 MILE WEST OF LA

GRANGE ROAD

Description 

CONSTRUCT LEFT TURN CHANNELIZATION

PAVEMENT REHABILITATION

WIDEN AND RESURFACE ROADWAY

RUBBERIZED HOT MIX ASPHALT OVERLAY

Type Of Work

RICHARD A HEAPS ELECTRICAL

CONTRACTOR INC

TEICHERT CONSTRUCTION

GEORGE REED INC

GEORGE REED, INC.

Contractor

SACRAMENTO CA 95829

TURLOCK CA 95381

MODESTO CA 95352

SONORA, CA 95370

 

(209)632-6600

(209)523-0734

 

SUKHI DEOL

SUTTI, RENEE' M.

BAL BAHADUR PAUL

Resident
Engineer

(209)667-1764

 

(209)667-1147

(209)948-7216

 $251,376

 $4,598,975

 $6,706,814

 $1,722,236

Bid + CCOs

 $210,547

 $0

 $1,926,971

 $368,234

Comp To  date

 $101,540

 $0

 $387,635

 $0

This Month

12/16/08

04/10/09

06/19/08

08/15/08

Awarded

01/14/09

04/24/09

07/09/08

09/04/08

Approved

06/11/09

06/18/10

01/20/09

Est Comp

 75%

 0%

 23%

 48%

%Time

 84%

 0%

 29%

 21%

% Work 

 

 

SUSPENDED

 

Message

10-0N9504

10-3A6504

10-0A8704

10-0G7504

Contract 

  

NH-    -(   )

  

  

  

--()

  

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

WPCP

WPCP

SWPPP

WPCP

8909 FLORIN ROAD

P O BOX 3367

P O BOX 4760

P.O. BOX 548

490 S GOLDEN STATE

BLVD PO BOX 1863

P.O. BOX 1863

611 SAN JUAN AVE

TURLOCK CA 95380

TURLOCK, CA. 95381-1863

STOCKTON, CA95203

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 108
05/20/09 Statement of Ongoing Contracts as of 06/03/09

11District

11-IMP-7-3.7/6.9

11-IMP-7-/1.2

11-IMP-78-12.1/15.2

11-IMP-78-15.5/41

11-IMP-86-35.2/65.7

11-IMP-98-1.5/22

Fed Aid

HE14

HE14

HM1

HE14

HM1

HM3

HM1A

Pgm Code

IN IMPERIAL COUNTY NEAR CALEXICO ON

ROUTE 7 AND ON ROUTE 8

IN IMPERIAL COUNTY ABOUT 7 MILES EAST

OF CALEXICO FROM THE  INTERNATIONAL

BORDER CROSSING TO ROUTE 98

IN IMPERIAL COUNTY IN AND NEAR

BRAWLEY ON ROUTE 78 AND ON OLD ROUTE

111

IN IMPERIAL COUNTY NEAR BRAWLEY  FROM

0.1 MILE EAST OF ROUTE 111 TO 0.1

MILE WEST OF UNION PACIFIC RAILROAD

CROSSING

IN IMPERIAL COUNTY AT VARIOUS

LOCATIONS FROM DEEP WASH BRIDGE TO

SHORELINE DITCH BRIDGE

IN IMPERIAL COUNTY NEAR OCOTILLO AND

CALEXICO FROM IMPERIAL HIGHWAY TO

WESTSIDE MAIN CANAL BRIDGE

Description 

HIGHWAY PLANTING AND IRRIGATION

RHMA (G) OVERLAY

CONSTRUCT FOUR-LANE EXPRESSWAY

APPLY RUBBERIZED CHIP SEAL

CLEAN AND TREAT BRIDGE DECK

APPLY PME CHIP SEAL

Type Of Work

SIERRA LANDSCAPE COMPANY

HAZARD CONSTRUCTION COMPANY

SKANSKA

MANHOLE ADJUSTING CONTRACTORS

INC

PETERSON-CHASE GENERAL ENG.

INTERNATIONAL SURFACING

SYSTEMS

Contractor

PALM DESERT, CA  92211

SAN DIEGO,CA  92192

BRAWLEY,CA  92227

PICO RIVERA CA 90660

IRVINE, CA  92614-5706

MODESTO CA 95352

 

 

 

(323)558-8000

 

(209)525-9065

ARINDUQUE, RAY

HERNANDEZ, DANIEL

RIZZUTTO, SHAWN

CORTEZ, DAVID

CORTEZ, DAVID

Resident
Engineer

(858)467-4084

(760)594-2008

(760)355-8666

(858)688-1597

(858)688-1597

 

 $1,156,018

 $1,293,748

 $69,441,511

 $4,545,483

 $410,656

 $1,683,518

Bid + CCOs

 $1,117,401

 $0

 $31,909,730

 $3,578,031

 $358,114

 $0

Comp To  date

 $2,153

 $0

 $2,135,865

 $3,245,570

 $32,976

 $0

This Month

11/16/07

01/02/09

03/11/08

10/20/08

10/28/08

05/06/09

Awarded

12/21/07

01/23/09

03/27/08

11/05/08

11/10/08

05/21/09

Approved

10/26/11

07/13/09

01/28/11

06/29/09

06/01/09

Est Comp

 0%

 0%

 35%

 55%

 100%

 0%

%Time

 0%

 0%

 46%

 78%

 96%

 0%

% Work 

PLANT EST

SATIS

SUSPENDED

 

 

OVER RUN

 

Message

11-068024

11-296004

11-167884

11-277604

11-290504

11-277904

Contract 

  

  

HPLU-6211-(067)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

SWPPP

WPCP

SWPPP

WPCP

WPCP

WPCP

73-771 DINA SHORE DRIVE, 200

P.O. BOX 229000

861 MAIN STREET

9500 BEVERLY ROAD

1792 KAISER AVE.

P O BOX 4770

7177 OPPORTUNITY ROAD

722 E. BARIONI BLVD.

722 E. BARIONI BLVD.

722 E. BARIONI BLVD.

722 E. BARIONI BLVD.

SAN DIEGO,CA 92111

IMPERIAL, CA 92251

IMPERIAL,CA 92251

IMPERIAL,CA 92251

IMPERIAL, CA 92251

Accepted

Location
Storm Water
Plan
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11-IMP-111-4.7/T8.2

11-IMP-111-11.4/22.2

11-SD-5-8.6/10

11-SD-5-12.4/16.1

11-SD-5-15.1/15.1

11-SD-5-33.7/54.9

Fed Aid

HM1A

HE14

HA25

HA25

HM3

HB4N

HB4N

Pgm Code

IN IMPERIAL COUNTY NEAR CALEXICO FROM

ROUTE 86 TO ROSS ROAD

IN IMPERIAL COUNTY NEAR BRAWLEY AT

VARIOUS LOCATIONS

IN SAN DIEGO COUNTY IN CHULA VISTA

AND NATIONAL CITY AT VARIOUS

LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO AT

VARIOUS LOCATIONS FROM N5-N15

CONNECTOR OVERCROSSING TO S5-S163

OFF-RAMP OVERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO AT

S5-E94 CONNECTOR VIADUCT

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS

Description 

RUBBERIZED ASPHALT CONCRETE OVERLAY

PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

TREAT BRIDGE DECK

INSTALL GALVANIZED STEEL FENCE

INSTALL VEHICLE DETECTION SYSTEMS

Type Of Work

ORTIZ ASPHALT PAVING, INC.

P&D LANDSCAPE MGMT. SERVICES

WESTERN RIM CONSTRUCTORS, INC.

CAROLINO

LB CIVIL CONSTRUCTION, INC.

TDS ENGINEERING

Contractor

SAN BERNARDINO, CA 92408

ORANGE, CA  92868

ESCONDIDO,CA  92029

SAN DIEGO, CA  92131

WESTLAKE VILLAGE, CA 91361

 

 

 

 

 

 

RIZZUTTO, SHAWN

ARINDUQUE, RAY

ARINDUQUE, RAY

JUAREZ, DANIEL

FIGUEROA, RENE

PEREZ, AL

Resident
Engineer

(760)355-8666

(858)467-4084

(858)467-4086

(858)688-1501

(619)697-2439

(858)467-4093

 $1,966,018

 $1,404,600

 $5,681,810

 $1,205,038

 $481,366

 $1,132,643

Bid + CCOs

 $1,991,969

 $1,328,612

 $5,368,150

 $653,390

 $413,682

 $1,120,839

Comp To  date

 $689,838

 $2,182

 $18,496

 $390,753

 $57,439

 $19,430

This Month

05/12/08

03/06/06

06/02/06

02/05/09

06/18/08

08/26/08

Awarded

05/30/08

03/17/06

06/15/06

03/09/09

07/16/08

09/10/08

Approved

05/29/09

09/17/09

02/11/11

09/11/09

05/27/09

05/21/09

Est Comp

 100%

 0%

 0%

 34%

 0%

 95%

%Time

 94%

 0%

 0%

 54%

 0%

 99%

% Work 

OVER RUN

PLANT EST

SATIS

PLANT EST

SATIS

 

PLANT EST

SATIS

 

Message

11-276614

11-256204

11-0786U4

11-290904

11-284804

11-290004

Contract 

  

  

ACIM-005 -(599)8

  

  

  

  

  

CSTS-054 -(07E)P

  

  

  

  

  

 S05-4 00-(E)

  

  

  

SWPPP

WPCP

SWPPP

WPCP

WPCP

WPCP

382 E. ORANGE SHOW RD.

999 TOWN AND COUNTRY RD, FL4

912-108 S. ANDREASEN DRIVE

10650-212 TREENA STREET

1014-14136 S. WESTLAKE BLVD.

722 E. BARIONI BLVD.

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY ROAD

2863 CARMEL VALLEY

ROAD

817 SWEETWATER ROAD

7177 OPPORTUNITY ROAD

IMPERIAL, CA 92251

SAN DIEGO, CA 92111

SAN DIEGO,CA 92111

DEL MAR, CA 92014

SPRING VALLEY, CA 91977

SAN DIEGO,CA 92111

Accepted

06/02/09

Location
Storm Water
Plan
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11-SD-5-34.7/35.7

11-SD-5-35.7/38.5

11-SD-5-39.8/71.9

11-SD-5-50.9/52.8

11-SD-5-52.8/54.9

11-SD-15-3.2/M4.1

Fed Aid

HB4C

HB4C

HM3

HA25

HA25

HA25

Pgm Code

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

1.0 KM NORTH OF DEL MAR  HEIGHTS ROAD

OVERCROSSING TO 1.0 KM SOUTH OF VIA

DE LA VALLE UNDERC

IN SAN DIEGO COUNTY IN SAN DIEGO

SOLANA BEACH AND ENCINITAS FROM SAN

DIEGUITO RIVER BRIDGE TO SAN ELIJO

LAGOON BRIDGE

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS FROM BIRMINGHAM DRIVE

OVERCROSSING TO SAN MATEO CREEK

BRIDGE

IN SAN DIEGO COUNTY IN CARLSBAD AND

OCEANSIDE FROM BUENA VISTA LAGOON

BRIDGE TO BROOKS STREET  OVERCROSSING

IN SAN DIEGO COUNTY IN OCEANSIDE FROM

BROOKS STREET OVERCROSSING  TO 0.1 KM

NORTH OF CAMP DEL MAR  OVERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO ON

ROUTE 15 AND ON ROUTE 805

Description 

PLANTING AND IRRIGATION

CONSTRUCT HOV LANE

CLEAN AND TREAT BRIDGE DECKS

HIGHWAY PLANTING

PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

Type Of Work

PACIFIC RESTORATION GROUP, INC

COFFMAN SPECIALTIES, INC.

CAROLINO CONSTRUCTION CORP.

MSJS MANAGEMENT SERVICES, INC.

P&D LANDSCAPE MANAGEMENT

ACCU CONSTRUCTION, INC.

Contractor

CORONA, CA  92877

SAN DIEGO,CA  92117

NATIONAL CITY,CA  91950

RIVERSIDE, CA  92517

ORANGE,CA  92868

PERRIS, CA  92570

 

 

 

 

 

 

HURTZIG, JOHN

ETEZADI, AMIR

RAFIQ, AHMAD

HURTZIG, JOHN

HURTZIG, JOHN

ARINDUQUE, RAY

Resident
Engineer

(858)467-4086

(858)467-4090

(858)688-1415

(858)467-4086

(858)467-4086

(858)467-4084

 $750,592

 $35,434,019

 $1,268,447

 $1,843,462

 $1,307,372

 $4,589,190

Bid + CCOs

 $603,541

 $33,375,058

 $0

 $1,546,560

 $910,370

 $4,133,491

Comp To  date

 $3,834

 $33,246

 $0

 $11,000

 $12,698

 $66,737

This Month

08/04/04

08/15/07

04/10/09

09/26/07

08/09/07

09/10/07

Awarded

08/20/04

09/10/07

04/28/09

11/06/07

09/18/07

10/25/07

Approved

04/26/10

12/31/09

12/28/11

10/24/11

03/21/12

Est Comp

 0%

 100%

 0%

 0%

 0%

 0%

%Time

 0%

 96%

 0%

 0%

 0%

 0%

% Work 

PLANT EST

SATIS

 

 

PLANT EST

SATIS

PLANT EST

SATIS

PLANT EST

SATIS

Message

11-065104

11-2358U4

11-291304

11-239604

11-239504

11-070404

Contract 

STPL-6211-(037)E

  

  

  

  

ACIM-X073-(083)

--()

  

  

  

  

--()

  

  

  

  

  

  

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

SWPPP

P.O. BOX 77038

4375-260 JUTLAND DRIVE

3035 EAST 8TH STREET

P.O. BOX 52797

999 TOWN AND COUNTRY RD, FIR4

23135 BETTY ROAD

7177 OPPORTUNITY RD.

7177 OPPORTUNITY ROAD

2863 CARMEL VALLEY

ROAD

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY ROAD

SAN DIEGO,CA 92111

SAN DIEGO, CA 92111

DEL MAR, CA 92014

SAN DIEGO,CA 92111

SAN DIEGO,CA 92111

SAN DIEGO,CA 92111

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 111
05/20/09 Statement of Ongoing Contracts as of 06/03/09

11District

11-SD-15-8.9/9.7

11-SD-15-10.4/21.2

11-SD-15-10.5/M15

11-SD-15-16.0/M19.3

11-SD-15-18.6/M27.7

11-SD-15-18.8/M21.9

Fed Aid

HA23

HB4C

HB4C

HB4C

HB4C

HB4C

HA25

Pgm Code

IN SAN DIEGO COUNTY (SINK HOLE)

IN SAN DIEGO COUNTY IN SAN DIEGO ON

ROUTE 15 AND ON ROUTE 163

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.1 KM SOUTH OF ROUTE 52/15

SEPARATION TO CARROLL CANYON ROAD

OVERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

MIRA MESA BOULEVARD UNDERCROSSING TO

0.3 KM SOUTH OF ROUTE 56/15

SEPARATION OVERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO AND

ESCONDIDO FROM 0.7 KM NORTH OF POWAY

ROAD OVERCROSSING TO 0.1 KM SOUTH OF

CLARENCE LANE UNDER

IN SAN DIEGO COUNTY IN SAN DIEGO ON

ROUTE 15 FROM 1.4 KM SOUTH OF RTE

15/56 SEPARATION TO CAMINO DEL NORTE

UC AND ON RTE 56 FROM 0

Description 

EMERGENCY EARTHWORK

CONSTRUCT MANAGED LANES

CONSTRUCT MANAGED LANES

CONSTRUCT MANAGED LANES

CONSTRUCT MANAGED LANES

HIGHWAY PLANTING AND IRRIGATION

Type Of Work

ERRECAS INC

COFFMAN SPECIALTIES INC.

FCI CONSTRUCTORS, INC.

FCI CONSTRUCTORS, INC.

FCI CONSTRUCTION

SIERRA LANDSCAPE COMPANY

Contractor

SPRING VALLEY CA  91979

SAN DIEGO, CA  92117

SAN DIEGO,CA  92126

SAN DIEGO, CA  92126

SAN DIEGO,CA  92081

PALM DESERT, CA 92211

 

 

 

 

 

 

MCMILLAN, STEVE

SILVA, GUS

ONTOY, HARWELL

BREYER, RICHARD

SAGGESE, CARMINE T.

Resident
Engineer

 

(858)688-1435

(858)688-1521

(858)679-4563

(858)688-1430

(858)688-1497

 $1,000,000

 $61,717,001

 $50,911,405

 $68,322,491

 $51,410,186

 $2,542,772

Bid + CCOs

 $0

 $19,392,809

 $18,065,309

 $30,794,091

 $49,505,503

 $965,690

Comp To  date

 $0

 $3,931,197

 $1,259,209

 $2,400,480

 $80,871

 $183,047

This Month

03/01/98

07/25/08

05/12/08

02/08/08

07/10/06

05/12/08

Awarded

03/01/98

08/06/08

06/11/08

02/27/08

07/25/06

06/10/08

Approved

06/05/12

01/03/11

03/11/11

06/01/09

09/26/12

Est Comp

 0%

 16%

 33%

 38%

 100%

 20%

%Time

 0%

 31%

 35%

 45%

 97%

 38%

% Work 

 

 

 

 

 

 

Message

11-233204

11-2T0924

11-2T0914

11-2T0934

11-080944

11-260714

Contract 

ER-    -(   )

  

  

  

ACIM-015 -(201)N

HPLU-6211-(064)N

--()

  

  

  

ST62-11 0-(0PL) 

  62-11 0-(4N)

  

  

  

  

211-050-()

--()

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

P O BOX 1161

4375 JUTLAND DRIVE SUITE 260

10050 BLACK MOUNTAIN ROAD

10050 BLACK MOUNTAIN ROAD

2585 BUSINESS PARK DRIVE

73771 DINAH SHORE DRIVE

13560 EVENING CREEK

DRIVE N.

13560 EVENING CREEK

DRIVE NORTH

13220-112 EVENING

CREEK DRIVE

13560 EVENING CREEK

DRIVE NORTH

13560 EVENING CREEK

DRIVE NORTH (NORTH

TRLR)

SAN DIEGO, CA 92128

SAN DIEGO, CA 92128

SAN DIEGO, CA 92128

SAN DIEGO,CA 92128

SAN DIEGO, CA 92128

Accepted

Location
Storm Water
Plan
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11-SD-15-20.5/28

11-SD-15-21.9/M23.9

11-SD-15-24.0/M26.5

11-SD-15-24.4/M27

11-SD-15-26.0/30.2

11-SD-15-27.3/0

Fed Aid

HA23

HB4C

HB4C

HB4C

HA25

HB4C

HB4C

Pgm Code

IN SAN DIEGO CO. ON I-15 FROM CARMEL

MTN ROAD OC TO CLARENCE LANE UC

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

CAMINO DEL NORTE UNDERCROSSING TO 0.4

KM NORTH OF RANCHO BERNARDO ROAD

UNDERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.5 KM NORTH OF RANCHO BERNARDO ROAD

UNDERCROSSING TO 0.7 KM SOUTH OF VIA

RANCHO PARKWAY OVE

IN SAN DIEGO COUNTY IN SAN DIEGO AND

ESCONDIDO FROM DUENDA ROAD

OVERCROSSING TO VIA RANCHO PARKWAY

OVERCROSSING

IN SAN DIEGO COUNTY IN AND NEAR

ESCONDIDO AT VARIOUS LOCATIONS FROM

0.1 KM S OF HIGHLAND ROAD OC TO  0.2

KM N OF NINTH AVENUE UC

IN SAN DIEGO COUNTY IN ESCONDIDO AT

NORTH COUNTY FAIR OVERCROSSING

Description 

REPAIR MBGR & SIGNS; PLC EROSION

CONTROL

INSTALL PLANTING AND WATER SYSTEM

CONSTRUCT MANAGED LANES

PLANTING AND IRRIGATION

CONSTRUCT MANAGED LANES - NORTH

CONSTRUCT BARRIER TRANSFER MACHINE

Type Of Work

FCI CONSTRUCTORS  JEFF TURNER

EAST BAY CONSTRUCTION CO., INC

FCI CONSTRUCTORS/ BALFOUR

BEATTY, A JV DALE NELSON

EAST BAY CONSTRUCTION COMPANY

FLATIRON CORP.

WEIR CONSTRUCTION CORPORATION

Contractor

SAN DIEGO, CA  92127

MURRIETA, CA  92562

VISTA, CA  92081

MURRIETA, CA  92562

SAN MARCOS, CA  92078

ESCONDIDO,CA  92029

 

 

 

 

 

 

MCMILLAN, STEVE

SAGGESE, CARMINE T

JAVED, FARIDUN

SAGGESE, CARMINE T.

BREYER, RICHARD

CARDENAS, VICTOR

Resident
Engineer

(858)688-1435

(858)688-1542

(858)748-4261

(858)688-1497

(858)688-1430

(858)688-1524

 $1,001,000

 $1,238,261

 $93,375,403

 $835,393

 $47,577,701

 $5,464,905

Bid + CCOs

 $884,862

 $49,067

 $91,493,658

 $314,920

 $5,338,468

 $817,859

Comp To  date

 $0

 $40,424

 $72,962

 $103,295

 $1,240,788

 $479,879

This Month

10/25/07

02/19/09

09/09/04

09/22/08

11/20/08

08/20/08

Awarded

10/25/07

03/20/09

09/22/04

10/27/08

12/10/08

09/26/08

Approved

04/01/09

04/09/13

11/01/09

06/04/09

09/14/09

02/24/10

Est Comp

 100%

 13%

 79%

 90%

 11%

 40%

%Time

 88%

 4%

 98%

 39%

 11%

 15%

% Work 

 

 

 

 

 

 

Message

11-293804

11-260724

11-080924

11-295104

11-2T0814

11-2T0894

Contract 

  

HPLU-6211-(080)

ACIM-015 -(196)2

ER-45A0-(004)E

ACIM-015 -(203)N

CMLN-6211-(059)

  

--()

--()

--()

LN62-11 0-(2N)

--()

  

  

  

  

--()

  

  

SWPPP

SWPPP

WPCP

SWPPP

WPCP

15950-N BERNARDO CTR DRIVE

41120-G ELM STREET

2585 BUSINESS PARK WAY

41120-G ELM STREET

1770 LA COSTA MEADOWS DRIVE

2255 BARHAM DRIVE

13560 EVENING CREEK

DRIVE NORTH

13560 EVENING CREEK

DRIVE

13560 EVENING CREEK

DRIVE NORTH

13560 EVENING CREEK

DRIVE NORTH (NORTH

TRLR)

13560 EVENING CREEK

DRIVE NORTH

13560 EVENING CREEK

DRIVE

SAN DIEGO, CA 92128

SAN DIEGO,CA 92128

SAN DIEGO, CA 92128

SAN DIEGO,CA 92128

SAN DIEGO,CA 92128

SAN DIEGO,CA 92128

Accepted

Location
Storm Water
Plan
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11District

11-SD-15-30.0/31.5

11-SD-15-45.9/0

11-SD-52-2.6/5.9

11-SD-52-4.9/6.2

11-SD-52-5.8/7.5

11-SD-52-7.4/13.3

Fed Aid

HB4C

HM3

HA25

HA22

HA25

HB4C

Pgm Code

IN SAN DIEGO COUNTY IN ESCONDIDO FROM

NINTH AVENUE UNDERCROSSING TO ROUTE

15/78 SEPARATION

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO ON

ROUTE 52 AND ON ROUTE 805

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.6 MILES WEST OF CONVOY STREET

OVERCROSSING TO 0.7 MILES EAST OF

CONVOY STREET OVERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO ON

ROUTE 52 AND ROUTE 163

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.1 MILE EAST OF ROUTE 52/15

SEPARATION TO MAST BLVD

UNDERCROSSING

Description 

CONSTRUCT MANAGED LANES

TREAT BRIDGE DECK

CONVERT IRRIGATION SYSTEM

PAVEMENT REHABILITATION

CONVERT IRRIGATION SYSTEM

CONSTRUCT AUXILIARY LANE

Type Of Work

ATKINSON CONTRACTORS, LP

PETERSON-CHASE GENERAL ENG.

NATURE'S IMAGE

HAZARD CONSTRUCTION CO.

PACIFIC RESTORATION GROUP, INC

HAZARD CONSTRUCTION COMPANY

Contractor

FOOTHILL RANCH, CA  92610

IRVINE, CA  92614-5706

LAKE FOREST, CA  92630

SAN DIEGO,CA  92192

CORONA,CA  92877

SAN DIEGO,CA  92192-9000

 

 

 

 

 

 

JAVED, FARIDUN

JUAREZ, DANIEL

HURTZIG, JOHN

MOEN, MIKE

HURTZIG, JOHN

GAYON, ALBERTO

Resident
Engineer

(858)583-3423

(858)688-1501

(858)467-4086

(619)596-3226

(858)467-4086

(619)697-0217

 $48,536,041

 $708,180

 $408,039

 $1,992,975

 $254,558

 $18,590,424

Bid + CCOs

 $13,159,542

 $251,164

 $355,853

 $1,477,649

 $233,183

 $15,957,423

Comp To  date

 $2,740,402

 $247,914

 $77,969

 $33,378

 $5,693

 $407,001

This Month

07/21/08

02/04/09

05/30/08

09/24/08

06/17/08

01/16/08

Awarded

08/06/08

02/17/09

06/20/08

10/23/08

08/04/08

02/04/08

Approved

11/08/11

07/30/09

05/14/10

06/01/09

12/15/09

07/05/09

Est Comp

 18%

 52%

 100%

 100%

 0%

 97%

%Time

 27%

 36%

 85%

 98%

 0%

 86%

% Work 

 

 

SUSPENDED

OVER RUN

PLANT EST

SATIS

 

Message

11-2T0824

11-291504

11-288404

11-283704

11-288504

11-267304

Contract 

CIM-015 -(202)3

  

  

  

  

  

CMLN-6211-(053) 

  

  

  

  

  

--()

  

  

  

  

  

SWPPP

WPCP

WPCP

WPCP

WPCP

SWPPP

27422 PORTOLA PARKWAY

1792 KAISER AVENUE

20472-102 CRESCENT BAY DR.

6465 MARINDUSDRY DRIVE

P.O. BOX 77038

6465 MARINDUSTRY PLACE

13560 EVENING CREEK

DRIVE

2863 CARMEL VALLEY

ROAD

7177 OPPORTUNITY ROAD

9851 BUENA VISTA AVE.

7177 OPPORTUNITY ROAD

817 SWEETWATER ROAD

SAN DIEGO,CA 92128

DEL MAR, CA 92014

SAN DIEGO,CA 92111

SANTEE, CA 92071

SAN DIEGO, CA 92111

SPRING VALLEY, CA 91977

Accepted

Location
Storm Water
Plan
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11District

11-SD-52-14.1/16.3

11-SD-52-16.2/17.8

11-SD-52-17.0/17.7

11-SD-56-2.2/6.2

11-SD-79-20.2/35.3

11-SD-94-1.4/9.3

Fed Aid

HE14

HE14

HE14

HE14

HE14

HM1

HM3

Pgm Code

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS

IN SAN DIEGO COUNTY IN SANTEE FROM

CUYAMACA STREET OVERHEAD TO MAGNOLIA

AVENUE UNDERCROSSING KP 26.1/28.6

IN SAN DIEGO COUNTY IN AND NEAR

SANTEE ON ROUTE 52 AND ON ROUTE 67

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.6 KM EAST OF CARMEL COUNTRY ROAD

OVERCROSSING TO 0.3 KM EAST OF CAMINO

DEL SUR UNDERCROSSI

IN SAN DIEGO COUNTY AT SANTA  YSABEL

MORETTIS AND WARNER SPRINGS FROM WEST

JUNCTION ROUTE 78 TO 0.2 MILE N OF

CAMINO SAN IGNACIO

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS FROM ROUTE 94/5  SEPARATION

TO GROVE STREET OVERCROSSING

Description 

CONSTRUCT FOUR-LANE FREEWAY

TO CONSTRUCT A FOUR LANE DIVIDED

CONSTRUCT FREEWAY AND INTERCHANGE

PLANTING AND IRRIGATION

HOT MIX ASPHALT OVERLAY

CLEAN AND TREAT BRIDGE DECK

Type Of Work

ERRECA'S, INC.

FLATIRON WEST, INC.

SKANSKA USA CIVIL WEST

VALLEY CREST LANDSCAPE

DEVELOPMENT, INC.

ALL AMERICAN ASPHALT

TRUESDELL CORPORATION

Contractor

LAKESIDE, CA  92040

SAN MARCOS, CA  92078

RIVERSIDE, CA  92092-2405

SAN DIEGO, CA  92121

CORONA,CA  92878

TEMPE, AZ 85282

 

 

 

 

 

 

FITZGIBBON, EDWARD

MOEN, MIKE

MOEN, MIKE

HURTZIG, JOHN

RAFIQ, AHMAD

AMBLE, TOR

Resident
Engineer

(619)995-7334

(619)995-7335

(619)596-3226

(858)467-4086

(858)688-1415

(858)688-1509

 $60,794,827

 $27,733,389

 $66,740,098

 $4,102,011

 $1,727,061

 $617,617

Bid + CCOs

 $36,134,098

 $4,391,840

 $29,561,767

 $4,083,751

 $0

 $576,856

Comp To  date

 $1,145,558

 $1,370,150

 $2,327,203

 $0

 $0

 $176,339

This Month

11/27/07

12/17/08

04/10/08

04/06/05

04/13/09

05/14/08

Awarded

12/31/07

12/30/08

04/30/08

04/22/05

04/24/09

06/12/08

Approved

12/30/10

11/23/10

12/08/10

05/04/09

08/03/09

06/12/09

Est Comp

 44%

 14%

 37%

 100%

 0%

 81%

%Time

 60%

 16%

 44%

 100%

 0%

 91%

% Work 

 

 

 

PLANT EST

SATIS

 

 

Message

11-010614

11-2T0104

11-2T0004

11-172894

11-277704

11-285404

Contract 

  

STPL-6211-(077)

HPLU-6211-(075)E

  

  

  

  

--()

LU62-11 0-(6E)

  

  

  

  

  

--()

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

WPCP

12570 SLAUGHTERHOUSE CNY ROAD

1770 LA COSTA MEADOWS DRIVE

1995 AGUA MANSA ROAD

8450 MIRAMAR PLACE

P.O. BOX 2229

1310 W. 23RD STREET

9851 BUENA VISTA

AVENUE

9851 BUENA VISTA AVE.

9851 BUENA VISTA AVE.

7177 OPPORTUNITY ROAD

2863 CARMEL VALLEY

ROAD

9851 BUENA VISTA AVE.

SANTEE, CA 92071

SANTEE, CA 92071

SANTEE, CA 92071

SAN DIEGO,CA 92111

DEL MAR, CA 92014

SANTEE, CA 92071

Accepted

05/12/09

Location
Storm Water
Plan
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11District

11-SD-94-8.3/8.7

11-SD-94-11.3/13.8

11-SD-94-17.5/17.7

11-SD-94-52.9/65.4

11-SD-125-9.2/9.2

11-SD-163-.6/7

Fed Aid

HE14

HA25

HA25

HM1

HE14

HM3

Pgm Code

IN SAN DIEGO COUNTY IN LA MESA AND

LEMON GROVE FROM MASSACHUSETTS AVENUE

UC TO 0.6 KM EAST OF MASSACHUSETTS

AVENUE UC

IN SAN DIEGO COUNTY NEAR LA MESA FROM

0.2 M EAST OF BANCROFT DRIVE

UNDERCROSSING TO VIA MERCADO

IN SAN DIEGO COUNTY NEAR JAMUL FROM

RANCHO MIGUEL ROAD TO 0.3 KM EAST OF

RANCHO MIGUEL ROAD

IN SAN DIEGO COUNTY NEAR CAMPO FROM

0.8 MILE EAST OF BUCKMAN SPRINGS ROAD

TO ROUTE 8/94 SEPARATION

IN SAN DIEGO COUNTY IN AND NEAR

CHULA VISTA ON PROCTOR VALLEY ROAD

0.1 KM WEST OF ROUTE 125 TO 0.1 KM

SOUTH OF BONITA MEADOWS LAN

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS

Description 

CONSTRUCT SOUND WALL

TREE PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

RUBBERIZED HOT MIX ASPHALT OVERLAY

MITIGATION PLANTING

CLEAN AND TREAT BRIDGE DECK

Type Of Work

WESTERN RIM CONSTRUCTORS, INC.

P & D LANDSCAPE MGMT SERVICES

DIVERSIFIED LANDSCAPE

ORTIZ ASPHALT PAVING, INC.

P & D LANDSCAPE MGMT. SERVICES

TRUESDELL CORPOR OF CALIFORNIA

Contractor

ESCONDIDO,CA  92029

ORANGE, CA  92868

WINCHESTER, CA 92596

SAN BERNARADINO,CA  92408

ORANGE, CA  92868

TEMPE, AZ  85282

 

 

 

 

 

 

TRAN, DUNG

ARINDUQUE, RAY

ARINDUQUE, RAY

REYES, JULIO

HURTZIG, JOHN

RAFIQ, AHMAD

Resident
Engineer

(858)720-2115

(858)467-4084

(858)467-4084

(858)688-1091

(858)467-4086

(858)688-1415

 $1,159,971

 $521,466

 $356,470

 $2,123,022

 $1,512,877

 $864,908

Bid + CCOs

 $1,101,750

 $480,363

 $337,348

 $0

 $1,479,328

 $845,029

Comp To  date

 $273,973

 $2,023

 $2,405

 $0

 $11,016

 $314,674

This Month

10/31/08

05/21/07

05/05/04

02/13/09

07/18/06

02/02/09

Awarded

11/24/08

06/11/07

05/19/04

03/04/09

07/27/06

02/17/09

Approved

11/17/09

09/22/10

08/05/09

07/10/09

06/01/09

06/26/09

Est Comp

 95%

 0%

 0%

 0%

 0%

 65%

%Time

 97%

 0%

 0%

 0%

 0%

 93%

% Work 

 

PLANT EST

SATIS

PLANT EST

SATIS

 

PLANT EST

SATIS

 

Message

11-003504

11-276414

11-176424

11-296404

11-091894

11-2910U4

Contract 

STPL-6211-(049)

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

SWPPP

WPCP

SWPPP

WPCP

912-108 ANDREASEN DRIVE

999 TOWN AND COUNTRY RD, FL 4

33801 WASHINGTON ST.

382 E. ORANGE SHOW ROAD

999 TOWN & COUNTRY RD., FLR 4

1310 W. 23RD STREET

2863 CARMEL VALLEY

ROAD

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY ROAD

817 SWEETWATER ROAD

7177 OPPORTUNITY ROAD

2863 CARMEL VALLEY

ROAD

DEL MAR, CA 92014

SAN DIEGO,CA 92111

SAN DIEGO,CA 92111

SPRING VALLEY, CA 91977

SAN DIEGO,CA 92111

DEL MAR, CA 92014

Accepted

05/26/09

Location
Storm Water
Plan
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11District

 $27,534,985 $459,257,152 $898,594,093

11-SD-188-/.2

11-SD-805-6.1/8

11-SD-905-8.6/11.6

11-SD-905-9.5/15

11-SD-5506-/0

Fed Aid

HA42

HB4N

HE14

HE14

TEA1

Pgm Code

IN SAN DIEGO COUNTY AT TECATA FROM

THE MEXICO BBORDER TO 0.2 KM  NORTH

OF THING ROAD

IN SAN DIEGO COUNTY IN CHULA VISTA

AND BONITA FROM 0.1 KM NORTH OF

TELEGRAPH CANYON ROAD UNDERCROSSING

TO 0.4 KM NORTH OF BONITA 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.6 KM EAST OF CACTUS ROAD TO 0.3 KM

WEST OF THE MEXICO BORDER

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

1.2 KM EAST OF ROUTE 805/905

SEPARATION TO 0.8 KM EAST OF

BRITANNIA OVERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO AT

THE DISTRICT OFFICE HISTORIC

BUILDING

Description 

COMMERCIAL VEHICLE ENFORCEMENT

INSTALL RAMP METERS AND HOV LANES

CONSTRUCT NEW FREEWAY

CONSTRUCT NEW FREEWAY - PHASE 1B

REMODEL DISTRICT BUILDING

Type Of Work

ERRECA'S, INC.

SKANSKA USA CIVIL

SKANKSA USA CIVIL WEST

CALIFORNIA DISTRICT INC.

FLATIRON WEST SUKUT

CONSTRUCTION A JOINT VENTURE

CHOCTAW CONSTRUCTION COMPANY,

INC.

Contractor

LAKESIDE, CA  92040

SAN DIEGO,CA  92154

SAN DIEGO,CA  92154

SAN MARCOS CA 92078

RAMONA, CA  92065

 

 

 

(760)916-9100

 

AGUILAR, PEDRO

GAYON, ALBERTO

OLSON, TED

COLLINS. TOM

Resident
Engineer

(858)688-1372

(760)594-2006

(619)661-6406

 

(619)688-6893

 $16,273,321

 $2,163,902

 $62,750,406

 $57,095,736

 $574,786

Bid + CCOs

 $15,953,698

 $1,917,470

 $24,362,921

 $0

 $564,945

Comp To  date

 $140,022

 $13,465

 $1,686,393

 $0

 $45,039

This Month

10/26/06

06/18/08

01/30/08

05/08/09

08/21/08

Awarded

11/20/06

07/10/08

02/27/08

05/20/09

09/15/08

Approved

05/31/09

05/20/10

12/30/10

06/01/09

Est Comp

 0%

 0%

 36%

 0%

 99%

%Time

 0%

 0%

 39%

 0%

 99%

% Work 

PLANT EST

SATIS

PLANT EST

SATIS

 

 

SUSPENDED

Message

11-256504

11-276204

11-091824

11-288804

11-264804

Contract 

HPD-P188-(001)

ACIM-805 -(606)6

HPLU-6211-(071)N

SARR-A905-(019) 

ACST-X073-(085)E

--()

--()

LU62-11 0-(2NH)P

A-A905-(019)N

  X0-73 0-(5E)

  

  

6211- 073-()

--()

--()

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

SWPPP

SWPPP

SWPPP

SWPPP

  

12570 SLAUGHTERHOUSE CYN RD

9543-4 HEINRICH HERTZ DRIVE

9543-4 HEINRICH HERTZ DRIVE

1770 LA COSTA MEADOWS DRIVE

23839 OAK MEADOW DRIVE

1463 BROADWAY

817 SWEETWATER ROAD

8863 AIRWAY ROAD

4050 TAYLOR STREET

EL CAJON, CA 92021

SPRING VALLEY,CA 91977

SAN DIEGO,CA 92154

SAN DIEGO, CA 92110

Accepted

Location
Storm Water
Plan
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12District

12-ORA-1-9.6/12.2

12-ORA-1-12.8/13.4

12-ORA-1-23.1/24.3

12-ORA-5-10.8/24.8

12-ORA-5-13.8/13.8

12-ORA-5-15.1/16.4

Fed Aid

HM4

HA42

HB1

HM2

HB4N

HB4N

Pgm Code

IN ORANGE COUNTY IN LAGUNA BEACH FROM

ASTER STREET TO SCHOOL STATE PARK

IN ORANGE COUNTY IN NEWPORT BEACH AT

VARIOUS LOCATIONS FROM 0.5 KM SOUTH

OF CRYSTAL HEIGHTS DRIVE TO 0.7 KM

NORTH OF CRYSTAL HEIGH

IN ORANGE COUNTY IN HUNTINGTON BEACH

FROM 0.2 MILE SOUTH OF  NEWLAND

STREET TO HUNTINGTON STREET

IN ORANGE COUNTY IN SAN JUAN

CAPISTRANO AT JUNIPERO SERRA ROAD AND

IN IRVINE AT JEFFREY ROAD

IN ORANGE COUNTY IN MISSION VIEJO AT

CROWN VALLEY PARKWAY

IN ORANGE COUNTY IN LAGUNA HILLS AND

MISSION VIEJO FROM 0.2 MILE  SOUTH OF

OSO PARKWAY OVERCROSSING TO 0.7 MILE

NORTH OF OSO PARKW

Description 

REMOVE AND REPLACE TRAFFIC STRIPING

DRAINAGE WORK AND PLANTING

ADJUST TRAFFIC CONTROL DEVICES

SLURRY SEAL

WIDEN RAMP

WIDEN FREEWAY AND OVERHEAD

Type Of Work

STERNDAHL ENTERPRISES

BEADOR CONSTRUCTION

PTM GENERAL ENGINEERING

SERVICES INC

PAVEMENT COATINGS COMPANY

O'DONNELL CONSTRUCTION INC.

ORTIZ ENETERPRISES

Contractor

SUN VALLEY, CA 91352

CORONA, CA 92883

RIVERSIDE CA 925137745

MIRA LOMA, CA 91752

SAN DIMAS, CA 91773-2911

IRVINE, CA 92618

 

 

(951)710-1000

 

 

 

LINDQUIST, KARL

HAMIDI, FRED

LINDQUIST, KARL

OH, KENNETH

OH, KENNETH

Resident
Engineer

(949)279-8531

(949)509-5017

 

(949)279-8531

(949)769-1404

(949)769-1404

 $120,196

 $698,700

 $140,220

 $68,080

 $1,663,946

 $12,885,478

Bid + CCOs

 $120,708

 $619,123

 $0

 $71,093

 $1,237,557

 $4,301,234

Comp To  date

 $120,708

 $6,374

 $0

 $71,009

 $333,983

 $538,981

This Month

04/07/09

08/25/08

02/11/09

03/05/09

03/19/08

07/22/08

Awarded

04/22/09

09/15/08

03/04/09

03/30/09

04/11/08

07/29/08

Approved

06/18/09

03/12/10

06/16/09

05/28/09

07/10/11

Est Comp

 17%

 0%

 0%

 78%

 100%

 24%

%Time

 97%

 0%

 0%

 97%

 75%

 34%

% Work 

 

PLANT EST

SATIS

 

 

 

SUSPENDED

Message

12-0J6904

12-0G5304

12-0J2404

12-0K1904

12-0F8204

12-0E0704

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

SWPPP

WPCP

WPCP

SWPPP

SWPPP

11861 BRANFORD STREET

26320 LESTER CIRCLE

P O BOX 7745

10240 SAN SEVANE WAY

559 W. COVINA BLVD.

6 CUSHING

31726 RANCHO VIEJO

ROAD, STE 115

3251 1/4 UNIVERSITY

DR.

31726 RANCHO VIEJO

ROAD, SUITE 115

15510 ROCKFIELD BLVD.

#A

15510 ROCKFIELD

AVENUE. STE A

SAN JUAN CAPISTRANO, CA

92675

IRVINE, CA 92612

SAN JUAN CAPISTRANO,

92675

IRVINE, CA 92618

IRVINE, CA 92618

Accepted

Location
Storm Water
Plan
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12District

12-ORA-5-22.2/28.5

12-ORA-5-23.6/23.9

12-ORA-5-26.6/27.2

12-ORA-5-35.1/36.3

12-ORA-5-42.1/44.4

12-ORA-5-72.0/72.4

Fed Aid

HA25

HA22

HB4N

HB4N

HB1

HE13

HA25

Pgm Code

IN ORANGE COUNTY IN IRVINE AND TUSTIN

FROM 0.3 KM SOUTH OF ALTON PARKWAY

OVERCROSSING TO 0.3 KM NORTH OF

TUSTIN RANCH ROAD OVERCRO

IN ORANGE COUNTY IN IRVINE AT IRVINE

OVERHEAD AND AT SAND CANYON AVENUE

UNDERCROSSING

IN ORANGE COUNTY IN IRVINE FROM 0.1

KM SOUTH OF CULVER DRIVE

UNDERCROSSING TO 0.8 KM NORTH OF

CULVER DRIVE UNDERCROSSING

IN ORANGE COUNTY IN ORANGE AND

ANAHEIM FROM 0.1 MILE S OF STATE

COLLEGE BOULEVARD OC TO 0.1 MI S OF

KATELLA AVENUE OVERCROSSING

IN ORANGE AND LOS ANGELES COUNTIES IN

BUENA PARK AND LA MIRADA FROM

ORANGETHORPE AVENUE OVERCROSSING TO

0.5 KM NORTH OF ARTESIA AV

IN SAN DIEGO AND ORANGE COUNTIES IN

SAN CLEMENTE FROM 0.2 MILE SOUTH OF

CRISTIANITOS ROAD OVERCROSSING TO EL

CAMINO REAL UNDERCROS

Description 

PLANTING AND IRRIGATION

REPLACE APPROACH SLABS

WIDEN EXISTING RAMP

MODIFY TRAFFIC SIGNALS

RECONSTRUCT AND WIDEN FREEWAY

HIGHWAY PLANTING AND IRRIGATION

Type Of Work

DIVERSIFIED LANSCAPE MANGMNT

ALL AMERICAN ASPHALT

MC KENNA GENERAL  ENGINEERING,

INC.

TDS ENGINEERING

F C I CONSTRUCTORS/BALFOUR

BEATTY A JOINT VENTURE

AMERICAN WEST LANDSCAPE ROY

ANTHONY

Contractor

RIVERSIDE CA 92503

CORONA, CA 92878-2229

CORONA, CA 92879

WESTLAKE VILLAGE, CA 91361

VISTA, CA 92081-8831

DOWNEY, CA 90241

 

 

 

 

 

 

ANKHASIRISAN, SANDY

ZOKAI, FARID

JAVAHERNESHAN, MAJID

CHAUDRY, MONAS

BUI, DA KEN G.

ANKHASIRISAN, SANDY

Resident
Engineer

(949)279-8741

(949)279-8435

(949)509-5031

(949)936-3594

(714)367-2080

(949)279-8741

 $1,280,639

 $845,711

 $2,025,836

 $1,152,609

 $198,131,151

 $1,152,758

Bid + CCOs

 $1,094,492

 $5,745

 $1,811,276

 $1,097,329

 $143,698,157

 $1,033,833

Comp To  date

 $5,670

 $0

 $769,617

 $66,493

 $3,877,611

 $20,569

This Month

08/22/07

06/04/08

03/13/08

07/07/08

04/18/06

06/16/08

Awarded

09/21/07

06/20/08

04/11/08

07/21/08

04/25/06

07/23/08

Approved

11/03/11

05/29/09

05/20/10

07/27/09

08/30/10

05/02/12

Est Comp

 0%

 73%

 100%

 59%

 69%

 20%

%Time

 0%

 1%

 88%

 95%

 72%

 90%

% Work 

PLANT EST

SATIS

SUSPENDED

 

 

 

 

Message

12-0A7304

12-0J8904

12-0C6404

12-0J1704

12-101674

12-0C8704

Contract 

  

  

  

ACHS-005 -(939)1

ACNH-005 -(932)1

  

  

  

  

IMG-005 -(939)1

I-005 -(932)N

  

  

  

  

--()

--()

  

SWPPP

WPCP

SWPPP

WPCP

SWPPP

SWPPP

12112 SEVERN WAY

P.O. BOX 2229

1335 CORONA POINTE COURT

1014 S WESTLAKE BLVD STE14136

2585 BUISNESS PARK DRIVE

12328 WOODRUFF AVE

15700 TUSTIN VILLAGE

WAY

15700 TUSTIN WAY

VILLAGE, #1

3251 1/4 UNIERSITY

DRIVE

6533 MARINE WAY

6231 MANCHESTER BLVD.

15700 TUSTIN VILLAGE

WAY

TUSTIN, CA 92780

TUSTIN, CA 92780

IRVINE, CA 92612

IRVINE, CA 92618

BUENA PARK, CA 90621-

2228

TUSTIN, CA 92780

Accepted

Location
Storm Water
Plan
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12District

12-ORA-22-10.3/0

12-ORA-39-/21.9

12-ORA-55-.3/1.4

12-ORA-55-5.5/0

12-ORA-55-5.5/6.3

12-ORA-55-7.9/0

Fed Aid

HB1

HA42

HM1

HA42

HA25

HB71

Pgm Code

IN ORANGE COUNTY IN ORANGE ON ROUTE

22 AT CHAPMAN AVENUE OFF-RAMP

IN ORANGE COUNTY IN LA HABRA AT

EUCLID STREET

IN ORANGE COUNYTY IN NEWPORT BEACH

AND COSTA MESA FROM ROUTE 1/55

SEPARATION TO 17TH STREET

IN ORANGE COUNTY IN COSTA MESA AT

PAULARINO AVENUE UNDERCROSSING

IN ORANGE COUNTY IN COSTA MESA,

SANTA ANA, AND IRVINE AT VARIOUS

LOCATIONS

IN ORANGE COUNTY IN SANTA ANA AT DYER

ROAD UNDERCROSSING

Description 

MODIFY TRAFFIC SIGNAL AND STRIPING

IMPROVE DRAINAGE SYSTEM

AC OVERLAY

SLOPE PAVING AND IMPROVE SIDEWALK

PLANTING AND IRRIGATION

CONSTRUCT SIDEWALK

Type Of Work

TDS ENGINEERING

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC.

R.J. NOBLE COMPANY

D.G. YEAGER CONSTRUCTION CO.

DIVERSIFIED LANDSCAPE CO.

BELAIRE-WEST LANDSCAPE, INC.

Contractor

WESTLAKE VILLAGE, CA 91361

IRVINE, CA 92614

ORANGE, CA 92856-6620

SAN CLEMENTE, CA 92673

WINCHESTER, CA 92596

BUENA PARK, CA 90622

 

 

 

 

 

 

CHAUDRY, MONAS

JAVAHERNESHAN, MAJID

T.H. WANG

T H WANG

ANKHASARIAN SANDY

CHAUDRY, MONAS

Resident
Engineer

(949)279-8806

(949)509-5031

(714)558-4109

(949)279-8405

(949)279-8741

(949)279-8816

 $207,854

 $789,355

 $507,180

 $277,499

 $1,511,313

 $103,704

Bid + CCOs

 $201,884

 $806,105

 $0

 $213,222

 $1,360,104

 $25,609

Comp To  date

 $0

 $0

 $0

 $0

 $79,793

 $0

This Month

02/15/08

06/06/08

04/09/09

05/23/08

09/10/07

01/20/09

Awarded

02/27/08

07/23/08

04/20/09

06/24/08

10/11/07

02/10/09

Approved

04/23/09

05/05/09

11/30/09

08/31/09

11/21/11

04/25/09

Est Comp

 100%

 100%

 0%

 100%

 0%

 63%

%Time

 100%

 100%

 0%

 78%

 0%

 26%

% Work 

OVER RUN

COMPLETED

SUSPENDED

OVER RUN

PLANT EST

SATIS

COMPLETED

Message

12-0J0404

12-0C3504

12-0J7104

12-0J2704

12-075604

12-0J4704

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

SWPPP

WPCP

1014 S WESTLAKE BLVD,STE14136

1792 KAISER AVE.

P.O.BOX 620

P.O.BOX 74073

33801 WASHINGTON ST.

P.O. BOX 6270

15510 ROCKFIELD BLVD.

3251 1/4 UNIVERSITY

DRIVE

15700 TUSTIN VILLAGE

WAY #2

15700 TUSTIN VILLAGE

WAY #2

15700 TUSTIN VILLAGE

WAY

6533 MARINE WAY

IRVINE, CA 92618

IRVINE, CA 92612

TUSTIN, CA 92780

TUSTIN, CA 92780

TUSTIN, CA 92780

IRVINE, CA 91618

Accepted

04/23/09

05/05/09

05/15/09

Location
Storm Water
Plan
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12District

12-ORA-57-17.3/0

12-ORA-57-17.6/0

12-ORA-57-21.2/0

12-ORA-73-21.5/21.5

12-ORA-74-3.3/8.3

12-ORA-74-13.3/16.6

Fed Aid

HA42

HA42

HB1

HA25

HM2

HB1

Pgm Code

IN ORANGE COUTNY IN FULLERTON AT

CHAPMAN AVENUE UNDERCROSSING

IN ORANGE COUNTY IN FULLERTON AT

NUTWOOD AVENUE UNDERCROSSING

IN ORANGE COUNTY IN BREA FROM 0.1

MILE SOUTH TO 0.3 MILE NORTH OF

LAMBERT ROAD

IN ORANGE COUNTY IN IRVINE AT NEWPORT

COAST DRIVE UNDERCROSSING

IN ORANGE COUNTY NEAR SAN JUAN

CAPISTRANO AT VARIOUS LOCATIONS

IN ORANGE COUNTY NEAR SAN JUAN HOT

SPRINGS FROM SAN JUAN CANYON  BRIDGE

TO RIVERSIDE COUNTY LINE

Description 

REPAIR COLLAPSED SLOPE EMBANKMENT

REPAIR COLLAPSED SLOPE EMBANKMENT

MODIFY TRAFFIC SIGNALS

MITIGATION PLANTING AND IRRIGATION

CULVERT PREVENTATIVE MAINTENANCE

WIDEN ROADWAY AND BRIDGES

Type Of Work

BELAIRE WEST LANDSCAPE, INC.

BELAIRE WEST LANDSCAPE, INC.

PETERSON CHASE GENERAL ENG.

CONSTRUCTION INC.

P & D LANDSCAPE MANAGEMENT

CLIFFORD BRICE

ZONDIROS CORPORATION

BRENT ENGINEERING, INC.

GENERAL ENGINEERING

CONTRACTORRON BUREK PRESIDENT

Contractor

BUENA PARK, CA 90620

BUENA PARK, CA 90620

IRVINE, CA 92614

ORANGE, CA  92868

TORRANCE, CA 90501

IRVINE, CA 92618

 

 

 

 

 

 

PIRZADEH, BEHROOZ

PIRZADEH, BEHROOZ

PIRZADEH, BEHROOZ

HONG, JOHN

LINDQUIST, KARL

LINDQUIST, KARL

Resident
Engineer

(949)279-8595

(949)279-8595

(949)279-8595

(949)279-8741

(949)279-8531

(949)487-4011

 $260,915

 $229,937

 $381,412

 $191,258

 $288,378

 $35,903,327

Bid + CCOs

 $77,975

 $69,225

 $387,112

 $161,974

 $27,510

 $36,164,447

Comp To  date

 $69,875

 $53,025

 $2,265

 $691

 $3,040

 $0

This Month

02/11/09

01/20/09

04/18/08

02/17/05

12/18/08

12/22/06

Awarded

02/27/09

02/10/09

05/02/08

02/25/05

01/08/09

01/11/07

Approved

06/30/09

06/11/09

05/29/09

12/09/10

07/15/09

05/05/09

Est Comp

 61%

 79%

 0%

 74%

 62%

 100%

%Time

 30%

 31%

 0%

 85%

 10%

 100%

% Work 

 

 

PLANT EST

SATIS

 

 

COMPLETED

Message

12-0J0004

12-0J0104

12-0H9404

12-0G2704

12-0J8304

12-043214

Contract 

  

  

  

  

  

ACST-P074-(050)E

  

  

  

  

  

  P0-74 0-(0E)

  

  

  

  

  

--()

WPCP

WPCP

WPCP

WPCP

WPCP

SWPPP

7371 WALNUT AVENUE

7371 WALNUT AVENUE

1792 KAISER AVE.

999 TOWN AND COUNTRY FLR 4

2401 208TH STREET, #C-8

81 SHIELD

15700 TUSTIN VILLAGE

WAY, #T-3

15700 TUSTIN VILLAGE

WAY, #T-3

15700 TUSTIN VILLAGE

WAY

15700 TUSTIN VILLAGE

WAY

31726 RANCHO VIEJO

ROAD, SUITE 115

31726 RANCHO VIEJO

ROAD, SUITE 115

TUSTIN, CA 92780

TUSTIN, CA 92780

TUSTIN, CA 92780

TUSTIN, CA 92780

SAN JUAN CAPISTRANO, CA

92675

SAN JUAN CAPISTRANO, CA

92675

Accepted

05/05/09

Location
Storm Water
Plan
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12District

12-ORA-90-11.8/12.5

12-ORA-91-9.1/9.1

12-ORA-91-13.3/13.6

12-ORA-133-4.1/8.1

12-ORA-241-24.9/27.8

12-ORA-405-3.7/6.4

Fed Aid

HB4N

HM1

HB1

HA22

HM1

HA25

Pgm Code

IN ORANGE COUNTY IN YORBA LINDA  AND

ANAHEIM ON ROUTE 90 FROM .95 KM EAST

OF KELLOGG DRIVE UNDERCROSSING TO LA

PLAMA AVENUE

IN ORANGE COUNTY IN ANAHEIM AT ROUTE

55/91 CONNECTOR

IN ORANGE COUNTY IN ANAHEIM AT TRUCK

WEIGH STATION

IN ORANGE COUNTY IN LAGUNA BEACH AND

IRVINE FROM ROUTE 73/133  SEPARATION

TO 0.5 KM SOUTH OF ROUTE 405/133

SEPARATION

IN ORANGE COUNTY NEAR IRVINE FROM

PORTOLA PARKWAY OVERCROSSING TO  0.2

MILE NORTH OF BEE CANYON ROAD

OVERCROSSING

IN ORANGE COUNTY IRVINE FROM  JEFFERY

ROAD AND UNIVERSITY DRIVE TO SAN

DIEGO CREEK

Description 

CONSTRUCT BRIDGE AND WIDEN ROADWAY

CONCRETE SLABS REPLACEMENT

WIDEN RAMP

PLANTING AND IRRIGATION

RUBBERIZED HOT MIX ASPHALT OVERLAY

HIGHWAY PLANTING AND IRRIGATION

Type Of Work

BRUTOCO ENGINEERING & CONST.

BEADOR CONSTRUCTION COMPANY

INC.

AUTOBAHN CONSTRUCTION CO.

PACIFIC RESTORATION GROUP,

INCJOHN RICHARDS

ALL AMERICAN ASPHALT

PACIFIC RESTORATION GROUP, INC

Contractor

FONTANA, CA 92331-0189

CORONA, CA 92883

SANTA ANA, CA 92711-1238

CORONA, CA 92877

CORONA, CA 92612

CORONA, CA 92877-0101

 

 

 

 

 

 

YII, JAMES

T.H. WANG

PIRZADEH, BEHROOZ

OH, KENNETH

UPADHYAYA, NITA

HONG, JOHN

Resident
Engineer

(714)779-2683

(714)558-4109

(714)558-4062

(949)769-1040

(949)509-5018

(949)279-8741

 $32,090,659

 $222,700

 $629,211

 $1,467,922

 $1,991,607

 $1,359,316

Bid + CCOs

 $27,089,458

 $0

 $605,010

 $0

 $0

 $1,294,806

Comp To  date

 $1,703,882

 $0

 $392,005

 $0

 $0

 $20,343

This Month

11/22/06

04/23/09

11/12/08

01/07/09

02/09/09

02/15/06

Awarded

12/20/06

05/15/09

11/24/08

02/04/09

02/24/09

03/07/06

Approved

08/19/10

07/31/09

05/28/09

04/10/15

05/12/09

04/29/10

Est Comp

 63%

 0%

 94%

 0%

 0%

 83%

%Time

 83%

 0%

 95%

 0%

 0%

 94%

% Work 

 

 

 

 

SUSPENDED

 

Message

12-056214

12-0H3904

12-0J2304

12-1072C4

12-0J8404

12-075704

Contract 

HP21-6212-(011)E

  

  

  

  

  

  62-12 0-(1E)

  

  

  

  

  

--()

  

  

  

  

  

SWPPP

WPCP

WPCP

SWPPP

WPCP

SWPPP

P.O. BOX 310189

26320 LESTER CIRCLE

P.O. BOX 11238

P.O.BOX 77038

P.O. BOX 2229

P.O. BOX 77038

1250 N. LAKEVIEW

AVENUE, SUITE M

15700 TUSTIN VILLAGE

WAY #2

15700 TUSTIN VILLAGE

WAY,TRAILER #3

6521 MARINE WAY

3251 1/4 UNIVERSITY

DRIVE

15700 TUSTIN VILLAGE

WAY

ANAHEIM, CA 92807

TUSTIN, CA 92780

TUSTIN, CA 92780

IRVINE, CA 92618

IRVINE, CA 92612

TUSTIN, CA 92780

Accepted

Location
Storm Water
Plan
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12District

 $10,068,608 $232,176,801 $309,060,251

12-ORA-405-7.8/8.4

12-ORA-405-10.7/12.1

12-ORA-405-13.9/0

12-ORA-405-15.4/16.3

12-ORA-405-18.0/0

12-ORA-605-/1.6

Fed Aid

HB1

HA42

HB1

HB4N

HB1

HA22

Pgm Code

IN ORANGE COUNTY IN IRVINE FROM 0.1

MILE NORTH OF MACARTHUR BOUEVARD

OVERCROSSING TO 0.1 MILE SOUTH OF RED

HILL AVENUE OVERCROSSIN

IN ORANGE COUNTY IN COSTA MESA FROM

0.4 MILE SOUTH OF FAIRVIEW STREET

OVERCROSSING TO 0.5 MILE NORTH OF

HARBOR BOULEVARD UNDERCROS

IN ORANGE COUNTY IN FOUNTAIN VALLEY

AT SOUTHBOUND BROOKHURST STREET  OFF

RAMP

IN ORANGE COUNTY IN HUNTINGTON BEACH

AND WESTMINSTER FROM 0.3 KM NORTHWEST

OF MAGNOLIA STREET  OVERCROSSING TO

EDINGER AVENUE OVER

IN ORANGE COUNTY IN WESTMINSTER AT

BOLSA AVENUE OFF RAMP

IN ORANGE COUNTY IN SEAL BEACH AND

LOS ALAMITOS ON ROUTE 22, ROUTE 405

AND ROUTE 605

Description 

MODIFY STRIPING

REPAIR EMBANKMENT

HOT MIX ASPHALT OVERLAY

WIDEN ROADWAY

REPLACE METAL BEAM GUARD RAIL

REPLACE PAVEMENT AND TREAT DECKS

Type Of Work

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

AUTOBAHN CONSTRUCTION, INC.

TDS ENGINEERING

POWELL CONSTRUCTION

AUTOBAHN CONSTRUCTION, INC.

ALL AMERICAN ASPHALT

Contractor

IRVINE CA 926145706

SANTA ANA, CA 92711-1238

WESTLAKE VILLAGE,CA

913613200

FONTANA, CA 92335

SANTA ANA, CA 92711-1238

CORONA, CA 92878-2229

(949)252-0441

 

 

 

 

 

HAMIDI, FRED

WANG, T H

JAVAHERNESHAN, MAJID

ZOKAI, FARID

ZOKAI, FARID

Resident
Engineer

 

(949)509-5017

(949)279-8405

(949)509-5031

(949)279-8435

(949)279-8435

 $462,370

 $173,705

 $139,967

 $5,141,630

 $150,335

 $4,413,375

Bid + CCOs

 $0

 $0

 $144,504

 $5,077,865

 $165,930

 $3,213,514

Comp To  date

 $0

 $0

 $130,779

 $0

 $350

 $1,801,546

This Month

02/23/09

02/19/09

09/23/08

09/13/07

06/04/08

09/22/08

Awarded

03/04/09

03/04/09

10/08/08

10/12/07

06/16/08

10/08/08

Approved

07/03/09

06/15/09

08/30/09

08/06/09

10/15/09

Est Comp

 0%

 0%

 100%

 0%

 0%

 49%

%Time

 0%

 0%

 100%

 0%

 0%

 72%

% Work 

 

 

 

PLANT EST

SATIS

PLANT EST

SATIS

 

Message

12-0J3104

12-0J2604

12-0J5204

12-0A7624

12-0J1904

12-0G2204

Contract 

  

  

  

  

  

ACIM-X059-(049)E

  

  

  

  

  

STS0-22 0-(2EP) 

  

  

  

  

  

S022- 022-()

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

WPCP

SWPPP

WPCP

SWPPP

WPCP

WPCP

1792 KAISER AVENUE

P.O. BOX 11238

1014 S WESTLAKE BLV STE14-136

8555 BANANA AVENUE

P.O. BOX 11238

P.O. BOX 2229

3251 1/4 UNIVERSITY

DRIVE

15700 TUSTIN VILLAGE

WAY #2

3251 1/4 UNIVERSITY

DRIVE

15700 TUSTIN VILLAGE

WAY #1

15700 TUSTIN VILLAGE

WAY, #1

IRVINE, CA 92612

TUSTIN, CA 92780

IRVINE, CA 92612

TUSTIN, CA 92780

TUSTIN, CA 92780

Accepted

Location
Storm Water
Plan



01-481704

01-345404

01-293144

01-452404

01-474304

01-477404

01-290304

01-463504

01-483204

01-478604

01-296104

01-470214

01-363204

01-364604

01-486714

01-439814

01-4146V4

01-432604

01-483104

01-467504

01-291714

01-385704

Contract

01-DN-101-14.4/14.8

01-DN-101-43.6/45.8

01-DN-199-10.9/11.2

01-HUM-96-16.0/18.7

01-HUM-96-21.8/0

01-HUM-96-22.9/0

01-HUM-101-57.0/59.1

01-HUM-101-83.4/0

01-HUM-101-84.7/0

01-HUM-101-86.6/0

01-HUM-101-89.3/90.2

01-HUM-101-40.9/42.2

01-HUM-101-48.7/56.3

01-HUM-169-22.2/30.2

01-HUM-299-33.2/36.9

01-HUM-299-25.8/28.4

01-LAK-20-38.5/42

01-LAK-20-9.4/12.1

01-LAK-29-9.7/0

01-LAK-175-8.3/19.5

01-MEN-1-37.9/38.2

01-MEN-1-69.4/70.1

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
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01-473804

01-292004

01-489104

01-478004

01-486804

01-474004

01-485604

01-4293U4

01-397514

01-474104

01-467604

01-3116U4

01-434604

01-483004

01-483504

01-482904

02-4C8204

02-1E0704

02-368904

02-2C3204

02-258504

02-4C8504

Contract

01-MEN-1-85.4/92.4

01-MEN-20-.3/2.4

01-MEN-20-38.5/T42.3

01-MEN-101-3.7/6.5

01-MEN-101-30.9/31.9

01-MEN-101-36.0/38.2

01-MEN-101-55.2/64.7

01-MEN-101-69.4/69.6

01-MEN-101-98.9/100.8

01-MEN-128-50.5/50.9

01-MEN-162-.1/7.1

01-MEN-253-.5/3.5

01-MEN-5710-/0

01-VAR--/0

01-VAR--/0

01-VAR--/0

02-BUT-32-D  4.4/D4.6

02-LAS-36-17.5/19.1

02-LAS-36-22.5/24.4

02-LAS-147-.7/0

02-LAS-395-11.8/24.8

02-MOD-395-58.1/0

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

8

8

8

Page
Statement of Ongoing Contracts - Index



02-4C8904

02-369014

02-3C6704

02-4C9904

02-3C8504

02-328034

02-1C1604

02-2C5804

02-0E5504

02-397904

02-4C8404

02-0E6204

02-0E3304

02-0E4804

02-362004

02-3C8104

02-340204

02-0E9904

02-3C8604

02-370704

02-4C8004

02-0C9704

Contract

02-PLU-70-43.2/45.7

02-PLU-89-9.3/12.5

02-SHA-0-/0

02-SHA-5-4.2/8.5

02-SHA-5-31.1/0

02-SHA-5-15.1/15.7

02-SHA-299-5.4/5.8

02-SHA-299-6.9/7.6

02-SHA-299-93.5/99.4

02-SHA-299-/.6

02-SHA-5713-/0

02-SIE-395-/3.1

02-SIS-5-2.7/0

02-SIS-5-58.1/69.3

02-SIS-5-25.6/0

02-SIS-96-1.2/3

02-SIS-96-20.0/20.1

02-SIS-161-7.0/9

02-SIS-263-52.6/57.1

02-TEH-5-7.2/7.7

02-TEH-5-10.5/0

02-TEH-5-12.2/0

Cnty Rt Pm

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

11

11

11

11

11

11

12
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02-4C6304

02-362104

02-0E3104

02-0E1204

02-4C3604

02-3C0804

02-3846U4

02-350904

03-3M1004

03-3M4904

03-4E3904

03-4E1804

03-3M0604

03-4C7604

03-1C4904

03-3M4104

03-3555U4

03-3M3904

03-2M6204

03-3C8704

03-2E7504

03-3M0704

Contract

02-TEH-36-55.3/59.5

02-TEH-5728-/0

02-TRI-3-3.8/0

02-TRI-3-30.9/32

02-TRI-299-2.2/2.6

02-TRI-299-13.3/13.8

02-TRI-299-69.5/70.6

02-TRI-5717-/0

03-BUT-32-15.5/19

03-BUT-70-28.2/0

03-BUT-70-35.5/0

03-BUT-70-38.1/0

03-BUT-99-4.7/7.7

03-COL-16-4.4/4.6

03-COL-20-2.9/3.7

03-ED-49-35.3/38.2

03-ED-50-16.7/18.1

03-ED-50-18.8/28.8

03-ED-50-75.0/80.4

03-GLE-5-20.0/28.8

03-GLE-162-65.5/0

03-GLE-162-45.1/65.5

Cnty Rt Pm

12

12
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12

13

13

13

13

14

14

14

14

14

14

15

15

15

15

15

15

16
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03-3M0304

03-2E9004

03-1A0104

03-3M4004

03-3A2204

03-0A6324

03-2M9304

03-0A6334

03-0A6314

03-2A9404

03-2M9104

03-2E8804

03-3338U4

03-0E5904

03-4E3604

03-3E0404

03-0C6904

03-3M0404

03-4A7004

03-3M1204

03-2E0804

03-4A6504

Contract

03-NEV-20-22.2/29.6

03-NEV-49-21.9/23.2

03-NEV-49-21.9/0

03-NEV-80-21.2/28.1

03-NEV-80-28.1/31.8

03-NEV-80-2.5/5.6

03-NEV-80-2.5/20.2

03-NEV-80-5.2/13.3

03-NEV-80-9.2/13.6

03-PLA-28-.8/11

03-PLA-65-13.2/24.3

03-PLA-65-8.0/13.1

03-PLA-65-12.2/23.8

03-PLA-80-1.5/2.3

03-PLA-80-17.3/1.6

03-PLA-80-33.3/44.8

03-PLA-80-41.6/42

03-PLA-80-45.7/49.1

03-PLA-80-54.4/56.4

03-PLA-80-68.5/69.8

03-PLA-80-69.0/0

03-PLA-80-56.0/65

Cnty Rt Pm

16

16

16

16

16

17

17

17

17

17

17

18

18

18

18

18

18

19

19

19

19

19
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03-0C7704

03-367824

03-2C2104

03-1C1114

03-2A9214

03-4C0304

03-3A0104

03-2C7404

03-2M9204

03-0E8404

03-2E1304

03-1E0414

03-3M1104

03-3M3804

03-1E5704

03-4E2904

03-0C0004

03-3E5204

03-3M1304

03-3E8804

03-3M0104

03-2M8704

Contract

03-PLA-80-66.3/68.5

03-PLA-80-/5.1

03-PLA-80-/1.6

03-PLA-89-8.6/10.8

03-PLA-89-8.6/13.7

03-SAC-5-8.0/33.2

03-SAC-5-15.6/22.8

03-SAC-12-5.8/5.9

03-SAC-50-1.1/19.2

03-SAC-50-5.3/15.7

03-SAC-50-9.5/10.9

03-SAC-50-/5.4

03-SAC-51-5.1/8.9

03-SAC-51-8.5/0

03-SAC-51-/8.1

03-SAC-80-2.6/0

03-SAC-99-19.4/19.8

03-SAC-99-20.8/0

03-SAC-99-21.5/24.4

03-SAC-99-21.9/24.2

03-SAC-160-6.0/9.6

03-SAC-160-6.9/0

Cnty Rt Pm
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20

20

20

20
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21

21

21

21

21

22

22

22

22

22

22

23

23

23
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03-2C8434

03-3M0804

03-3864U4

03-1A4614

03-3M0504

03-2M9504

03-3M0904

03-3E8704

03-4C7404

03-3M4804

03-2M2404

03-0A7104

04-2707A4

04-0E9504

04-4A5354

04-1A4604

04-0120L4

04-0E9104

04-448104

04-172404

04-444004

04-016014

Contract

03-SAC-5501-/0

03-SIE-49-35.0/47.4

03-SUT-70-.2/8.3

03-SUT-99-16.8/23

03-SUT-113-11.8/14.8

03-YOL-5-6.5/28.9

03-YOL-45-5.0/12.9

03-YOL-50-2.4/3

03-YOL-113-10.7/10.9

03-YOL-113-22.0/0

03-YOL-113-5.0/21.3

03-YUB-70-16.4/25.8

04-ALA-13-6.4/8.3

04-ALA-13-7.9/8.3

04-ALA-24-1.8/6.2

04-ALA-24-5.9/6.2

04-ALA-80-1.0/1.7

04-ALA-80-2.4/7.2

04-ALA-84-3.8/0

04-ALA-84-21.0/23.1

04-ALA-84-4.9/5.9

04-ALA-92-4.8/6.7
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24

24

24

24

24

25

25

25

25

25

26

26

26

26

26

26

27

27
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04-249044

04-445404

04-1E5904

04-290844

04-0E7904

04-0E4604

04-0E9304

04-4A5314

04-253794

04-4A5204

04-253784

04-0E7804

04-0E7704

04-1706U4

04-2332U4

04-1A2404

04-207774

04-0E5204

04-2A8904

04-0E8204

04-2A0304

04-1A2504

Contract

04-ALA-238-14.2/16.7

04-ALA-260-1.1/1.8

04-ALA-580-5.9/7.8

04-ALA-580-7.8/13.2

04-ALA-580-27.0/40.1

04-ALA-580-28.3/30.4

04-ALA-580-40.3/46.1

04-ALA-580-/30.8

04-ALA-680-3.3/6.4

04-ALA-680-6.4/12.5

04-ALA-680-/303

04-ALA-880-3.3/20.8

04-ALA-880-10.9/34.5

04-ALA-880-30.1/31.1

04-ALA-880-/2.9

04-ALA-980-1.3/2

04-ALA-5706-/0

04-CC-4-14.2/27.8

04-CC-80-.8/1.2

04-CC-80-2.8/4.1

04-CC-80-3.4/3.8

04-CC-80-5.9/0

Cnty Rt Pm
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27

28

28

28

28

28

28

29

29

29

29

29

29

30

30

30

30

30

30
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04-0130K4

04-3A7604

04-0060A4

04-0060H4

04-0A8214

04-2A7304

04-271604

04-2937U4

04-2261V4

04-226144

04-0E8004

04-4A5334

04-1E5604

04-120634

04-3S6004

04-444214

04-3S6124

04-3A0704

04-0E7404

04-0E5604

04-165934

04-0A4804

Contract

04-CC-80-13.6/0

04-CC-580-6.1/7.8

04-CC-680-23.9/25.5

04-CC-680-24.5/24.9

04-MRN-12-14.6/16.3

04-MRN-37-11.2/14.5

04-MRN-101-1.4/7.7

04-MRN-101-5.8/6.2

04-MRN-101-9.6/11

04-MRN-101-11.2/12.8

04-MRN-101-13.3/21.5

04-MRN-101-/27.6

04-MRN-131-/4

04-NAP-29-12.1/13.5

04-NAP-29-38.8/38.8

04-NAP-121-.3/2.1

04-NAP-128-14.6/14.6

04-SCL-9-/7.4

04-SCL-82-/25.9

04-SCL-85-.3/0

04-SCL-85-18.7/20

04-SCL-85-17.8/19.6

Cnty Rt Pm
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31

31

31
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32

32

32

32

32

33

33

33

33

33

33

34

34

34

34
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04-165944

04-0A1304

04-0A2714

04-0E4304

04-0A2404

04-4A5324

04-0E7204

04-0E7304

04-448804

04-1A8604

04-2332F4

04-1247A4

04-162524

04-162514

04-1E1304

04-0120R4

04-0120F4

04-2A9904

04-1123G4

04-1123U4

04-1123J4

04-1E0404

Contract

04-SCL-85-20.0/22

04-SCL-85-22.0/23.6

04-SCL-87-6.1/6.9

04-SCL-101-17.8/21.2

04-SCL-101-8.8/0

04-SCL-101-/52.6

04-SCL-101-/52.2

04-SCL-130-1.3/0

04-SCL-152-6.1/6.7

04-SCL-152-/3.1

04-SCL-237-5.3/5.7

04-SCL-5736-/0

04-SF-1-.6/5.9

04-SF-1-.7/5.5

04-SF-35-/2

04-SF-80-7.8/8.2

04-SF-80-8.2/8.7

04-SF-280-/7.5

04-SM-1-36.5/38.2

04-SM-1-38.0/38.6

04-SM-1-39.6/40.1

04-SM-1-47.8/48.4

Cnty Rt Pm
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35

35

35

35

35

36

36

36

36

36

36

37

37

37

37

37

37

38

38
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04-270844

04-042254

04-1A0204

04-235764

04-1E5504

04-235724

04-264204

04-0E5404

04-4M3304

04-0E5304

04-294624

04-0E5804

04-0T10U4

04-1E0604

04-0E9004

04-1E5404

04-0T14F4

04-0E5104

04-2409U4

04-0A5314

04-271004

04-3A8104

Contract

04-SM-1-43.2/48.6

04-SM-84-29.1/30.2

04-SM-92-13.4/13.4

04-SM-101-3.5/11

04-SM-101-6.5/11.9

04-SM-101-9.6/11.9

04-SM-101-13.5/17.9

04-SM-280-23.1/27.2

04-SM-280-25.4/0

04-SM-380-4.7/6.4

04-SM-380-5.0/6.3

04-SOL-12-2.2/4.5

04-SOL-12-7.9/20.6

04-SOL-12-20.6/25.1

04-SOL-29-19.0/0

04-SOL-29-/6

04-SOL-37-8.0/10.5

04-SOL-37-/0

04-SOL-80-8.1/12.9

04-SOL-80-11.4/20.1

04-SOL-80-13.0/42

04-SOL-80-13.8/0

Cnty Rt Pm
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38
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39

39

39

39

39

40

40

40

40

40

40

41

41

41

41

41

41
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04-4C15U4

04-4C1524

04-4A5344

04-0E3504

04-3S8404

04-4C3704

04-1E5304

04-219864

04-0G0804

04-1A6504

04-272434

04-129654

04-245414

04-0A10U4

04-3S7704

04-1E5004

04-4A2704

04-151284

04-010904

05-0R9204

05-0M7804

05-0S5104

Contract

04-SOL-80-15.4/20.1

04-SOL-80-20.1/30.6

04-SOL-80-/44.7

04-SON-1-19.9/25

04-SON-1-26.6/26.7

04-SON-12-9.2/11

04-SON-12-21.7/29.6

04-SON-12-29.7/30.9

04-SON-37-4.0/6.1

04-SON-101-2.4/50

04-SON-101-13.6/23.1

04-SON-101-13.9/15.5

04-SON-101-19.5/21.6

04-SON-101-21.7/29.3

04-SON-116-4.5/4.5

04-SON-116-28.0/34.5

04-SON-128-10.1/11.7

04-VAR--/0

04-VAR--/0

05-MON-1-3.2/4.6

05-MON-1-10.4/0

05-MON-1-21.1/21.4

Cnty Rt Pm

42
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43

43

43

43

44

44

44

44

44

44

45

45

45

45
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05-0R9304

05-0L2804

05-0Q9304

05-0N8304

05-0R7804

05-0N3104

05-464104

05-0M7704

05-0Q9204

05-0E2424

05-0L0304

05-0L2304

05-480624

05-447804

05-0K9604

05-0E0124

05-0M7204

05-0G7704

05-0L4604

05-0L4504

05-0M8404

05-0L5004

Contract

05-MON-1-31.0/51.2

05-MON-1-46.6/47.1

05-MON-1-72.9/74.6

05-MON-101-80.7/85.6

05-MON-101-98.8/101.3

05-MON-101-1.9/9.6

05-MON-101-3.1/5.2

05-MON-101-28.6/87.3

05-MON-146-/1.5

05-MON-183-.8/1.9

05-MON-198-4.3/4.6

05-MON-198-22.9/23.3

05-SB-101-.7/13.8

05-SB-101-10.8/12.8

05-SB-101-12.8/24.9

05-SB-101-13.9/27

05-SB-101-14.1/0

05-SB-101-19.6/25.3

05-SB-101-24.9/50.9

05-SB-101-25.2/65.1

05-SB-101-49.0/0

05-SB-101-51.0/82.4

Cnty Rt Pm
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46
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47

47

47
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48
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49
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05-446014

05-460704

05-282814

05-0Q9004

05-0H9204

05-0A4904

05-0F5704

05-0K7504

05-0Q0804

05-0C9024

05-0K2404

05-0P8104

05-0K3204

05-0P7904

05-0Q8804

05-0Q8904

05-330714

05-0N4404

05-0F9804

05-0Q2504

05-485624

05-485614

Contract

05-SB-101-84.1/90.9

05-SB-101-14.8/15.3

05-SB-150-1.0/1.1

05-SB-150-/2.2

05-SB-166-26.0/0

05-SB-166-55.1/70.1

05-SB-192-2.4/3.1

05-SBT-25-22.9/23.2

05-SBT-101-5.2/5.2

05-SCR-1-8.0/17.5

05-SCR-9-23.8/24.7

05-SCR-17-7.0/7.3

05-SCR-17-10.1/11.3

05-SCR-129-.5/L.5

05-SLO-1-34.9/0

05-SLO-1-73.0/73.5

05-SLO-46-32.2/37.2

05-SLO-46-5.3/7.8

05-SLO-58-9.8/10.1

05-SLO-101-.5/7.8

05-SLO-101-13.2/18.3

05-SLO-101-19.6/22

Cnty Rt Pm
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53
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05-402804

05-0C1104

05-0R7704

05-0H1904

05-0C6604

05-0Q1804

05-0Q9504

05-0A4604

06-0H8904

06-0J3004

06-0F2704

06-0J4104

06-420314

06-458604

06-0K0304

06-0H3904

06-462804

06-0E4904

06-480504

06-0K2104

06-420504

06-478904

Contract

05-SLO-101-45.2/45.7

05-SLO-101-56.0/59.1

05-SLO-101-58.9/63.6

05-SLO-101-24.0/32.3

05-SLO-166-9.5/10.1

05-SLO-166-17.8/17.8

05-SLO-227-.9/7.1

05-SLO-227-10.9/14.2

06-FRE-33-16.7/83

06-FRE-33-41.0/59.4

06-FRE-41-21.8/33.5

06-FRE-99-7.4/11.1

06-FRE-99-10.7/15.9

06-FRE-99-12.2/14.5

06-FRE-99-15.5/28.1

06-FRE-99-16.9/28.8

06-FRE-99-21.4/22.4

06-FRE-99-22.0/22.8

06-FRE-99-1.0/0

06-FRE-99-/10

06-FRE-180-24.6/27.3

06-FRE-180-31.3/0
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06-342344

06-342444

06-342434

06-0J4604

06-462904

06-460704

06-0K6604

06-0J2904

06-0K6904

06-0J4404

06-3829U4

06-0K6704

06-0J4004

06-0H2804

06-0G3304

06-0K4904

06-0E6004

06-0A5104

06-0K6104

06-0J3704

06-463004

06-0H4004

Contract

06-FRE-180-55.4/56.6

06-FRE-180-60.3/64

06-FRE-180-63.3/66.5

06-KER-5-4.6/10.2

06-KER-5-54.1/0

06-KER-5-/10.2

06-KER-14-37.1/46.2

06-KER-33-18.3/73.7

06-KER-33-40.3/45.5

06-KER-33-45.5/54.8

06-KER-41-/5

06-KER-43-/6.2

06-KER-46-33.8/37.5

06-KER-46-35.6/35.8

06-KER-58-69.7/0

06-KER-58-138.8/0

06-KER-58-55.2/0

06-KER-58-55.7/56.6

06-KER-58-114.6/114.6

06-KER-58-118.0/143.8

06-KER-58-139.0/0

06-KER-99-17.0/31.1
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57

57

57

57

57

58

58

58

58

58

58

59

59

59

59

59

59

60

60

60

60

60

Page
Statement of Ongoing Contracts - Index



06-0G2204

06-451604

06-0A7204

06-0J4204

06-485604

06-0F9704

06-322104

06-0F0104

06-426304

06-0J3804

06-0K7104

06-0H2704

06-0C7204

06-0C7104

06-0K9304

06-0A4004

06-0E1004

06-293304

06-407214

06-0K0204

06-307004

06-431704

Contract

06-KER-99-21.6/24.7

06-KER-99-24.7/27.1

06-KER-99-28.2/29

06-KER-99-/19.5

06-KER-119-28.0/28.5

06-KER-119-30.1/30.4

06-KER-166-9.0/24.6

06-KER-178-1.6/0

06-KER-184-8.4/8.8

06-KER-395-/8.7

06-KIN-198-/1.8

06-MAD-41-3.3/5.3

06-MAD-41-6.9/0

06-MAD-41-8.3/0

06-MAD-41-9.3/11.4

06-MAD-41-19.8/20.1

06-MAD-41-23.2/23.6

06-MAD-99-19.6/22.6

06-MAD-145-8.8/9.1

06-MAD-152-/15.5

06-TUL-63-5.8/8

06-TUL-99-5.6/7.3

Cnty Rt Pm

60

61

61

61

61

61

61

62

62

62

62

62

62

63

63

63

63

63

63

64

64

64
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06-388214

06-432004

06-0K9204

07-4S8604

07-4S7104

07-3Y5204

07-1660U4

07-4S5404

07-254304

07-4S3704

07-3Y4704

07-3Y3404

07-214204

07-4J1804

07-119734

07-4L5304

07-2Y6804

07-235904

07-4S2204

07-4L4704

07-217404

07-193104

Contract

06-TUL-99-30.1/31

06-TUL-99-51.9/0

06-TUL-99-/18.4

07-LA-1-3.4/7.2

07-LA-1-4.2/4.2

07-LA-1-4.5/6.8

07-LA-1-27.4/30.9

07-LA-1-34.4/34.4

07-LA-1-35.3/46.9

07-LA-1-47.5/62.2

07-LA-1-50.8/56.5

07-LA-2-15.0/22.8

07-LA-2-24.4/82.3

07-LA-2-74.0/74.1

07-LA-2-25.5/29.1

07-LA-5-1.2/9.7

07-LA-5-2.4/19.7

07-LA-5-6.8/18.4

07-LA-5-12.6/12.6

07-LA-5-13.9/19.9

07-LA-5-15.6/16.3

07-LA-5-16.9/28.7

Cnty Rt Pm

64

64

64

65

65

65

65

66

66

66

66

66

66

67

67

67

67

67

67

68

68

68
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07-2266A4

07-0510C4

07-2X3004

07-1X6204

07-168004

07-4S2404

07-2267A4

07-222224

07-166824

07-166814

07-4S1704

07-4L5604

07-117074

07-2Y4104

07-2M1304

07-3Y2304

07-4S3504

07-2Y4904

07-231204

07-224804

07-2X1704

07-265004

Contract

07-LA-5-27.2/28.7

07-LA-5-28.1/28.6

07-LA-5-43.0/44.5

07-LA-5-49.0/60

07-LA-5-44.2/46

07-LA-5-46.7/47.6

07-LA-10-5.6/8.9

07-LA-10-14.2/18.1

07-LA-10-18.3/21.6

07-LA-10-18.3/31.3

07-LA-10-18.5/21.7

07-LA-10-28.0/45.7

07-LA-10-31.2/33.4

07-LA-10-33.2/35.1

07-LA-10-/S1.3

07-LA-18-/4.5

07-LA-27-6.9/0

07-LA-27-14.8/17

07-LA-39-30.6/30.6

07-LA-47-.9/2

07-LA-47-3.5/4.5

07-LA-47-3.5/4.5

Cnty Rt Pm

68

68

68

69

69

69

69

69

69

70

70

70

70

70

70

71

71

71

71

71

71

72
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07-4S2304

07-3Y5004

07-2Y9104

07-1294V4

07-243904

07-4L8004

07-4H3304

07-1Y6504

07-2X3204

07-180004

07-2Y4604

07-4T0004

07-4K1504

07-4L9304

07-4C0604

07-178504

07-4S7204

07-4L9404

07-4E1804

07-3Y2104

07-4L9604

07-246704

Contract

07-LA-47-4.6/4.6

07-LA-47-/2.1

07-LA-57-3.8/0

07-LA-60-11.8/23.3

07-LA-60-/30.5

07-LA-71-/2

07-LA-72-5.5/6.7

07-LA-91-9.8/10

07-LA-91-10.6/13.4

07-LA-91-17.8/18.8

07-LA-91-15.4/20.5

07-LA-101-2.6/2.6

07-LA-101-14.4/0

07-LA-103-.1/.9

07-LA-103-1.8/2.3

07-LA-105-.7/.9

07-LA-105-4.1/4.1

07-LA-105-8.4/15.8

07-LA-110-10.3/23.8

07-LA-110-11.5/14.2

07-LA-110-21.4/23.6

07-LA-110-22.0/23.2

Cnty Rt Pm

72

72

72

72

72

73

73

73

73

73

73

74

74

74

74

74

74

75

75

75

75

75
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07-4L7904

07-243504

07-4L9504

07-2Y5904

07-3Y2804

07-188504

07-182704

07-182604

07-2Y8504

07-3Y4904

07-239614

07-127214

07-127234

07-4S2704

07-3Y2704

07-228104

07-231404

07-242704

07-243304

07-4S9004

07-129934

07-1M4104

Contract

07-LA-110-22.5/23.8

07-LA-110-24.5/25.5

07-LA-110-.9/21.5

07-LA-118-2.4/5.9

07-LA-126-/5.6

07-LA-134-1.9/2.3

07-LA-134-5.9/8.6

07-LA-134-11.5/13

07-LA-134-/1

07-LA-138-43.4/46.7

07-LA-138-47.8/49

07-LA-138-51.9/52.5

07-LA-138-56.2/57.2

07-LA-138-60.0/60.4

07-LA-138-69.3/75

07-LA-210-29.5/30.7

07-LA-210-40.6/42.1

07-LA-210-48.9/49.3

07-LA-210-/44

07-LA-210-19.8/23.3

07-LA-210-33.3/46.8

07-LA-210-34.2/44.6

Cnty Rt Pm

75

76

76

76

76

76

76

77

77

77

77

77

77

78

78

78

78

78

78

79

79

79
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07-172174

07-1264F4

07-3Y3904

07-4S6704

07-3Y4304

07-4S2104

07-4S7904

07-3Y2604

07-1178U4

07-2X3504

07-218304

07-244404

07-243604

07-2Y7304

07-2Y7404

07-3Y2404

07-183114

07-259904

07-2Y4804

07-4S9904

07-201604

07-3Y4804

Contract

07-LA-210-46.2/49.3

07-LA-210-49.3/52.1

07-LA-210-/6

07-LA-213-.3/1

07-LA-213-3.4/8

07-LA-213-5.7/5.7

07-LA-213-7.9/0

07-LA-405-13.3/14.7

07-LA-405-25.9/29.5

07-LA-405-39.0/39

07-LA-405-40.1/46.2

07-LA-405-/12.6

07-LA-405-/48.6

07-LA-605-.3/9.9

07-LA-605-11.2/25.8

07-LA-605-15.6/25.1

07-LA-710-9.4/18.4

07-LA-710-16.1/18.4

07-LA-710-18.2/26.5

07-LA-710-21.9/21.9

07-LA-5707-/0

07-VEN-1-9.8/14.2

Cnty Rt Pm

79

79

79

80

80

80

80

80

80

81

81

81

81

81

81

82

82

82

82

82

82

83
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07-2Y8104

07-1X8904

07-115454

07-4K6304

07-3Y0804

07-3Y0704

07-3Y1304

07-2Y6404

07-3Y0904

07-4M5604

07-234204

07-4E1704

07-223804

07-246904

07-1X3104

07-142804

07-116794

07-1P3804

07-1X8704

07-1189A4

07-1189G4

07-4L4304

Contract

07-VEN-1-12.8/21.5

07-VEN-23-20.7/21.1

07-VEN-23-3.5/11.4

07-VEN-33-7.8/8

07-VEN-33-16.3/22.1

07-VEN-33-24.8/26.9

07-VEN-33-32.5/48.4

07-VEN-33-42.0/48.5

07-VEN-33-52.4/57.3

07-VEN-33-/31

07-VEN-101-22.0/23.7

07-VEN-101-30.9/0

07-VEN-118-32.0/32.5

07-VEN-118-32.0/33

07-VEN-118-21.8/21.8

07-VEN-118-23.3/32.6

07-VEN-118-18.2/32.6

07-VEN-118-18.4/0

07-VEN-126-19.2/34

07-VEN-150-9.6/9.6

07-VEN-150-18.8/18.8

07-VEN-150-20.5/31

Cnty Rt Pm

83

83

83

83

83

84

84

84

84

84

84

85

85

85

85

85

85

86

86

86

86

86
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07-1189F4

08-0K5004

08-1A9904

08-472304

08-0F3504

08-0L6704

08-0H9904

08-452204

08-0J7104

08-0L6304

08-0L2504

08-0L6504

08-0J0604

08-474104

08-0K7404

08-456614

08-0L5604

08-453104

08-0C4004

08-0H7604

08-0C5904

08-0E5004

Contract

07-VEN-150-28.5/28.5

08-RIV-10-.2/6.7

08-RIV-10-8.1/24.2

08-RIV-10-/8.2

08-RIV-10-4.3/0

08-RIV-10-25.1/44.5

08-RIV-10-52.3/57

08-RIV-15-40.0/40.7

08-RIV-15-/41.8

08-RIV-60-7.1/12.1

08-RIV-60-8.8/11.8

08-RIV-62-.5/4.2

08-RIV-79-16.6/0

08-RIV-91-5.3/6.6

08-RIV-91-5.5/7

08-RIV-91-.6/1.2

08-RIV-215-22.5/38

08-RIV-215-33.8/38.1

08-RIV-243-13.8/13.9

08-SBD-10-25.3/29.2

08-SBD-10-30.1/30.9

08-SBD-10-31.1/31.1

Cnty Rt Pm

86

87

87

87

87

87

88

88

88

88

88

88

89

89

89

89

89

89

90

90

90

90
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08-384204

08-0C3314

08-0C8104

08-333904

08-492904

08-4393U4

08-0K7604

08-472214

08-227004

08-0J6704

08-0L7404

08-0L2904

08-0L3604

08-0E4304

08-0L6404

08-486304

08-0C5104

08-0C0804

08-476804

08-0E1104

08-482604

08-0H6504

Contract

08-SBD-10-24.0/33.6

08-SBD-10-/39.2

08-SBD-15-40.1/42.7

08-SBD-15-41.7/42.4

08-SBD-15-65.8/130.1

08-SBD-15-169.8/181.9

08-SBD-15-28.9/40.4

08-SBD-15-/3.8

08-SBD-18-44.2/44.7

08-SBD-18-58.4/59.3

08-SBD-18-72.1/87.9

08-SBD-38-7.7/15

08-SBD-40-3.0/15.4

08-SBD-40-77.4/0

08-SBD-40-85.2/99.1

08-SBD-40-89.0/119

08-SBD-40-142.2/142.6

08-SBD-60-3.4/3.5

08-SBD-62-17.1/17.8

08-SBD-62-29.1/30.1

08-SBD-62-31.1/31.5

08-SBD-62-55.0/79.5

Cnty Rt Pm

90

90

91

91

91

91

91

91

92

92

92

92

92

92

93

93

93

93

93

93

94

94
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08-0A7404

08-449714

08-0L3104

08-0F7804

08-204324

08-0K7004

08-007174

08-0H3204

08-0K6904

08-0K6104

08-3770U4

08-479504

08-0K7804

08-0H2824

09-339304

09-339104

09-339404

09-339504

09-339704

09-2144U4

09-214614

09-258014

Contract

08-SBD-66-19.9/20.4

08-SBD-83-.9/1

08-SBD-138-9.0/13

08-SBD-138-23.0/23.2

08-SBD-210-9.4/11

08-SBD-215-.4/4.2

08-SBD-215-4.8/6.5

08-SBD-215-10.0/17.6

08-SBD-215-17.3/0

08-SBD-259-/1.5

08-SBD-5506-/0

08-SBD-5708-/0

08-SBD-5714-/0

08-SBD-5730-/0

09-INY-6-/4

09-INY-168-20.5/36

09-INY-168-36.5/54.7

09-INY-178-48.6/60

09-INY-395-11.8/20.4

09-INY-395-65.0/76.1

09-INY-395-77.3/91.6

09-INY-395-117.8/122.4

Cnty Rt Pm

94

94

94

94

95

95

95

95

95

95

96

96

96

96

97

97

97

97

97

97

98

98
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09-316604

09-295204

09-280104

09-269014

10-0N1404

10-444204

10-0S4904

10-0S8204

10-049954

10-499804

10-362504

10-0S4104

10-0N9004

10-1A0704

10-482314

10-0N1704

10-414814

10-0L5804

10-0J8104

10-0S4004

10-0N2604

10-0C1504

Contract

09-INY-395-8.5/11.8

09-MNO-167-1.8/0

09-MNO-395-109.7/110.2

09-MNO-395-/6.9

10-ALA-580-1.5/8.7

10-ALP-88-1.9/0

10-AMA-16-/9.4

10-AMA-49-5.6/0

10-AMA-49-7.0/11

10-AMA-88-29.5/0

10-CAL-4-21.1/23.4

10-CAL-49-20.5/30.9

10-MER-59-14.1/0

10-MER-59-26.9/27.5

10-MER-99-15.2/16.2

10-MER-99-18.5/0

10-MER-99-23.8/26.5

10-MER-99-32.6/37.2

10-MER-140-36.5/0

10-MER-152-/13.2

10-SJ-4-15.7/19.4

10-SJ-4-/0

Cnty Rt Pm

98

98

98

98

99

99

99

99

99

100

100

100

100

100

100

101

101

101

101

101

101

102
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10-0N2704

10-0N2504

10-0S2804

10-0Q8904

10-499004

10-0L9504

10-0G7604

10-0N9104

10-0S4304

10-300164

10-0N1304

10-0F7204

10-0L6404

10-2A7704

10-0F7304

10-0M9704

10-3A7404

10-0L7204

10-0N9504

10-3A6504

10-0A8704

10-0G7504

Contract

10-SJ-5-3.3/49.2

10-SJ-5-25.6/26.1

10-SJ-5-13.8/25.4

10-SJ-12-12.4/13

10-SJ-26-15.3/15.9

10-SJ-88-3.2/0

10-SJ-88-13.8/16.4

10-SJ-99-27.5/0

10-SJ-205-/3.2

10-SJ-205-3.0/13.6

10-SJ-205-8.1/8.1

10-STA-99-9.9/15

10-STA-99-10.3/12

10-STA-99-11.9/11.9

10-STA-99-15.0/16.5

10-STA-99-15.1/15.7

10-STA-108-22.4/26.5

10-STA-108-30.5/31.6

10-STA-132-14.7/0

10-STA-132-14.9/L16.8

10-STA-219-.1/2.9

10-TUO-120-3.5/6.9

Cnty Rt Pm

102

102

102

102

102

103

103

103

103

103

103

104

104

104

104

104

104

105

105

105

105

105
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11-068024

11-296004

11-277604

11-167884

11-290504

11-277904

11-256204

11-276614

11-0786U4

11-2358U4

11-290904

11-284804

11-290004

11-065104

11-291304

11-239604

11-239504

11-293804

11-2T0924

11-2T0934

11-080944

11-260714

Contract

11-IMP-7-3.7/6.9

11-IMP-7-/1.2

11-IMP-78-15.5/41

11-IMP-78-12.1/15.2

11-IMP-86-35.2/65.7

11-IMP-98-1.5/22

11-IMP-111-11.4/22.2

11-IMP-111-4.7/T8.2

11-SD-5-8.6/10

11-SD-5-35.7/38.5

11-SD-5-12.4/16.1

11-SD-5-15.1/15.1

11-SD-5-33.7/54.9

11-SD-5-34.7/35.7

11-SD-5-39.8/71.9

11-SD-5-50.9/52.8

11-SD-5-52.8/54.9

11-SD-15-20.5/28

11-SD-15-10.4/21.2

11-SD-15-16.0/M19.3

11-SD-15-18.6/M27.7

11-SD-15-18.8/M21.9

Cnty Rt Pm

106

106

106

106

106

107

107

107

107

107

107

108

108

108

108

108

108

109

109

109

109

109
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11-260724

11-080924

11-295104

11-2T0814

11-2T0894

11-070404

11-233204

11-2T0914

11-2T0824

11-291504

11-288404

11-283704

11-288504

11-267304

11-010614

11-2T0104

11-2T0004

11-172894

11-277704

11-285404

11-003504

11-176424

Contract

11-SD-15-21.9/M23.9

11-SD-15-24.0/M26.5

11-SD-15-24.4/M27

11-SD-15-26.0/30.2

11-SD-15-27.3/0

11-SD-15-3.2/M4.1

11-SD-15-8.9/9.7

11-SD-15-10.5/M15

11-SD-15-30.0/31.5

11-SD-15-45.9/0

11-SD-52-2.6/5.9

11-SD-52-4.9/6.2

11-SD-52-5.8/7.5

11-SD-52-7.4/13.3

11-SD-52-14.1/16.3

11-SD-52-16.2/17.8

11-SD-52-17.0/17.7

11-SD-56-2.2/6.2

11-SD-79-20.2/35.3

11-SD-94-1.4/9.3

11-SD-94-8.3/8.7

11-SD-94-17.5/17.7

Cnty Rt Pm

109

110

110

110

110

110

110

111

111

111

111

111

111

112

112

112

112

112

112

113

113

113
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11-296404

11-276414

11-091894

11-2910U4

11-256504

11-276204

11-091824

11-288804

11-264804

12-0J6904

12-0G5304

12-0J2404

12-0K1904

12-0F8204

12-0E0704

12-0A7304

12-0J8904

12-0C6404

12-0J1704

12-101674

12-0C8704

12-0J0404

Contract

11-SD-94-52.9/65.4

11-SD-94-11.3/13.8

11-SD-125-9.2/9.2

11-SD-163-.6/7

11-SD-188-/.2

11-SD-805-6.1/8

11-SD-905-8.6/11.6

11-SD-905-9.5/15

11-SD-5506-/0

12-ORA-1-9.6/12.2

12-ORA-1-12.8/13.4

12-ORA-1-23.1/24.3

12-ORA-5-10.8/24.8

12-ORA-5-13.8/13.8

12-ORA-5-15.1/16.4

12-ORA-5-22.2/28.5

12-ORA-5-23.6/23.9

12-ORA-5-26.6/27.2

12-ORA-5-35.1/36.3

12-ORA-5-42.1/44.4

12-ORA-5-72.0/72.4

12-ORA-22-10.3/0

Cnty Rt Pm

113

113

113

114

114

114

114

114

114

115

115

115

115

115

116

116

116

116

116

116

117

117

Page
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12-0C3504

12-0J7104

12-075604

12-0J4704

12-0J2704

12-0J0004

12-0J0104

12-0H9404

12-0G2704

12-0J8304

12-043214

12-056214

12-0H3904

12-0J2304

12-1072C4

12-0J8404

12-075704

12-0J3104

12-0J2604

12-0J5204

12-0A7624

12-0J1904

Contract

12-ORA-39-/21.9

12-ORA-55-.3/1.4

12-ORA-55-5.5/6.3

12-ORA-55-7.9/0

12-ORA-55-5.5/0

12-ORA-57-17.3/0

12-ORA-57-17.6/0

12-ORA-57-21.2/0

12-ORA-73-21.5/21.5

12-ORA-74-3.3/8.3

12-ORA-74-13.3/16.6

12-ORA-90-11.8/12.5

12-ORA-91-9.1/9.1

12-ORA-91-13.3/13.6

12-ORA-133-4.1/8.1

12-ORA-241-24.9/27.8

12-ORA-405-3.7/6.4

12-ORA-405-7.8/8.4

12-ORA-405-10.7/12.1

12-ORA-405-13.9/0

12-ORA-405-15.4/16.3

12-ORA-405-18.0/0

Cnty Rt Pm

117

117

117

117

118

118

118

118

118

118

119

119

119

119

119

119

120

120

120

120

120

120

Page
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12-0G2204

Contract

12-ORA-605-/1.6

Cnty Rt Pm

121

Page
Statement of Ongoing Contracts - Index

01

02

District

District

 $281,983,505  $169,431,028

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

Category

Category

 $53,018,224

 $98,005,527

 $32,324,355

 $86,553,293

 $12,082,106

 $28,942,721

 $10,549,149

 $64,505,906

 $40,621,739

 $875,584

 $9,086,784

 Bid + CCO

 Bid + CCO

 $8,187,086

 $77,829,052

 $9,752,496

 $68,905,444

 $4,756,950

 $11,674,636

 $9,920,313

 $34,823,380

 $14,160,456

 $0

 $20,414

 Work Comp

 Work Comp

District Total:

-F-

-S-

-SH-

-ER-

-I-

-F-

-S-

-SH-

-ER-



02

03

04

District

District

District

 $154,581,883

 $788,941,043

 $70,599,199

 $322,029,831

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

Category

Category

Category

 $196,401,606

 $87,107,624

 $83,846,196

 $135,890,214

 $152,391

 $285,543,012

 $102,638,200

 $241,624,796

 $510,875,631

 $1,995,157,308

 $4,295,538

 $786,389,404

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $132,732,903

 $60,812,375

 $44,860,180

 $28,363,549

 $37,130

 $55,223,695

 $70,691,022

 $164,589,419

 $291,761,213

 $913,583,744

 $2,810,980

 $529,042,705

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

-I-

-F-

-S-

-SH-

-ER-

-I-

-F-

-S-

-SH-

-ER-



04

05

06

District

District

District

 $3,640,980,877

 $248,112,533

 $264,570,985

 $1,972,479,083

 $139,903,932

 $172,611,041

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

Category

Category

 $56,130,530

 $44,265,586

 $107,612,225

 $543,667

 $39,560,526

 $14,873,886

 $46,254,914

 $24,636,353

 $162,539,882

 $16,265,950

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $38,834,478

 $41,248,665

 $47,570,500

 $391,417

 $11,858,872

 $2,005,985

 $43,668,152

 $9,357,558

 $112,065,900

 $5,513,447

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

District Total:

-F-

-S-

-SH-

-ER-

-I-

-F-

-S-

-SH-



07

08

09

District

District

District

 $1,218,943,917

 $456,788,486

 $703,159,224

 $232,261,286

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

FEDERAL AID (INTERSTATE)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

FEDERAL AID (PRIMARY)

STATE HIGHWAY

Category

Category

Category

 $114,719,345

 $400,573,461

 $31,128,030

 $268,771,234

 $133,345,512

 $270,406,335

 $234,318,517

 $46,627,682

 $68,803,511

 $107,038,776

 $14,711,686

 $77,332,413

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $101,094,937

 $298,398,513

 $21,443,724

 $174,094,593

 $2,930,820

 $105,196,637

 $117,171,838

 $13,140,769

 $25,455,723

 $76,492,956

 $9,479,808

 $38,515,236

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

-I-

-F-

-S-

-SH-

-ER-

-I-

-S-

-SH-

-F-

-SH-



09

10

11

District

District

District

 $99,595,258

 $225,492,642

 $898,594,093

 $49,040,985

 $166,581,465

 $459,257,152

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

FEDERAL AID (INTERSTATE)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

Category

Category

Category

 $7,551,160

 $96,676,468

 $9,425,889

 $108,209,466

 $11,180,819

 $204,798,192

 $30,218,738

 $331,658,718

 $1,835,393

 $330,083,051

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $1,045,941

 $89,736,908

 $5,204,591

 $62,176,308

 $9,463,658

 $157,756,741

 $6,662,075

 $177,743,140

 $314,920

 $116,780,276

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

District Total:

-F-

-S-

-SH-

-I-

-S-

-SH-

-ER-



12District

 $309,060,251  $232,176,801

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $4,413,375

 $198,131,151

 $35,903,327

 $37,369,130

 $33,243,268

 Bid + CCO

 $3,213,514

 $143,698,157

 $36,164,447

 $20,913,894

 $28,186,788

 Work Comp

District Total:

-I-

-F-

-S-

-SH-

 $4,689,531,026 $8,587,645,473

 $901,105,843

 $1,908,431,191

 $227,601,378

 $979,438,865

 $1,204,778,002

 $3,366,290,195

Bid + CCO

 $596,341,577

 $943,582,338

 $75,390,709

 $582,495,655

 $867,325,207

 $1,624,395,539

Work Comp
FEDERAL AID (INTERSTATE)

STORM DAMAGE REPAIR

FEDERAL AID (SECONDARY)

FEDERAL AID (PRIMARY)

STATE HIGHWAY

 Category
-I-

-ER-

-S-

-F-

-SH-

Federal Aid 

Statement of Ongoing Contracts -
Statewide Recap

Statewide Totals



05

11

12

10

02

08

04

06

07

03

District

 $21,251,864

 $4,102,011

 $37,004,240

 $3,197,141

 $1,298,852

 $2,982,784

 $134,729,526

 $3,369,429

 $1,931,592

 $473,960

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

Work completed this Period:  $210,341,400
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